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Abstract
!Managing Educational Change in a Turbulent Environment: The ELTSUP project
in Hungary 1991-1998.'
One result of the political changes in Hungary in 1989-90, was the sudden switch, within 
state education, from compulsory study of Russian to a free choice of foreign languages. 
Most pupils (or their parents) opted to study English or German. Opportunities to study 
these languages in schools had previously been limited, and consequently there was a severe 
shortage of trained teachers. The English Language Teacher Supply (ELTSUP) project, was 
established by formal agreement between the British Council and the Hungarian Ministry of 
Education and Culture to counter this shortage through the provision of new, three year, 
initial language teacher training programmes, at nine Hungarian tertiary institutions.
ELTSUP's rationale, and initial stated wider objectives were principally quantitative; to 
increase the supply of trained English teachers to the state education system and so the 
number of students able to learn English. By the mid 1990s, due principally to the 
'turbulence' referred to in the title, it was clear that the above aim would not be met. Project 
objectives, now became qualitative; the integration of three year programme curriculum 
change into the existing, still largely unchanged, philologically focussed, four and five year 
language teacher education system.
The thesis is a longitudinal, single case study. Its aim is to investigate and analyse the 
educational change process in one ELTSUP institution between 1991 and 1998. From 1993- 
1998, the writer was employed by the British Council at the case study institution. He was 
thus a participant observer (Marshall and Rossman 1989, Yin 1989), throughout the data 
collection period.
The research is grounded in educational and organisational change literature, particularly the 
work of Fullan (1991,1992,1993) Louis and Miles (1992), Whittaker (1993), Harris et al 
(1997), Pettigrew and Whipp (1991), Hatch (1997), Webb and Cleary (1994), and the 
qualitative research writings of Lincoln and Guba (1985), Denzin and Lincoln (1994), 
Erlandson et al (1993), Coffey and Atkinson (1996) and Crossley and Vulliamy (1997). It is 
an inductive qualitative study, based initially upon 'etic' and later upon "emic1 issues (Stake 
1995), and consequently had a research focus that evolved throughout the two years of the 
data gathering cycle.
The three main sources of data are semi-structured interviews, questionnaires and project 
documents. The core data consists of interviews, carried out in three rounds over a two-year 
period with those most centrally involved, the 10 Hungarian implementers of the project. In 
addition, 22 other people closely connected to ELTSUP, at either national or institutional 
level, were interviewed. Questionnaires, sent out to past and present students, their school 
supervisors and other British Council contract staff in Hungary, were used to provide further 
evidence about the wider Hungarian environment and to corroborate interview data. As a 
participant in the changes under investigation the writer had access to all English language 
project related documentation, throughout the case study period.
Data was analysed using a two dimensional framework based on Fullan's (1991) 
chronological division of the stages of the educational change process, Planning- 
Implementation-Continuation, and the components of any organisational change process 
suggested by Pettigrew and Whipp (1991), Content, Context and Process. Together these 
gave a nine cell matrix, allowing data first to be mapped and then analysed, broadly as 
suggested by Miles and Huberman (1994).
The main findings include:
  On educational change projects involving more than one educational culture, and where 
one educational culture is accepted as bringing with it expertise that the other lacks, aims 
can never remain purely quantitative.
  Qualitative educational change is cultural change. It is therefore complex and takes a 
long time. It is rare to find measurable, direct evidence of success in the short-term.
  The necessarily long time scale and the unpredictability of the behaviour of the wider 
environment, make detailed advance planning of the change implementation process 
impracticable.
  Educational change is an evolving and incremental process. The rate and route of change 
followed throughout the implementation process is likely to be strongly influenced by, 
often unpredictable, occurrences at all levels of the environment.
  If change is ever to begin to become part of the wider educational culture beyond the 
project, local implementers need to be consistently supported throughout their personal 
change process.
  For such consistency to be possible, change instigators need, at the initial planning stage, 
to understand both what is realistically possible and what their roles within the project 
are likely to be. They thus need, in outline at least, to understand both the micro and 
wider change environments.
  Environmental assessment need not be complex to be valuable. It does, however, need 
to be continuously updated to take account of changes in the wider environment.
  Cultural change is hard work for those experiencing it. Perceptions of its utility can 
quickly become negative, without tangible recognition for work done, and periods of 
stability in which to consolidate new skills.
  Change instigators, expecting (and expected) to operate in a world that increasingly seeks 
rapid, measurable returns on any investment, find most of the above very difficult to 
accept.
TABLE OF CONTENTS
CHAPTER 1. SETTING THE SCENE.................................................................. 1
INTRODUCTION
1.Political and economic change in Central and Eastern Europe 1989-90..... 1
2.The Education system in Hungary in 1980-90.............................................4
3.Foreign language education.........................................................................5
3.1. Table 1.1 ............................................................................................6
4.Qualitative research in education.................................................................?
5.Some retrospective reasons for undertaking the research............................8
6.The structure of the thesis............................................................................ 8
CHAPTER 2. THE PROCESS AND PRODUCT OF EDUCATIONAL CHANGE: 
A REVIEW OF THE LITERATURE....................................................................10
INTRODUCTION
1. Fitting change to its environment.................................................................11
2. Educational cultures.....................................................................................14
2.1 Definitions of culture and educational culture.................................14
Table 2.1..............................................................................................15
2.2 Differing educational cultures............................................'................17
Table 2.2..............................................................................................18
Table 2.3..............................................................................................20
Table 2.4..............................................................................................22
3. Organisational cultures.................................................................................23
Table 2.5..............................................................................................24
4. Approaches to the planning and implementation of change ........................26
4.1 Approaches to planning the change process ......................................26
4.2 The leadership of change ...................................................................30
4.2.1. The need for good communication..........................................32
4.2.2 The need for maximum involvement......................................33
4.2.3 The need for Human Resources Development........................34
SUMMARY ...................................................................................................35
5. Environmental factors affecting the success of educational change............. 3 6
5.1 Planning and implementation factors..............................................36
5.2 Continuation Factors.......................................................................38
6. Human reactions to change ...........................................................---            40
7. Successful educational change.............................................. ....................42
8. Conclusion ...................................................................................................45
Figure 2.1 .............................................................................................47
CHAPTER 3. DESCRIPTION OF RESEARCH PROCESS ...............................48
INTRODUCTION
1.The Researchers Background ....................................................................48
2.Theoretical position underlying the research.............................................48
2.1. Quantitative or Qualitative...............................................................48
Table 3.1..............................................................................................49
2.2. Research into change........................................................................52
2.3. The research position .......................................................................52
3.The Case Study ..........................................................................................53
4.Research Design........................................................................................54
4.1. Subjects of research .........................................................................54
4.1.1. Ethical considerations and confidentiality of interview data ...54
4.1.2. Interview subjects.....................................................................55
4.1.3. Questionnaire subjects..............................................................58
Table 3.2.........................................................................................59
5.Data sources and data collection................................................................60
5.1. Effects of my prior experience and knowledge................................60
5.2 Data sources.....................................................................................61
5.3 The data gathering process................................................................64
5.4 The data analysis and interpretation process.....................................67
5.4.1 Effects of my prior experience and knowledge........................67
5.4.2 The data analysis process .........................................................67
Table 3.3.........................................................................................68
6.The Trustworthiness of Research ..............................................................69
Table 3.4.........................................................................................69
6.1. Credibility. How believable is the data? ..........................................70
Table 3.5.........................................................................................70
6.2. Transferability. How generalisable is the data? ...............................71
Table 3.6.........................................................................................71
6.3. Dependability. Is it possible to replicate the research? ....................72
Table 3.7.........................................................................................72
6.4. Confirmability. Are the findings the true result of the inquiry?.......72
Table 3.8.........................................................................................72
6.5. Conclusion.......................................................................................73
7. The Research Questions............................................................................73
CHAPTER 4. THE ORGANISATION OF THE CASE STUDY ........................75
THE PLAN OF THE CASE STUDY CHAPTERS
Table 4.1 
CHAPTER4 A.THE PLANNING CONTENT.....................................................77
Table 4.1..........................................................................................78
1.Immediate responses..................................................................................78
1.1. The National Framework.................................................................78
1.2. The local level..................................................................................79
2.Hungarian government support for the 3 YP.............................................80
3.The British Council and ELTSUP project design......................................81
3.1. Assessment of the Project Environment..........................................81
3.2. ELTSUP project design.................................................................-.83
4.Project assumptions and time scales......................................-.-.. ...........85
4.1. The type of project...........................................................................85
4.2. The type of teacher education..........................................................85
4.3. Project timescale ...................................................... . .  . - ......86
5.Strategic planning...................................................................................... 87
6.Project identity and perceived need for change .........................................88
7.Main themes emerging...............................................................................90
7.1. Minimal planning and fuzzy project goals.......................................90
7.2. Little understanding of the project environment..............................90
7.3. Unclear decision allocation..............................................................91
7.4. Inexperience of all parties ................................................................91
7.5. Little sense of 'Need for Change' and little sense of 'Project' ........92
7.6. Long-term strategies in Debrecen ....................................................92
7.7. Poor communication systems within and between project
organisations ......................................................................................92
CHAPTER 4 B THE PLANNING CONTEXT .....................................................93
INTRODUCTION
1 .Expectations of change in a changing society ...........................................94
1.1. High hopes, soon dashed..................................................................94
1.2. Teachers within a changing society .................................................97
2.Pressure for change in Debrecen................................................................98
3.Organisational culture.............................................................................. 100
3.1. The organisation in the Communist era .........................................100
3.2. Resultant features of Hungarian organisations ..............................102
3.2.1. Poor planning abilities............................................................102
3.2.2. Poor communications............................................................. 103
3.2.3. An autocratic management style ............................................105
3.2.4. Preference for verbal rather than written transmission of
information.............................................................................. 106
SUMMARY
4.Leadership of the ELTSUP project..........................................................107
4.1. National leadership ........................................................................107
4.2. Local leadership in Debrecen.........................................................109
5. The effect of regional differences on the project in Debrecen.................! 10
6.Educational culture in Hungary ...............................................................111
6.1. Beliefs about education in Hungarian culture................................Ill
6.2. Teachers and teacher behaviour.....................................................114
6.3. English language teachers..............................................................116
6.4. Universities.................................................................................... 117
6.5. Language teacher training..............................................................120
6.6. Likely resistance within the educational environment................... 123
6.7. English language teaching in Hungary........................................... 124
Table 4.3............................................................................................125
Table 4.2............................................................................................125
6.8. Teacher Autonomy......................................................................... 127
7.Main Themes Emerging........................................................................... 129
7.1. Effect of socio-economic changes on project goals.......................129
in
7.2. Limited government involvement in ELTSOP .............................. 129
7.3. Change within the wider environment and lack of experienced 
leadership resulting in little energy for change within the education 
system........................................................................-.               129
7.4. A deeply embedded 'Individualist' educational culture................. 130
7.5. A broadly 'Mechanistic' organisational culture............................. 131
7.6. ELTSUP as a perceived threat to the status quo............................ 131
7.7. The Debrecen environment............................................................131
7.8. English language teaching open to change ....................................131
CHAPTER 4C THE PLANNING PROCESS .....................................................133
INTRODUCTION
1.What needed to be plarmed?................................................................. -133
1.1. Practical planning........................................................................... 133
1.2. Professional planning.....................................................................136
1.3. The role of BC contractees.............................................................137
2. The model of teacher training.................................................................. 138
3.Main themes emerging............................................................................. 141
3.1. Many versions of the ELTSUP project..........................................141
3.2. Unprepared outsiders assuming professional responsibilities........ 141
3.3. Planning as part of implementation ...............................................142
3.4. The choice of the 'reflective model' ..............................................142
3.5. Debrecen........................................................................................143
CHAPTER 5 THE IMPLEMENTATION STAGE............................................ 144
CHAPTER 5 A. THE IMPLEMENTATION CONTENT 
INTRODUCTION
1 .Implementation as evolutionary planning.......................................... 144
2.Changing project aims............................ .......................................145
2.1. Lack of support for quantitative aims from the Hungarian side 145
2.2. Revision of aims on the British side ........................................148
3.Projecttimescales ..............................................................................151
4.Main themes emerging....................................................................... 152
4.1. Effective abandonment of quantitative aims............................153
4.2. Changing changes ....................................................................153
4.3. Formal delegitimisation of the 3 YP as loss of support for the 
implementers.............................................................................. 153
4.4. Erratic, top-down project leadership........................................ 154
4.5. Many versions of one project (revisited)..................................154
4.6. Moving towards a vision?........................................................154
4.7. Evolutionary change needing two types of planning ...............155
CHAPTER 5 B. THE IMPLEMENTATION CONTEXT..........................156
INTRODUCTION
l.Direct and indirect effects of legislation on project implementation....... 158
1.1. Government policies...................................................................... 158
Table 5.1 .................     .......-..............................................160
IV
Table 5.2 ...........................................................................................160
1.2. The perceived attitude of the Institute of British and American
Studies.............................................................................................. 161
Table 5.3 ..........................................................................................159
1.3. The development of a CETT subculture........................................ 163
Table 5.4 ..........................................................................................165
2. Effects on education of the socio-economic environment....................... 165
3.The educational environment................................................................... 167
3.1. The status of and attitude towards teachers....................................168
Table 5.5 ...........................................................................................169
3.2. Perceptions of and attitudes towards (language) knowledge and 
learning..........................................................................................--.169
3.3. English teachers as agents of change .............................................173
3.4. Financial and organisational constrains......................................... 176
4.Leadership and management at CETT Debrecen ....................................178
5.Recognition..............................................................................................180
Table 5.6.................................................................................................181
6.The British Council..................................................................................182
6.1. Recruitment of Project Implementation Managers ........................182
6.2. A new ELO .................................................................................... 183
7.Main Themes Emerging........................................................................... 184
7.1. Education as part of a changing wider environment......................184
7.2. The commodification of education acting against change.............185
7.3. Lack of leadership for change meaning little real change..............185
7.4. Effects of the project environment of the declining socio-economic 
status of teachers..............................................................................186
7.5. ELTSUP as a 'Project' ...................................................................186
7.6. Effect of pre and in-service training on the English Language
classroom ........................................................................................186
7.7. The3YP subculture in Debrecen...................................................187
7.8. The importance of a working example of change in action ...........188
7.9. A changing culture at IEAS ...........................................................188
7.10. 3YP 'fit' with local reactions to complex national changes ........188
CHAPTER 5 C. THE IMPLEMENTATION PROCESS...........................190
INTRODUCTION
1.Curriculum planning and development....................................................192
1.1. The first year-language practice...................................................194
Table 5.7............................................................................................195
Table 5.8............................................................................................196
1.2. The second year.............................................................................. 196
1.2.1. The need for transferability.................................................... 196
1.2.2. Methodology and Language Learning Theory .......................198
1.2.3. Preparation for teaching practice: Identifying and training
co-trainers (COTs).......................................................................200
1.3. The third year.................................................................................202
1.3.1. Teaching practice ...................................................................203
1.3.2. Third year courses..................................................................204
1.3.3. The dissertation......................................................................205
1.4. Summary........................................................................................206
2. Leadership and management...................................................................208
2.1. Leadership styles and teamwork................................................----208
2.1.1. The first year..................................................................209
2.1.2. The second year......................................................................212
2.1.3. The remainder of the period...................................................215
3.Professional development........................................................................217
3.1. In-country development activities..................................................218
3.2. UK-based professional development .............................................219
3.3. COT training..................................................................................220
3.4. SUMMARY..............................................  ..............................222
4.Increasing ownership and diminishing enthusiasm .................................222
5.Plans for a new department. . ............... ...... ... .... ......................226
5.1. Reasons for lEAS's agreement to a fourth department..................228
5.1.1. Changing academic attitudes to Applied Linguistics/Language 
Teacher Education.......................................................................228
5.1.2. Recognition of CETT's professional success.........................230
5.1.3. CETT's tangible assets...........................................................233
6.The integration process............................................................................235
6.1. The new teacher training curriculum .............................................236
6.2. The Negotiations............................................................................237
7.Main themes emerging.............................................................................239
7.1. Implementation as cycles of decision making in context...............239
7.2. Professional development and ownership......................................240
7.3. Lack of fit between project aims, funding and timescales .............240
7.4. CETT Debrecen: Outsider leadership of a flat hierarchy ...............240
7.5. Diminishing enthusiasm among CETT Debrecen staff .................241
7.6. Factors affecting the acceptance of a new discipline .....................242
7.7. Effects of ELTSUP on attitudes within higher education and their 
implications for 3YP staff................................................................242
7.8. Some effects of the lack of environmental assessment..................243
7.9. Genuine achievement.....................................................................243
7.10. The role of project insiders ..........................................................244
CHAPTER 6 THE CONTINUATION STAGE .................................................245
CHAPTER 6A THE CONTINUATION CONTENT ..........................................245
INTRODUCTION
1.The nature of continuation.......................................................................246
2.The goals of continuation ........................................................................247
3.Main themes emerging.............................................................................249
3.1. Institution-specific goals....... ..  ..........................................249
3.2. Continuation as the start of a new cycle in a changed environment249
3.3. Continuation as new changes rather than consolidation ................250
CHAPTER 6 B THE CONTINUATION CONTEXT .........................................251
INTRODUCTION
LA third change in political orientation.....................................................251
2.The socio-economic status of teachers and its consequences..................252
3.Changes to the structure of the education system and of teacher
training .................................................................................................254
4.Language teacher education as an academic discipline ...........................255
5.The Debrecen educational environment: University and 'Practice'
VI
Schools ..............................................................................................256
6.DELS staffing and staff attitudes.............................................................258
7.Changing leadership ................................................................................261
S.The British Council..................................................................................261
9.Main themes emerging...................-.......................................................-.262
9.1. Relationships with the international environment .........................263
9.2. Political change..............................................................................263
9.3. No critical mass for change within the wider educational
environment ...................................................................................263
9.4. The slow speed of academic acceptance and its effect on DELS ..264
9.5. Lack of Hungarian leadership ........................................................264
9.6. Eventual change fatigue.................................................................265
CHAPTER 6 C THE CONTINUATION PROCESS...........................................266
INTRODUCTION
1 .The new department: Responsibilities and expectations .........................266
2.Establishing a department identity...........................................................269
2.1. Applied linguistics: Establishing the boundaries...........................269
2.2. Applied linguistics: Student numbers ............................................270
2.3. Fifth year teacher training ..............................................................272
2.3.1. Fifth year courses ...................................................................273
2.3.2. Fifth year teaching practice ....................................................274
SUMMARY .................................................................................................275
3.Leadership................................................................................................275
3.1 Local leadership.............................................................................275
3.2 British Council leadership..............................................................276
4. DELS: atmosphere and enthusiasm.........................................................278
5. The distance learning project ..................................................................279
6. Hungarian ownership and the sustainability of the change.....................281
6.1 Implementers' personal and professional development.................282
6.2 Dissentingvoice.............................................................................283
6.3 The role of BC................................................................................283
6.4 Ownership and sustainability .........................................................284
7. Main themes emerging............................................................................287
7.1 Ownership and sustainability .........................................................287
7.2 Project time scales..........................................................................288
7.3 The unhelpfulness of too strong a subculture ................................288
7.4 Contradictory messages from policy makers .................................289
7.5 Consistent support from implementation to continuation..............289
CHAPTER 7 MANAGING COMPLEX EXCHANGE IN A TURBULENT 
ENVIRONMENT.................................................................................................290
INTRODUCTION
1.Local Implementers determine the extent of the success of any educational 
change .................................................................................................293
2.Complex educational change as cultural change .....................................295
Figure 7.1 ...............................................................................................298
3.A basic environmental assessment ..........................................................299
3.1. Before the assessment....................................................................299
Figure 7.2..........................................................................................300
3.2. Carrying out a basic environment assessment...............................301
Vll
Table 7.1....................... .................................................................... -302
4.The educational change implementation process: planning in a changing 
environment...........................................................................................305
4.1. Examples of effects on the case study change process of changes in the 
immediate and wider environments ..............................................306
Figure 7.3.. ...................................................................................... ...3 11
4.2. The evolutionary change process as an incremental series of planning- 
implementation cycles. ................................................................ .3 12
Figure 7.4.............................. ...................................................... ......3 13
4.3. Balancing change and consolidation........ .......................... ............3 15
5. The wider dissemination of complex change: The route to cultural
Figure 7.5 ......................................................................................... 3 17
6.The Debrecen context ..............................................................................320
7. Management training for outsider implementers (BC contractees) .........321
8. Concluding themes ..................................................................................324
Postscript: September 2000
1.The wider environment............................................................................326
2.From DELS to DELLT: A new leader and a new name ..........................326
3.Teacher training .......................................................................................327
4.Relationship with IEAS ............................................. ..............................328
Evaluation of the study ..........................................................................330
1. The Research method and process......... .................................... ...........330
2. Some limitations of the study 334
3. What I have gained from the research experience. ............................ ....336
BIBLIOGRAPHY
APPENDICES
viu
LIST of TABLES (first number represents chapter number)
Table 1.1 Changing patterns of language learning in Hungary 1988-1989 to 1995-1996
Table 2.1 Two extremes of die educational culture continuum.
Table 2.2 Individualist and Cooperative language classrooms.
Table 2.3 Individualist and Cooperative initial teacher education programmes.
Table 2.4 Two extremes of the organisational culture continuum.
Table 3.1 Some beliefs and principles underlying quantitative and qualitative
approaches to research.
Table 3.2 Questionnaire response rates. 
Table 3.3 The data analysis matrix 
Table 3.4 How research findings and processes may be judged from a quantitative
and qualitative standpoint.
Table 3.5 The extent to which the research may be said to have credibility. 
Table 3.6 The extent to which the research conclusions may be transferable. 
Table 3.7 The extent to which the research is dependable.
Table 3.8 To what extent do the results of the research derive purely from the data? 
Table 4.1 Plan of the case study 
Table 4.2 Proportion of Hungarian learners at different levels studying English 1988-
89 and 1995-96. 
Table 4.3 Proportion of students answering 'Yes' to the question 'Whenyou were at
secondary school do you remember English classes being any different from classes in other
subjects? 
Table 4.4 Proportion of students who answered "Yes" at table 4.3, mentioning each of
the features listed. 
Table 5.1 Proportion of students graduating 1994-1998, who were actually teaching in
state education (1994-1996 graduates) or intending to teach in state
education (1997-1998 graduates) 
Table 5.2 Proportion of graduating students continuing their studies (1994-1996) or
intending to continue their studies (1997-1998) 
Table 5.3 Proportion of students graduating 1994-1998 answering 'Yes' to the
question * Did you personally ever hear jive year teachers or students make rude remarks
about three year programmes like the one at CETT?
Table 5.4 Results of students 1994-1998 answering the question 'Overall was the fact that
CETT was situated some distance away from the main university buildings and
advantage, a disadvantage or both? 
Table 5.5 Proportion of CETT graduates NOT teaching or intending to teach
answering 'Yes1 to the question 'Wouldyou be likely to teach if the pay/ conditions
was better? 
Table 5.6 Proportion of 1994-1996 CETT graduates actually teaching , and 1997 and
1998 CETT graduates and 1998 5YP graduates who had completed their
teaching practice in state schools, answering 'Yes' to the question 'Doyoufeel
that the methodology trainingyou received, prepared you for the realities of teaching
English in Hungarian classrooms? 
Table 5.7 Some differences between English language teacher training in private
and public sectors in Hungary during the early to mid 1990s. 
Table 5.8 The proportion of CETT graduates 1994-1996 and first year CETT
students 1996, answering 'Yes' to the question: 'Were the language practice
classes at CETT useful? 
Table 7.1 Questions, their answers and implications for the ELTSUP environment in
1990-1991 
Table 8.1 Some examples of reciprocal influences between the Content. Context and
Process of the case study during the Planning, Implementation and
Continuation phases.
LIST OF FIGURES
Figure 2.1 The continuous educational change cycle
Figure 7.1 The dissemination of complex change in (language teacher) education
Figure 7.2 The educational change project planning process
Figure 7.3 The relationship between the aim of a proposed change and the value of
detailed implementation planning. 
Figure 7.4 The change process as a series of incremental planning and implementation
cycles. 
Figure 7.5 Institutional pressure and the dissemination of complex cultural change
Chapter 1. Setting the Scene
CHAPTER 1. SETTING THE SCENE
INTRODUCTION
'There is nothing so painful as the birth of a new idea' 
(The Observer. London. 8/3/1998:21)
The above quote, although coming from and referring to quite another context, aptly 
encapsulates much that was experienced by citizens of the countries of East and Central 
Europe as they lived through the political, social and economic changes taking place in the 
region during the 1990s. This opening chapter begins by trying to set the scene for the 
case study which follows through introducing certain key features of the cultural, political 
and professional environment within which the English Language Teacher Supply 
( ELTSUP) project, the focus of this study, was situated. Only an outline of the 
environment is provided here, since the research design is such that the case study itself 
(Chapters four-six) considers many features of the project environment in some depth. 
The chapter concludes with a short discussion of the value of a qualitative approach to 
educational research, some comments on my motivation for undertaking the research and a 
description of the thesis structure.
1. Political and economic change in Central and Eastern Europe 1989-1990
It is difficult, a decade later, to remember the extent to which the 1989-1990 collapse of 
the seemingly immutable, post-war, political status quo in Europe, was a shock to all 
concerned on both sides of the suddenly dismantled 'Iron 'Curtain1 . In the countries of 
East and Central Europe (here defined as East Germany, Poland, the then Czechoslovakia 
and Hungary) 'the cataclysm of 1989-90 took everyone by surprise.' (Enyedi and Medgyes 
1998:1) In January 1989, despite economic difficulties well known to western analysts, the 
Communist governments (of various hues) in the region had appeared stable, both to their 
own citizens and to most citizens in the 'west' (defined here as the market economies and 
political democracies of Western Europe and North America). In a matter of months, one 
after another, the authoritarian Communist governments of the region agreed to free 
elections, which in turn resulted in elected governments, all, despite their various political 
orientations, avowedly committed to democratisation and a move to dismantle centralised 
command economies in favour of a free market model. One immediate result in most of 
the region was the appearance of the totally unfamiliar phenomenon of inflation. In
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Hungary, official government figures record an inflation rate of 29% in 1990 rising to 35% 
in 1991. (Nagy 1992, Hungarian Central Statistical Office website, 1999).
It appeared to be relatively easy to establish freely elected, apparently democratic, 
governments in the countries of the region. However, neither most observers in the 'west' 
nor citizens of the region seem, at the time, to have understood the extent to which the 
new governments represented only the first step in a series of fundamental cultural changes 
that would be required to enable the assimilation of the region into the wider Europe, of 
which it aspired to become part. The process that began in the region during the 1990s 
may be called a cultural change, in the sense that it required individuals and institutions to 
alter many of their fundamental assumptions, norms and behaviours, (Hatch 1997), and so 
reset 'the collective programming of the mind' (Hofstede 1984b in Mead 1990:21). It is to 
this unpredicted and unpredictable culture change that the 'Turbulent' in the title of this 
thesis refers.
Some writers' retrospective analyses of the environment in which the case study was 
situated are given below. A fundamental, frequently mentioned, theme, influential in 
determining the route followed by the case studied, is the effect on all change processes of 
the region's history of political authoritarianism.
'The East and Central European societies are undergoing a rapid, indeed 
revolutionary change towards a market economy and political democracy. 
Having lived for decades under the rule of totalitarian and authoritarian 
political systems, they have little experience with democracy. Consequently 
a democratic culture does not exists (sic) within them, and democratic 
organisations must be built from the (sic) scratch. ... In addition the 
transition to the market economy is occurring during a time of deep 
economic crisis.' (Andorka and Lehman 1997:10-11)
'A common root problem is a history of absolutism, referring to a belief in 
the authority of one true ideology, the only legitimate form of government 
... an absolutism consistent in its essential rejection of pluralism and 
relativism; political ethnic and cultural. 1 (Lawson 1994: 253)
Speaking more particularly of Hungary , Kaufmann points out that here, the history of 
absolutism stretches back to far before the socialist period:
'Throughout Hungary's history, from the original Magyars, through the 
Turkish occupation, the Hapsburg domination, a brief period of liberalism 
and nationalism to the Soviet domination the structure of ... authority in 
Hungary represented top down implementation of the plans of the ruling
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authority, whereby Horvath (1990) notes, Soviet domination merely 
replaced God with Good of the Party, while maintaining a similar absolutist 
social structure.' (Kaufman 1997:27)
Several examples of how these decades if not centuries of absolutism might affect the 
feelings and/or actions of individuals or institutions are given below. The next two quotes 
come from an article in the Financial Times in 1999, and refer to the then Czechoslovakia, 
probably the most conventionally communist regime at the start of 1989. The first comes 
from the Director of Marketing for Central and Eastern Europe at Skoda cars, and shows 
how utterly unprepared one of the region's largest industrial enterprises was for the 
transition to a free market. The second, from the first post-communist Foreign Minister of 
the Czech Republic, suggests that newly 'free' citizens did not develop the habits of 
thinking and taking responsibility for themselves overnight.
'It was a highly difficult transition for me. I worked in a company that had 
no marketing. We produced and delivered to the state car network or the 
state export organisations. Nobody really had to work before. My 
secretary, for example, refused to learn about computers. ... You cannot 
underestimate how little we knew about the outside world. 1 (Lloyd 1999:14)
'I thought people would think for themselves after 50 years of communism. 
But it is often not so.' (Lloyd 1999:14)
The next comes from East Germany and refers to the difficulties that the newly 
democratic governments had in finding officials with the experience to understand and so 
implement any relevant changes passed by newly elected legislatures:
' Interviews with newly recruited East German officials suggest that they 
themselves have barely moved beyond the first stage of comprehending the 
legal framework, and still lack a vision of the new ... organisation' (Mintrop 
and Weiler 1994: 260)
The last example, from Hungary, points out that even the new parliaments themselves 
lacked experienced members, and had to estabk'sh basic structures and procedures, long 
since taken for granted in the west, from scratch:
'The new parliaments kck an experienced membership. They lack a 
structure of parties and committees and they also lack the support facilities 
of space, equipment and staff. Most importantly ... they lack established 
procedures for both raising and solving policy disagreements.' (Olson and 
Norton 1995 in Agh 1995: 206)
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The above all suggest that while it was relatively straightforward to give the impression of 
having established fundamentally new political and /or economic structures, the underlying 
cultural changes required to enable them to function effectively, to deal with the many 
unanticipated socio-economic consequences of change, did not develop at the same speed. 
Consequently, many individuals and institutions in the region throughout the 1990s 
struggled to move beyond a state of False Clarity (Fullan 1991) or Apparent Change 
(Gagliardi 1986 in Hatch 1997), in which they thought they had changed, but had in fact 
only assimilated superficial aspects of what change implied, and so continued to deal with 
the demands of the situations in which they found themselves on the basis of their existing 
cultural assumptions and values.
2. The Education system in Hungary in 1989-90.
Kerr (1991), referring to Russia, points out the crucial role of teachers in enabling their 
 wider society to meet the demands of cultural change:
'Their (teachers') image of their work, their capacity for independent professional 
judgement, their recognition of and work with students as individual persons, (my 
italics) and their ability to define for themselves what and how to teach- all 
of these must be regenerated. Only after this key initial step has been 
firmly taken by teachers, may we expect that their students will have the 
necessary capacity and habits of mind to perform the radical social, political 
and economic surgery that the restructuring of ... life demands.' (Kerr 
1991: 349)
In Hungary in 1990 when the ELTSUP project began, the educational experience of 
virtually every person over six or seven had been of a very particular kind. The 
'communist education of pupils' (Horvath 1990:209), the main aim of the 1956 national 
curriculum, had altered little in tone by the time of the 1977-78 curriculum's 'character 
formation of socialist man1 (Horvath op cit: 211), and throughout the 1980s, teachers 
continued to be the implementers of a centralised curriculum representing;
'A single school system, with no private or religious interference, where in 
every school every teacher taught children the same content from the same 
textbooks on the same day.' (Horvath op cit :209)
Teachers in such a system had never been encouraged to develop their capacity for independent 
professional judgement:
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'Teachers, although supposedly leaders in their classrooms, were tightly 
supervised by administrators. They followed a curriculum that was also 
planned for them in detail through textbooks, lesson plans and other 
teaching aids and monitored by mentor teachers. The curriculum for the 
polytechnic secondary school is more than 4000 pages long. Teachers 
faithfulness to the curriculum was reportedly very high. 1 (Drewelow 1990 in 
Mintrop and Weiler 1994: 255)
Neither had there been much recognition of and work with students as individual persons in a 
typical Hungarian classroom, in the early 1990s, according to a graduate from the ELTSUP 
programme:
The teacher gives a lecture, that is a list of facts of his subject, litde more, 
while the students have to stay silent. They are there to record the facts of 
the teacher's lecture and only speak if the teacher asks them a question or 
asks them to give an individual oral recitation (feleles) for a mark.' (Pap 
1998:4)
Teachers in Hungary and elsewhere were therefore poorly prepared for one almost 
immediate result, symbolic of the new freedoms brought by political change, the 
decentralisation of the education system. The Hungarian Education Act of 1990 devolved 
responsibility for all administrative and curricular decisions, and the materials needed to 
implement them, from the centre, Universities became autonomous entities, 
administration of schools was now the responsibility of local government, and 
responsibility for interpreting the curriculum and choosing materials for the classroom 
handed over to (teachers in) the individual schools.
was
3. Foreign language education
Although travel restrictions on Hungarians were eased in the 1980s to allow one trip to the 
west every three years for anyone with sufficient funds to buy the necessary foreign 
currency, most ordinary Hungarians had very litde opportunity to have personal contact 
with western countries before 1989. Learning western foreign languages was therefore, not 
a priority for them.
Language learning was, however, a compulsory part of the school curriculum. This for 
most learners meant the study of Russian. The situation is described below:
'Before the "wind of change" ... people lived in an authoritarian political 
system that kept society in isolation from western countries, and the
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financial situation made any kind of travelling to foreign countries 
extremely difficult. ... It is not surprising that common people were not 
very keen on language learning. However, language learning was a part of 
the national syllabus, with the compulsory, thus much disliked, Russian 
language at the head. (Pap 1998: 2)
The political events of 1989 changed the language learning kndscape almost immediately:
'With the collapse of the Berlin Wall, the new democracies made a prompt 
about-face. Slogans such as "Catching up with Europe" and "Joining the 
common European home" were apposite expressions of political ambitions 
to join the Council of Europe, NATO and the EU. They also symbolised 
the efforts to create trade links to replace the markets lost at the break up 
of COMECON. In several countries radical steps were taken to privatise 
state owned enterprises and there was a proliferation of joint ventures and 
wholly foreign owned companies. These developments rendered the 
knowledge of foreign languages a prerequisite for success in many walks of 
life. (Enyedi and Medgyes 1998: 3)
The table 1.1, adapted from figure two in the article by Enyedi and Medyes (op cit), shows 
how demand for Russian and English language teaching in Hungary changed between 
1988-89 and 1995-96.
Table 1.1
Changing patterns of language learning in Hungary 1988-89 to 1995-96
Primary
Secondary
Tertiary
% students
studying
Russian 1988-89
100
More than 50
35
% students
studying English
1988-89
0
25
18
% students
studying
Russian 1995-96
2
5
5
% students
studying English
1995-96
45
50
55
The majority of those not learning English were learning German. For it to be possible for 
so many more students to study languages whose intakes had previously been controlled, 
several thousand new English (and German) teachers were needed quickly. To meet this 
sudden shortage of western foreign language teachers, three year initial language teacher 
education programmes were established in Hungary, (also in Poland and then 
Czechoslovakia). In Hungary these were set up under the auspices of the ELTSUP 
project. This research is a case study of one such ELTSUP institution.
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4. Qualitative research in education.
Vulliamy (1990) and Smith (1997, in Crossley and Vulliamy 1997) suggest that qualitative 
research in education, especially outside the western research community, remains a 
relative rarity.
'The research landscape is dominated by people counting numbers in one 
form or another. Not only is number counting a way of life; the recording 
of these activities is both rigourous and de rigeur.' (Smith 1997: 247)
Smith goes on to note that this emphasis on the quantifiable, has the undesirable effect of 
presenting educational research as an unproblematic process, whose approach can be 
planned in advance and which, using predetermined methods, will inevitably provide 
reliable and valid data. This effect is, he suggests, apparent in the language of educational 
research reports which tend to refer to subjects, variables, correlations and differences, 
more than to people , ideas , skills and relationships, despite the latter being important 
concepts that determine the nature of the educational change experience at grassroots level 
in any environment.
The research on which this thesis is based is a qualitative study based on the belief that it is 
only possible to begin to unravel the 'strange world of the study. 1 (Ruddock 1993 in Schratz 
1993:13), in an environment as volatile and evolving as that described briefly above, 
through a long period of observation and, in my case participation,. Such unravelling over 
time, it is believed enables the qualitative researcher to;
"... look directly and longitudinally at the local processes underlying a 
temporal series of events and states, showing how these lead to specific 
outcomes ... In effect we get inside the black box: we can understand not 
just that a particular thing happened but how and why it happened.' 
(original emphases) (Huberman and Miles 1994 in Denzin and Lincoln 
1994: 434)
If the above is true, then the description and explanations that emerge from qualitative 
research, based on participants' perceptions of what happened, and of how and why things 
happened as they did, may contribute to a future where educational change planning is 
more clearly
'... grounded on the experiences - the world view- of those likely to be 
affected by a policy decision, or thought to be part of the problem. 1 
(Vulliamy 1990:19)
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Full details of the research design and analysis process are provided in chapter three. 
5. Some retrospective reasons for undertaking the research.
Immediately prior to arriving in Hungary in 1993, I had worked on four Overseas 
Development Administration (ODA, now Department for International Development 
DfID) funded English Language teaching (ELT) projects in China. Of these, three, like 
ELTSUP , were Teacher Education projects.
I became conscious while working in China, of the cultural change that needed to take 
place, among project implementers at least, if such projects were to have any effect outside 
their immediate institutional setting, and/or after the end of their official project lifetime. I 
began to notice the limited extent to which the immediate and wider environments seemed 
to recognise the importance of supporting implementers through their personal and 
professional changes, and began to think about what factors were important in determining 
the extent to which such support would be available.
I arrived in Hungary to find myself in a similar situation on the ELTSUP project. Again 
local implementers were being encouraged to change their own professional beliefs and 
behaviours in the expectation of then introducing change into a strong existing educational 
culture. Again the environment appeared not to appreciate the complexity of -what was 
being attempted, and seemed at times to be doing little to support implementers in their 
attempt. It was a desire to better understand the change process within its environment as 
a whole, and to identify the factors within it that determined the extent to which 
implementers were supported or undermined as they went through their cultural change, 
that motivated me to begin this research.
6. The structure of the thesis
The remainder of the thesis is divided into three main parts. The first part consists of 
chapters two and three. Chapter two discusses how individuals' and institutions' values and 
behaviours may be affected by belonging to different educational and organisational 
cultures, and considers some of the themes from current educational and organisational 
change literature relevant to the context of the case study. Chapter three provides a full 
description of the research design and analysis process and consideration of the extent to 
which the research may be considered trustworthy.
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Chapters four to six, represent the bulk of the thesis. They follow the case studied 
chronologically from 1991 to 1998, using terms from Fullan (1991).
Chapter 4, the Planning stage covers academic year 1990-1991.
Chapter 5, the Implementation stage covers academic years 1991-1995.
Chapter 6 the continuation stage covers academic years 1996 and 1997.
Each chapter consists of three sub-chapters, A to C. Each sub-chapter considers the
change from one of the three angles suggested by Huberman and Miles (op cit) and using
categories from Pettigrew and Whipp (1991), in brackets below.
A. What was planned and what happened? (the change content)
B. Why did it happen as it did? What were the effects of the environment? (The change
context.)
C. How did it happen? What form and route did the change process in the change
environment take? (The change process)
At the end of each sub-chapter, a summary of the main themes emerging is presented.
Chapter seven, analyses the data in terms of the research questions posed and of themes 
relevant to the management of educational change projects in general, and overseas, aid 
funded ELT projects in particular. The thesis concludes with a brief postscript, bringing 
the case study into the new century.
Chapter 2. The process and product of educational change.
CHAPTER 2. THE PROCESS AND PRODUCT OF EDUCATIONAL 
CHANGE: A REVIEW OF THE LITERATURE
INTRODUCTION
This chapter discusses some of the factors thought to be important in determining the 
extent to which planned complex educational changes (Fullan 1992) lead to actual changes 
in the beliefs and behaviours of institutions and individuals. White (1987) and Markee 
(1997) would call such planned changes, "innovations'. The term 'change1 will, however, be 
used throughout this thesis to refer to both the planned, and the unexpected, outcomes 
and effects of planned educational change projects.
For the purposes of the discussion it is assumed that the planned changes are of the kind 
frequently found on English Language Teaching (ELT) aid projects. However, as will be 
seen, much of the content of this chapter is equally applicable to, and is drawn from, the 
wider educational and organisational change literature. Since any education system may be 
considered to occupy a position at the very heart of its national culture, the potential range 
of internal and external factors that may influence the educational change process is 
enormous. It is recognised, therefore, that this chapter can only offer an overview.
The chapter begins by discussing the need for harmony or 'fit' between any proposed 
educational changes and the wider cultural environment into which they are to be 
introduced, especially its educational and organisational culture. Such 'fit' requires particular 
attention where, as with most ELT projects, changes are being exported from one cultural 
environment to another. In such cross cultural projects, participants' differing cultural 
backgrounds mean that they are likely to have more or less different attitudes to the 
proposed changes and their intended effects, previous experience of change, and beliefs 
about how the change process might best be managed. Some of the possible effects on the 
change process of two very different educational and/or organisational cultures are 
examined and discussed.
Then follows a discussion of how the manner in which the change process is managed may 
determine the reactions of individuals and institutions involved, and so affect the success 
of the changes, in terms of the degree of ownership, and so sustainability, that ultimately 
exists. The chapter concludes by suggesting that educational change does not happen 
independently of changes in the wider cultural environment. Thus whatever changes have
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occurred by the end of any educational change project, need still to 'fit' the now-changed 
wider environment, if they are be sustained.
1. Fitting change to its environment
ELT projects, as part of government aid programmes have now existed in various forms 
for well over twenty years. Such projects have usually involved planned changes to aspects 
of language learning or language teacher education, through the introduction of new 
materials, curricula or methods within state tertiary, secondary or primary (TESEP) 
(Holliday 1994) systems of 'developing countries', by British, Australian or North American 
(BANA) (Holliday 1994) change agents. These latter have often been trained in, and so 
brought with them, methods deriving from, the private language education sector. The 
result has been many unsuccessful projects. With increasing experience over the past two 
decades, BANA change agents have become more aware of the need for 'fit' between the 
proposed changes and the environments which they are trying to influence, if they are to 
have any hope of long term success.
As long ago as 1982, Holliday and Cooke noted that educational change takes place within 
a local classroom and institutional ecosystem, whose attitudes, behaviours and expectations 
must be understood and appropriately responded to by external change agents, if there is to 
be any chance of the change surviving their departure. This concept of the ecosystem and 
hence of what needed to be understood by outside change agents, was considerably 
enlarged by Kennedy (1988), who suggested that any educational change takes place in an 
environment consisting of a number of hierarchical, interrelating systems. At the apex 
stands the cultural system of the host environment. This culture, in determining the 
political and administrative structures, values and behaviours of the society, results in an 
education system reflecting its values and beliefs. The culture of the education system in 
turn affects, among other things, institutional attitudes towards particular proposed 
changes and so, ultimately, influences that individual teachers and learners will regard as 
possible and desirable in the classroom.
Understanding of the complexity of the ELT change environment has continued to 
develop. Tomlinson (1990), HolHday (1992, 1994, 1995) Morris (1991) have all discussed 
the need for harmony between the proposed changes and the wider social and educational 
culture. They have noted the need for outsider change agents and insider change 
participants to avoid 'sociological blindness to local reality' (Morris 1991:3) and instead to 
learn about the 'deep action' of institutions (Holliday 1994:40) and the 'informal orders'
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(Coleman 1988:157) of each other's culture, in order maximise die chances of successful 
ownership of change by the host environment.
Studies of what actually happens or does not happen in state school or university 
ckssrooms, e.g. Coleman (1987), and responses to misplaced outsider assumptions eg: 
Pochiecha (1992), have shown how difficult it is for outsiders to see dirough die opacity of 
local rhythms' (Holliday 1995:65). As a result changes may be proposed diat are not 
perceived as addressing local needs (Mbewe 1989), that do not take local resources (Louis 
and Miles 1992) or local teachers attitudes (Carless 1998) into account, or which demand 
behaviour that is not appropriate to the institutional culture (Beare, Caldwell and Millikan 
1992).
Working in an unfamiliar culture, outsiders are often likely to be dealing as much with their 
own and their insider colleagues' subjective perceptions as with objective facts, when 
constructing their, own picture of die environment (Markee 1997). Hence project 
participants on both sides may spend many years in a state of intercompetence (Holliday 
1992, 1994), learning each odier's cultures and associated behaviours before they are able 
to truly begin to understand what motivates the individual and institutional actions, 
reactions or inaction diat they encounter on a daily basis, when trying to implement a 
particular change.
Many aspects of this complex process of developing understanding of the change 
environment and the behaviours diat it induces are not purely a feature of educational 
change processes across national boundaries, but within diem also. Fullan speaking of the 
North American context notes that 'educational change is a process of coming to terms 
with the multiple realities of people.'(1992: 113), and Whitaker (1993) observes in the UK 
context, diat we need to remember diat people affected by and participating in change are 
inevitably at different stages of dieir life and/or career cycles, and so are likely to perceive 
change differendy. Nor, as will be discussed in more detail in 2.3 below, is educational 
change unique in the complexity of die environment witiiin which it must operate. 
Organisational change literature, Hatch (1993), Pettigrew & Whipp (1991, 1993), and 
Gagliardi (1986 in Hatch 1997), also recognises that any change which results in 
fundamental alterations to individual and organisational culture, is a complex, 
multidimensional process, since organisations, like education systems, bodi absorb and 
contribute to die wider culture of which they are part.
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The above suggests that fit between proposed changes and the environment into which 
they will be introduced, is most likely to be achieved if, prior to detailed planning for and 
implementation of change, time is made available to investigate the cultural environment 
into which the changes will be introduced. For such an environmental assessment to be 
worthwhile, it would need to provide change managers with information about how 
change is likely to be experienced by the institutions and individuals who will be affected, 
and how these experiences may in turn affect the change process. This information could 
then be used by those responsible for planning the change process to try and maximise 'fit' 
between the proposed changes and the environment into which they will be introduced.
Ethnographers like Geertz are only too aware of how difficult such cultural investigations 
may be.
1 ... I have never gotten anywhere near the bottom of anything I have ever written 
about. Cultural analysis is intrinsically incomplete. And worse than that, the more 
deeply it goes the less complete it is. It is a strange science whose most telling 
assertions are its most tremulously based, in which to get somewhere with the matter 
in hand is to intensify the suspicion, both y6ur own and that of others, that you are 
not getting it quite right.' (Geertz 1973 in Hatch 1997:223)
Fullan (1991, 1993) appears to agree, when he suggests that the reality of the complexity 
suggested above means that in any change environment there are
"... a huge number of variables and their interactive change nature is so large that it is 
logistically unfeasible to get all the necessary information and cognitively impossible 
for individuals to understand the total picture, even if the information is 
available.'(1991: 208)
He elaborates as follows:
'Take an education policy or problem and start listing all the forces that could figure 
in the solution and that would need to be influenced to make for productive change. 
Then take the idea that unplanned factors are inevitable- government policy changes 
or gets constantly redefined, key leaders leave, important contact people are shifted 
to another role, new technology is invented, immigration ceases, recession reduces 
resources, a bitter conflict erupts and so on. Finally realise that every new variable 
that enters the equation ... produces ten other ramifications which in turn produce 
tens of other reactions and so on...' (1993:19)
The above quotes might suggest that avoiding environmental assessment is a sign of clear 
sighted management. However if this were so, one would expect change planners to 
acknowledge that environments were complex in their planning. Instead, despite
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widespread acknowledgement of the need for 'fit1 in educational change projects, and the 
frequent references in the literature to change as a dynamic process set in a complex 
environment, policy makers in government and industry often continue to view the change 
process as something that can be rationally planned to occur in a purely linear manner. 
They seem reluctant to engage with the complexity of what is being attempted. Reasons 
given for avoiding environmental assessment seem often to be expressed in political terms, 
the need to see quick results (Fullan 1992) and/or administrative and financial terms, the 
need to fit the project into the sponsors' limited timescale (HMSO 1995).
Although the full complexity of the educational change environment can only be 
appreciated after considerable time and with consistent effort, if at all, a substantial 
literature discussing some of the main environmental factors affecting educational change 
exists. This will be considered in the two sections that follow.
2. Educational cultures
One of the areas in which educational change policy makers have greatest need for 
environmental information is in terms of the likely reaction of the host educational culture 
to the changes which they intend to propose.
2.1 Definitions of culture and educational culture.
Culture has been variously and frequently defined. Most definitions, however, emphasise 
the notion of culture as signifying " a particular way of life among a people or a 
community." (Hatch 1997:204). Hatch (op cit:205) presents seven definitions of 
organisational culture written between 1952 and 1993. Common to all are the notion of a 
group who share certain meanings, assumptions, norms, values and knowledge. This notion 
of culture involving a gtoup sharing particular values is also expressed by Hofstede who 
states that culture is
The collective programming of the mind which distinguishes the members of one 
human group from another. Culture in this sense includes systems of values, and 
values are among the building blocks of culture' (1984b in Mead 1990:21).
Hofstede has investigated differences between national cultures, and die implications of 
such differences for organisational and educational cultures, since the 1980s. In a series of 
books (1980, 1984,1991,1994) he has reported on and analysed data gathered from 116,000 
employees of the American multinational IBM from over 50 different countries in the late
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1960s and early 1970s. In his book "Cultures and Organisations" (1994) he reports on the 
implications of national cultural differences for many other aspects of national life. He 
considers national cultures in terms of their position on four continua along which cultures 
may differ at a national level. These are as follows:
  The Power-Distance continuum refers to the manner in which different cultures 
deal with the fact that people are unequal.
  The Individualist-Collectivist continuum refers to the extent to which a culture 
considers the interests of the individual or of the group to be paramount.
  The Masculine-Feminine continuum refers to the degree to which the culture 
considers assertive or modest behaviour to be appropriate.
  The Uncertainty Avoidance continuum refers to the manner in which the culture 
deals with the anxieties that derive from the uncertainty of everyday life.
The transmission of values and hence of culture is one of the prime functions of any 
education system and of the institutions through which it performs its role. Any education 
system is therefore likely to share ".. .aspects of the national [...] cultures in and through 
which they operate." (Phillips, Goodman and Sackmann 1991 cited in Hatch 1997:200). 
Consequently, one would expect national cultures whose assumptions, norms and values 
cause them to be placed at significantly different points along Hofstede's four continua, to 
differ also in their educational cultures. Table 2.1 below, shows some of these suggested 
differences.
Table 2.1 Different national cultures and their educational cultures. 
(Hofstede 1994. Page numbers in brackets in each section)
Features of educational culture in a High 
Power-Distance national culture (p37)
  The teacher takes all initiatives in the 
classroom
  The teacher as 'guru' transferring 
personal wisdom
  Students treat the teacher with respect
  Teacher centred education
Features of educational culture in a Low 
Power-Distance national culture. (p37)
  Teacher expects students to take 
initiative
  The teacher as 'expert1 transferring 
impersonal truths.
  Students treat the teacher as an equal.
  Student centred education.
Features of educational culture in a 
Collectivist national culture. (ps61-63 and 
67)
  Students only speak when spoken to
  Students expect to be treated as part of a 
group.
  The purpose of education is to learn how 
to do.
Features of educational culture in an 
Individualist national culture (ps 61-63 
and 67)
  Students are expected to speak up.
  Students expect to be treated as 
individuals.
  The purpose of education is to learn how 
to learn.
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Features of educational culture in a 
Masculine national culture (p96)
  The best students are the norm
  Failing in school is a major disaster
Features of educational culture in a High 
Uncertainty Avoidance national culture. 
(p!25)
  What is different is dangerous.
  Students feel comfortable in a structured 
learning situation and are concerned with 
the correct answer.
  The teacher is supposed to know all the 
answers.
Features of educational culture in a 
Feminine national culture. (p96)
  The average students are the norm.
  Failing in school is a minor accident.
Features of educational culture in a Low 
Uncertainty Avoidance national culture 
(p!25)
  What is different is curious
  The students feel comfortable with
open-ended learning and are concerned 
with good discussion.
  The teacher can admit that s/he does not 
know the answer.
As we shall see, many of the above features of educational cultures will reappear in Tables 
2.2 to 2.4 that follow.
We saw above that cultures share value systems. The transmission of shared cultural values 
is thus one of the prime functions of any education system, and of the institutions through 
which it performs its role. An education system is, as noted in 2.1, part of a wider cultural 
system. Educational cultures therefore share
"...aspects of the national, regional,[.....] occupational and professional cultures in 
and through which they operate." (Phillips, Goodman and Sackmann 1991 in Hatch 
1997:200)
Just as the wider culture whose values it krgely reflects is rarely entirely homogenous, so an 
educational culture may operate at, a minimum of four, overlapping, levels. First it shares, 
reflects, transmits and also contributes to the values and the '.. .trustworthy recipes for 
interpreting the social world and handling things and men.' (Schutz 1964 in Holliday 
1994:95), that have been developed over time by the wider national group of which it is 
part.
Secondly, it generates an occupational education culture of its own, embodying many of 
these wider values, in which
'teachers, principals and even students have views of their world that help them 
understand and guide what they do, what they do not do and why.' (Heckman in 
Goodlad 1987:66)
Thirdly, within the wider educational culture, there are frequently more narrowly defined 
professional sub-cultures, which bind together teachers of a particular subject discipline, or 
those working in educational institutions within a particular region or with similar historical
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backgrounds or dealing with students of a particular kind, who may shate certain beliefs 
and/or behaviours in addition to, or instead of, those held by all within the wider 
educational culture.
Finally, each individual educational institution will, for purely localised reasons such as 
staffing or student background, have its own institutional culture made up of certain more 
or less unique shared values, attitudes or behaviours, not shared by other members of the 
wider culture.
The discussion that follows will refer only to the first two, more universal levels of 
educational culture, akhough examples of all four levels will be evident in the case study. 
This is because, as tables 2.2 to 2.4 hopefully demonstrate, it is at these levels that areas of 
potentially serious lack of 'fit', between the values underlying die proposed changes and 
those espoused by the existing system, may begin to be identified.
2.2 Differing educational cultures.
The values underpinning an educational culture, and die beliefs and behaviours that result 
from them, both reflect and may affect the wider culture in which they are situated. Some 
understanding of these values is thus essential for the management of educational change 
since it is these that determine how the education system perceives its task in terms of what 
knowledge and skills it seeks to impart, how it expects to do so and thus what roles it 
considers appropriate for those participating in the education process; administrators, 
teachers, learners and parents. Consequently some understanding of these values enables 
educational pknners to anticipate, to at least some extent, the demands likely to be made 
by, and possible reactions to, the proposed changes.
Educational cultures may differ from one another along a number of continua. Some of 
those most frequendy commented on in the literature are considered below in my version 
of the concepts introduced by those named. For the sake of clarity, only the extremes of 
the continua are presented. While recognising that few educational cultures are actually 
situated at the extremes of the continuum, I feel that many may be seen to be positioned 
firmly towards one end or the other, and mat even such relatively crude information would 
be of value to the change planner.
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It is striking here how identical terms are used in different literatures to represent quite 
opposite meanings. Thus a comparison between the assumptions, values and norms 
attributed by researchers working specifically in education to an 'Individualist' educational 
culture' in table 2.2 below, shows them to represent quite the opposite end of the 
continuum from the features listed under the same term by Hofstede working in the 
broader field of national cultural differences, in table 2.1 above.
Table 2.2 Two extremes of the educational culture continuum.
Individualist
(Fullan & Hargreaves 1992)
Collectionist
(Bernstein 1971)
Transmission based
(Young & Lee 1984)
Static
(Holliday & Cooke) 
Educational cultures
Cooperative
(Fullan & Hargreaves 1992)
Intergrationist
(Bernstein 1971)
Interpretation based
(Young & Lee 1984)
Dynamic
(Holliday & Cooke)
Educational cultures
Locus of control
(Gaxiel&Weissl990) 
(Wallman 1979)
External. Individuals feel 
unable to influence decisions 
that are made concerning their 
work.
Internal. Individuals feel able 
to contribute decisions that are 
made concerning their work.
Organisation of subject 
areas
Subjects separated by clear 
boundaries. Clearly separated 
sets of subject content
Interdisciplinary. 
Recognising of connections 
and overlap between subject. 
Fuzzy subject boundaries.
Approach to subject 
matter
A finite body of content to be 
learned and tested. 
Competitive testing, product 
focussed.
Learning content only of 
what's required. A need for on- 
going development in 
understanding uses of content 
for practical purposes. 
Collaboration encouraged. 
Process as important as 
product._______________
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Institutional structure Hierarchical, subject 
orientated departments, with 
little contact between staff 
teaching the same subject.
Flat hierarchy. Staff in different 
subject areas cooperate. 
Classroom practice open to 
peer observation and 
discussion.
Approach to pedagogy
(Hyde 1994)
Transmission of set body of 
knowledge. Teacher as expert 
provider of knowledge and 
evaluation of performance.
Development of learning and 
thinking strategies. Teacher as 
facilitator and organiser of 
opportunities to interact with 
input and with other students.
Approach to learners All the same. Empty vessels to 
be filled widi knowledge.
Individuals who learn in 
different ways and may need to 
learn different skills and 
information.
Concept of knowledge A finite body of mostly factual 
information that is common 
to and needed by all.
Constructed individually from 
facts and life experience. 
Constantly changing as new 
information is assimilated by 
mental structures.
Likely experience of 
professional change
Little experience, since body 
of knowledge and manner if 
its transmission changing only 
slowly if at all. Changes likely 
to be in response to top down 
initiatives.
Changes, to meet the complex 
individual needs of different 
learners and/or new cross 
curricular initiatives, are a 
permanent feature of 
professional life. Changes may 
be both self initiated and 
expected by the external 
environment.
These two extreme composite educational cultures outlined above, henceforth referred to 
as Individualist and Cooperative, represent significantly different views of what 'education' 
is supposed to achieve and how it is to achieve it. They clearly derive from very different 
cultural systems.
The Individualist educational culture appears to derive from a wider culture likely to be 
situated in the left hand column of Table 2.1 above (High Power-Distance, Collectivist and 
high Uncertainty Avoidance). Such a culture values order and stability highly, has a fixed 
accepted hierarchy in which each person has his/her place, and where both teacher and 
learner roles, and the manner in which subject matter it is to be taught and learned, are well 
defined and unchanging. Education aims to supply learners with a common, finite amount 
of subject matter. Once this has been learned, education is complete. In such a culture 
change is likely to be infrequent and top down. Members of such an educational culture are 
therefore unlikely to have much experience of significant personal professional change, and 
may initially view any proposed change negatively.
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The Cooperative educational culture, in contrast, seems to represent a wider culture closer 
to the right hand column in Table 2.1, (Low Power-Distance, Individualist and Low 
Uncertainly Avoidance),which values and encourages change. Its hierarchy is relatively flat, 
boundaries between people and subjects are fluid and the interconnectedness of different 
strands of knowledge are acknowledged. Teacher and learner roles are less defined. 
Learners are expected to pky an important part in learning the skills needed to cope with a 
view of the world that is constandy readjusted in the light of new information and 
experience. Formal education is therefore one stage of a learning process which will 
continue throughout an individual's life. The impression is given of an educational culture 
in which continuous personal and institutional change is viewed as normal.
Such diametrically opposed educational cultures are likely to result in widely differing 
classroom cultures. An example of what how such cultural backgrounds might affect what 
is regarded as appropriate and normal in English language classrooms, adapted from 
Hyde's (1994) description of her experiences in Albania and borrowing terms used by 
Coleman (1987) in his description of Indonesian language classrooms, is given in Table 2.2 
below
Table 2.3 Individualist and Cooperative language classrooms
Individualist classroom 
A Teaching Spectacle
(Coleman 1987:97)
Cooperative classroom 
A Learning Festival
(Coleman 1987:98)
Main content of the lesson' The written text in the 
coursebook and the 
grammar structures and 
vocabulary items that are 
exemplified.
A Variety of exercises and 
activities deriving from 
within and outside the 
textbook, focusing on skills 
or language items, using a 
number of different teaching 
techniques.____________
How learning is assumed to 
take place.
Through the teacher 
presenting the lesson, with 
explanations of new 
grammatical structures and 
vocabulary items, which 
learners the 'learn' outside 
the ckssroom.
Through the teacher 
providing the learners with 
experiential, task or problem 
solving based activities, to 
be carried out as far as 
possible in English.
Types of classroom 
interaction
Teacher asks learners 
grammar, vocabulary or 
comprehension questions, 
They answer.
In addition to teacher asking 
questions, learners 
questions, learners also 
interact with one another in 
pairs or groups in order to 
complete learning tasks.___
Assumption about learner 
needs and behaviour. __
All learners have the same 
language learning needs and
Learners have different 
language needs and learning
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will learn in the same -way. styles. Individuals will 
respond to tasks and 
activities in different ways
Where and how learning 
takes place.
Learning in terms of 
memorisation of the text 
takes place outside the 
classroom. In the classroom 
the teacher tests the extent 
of learning. Error-free 
performance is expected and 
once achieved, learning is 
assumed to have occurred.
Learning takes place through 
working with and using 
language both in the 
classroom and outside it. 
Language mistakes made 
during classroom activities 
provide evidence of learning 
taking place and, unless 
impeding communication or 
common to most, are 
frequently not commented 
on during activities.______
Classroom Focus On the teacher as the 
provider of a finite quantity 
of knowledge about the 
subject. On the learners as 
one who learns the subject 
matter perfectly.________
On developing learner's 
language skills. Teacher's 
main role is to be a skilled 
organiser of opportunities 
for all learners to develop 
their language skills further.
It is not difficult to anticipate some of the problems that might arise for both teachers and 
learners in either language classroom, if representatives of one educational culture 
attempted to implement their own changes in materials or teaching methods with little or 
no previous understanding of the other.
A further area in which differences in educational culture may be significant is teacher 
education. An Individualist education culture, which stresses the importance of the 
separate subject disciplines and the finite nature of the knowledge contained within each 
subject's boundaries, together with the uniformity of learners needs, would be likely to 
have an initial teacher education curriculum that emphasised mastery of subject matter over 
the development of pedagogic skills. It might assume that once trained as a subject 
specialist teacher education was complete. The function of whatever further in-service 
training was provided would therefore be unclear.
A Cooperative educational culture which viewed subject boundaries as permeable, and the 
teacher's role as both providing subject knowledge and enabling individual learners with 
different learning styles to develop the strategies needed to continue their learning 
throughout their lifetimes, might be expected to include a balance of subject knowledge 
and both general and subject-specific pedagogy in their initial teacher education courses. 
Recognising that learning for teachers as well as learners is a lifelong process, such a culture 
might also be expected to have a well-structured, formally accredited, in-service training
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system attended by all teachers regularly throughout their careers.
Table 2.4, draws extensively on Wallace's (1991) book Training Foreign Language Teachers 
whose ideas were very influential in determining the teacher education model followed in 
the case study. It suggests some of the differences in initial teacher education that might be 
expected to exist in education systems representing the two extremes of the educational 
culture continuum outlined in previous tables.
Table 2.4 Individualist and Cooperative initial teacher education programmes
Individualist 
Managerial
(Dufficy 1993) 
Craft/Applied Science
(Wallace 1991)
Cooperative 
Reflective
(Dufficy 1993) 
(Schonl983 in Wallace 1991) 
(Medgyes & Malderez 1996)
Content Schools have an unchanging or 
very slowly changing curriculum, 
hence the same is true for teacher 
education.
Finite body of subject knowledge 
to be learned in depth, occasionally 
added to by the research findings 
of experts.
School curriculum is 
dynamic. What is to be 
taught and how it is to be 
taught changes, therefore 
teacher education curricula 
change accordingly. 
Professional received subject 
knowledge is needed, but 
experiential knowledge also 
crucial, so adequate practice 
teaching essential._____
Role of methodology Not complicated, so litde time 
needs to be spent on it. 
Transmission of subject knowledge 
can be learned by imitating what is 
remembered from one's own 
school experiences, and/or by 
imitating the supervisor teacher 
during teaching practice.
No single template exists. 
Techniques can be and are 
taught.
Micro teaching carried out 
with peers.
Confidence in applying 
techniques and their 
adaptation to the individual 
teacher's personality can only 
be achieved through practise
Role of teaching 
practice
A chance to learn 'how to do it'
from a qualified, experienced
teacher.
A minimum number of hours is
sufficient.
Crucial to enable experiential 
knowledge to develop. 
For this, the trainee needs 
opportunities for cycles of 
teaching, reflection on 
performance in the light of 
received knowledge and 
perceived success, adaptation 
of future performance in the 
light of reflection, further 
teaching, and so on. 
A substantial teaching 
practice period is needed.
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Role of supervisor Prescriptive.
Knows how it should be
done.
Assessor of trainee
performance.
Mentor.
Important participant in the
reflective cycles.
Non judgemental.
Aims to help development of
ever increasing professional
competence.
Post-initial training Training is a one-off affair. 
Possible future subject 
matter updating may be 
needed, in the light of new 
research insights.
Training is just the first step 
in the ongoing development 
of professional competence. 
Reflective cycles remain a 
permanent aspect of 
continuous professional 
development.__________
Tables 2.2 to 2.4, although dealing with extremes of difference between educational 
cultures do demonstrate the interconnectedness of all aspects of education systems. Beliefs 
about, for example the nature of knowledge, the learning process and the openness of 
subject boundaries, will have implications for what is considered to be appropriate subject 
matter, the roles of and relationships between teachers and learners in the classroom, the 
content of the teacher education curriculum, and even familiarity widi and perhaps likely 
attitudes to the notion of change per se.
Consequently although a full understanding of the context into which the changes are to be 
introduced may be impossible to achieve, educational project planners, especially when 
operating in unfamiliar cultural contexts, do require an awareness of where on the 
Individualist-Cooperative continuum the host educational culture lies. From this awareness 
some of its basic principles, and hence some likely reactions to the changes being proposed 
may be deduced, prior to making any detailed plans about the manner and speed of change 
implementation.
In addition, since most educational change is planned to take place within educational 
institutions, it is also necessary to have some understanding of the host organisational 
culture. This is discussed in the next section.
3. Organisational cultures
The concept of a 'culture' as a group sharing a, not always consistent, set of assumptions, 
values and norms which result in particular visible behaviours was discussed in the previous 
section. Schein (1985 in Hatch 1997) expands on each of the terms above as follows.
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Assumptions are seen as supporting shared values, in the sense of social goals and 
standards that are agreed to be worthwhile. Values will in turn give rise to shared norms, 
unwritten rules of behaviour that allow everyone to know what is expected of them in 
particular contexts as they work towards agreed goals. Visible tangible examples of 
behaviour based on shared values and norms are termed by Schein, artifacts. Hatch 
(1997:216) suggests that such artifacts may be represented physically in e.g. dress codes, 
behaviourally in e.g. communication patterns or verbally in e.g. particular organisation- 
specific jargon that is used.
Educational institutions will generate an organisational culture that derives partly from their 
perception of education, but also from the wider culture of which they are part. The values 
and norms of this wider culture will strongly influence both the organisational structure of 
educational institutions and the manner in which they approach the possibility, the 
planning and the implementation of change.
As with educational cultures, a great deal has been written about the sorts of assumptions 
and values that underlie the behaviour of organisations and their members. In Table 2.5 
below, aspects of organisational cultures are again presented as representing the extremes 
of a continuum. The table again draws on the work of Hofstede, and particularly on Webb 
and deary's (1994) discussion of the organisation's approaches to the management of 
expertise in the innovation process, since as becomes clear in section 4.2.3 below and 
throughout the case study, recognition of the need for, and support for the process of, 
developing implementers' expertise, is a crucial component in the management of the 
educational change process.
Table 2.5 Two extremes of the organisational culture continuum
Mechanistic cultures
(Webb &Cleary 1994) 
Bureaucratic cultures
(Fidler 1987)
Organic cultures
(Webb&Cleary 1994) 
Entrepreneurial
(Reich 1985)
Learning organisations 
(Whitaker 1993, FuUan 1993)
Open systems 
_____(Hanna 1997)
Management structure Steep hierarchy, with a
vertical, top down, chain of
command.
Individual initiative not
expected.
Organisation seen as number
of separate departments.
Simple, flat hierarchy. 
Use of individual initiative 
and discretion encouraged. 
Organisation seen and 
planned for as a whole.
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Job specifications for 
employees
Individual responsibilities 
fixed within a particular field 
of expertise. 
Little crossing of inter- 
disciplinary boundaries
Individual roles continuously 
adapted and evolving. 
Interdisciplinary teams with 
close working relationships. 
Learning, collaboration and 
co-operation encouraged. 
Striving to identify shared a 
vision and the behaviours 
and actions that are required 
to achieve it.
Staff valued for Their ability to contribute 
specialised, in depth 
knowledge of a particular 
field to the organisation.
Their ability to work with, 
and make immediate and 
longer-term decisions based 
on, a range of information of 
different types. 
Their ability to obtain and 
act on information from 
both the internal and 
external environments.
Attitude to change Respond slowly to the need
for change..
View stability as the norm
and so change as a
temporary state existing
when the norm requires
readjustment. Freeze,
unfreeze, refreeze (Lewin
1951)
Uncomfortable with the
notion of continuous
innovation
Assume change and 
instability to be the norm. 
Recognise the need for, and 
have the skills to cope with, 
the continuous innovation 
needed in an unstable world.
These composite organisational cultures, referred to hereafter as Mechanistic and Organic 
cultures, once again represent cultural extremes. It is striking to note the areas of similarity 
between Tables 2.2 and 2.5. In both, the extremes of the continuum differ from one 
another principally in the extent to which they view the world of which they are part as 
stable or changing.
Individualist educational cultures and Mechanistic organisational cultures appear to share a 
perception that the world and the skills and knowledge needed to operate within it, are 
made up of a finite quantity of definable information and abilities that can be relied upon 
to remain stable and basically unaffected by whatever might be occurring in other parts of 
the wider environment. They represent examples of Burrell and Morgan's (1979) 
Functionalist paradigm, with their belief in the need to maintain equilibrium and stability. 
As and when change is necessary it is carried out in a planned and predictable manner that
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safeguards the fundamental stability of the status quo. These cultures thus value clear 
hierarchies, top down management and specialised, narrowly focussed expertise.
Cooperative educational cultures and Organic organisational cultures are conversely far 
closer to Burrell and Morgan's (op cit) Interpretive paradigm, in their view of the world as 
fluid, unpredictable, individually constructed and liable to change continuously as a result 
of unforeseen events in the wider environment. Such cultures recognise the need for all 
their members to be actively involved in analysing and interpreting the constant flow of 
new information deriving from the immediate and wider environments, to identify 
implications for the achievement of institutional or organisational goals.
Such widely different cultures might be expected to take very different approaches to the 
planning and implementation of change. These differing approaches are discussed in the 
next section.
4. Approaches to the planning and implementation of change
4.1. Approaches to planning the change process
Approaches to the planning of change vary principally in the extent to which it is 
considered possible to plan the future in detail. For organisational and educational cultures 
that believe the world to be stable and people's reactions to be consistently rational, it is 
logical to assume that plans to make particular agreed changes can be implemented exactly 
as anticipated. However, cultures that view the world as inherently unstable and 
unpredictable and recognise the frequent irrationality of human behaviour are less likely to 
put their faith in detailed planning of how a particular future goal is to be achieved.
Since the late 1970s there has been an almost unanimous movement within the 
organisational and educational change literature away from a 'rational' (Hatch 1997), 'hyper- 
rational1 (Wise 1977, Fullan 1991), 'blueprint1 (Sweet and Weisel 1979 in Thompson 1990), 
'technological' (Blenkin, Edwards and Kelly 1997) view of the change management 
process. All the descriptors mentioned imply a view of change management based at the 
Individualist-Mechanistic end of the cultural continuum. Here, immediate institutional and 
wider environments are assumed to be fairly stable, and both hierarchical organisational 
structures, and their employees, working within clear, narrowly defined roles, are assumed 
to behave in rational and predictable ways. Consequently strategic change planning can be 
carried out as a discrete stage in the change process by qualified managers at the top of the 
organisational hierarchy, to establish the basic aims of the proposed changes and how they
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will be achieved. Once aims have been agreed and courses of action to be followed to 
achieve them have been identified, and provided necessary resources have been allocated, 
implementing the plans will, assuming effective management, inevitably result in the aims 
of the changes being achieved.
Such a view of planning within the overseas aid context has been labelled a blueprint 
approach to project management, and implies
'Certainty on the part of the designers that the technology and techniques previously 
identified are appropriate, and given good management will work in a local 
environment. It assumes that solutions to problems are known or can easily be 
discerned and that projects are merely vehicles for applying them.' (Sweet and Wiesel 
1979 in Thompson 1990:28)
Within the educational change literature, the hyper-rational assumption that what has 
planned will inevitably lead to the desired goals, has been seen by some as one of the prime 
causes for the failure of so many change programmes:
'Another reason for failure is that the content of the policy is based on an empirically 
unsustained theoretical relationship between instruments and outcomes.' 
(Psacharopoulos 1989: 179)
'Educational policies fail because they are premised on the idea that the school is a 
rational organisation which can be managed and improved by rational procedures. 
Indeed much of the collective effort of policymakers, researchers and administrators 
is aimed at making school reality conform to the rational model.' (Wise 1977:113)
More generally, organisational change literature also suggests that a purely rational 
approach to the planning of organisational change is inadequate.
'...in some (perhaps even many) circumstances, rational planning theory and even 
strategic planning models are simply inappropriate.' (Webb & Cleary 1994:202)
"... the process of strategic change cannot be likened to a linear, sequentially ordered 
industrial production line. A more faithful analogy would be the process of 
fermentation with all its connotations of volatility.' (Pettigrew & Whipp 1991:32)
Increasingly, therefore, the literature suggests that the change process needs to be viewed 
in a more open, less closely defined, less fully pknned, fundamentally less managed way. In 
a world in which the envkonment outside the institution or organisation is itself changing 
rapidly, it is no longer possible to predict with certainly how individuals and institutions 
will react to the plans made by rational change managers. Instead, it is those working in the 
more flexible Cooperative-Organic cultures who are in tune widi the complex realities of 
the change process.
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One of the most influential figures over the last two decades of the twentieth century, who 
has contributed greatly to the move away from a purely rational approach to the 
educational change process, is Michael Fullan. His earlier writing, for example The Meaning 
of Educational Change', (1982, revised and expanded in 1991), looks closely at the experience 
of educational change projects in the state school sector in USA and Canada between the 
1960s and 1980s, and in doing so identifies factors that seem to be influential in 
determining the extent to which desired changes actually occur. He uses these to begin to 
develop a model of the educational change process that recognises the need for educational 
change planners and managers to move beyond simplistic, linear, rational planning- 
irnplementation models and try to understand the complexity of what they are trying to 
achieve. His more recent work, for example 'Change Forces' (1993) and 'Change Forces: the 
Sequel1 (1999) continues to develop a theory of educational change that acknowledges the 
contextual multidimensionality and instability within which any educational change occurs, 
tries to identify some of the key contextual components, and so to work towards a model 
in which change planners and managers understand the need to try and maintain a balance 
between clarity of overall aims and flexibility in their implementation, in a wider 
environment that is itself constantly changing. As the reader will notice, frequent 
references to his ideas are made throughout this thesis.
Researchers, Thompson (1990), Harding (1991), Eyben (1995) and Markee (1997), who 
have investigated the change process in the cross-cultural environments more typical of 
ELT projects, show themselves to be thinking along similar lines to Fullan, when they 
suggest a Process Approach to the planning and implementation of change projects. Such 
an approach 'is one where the precise outputs can't be accurately forecasted and pre 
planned, as they need to evolve over time.' (Harding 1991:295).
Their thinking is mirrored in the educational change literature by Everard and Moms 
(1985), Louis and Miles (1992), Fullan (1991,1992), Beare et al (1992) and Henry and 
Walker (1991). All these writers also note the need for the incremental, evolutionary 
planning of educational change, whereby the broad aims of the changes are worked 
towards through detailed planning of only what immediately needs to be planned. As the 
process continues, feedback from those participating in and affected by the changes is 
likely to reveal new, unanticipated themes and interim goals, which may in turn form the 
basis for the next stage of more detailed planning.
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Fullan, (1991,1993) and Louis and Miles (1992) suggest that such an evolutionary approach 
to the planning and implementation of change is necessary, to take account of the reality 
that the external and internal change environments are often so unstable that no detailed 
plan can last long. Since the environment in which the change is taking place will itself be 
changing, no planner can ever have sufficient knowledge and information to be able 
confidently to plan far ahead. Consequently, while strategic planning can provide a tool for 
initially identifying and maintaining long-term focus on the ultimate aims of the change 
process, it is important for planners to remain sufficiently flexible to recognise that the 
manner in which the overall aims will be achieved can only emerge in the light of actual 
implementation experience.
The notion of Contingency Theory (Mintzberg 1990) which states that any organisational 
changes need to fit the characteristics of the wider environment, supports the more 
evolutionary concept of the change planning process. Where wider political, social and 
economic environments themselves remain basically stable, rational long-term planning of 
change can be regarded as reasonable. However, in the more unstable, complex, changing 
environments currently encountered in most parts of the world, there is little alternative 
when planning change but to do so via a succession of decisions that, based on the 
evidence available at the moment, appear appropriate for the achievement of ultimate 
goals. Such decisions may after the event be presented as 'strategies' .
A further factor, potentially increasing the complexity of the change process within an 
unstable environment, is the need for organisations to match the externally enforced 
'institutions' (Meyer et al 1987), the societal rules that determine how organisations of 
different types are expected to behave. Powell and di Maggio 1991, in their Institutional 
Theory of Contingency, suggest that any organisation is potentially subject to three types of 
institutional pressure. Coercive pressure deriving from formal laws and regulations, 
Normative pressure relating to how die culture expects organisations of its type to behave, 
and Mimetic pressure to appear to be the same as other similar organisations. In a changing 
environment such institutional pressures will themselves also be changing more or less 
quickly, once again making the possibility of detailed, long-term strategic change planning 
unfeasible, as Louis and Miles point out:
'.. .in some (perhaps even in many) circumstances, rational planning theory and even 
strategic planning models are simply inappropriate. If we know the general direction 
we want to go in we may discover more if we start walking dian if we spend the 
morning studying maps, listening to the weather reports and plotting out the precise 
route.' (1992:202)
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Overall, therefore, the rational model of change management which assumes that, once 
policy makers have agreed the desired changes, drawn up detailed plans to achieve the 
changes and allocated adequate resources, the change will be implemented as planned, is 
increasingly challenged in the literature. Such a model, which assumes the stability of, and 
therefore ignores many aspects of, both the internal and external environments in which 
the changes will be implemented is no longer viable in a world in which the management 
of change frequently takes place within environments that are themselves changing. It is, 
instead, increasingly necessary for change management to encourage the development of 
Learning Organisations (Louis & Miles 1992, FuUan 1993, Whittaker 1993) in which all 
those involved in the planning and implementation of change agree on the broad aims of 
the change process, continuously try to understand the change environment as a whole, 
and contribute to building up a picture of the parts and the relationships between them. In 
doing so, they all have the opportunity to contribute to informed decisions about how best 
to proceed in the short-term, towards achievement of the long-term aims.
4.2. The Leadership of Change
Given the potential complexity of the change process outlined above, the manner in which 
the change process is led is clearly crucial. Whitaker and Louis & Miles (op cit) suggest that 
the process requires both leadership and management. The manager is responsible for the 
day to day functioning of the process in the direction set, the establishment of monitoring 
and feedback systems and the allocation of resources, while the leader sets the policy 
direction, develops systems to implement it and tries to develop a unified understanding of 
the aims of the changes. In effect the two roles of manager and leader outlined above are 
often merged.
A rational, mechanistic view of the change process encourages the idea of a manager or 
management team who control and direct the implementation of predetermined changes 
(which they may also have planned) to achieve agreed goals. Here management and 
leadership are likely to overlap considerably. The evolutionary view of the change process, 
in contrast, recognises that, since the route to be followed in order to achieve the aims of 
the changes is unclear, it is probable that throughout the change process the relative 
importance of the leadership and management roles will vary according to the clarity of the 
way forward at any given moment. The discussion that follows assumes an idealised 
evolutionary view of the change process and uses the term 'leader1 to apply to both the 
roles akeady introduced.
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Since the manner in which change will be achieved itself emerges from the implementation 
process, leaders cannot know in advance exactly how the change process will evolve. 
Consequently they need to have a high tolerance for ambiguity and complexity (Beare et al 
1992, Bennet 1997, Wesdey and Mintzberg 1989) and the deep coping skills (Fullan 1993, 
Louis & Miles 1992, Beare et al 1992)) that enable diem to deal with unexpected challenges 
and problems as they occur, rather than ignoring them or hoping that they will disappear.
At any given point during the change process, leaders need access to as much relevant 
information as possible about the current state of both die formal and the informal orders 
of the institutional and wider environments in which die change is to take place. They also 
require the higher order skills and capacities that will enable them to sift and synthesise 
incoming knowledge and information to provide an accurate reading of the whole 
situation, to serve as a basis for decisions on appropriate action (Carey and Dabor 1995, 
Cave and Wilkinson in Bennett et al 1992).
An important aspect of their role is the ability to match their leadership style to die existing 
organisational culture in a manner that enables all members of the organisation to cope 
with the constantly changing world in which diey are working (Fullan 1993). This requires 
them to be able to maintain a contextually appropriate balance between change and 
continuity over time, through the establishment of effective monitoring systems and die 
adjustment of the rate and route of change on the basis of the feedback these systems 
provide. (Pettigrew and Whipp 1991). Much of their legitimacy as leaders derives from 
tiieir ability to use the power diat die role gives them to protect others from too much 
uncertainty (Hatch 1997), and in order to minimise uncertainty, they may find that at times 
staff expect them to exercise dieir role in a traditional manner and tell them what to do 
(Hellawell 1991 in Bush 1997).
Leaders need to be clear about the broad aims of the changes (Louis & Miles 1992), be able 
to communicate diese aims to all diose involved in implementation (Pondy 1978, Beare 
1997) and able to legitimise the changes in the eyes of those working with them, through 
their own behaviour and through their ability to represent the changes positively to others 
outside the immediate change environment (Pettigrew & Whipp 1991). Such clarity about 
aims may not be forthcoming, since as Fullan (1991) points out, change leaders, despite die 
exceptional personal and professional demands placed upon them, have often had little 
involvement in actually deciding on and planning for the changes that diey are supposed to
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implement. In such circumstances they find themselves unprepared for their role, with little 
access to help and uncomfortable at leading changes that they do not really understand.
'We should feel especially sorry for those in authority positions ... who are 
responsible for leading or seeing to implementation, but who do not want or do not 
understand the change- either because it has not been sufficiently developed (and is 
literally not understandable) or because they themselves have not been involved in 
deciding on the changes or have not received adequate orientation or training.' 
(Fullan 1991:211)
In the case of newly appointed leaders or external change agents the situation can be 
particularly acute, as Bullock points out, with leaders working under time pressure in an 
unfamiliar cultural environment with newly encountered colleagues.
'Those new to post often face the difficult challenge of being expected to display 
expertise and achieve important management tasks, but typically without adequate 
situational knowledge nor specific knowledge of the people with whom they have to 
work.' (Bullock, James and Jamieson 1995:57)
Despite the varied extent to which leaders of evolutionary change processes are prepared 
for the roles that they are called upon to exercise, the change literature identifies a number 
of responsibilities common to all leaders. These are considered in the three sub-sections 
that follow.
4.2.1 The need for good communication.
The extent to which different educational and organisational cultures are likely to have 
systems that promote the free flow of information within the institution or organisation 
will vary considerably. Individualist-Mechanistic cultures with their separate specialisations, 
clearly defined hierarchies and top down decision making are less likely to regard access to 
information for all as a priority than Cooperative-Organic organisations with flatter 
hierarchies which, in explicidy recognising the interdependence of all functions, also accept 
that most information needs to be readily available to all, if the value of employees' skills is 
to be maximised.
It is clear from the previous section that leaders of evolutionary change processes need to 
establish good communications systems. Such systems will include mechanisms to ensure 
that the change implementation process is accurately monitored and that feedback is 
provided in ways that enable it to be used to inform ongoing change planning (Miles & 
Fullan 1980, Louis & Miles 1992, Ainscough 1994). It is therefore critical that leaders set 
up systems to enable them to share their understanding of the desirability of the changes,
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the pkns for the change process and the ultimate aims of the changes, with implementers 
on a regular basis so that leaders and implementers share, and continue to share, an 
understanding of the changes as they evolve throughout the implementation process 
(Pettigrew &Whipp 1991, Whitaker 1993, Beare et al 1992,Fullan 1991, Kanter 1995). In 
addition to communication between leaders and 'led', Fullan (1992) also emphasises the 
need for there to be opportunities (formal or informal) for communication, cooperation 
and learning between those working on the implementation of the changes. Such 
opportunities provide a forum for mutual aid, encourage the dissemination of best practice 
and, above all, demonstrate to all participants that the changes are valued by those in 
authority.
4.2.2. The need for maximum involvement
Once again, the two cultural extremes used as models above will view the need to involve 
the implementers in decisions about the change process very differently. The Individualist- 
Mechanistic culture is likely to have well-defined chains of command which make it quite 
clear who, at which level, is responsible for which stages of the change planning and 
implementation processes. In such cultures it is unlikely that those outside the established 
structures will be involved in decision making. The Cooperative-Organic culture, on the 
other hand, in more explicitly recognising that all employees have an important part to play 
in the success of the change process, is more likely to wish to involve as many staff as is 
feasible in all stages of the change process.
The maximum feasible number of potentially concerned people should be involved, before 
the actual implementation stage, in decisions about the aims of the proposed change and 
plans for their achievement (Hodges 1995, Ainscough 1994, Harding 1991, Eyben 1995, 
Morris 1991) so that there are a mass of actively engaged people who feel committed to 
and involved in the actual change implementation processes(Hutchinson 1991, Beare et al 
1992, Louis & Miles 1992, Whitaker 1993, Woods 1988). Agreement about the desirability 
of change and about the outline of the change process does not imply consensus on all 
matters at all times among all those involved. The change process is a complex one. The 
more, different and committed minds there are, actively available to consider what is 
happening creatively and co-operatively from a variety of points of view, the more likely it 
is that problems will be identified early and dealt with positively (Henry & Walker 1991, 
Reich 1985, Fullan 1993).
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Continued involvement of at least those most directly affected, during all stages of the 
change process, implies leaders' willingness and ability to delegate responsibility. Such 
willingness to devolve responsibility is important (Fullan & Hargreaves 1992) in order to 
avoid 'Learned Helplessness' (O'Donoghue 1995), and to try and ensure that the locus of 
control over the change process will be felt to be internal by those involved (Gaziel & 
Weiss 1990), thereby encouraging and supporting feelings of personal responsibility for the 
decisions constantly needing to be made. It is, however, essential that there is clear 
'decision allocation' (White 1987, Fullan 1992, Louis & Miles 1992) so that all participants 
in the process are clear about who, ultimately, is responsible for what.
4.2.3 The need for Human Resource Development
In Individualist-Mechanistic cultures all employees have their particular, specialised roles, 
enabling leaders planning the change process to judge clearly what further training is likely 
to be required, for whom and in what quantity. Such training can then be budgeted for in 
the resource planning for the change process as a whole. Since the concept of learning in 
such cultures consists of the transfer of a finite quantity of subject-specific knowledge or 
skills from specialists to novices, the likely training will involve the one-off transfer of 
necessary new skills or knowledge to those requiring it. Once completed, it will be assumed 
that those concerned are now prepared for the implementation of the proposed change.
Leaders in Cooperative-Organic cultures viewing both the learning process and the change 
process as on-going, evolutionary and participatory, will recognise the need for staff 
development and training to be planned and budgeted for as an integral part of the 
continuing change implementation process.
The training of implementers is necessary to build the capacity for appropriate action 
(Pettigrew & Whipp 1991) and develop appropriate knowledge bases (Fullan & Hargreaves 
1992). It is not however sufficient to plan to provide a particular pre-specified type of 
training only at the beginning of the change process, since training and development needs 
may themselves change as the change process evolves. Thus while there may be a need for 
training before implementation can begin ( Fullan 1992, Louis & Miles 1992), it may also 
be necessary during the implementation process (Miles & Fullan 1980) and further support 
may continued to be needed to help sustain the changes after the official implementation 
period is over, (Verspoor 1989).
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Selecting implementers for training in new skills and knowledge may be one clear way in 
which leaders can tangibly reward participation in the change process,(White 1987, 
Pettigrew & Whipp 1991). The process of much successful educational change may require 
implementers to alter their underlying beliefs about aspects of the teaching and learning 
process. In such cases leaders need to ensure that training includes discussion of the 
theoretical rationale for what is being proposed (Ainscough 1994), to enable implementers 
to understand the 'why' as well as the 'what' of change, and so become more confident in 
continuing to develop their new understandings, once the support provided during the 
official implementation period ceases. In such cases, it is particularly important that the 
training provided is sufficiently constant over the implementation period to allow for the 
ongoing reassessment of previously held beliefs in the light of the proposed changes. As 
noted by Lamb (1995), the traditional response to changes within education, the provision 
of a limited number of in-service training sessions, does not achieve this
SUMMARY.
The roles of leaders in any educational change process are complex. The main abilities, 
understandings and skills needed are summarised below:
  Understanding of how both the broad educational culture and the more immediate 
institutional culture are likely to respond to the proposed changes..
  Understanding of and belief in the value of the proposed changes.
  The ability to explain them to others within and beyond the immediate change 
environment.
  A high tolerance for ambiguity.
  Understanding at any given moment of the relationships between the wider and
immediate environments, and of what these may imply for planning and managing the 
evolving change process.
  Desire to involve as many of those likely to be affected by the changes as possible in 
the planning and implementation process, by providing sufficient information and 
delegating authority.
  Recognition of the need for clear decision allocation.
  Awareness of implementers' needs for professional support, and the ability to establish 
training possibilities appropriate to the stages of the implementation process.
In practice, leaders with all of the above skills and knowledge are likely to be rare. 
However, even when present, they do not themselves guarantee successful educational
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change, and a number of other factors are also frequently noted as contributing to success. 
These are dealt with in the following section.
5. Environmental factors affecting the success of educational change.
The previous sections have attempted to relate die themes under discussion to die two 
extreme educational and organisational cultural models identified in sections 2.2 and 2.3. In 
this section we will discuss factors commonly appearing in the literature that are thought to 
impinge positively or negatively on die likely success of the educational change process 
regardless of die culture in which it is taking place.
5.1 Planning and implementation factors
Factors frequendy noted as strongly influencing the ultimate success of educational 
changes during die planning and implementation stages include, die attitudes to change of 
implementers and of diek superiors, die provision of adequate funding over a realistic 
period of time, and die extent to which change implementation brings clear gains to die 
implementers.
The attitude of tiiose likely to be affected by any change needs to be considered when 
beginning die planning process. Prior attitudes to change will affect the readiness of the 
organisation for change (Miles & Fullan 1980). Such attitudes will in part depend upon die 
extent of dissatisfaction widi die present situation (Whitaker 1993), and so die perceived 
advantages of the proposed changes and die felt need or pressure to change (Louis & Miles 
1992, Pettigrew& Whipp 1991) togedier widi die extent to which die proposed changes are 
seen to be relevant to the local environment (Kennedy 1988, Carless 1998).
Attitudes are of course not immutable. They may be positively modified during die 
planning and implementation process. This may happen if:
  die purpose of, and benefits deriving from, die changes are clearly defined (Fullan 
1989, Kennedy 1988),
  die change process is given legitimacy by die provision of clear moral and financial 
support for the changes from
  immediate superiors, (Fullan 1991,1992, Louis and Miles 1992, Markee 1997).
  die local environment (Fullan 1991, Arnold& Sarhan 1994).
  die wider national environment (Fullan 1991).
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Such legitimisation of the proposed change, through demonstrating that it is regarded as 
important by important people, may be further enhanced if those participating in the 
change process are from die start seen to include some local key leaders, (Henry & Walker 
1991), recognised as being of high status within the relevant professional context (Markee 
1997).
The involvement of such key leaders, and the evidence of realistic planning provided by the 
provision of adequate funding and appropriate professional support, all give the change 
proposals a sense of seriousness which is likely to have a positive effect on the attitude of 
those affected. Such positive effects can be further enhanced if planners and leaders make 
it clear that they recognise that individual implementers' attitudes to the proposed changes 
will vary, and that there will be no sanctions for making mistakes (Whitaker 1993).
The timescale of the proposed change process needs to be sufficient (Kanter 1985, Fullan 
& Hargreaves 1992), and to provide enough time for the proposed changes to have the 
chance to work. Often, within educational change this need to allow adequate time is 
ignored.
'Rarely does policy take cognizance of implementation: there is an implicit 
assumption that implementation is an event, that change occurs next Tuesday or in 
September, rather than it being a process that extends over a period of years. That 
recognition needs to be built into policy.' (Hopkins 1987:195)
If Hopkins' view is true for educational change within a single culture, it is even more true 
for overseas ELT educational change projects, where the same lack of understanding of the 
time needed for educational change is frequendy evident.
'Greater flexibility is needed in deciding the time-scale of a project, since innovations 
cannot be sustained in short periods. Unreasonable time constraints may prevent the 
development of strategies for dealing with the real-world situation found at 
institutions, which may not have been apparent from the brief visits made by aid 
personnel at the initial planning stage.'(Sharp 1998:143)
Insufficient time, especially if the changes demanded of implementors involve complex 
atntudinal and behavioural adjustments, may result in feelings of change overload (Fullan 
1989), making teachers innovation-weary and resentful (Fullan 1991) and leading eventually 
to stress, bewilderment and fatigue (Sharp 1998). It therefore, needs to be recognised that 
within the change process there need to be periods of stability (Hopkins 1987) and that, if 
the process involves changing an educational culture, cultural change does not occur from
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one day to the next, but rather (Tike the change process itself), evolves over time and 
through a number of cycles.
The extent to which the educational change process can be seen, by those immediately and 
more widely affected, as bringing with it continuing personal and/or professional and/or 
material gains to the individual, and qualitative and/or quantitative improvements to the 
institution or institutions involved is also important. Only if gains are perceived to 
outweigh the inevitable losses resulting from the extra time and mental effort that change 
demands of implemented and administrators, are the changes likely ever to become a 
permanent part of personal and institutional behaviour (Kennedy 1988, Louis and Miles 
1992). The gains may be tangible in the form of better working conditions and/or greater 
opportunities for personal development (Verspoor 1989) or higher economic status 
resulting from salary increments and/or job security (Wallman 1979, Kennedy 1988), or 
less tangible feelings of intellectual satisfaction and/or of providing a better education for 
the students (Kennedy 1988) and so increased job satisfaction (Wallman 1979).
Unless there is a general recognition among those most closely involved in the 
implementation of the change process that, overall, the gains resulting from their 
involvement outweigh the perceived losses, the changes are unlikely to be sustained once 
the formal implementation period ends. However, whether the changes continue beyond 
this point will also be influenced by other factors, as discussed in the following section.
5.2 Continuation Factors
Most educational change projects are funded for a limited time, the assumption apparendy 
being that once the formal support for the change is withdrawn, those involved in its 
implementation will carry it on alone. The extent to which participants in the change 
process feel ownership of the changes, and hence the likelihood of its being sustainable 
once the formal project ends will be dealt with in greater detail in section 2.6. Here the 
focus of the discussion is on the environmental factors that may assist the continuation 
stage of the change process once the formal implementation period end. It is noticeable 
that the educational change Literature in this area is extremely limited as compared with the 
literature relating to the planning and implementation of change.
Given the evolutionary nature of the change process discussed in chapter 2.4, it is likely 
that during the implementation stage, there will have been considerable adaptation, in
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practice if not in spirit, of the aims as originally denned. At the point that the formal 
implementation stage ends, a new decision has to be made regarding whether to continue 
with any kind of support for the changes as they now exist, or not. As Fullan comments,' 
in a sense continuation represents another adoption decision which may be negative, and 
even if positive may not itself get implemented' (1992:125).
An important factor that is likely to affect the adoption decision is whether or not there 
now exists a critical mass of teachers and administrators who are skilled in and committed 
to the changes (Fullan 1991, Markee 1997). Markee suggests that for there to be such a 
mass, 5%-25% of potential adopters must have become committed to the change process. 
Within the immediate environment it is also important whether or not there is ongoing 
support from the local key leaders (Fullan 1992) and whether implementor teachers, who 
feel that they have benefited from sharing their positive experiences of change, remain 
keen to continue doing so (Gallo 1998). If a critical mass has been established, and if 
teachers have had opportunities to meet and share experiences throughout the 
implementation period, it is likely that some sort of professional development system has 
been established as part of the initial change project. If the changes are to be continued, 
and are to continue to develop, it is essential that such training mechanisms continue to 
exist to support new arrivals (Berman and Maclaughlin 1978, Fullan 1989, 1992).
If it is eventually agreed that continuation is desirable, one of the major requirements will 
be funding. Funding for the planning and implementation stages, will have been allocated 
by policy makers at the start of the change process. Once the process is completed, it is 
usual for the funding to cease abruptly. If there is to be any significant chance of 
continuation, it is necessary for there either to be continued external funding, most Likely if 
there is clear evidence of success (Beare et al 1992), or for arrangements to have been made 
during the implementation period for funding to be provided internally by the institution 
(Fullan 1991, 1992, Louis and Miles 1992). In the case of overseas ELT projects where the 
termination of project funding is often particularly stark, Woods (1988) suggests that if 
sustainability is to be possible, funding needs to be removed slowly, over a period of time, 
rather than all at once.
From the above, it is clear that one factor very likely to determine whether an educational 
change project continues is the extent to which it is perceived to have succeeded by those 
whom it has affected. One important marker of such success is the number of those who, 
through directly participating in, or having been affected by, the change implementation
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process, wish it to continue. The larger the number and the more representative it is of all 
levels of the immediate and wider environment, the more likely it is that there will be 
pressure to continue.
Perceptions of success will depend substantially on the extent to which there is felt to be 
'fit' between the actual outcomes of the proposed changes and the current beliefs and 
perceived needs of the educational, organisational and wider culture in which they have 
been implemented. This perception will in turn have been influenced by the reactions to 
the process of the implementers, the people most closely involved with the project on a 
day to day basis, to the manner in which the changes have been pknned and implemented. 
Their reactions are the topic of the next section.
6. Human reactions to change
Whether or not any change succeeds (see section 2.7 for further discussion of'success'), 
depends substantially on how those responsible for its actual implementation feel about 
what they are being expected to do. In the majority of cultural contexts towards the 
Individualist-Mechanistic end of the cultural continuum, where leaders pkn change without 
consultation with those likely to be directly affected, there appears to be little interest in 
how such change will be experienced by the actual implementers. Fullan suggests that this 
is responsible for the failure of so many change proposals.
'Neglect of the phenomenology of change- that is how people actually experience 
change as distinct from how it might have been intended- is at the heart of the 
spectacular lack of success of most social reforms. 1 (1991:4)
In this section we therefore consider some of the factors that seem to affect how people 
react to educational change. It is frequently noted in the educational change literature 
(Fullan 1991, 1993, Claxton 1989, Hutchinson 1991, O'Donoghue 1995, Markee 1997) 
that change generates feelings of insecurity, vulnerability and potential stress among 
participants who feel that they may not be as good at the 'new' as they consider 
themselves to be, or are recognised as being, at the 'old'. Lauer & Lauer (1976) suggest 
however, that it is not change per se that engenders stress, but the rate and type of 
change that is being proposed. If there is too much change too quickly, there is a 
diminution of implementers' internal locus of control and an undermining of the 
psychological basis of behaviour. These potentially negative consequences reinforce the 
advisability of taking an evolutionary approach to the change process, in which 
movement towards the long-term goals of change occurs slowly, in small increments 
(Drucker 1985, Louis and Miles 1992), rather than expecting immediate radical change:
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'For effective change, it seems that die best strategies are to celebrate small wins and 
day to day successes, as well as to maintain a patient, long-term perspective. Even 
small scale changes require up to two years for good stabilisation and a five to ten 
year perspective is typical for more substantial reforms.' (Louis and Miles 1992: 30)
Hutchinson 1991, develops this notion in terms of change as a threat to affected 
individuals' 'key meanings' (Bladder and Shinmin 1984). Key meanings provide us with 
stability and security in our day to day perceptions of ourselves and our relationships with 
others. Educational changes, if they are to succeed, often demand alterations to cultural 
assumptions at institutional and individual levels. Where this is so, especially in 
Individualist-Mechanistic cultures, change may be perceived as a direat to such key 
meanings. In such circumstances attitudes to change may be negative:
'To protect key meanings we will defend the contexts within which they developed. 
Reason, persuasion, argument by odiers are not enough to help people adjust to 
significant losses, for no-one can solve for someone else the crisis of re-integration 
diat disruptive changes impose.' (Bladder & Shinmin 1984:84)
However, those affected by educational change, in the first instance usually teachers, are of 
course individuals (Whitaker 1993, Fullan 1992, Everard & Morris 1985) and their attitudes 
to change will therefore vary. What is a problem for one may be less of one for others. 
Teachers may vary in any number of ways: in the degree to which they like or dislike 
change (Delaney 1998), according to their age, gender and the stage of tiieir career 
(Leithwood 1990, Lam 1990, in Whitaker 1993), as a result of their previous attempts to 
implement change (Fullan 1992), according to the degree to which they doubt their current 
practice (Lamb 1995), or the extent to which they have been involved in the determination 
of aims and plans (Holliday 1992) and so feel individual commitment to the proposed 
change (Hopkins 1987). Consequently, individuals will pass through different stages of 
reaction to change, from shock to acceptance, (Whitaker 1993) or from awareness to 
refocus (Hord et al 1987 in Bennett and Carre 1995) at different speeds.
In addition to die above, it is generally agreed that teachers' perceptions of gains and losses 
(Kennedy 1988), costs and rewards (Fullan 1991), work incentives (Wallman 1979) will also 
significantly affect their attitudes to change. Carey and Dabor (1994) point out that the 
motivational potential of any proposed change will be enhanced if die 'hygiene factors' of 
the job (the salary, the working conditions and the interpersonal relationships) are 
perceived as satisfactory. Thus, both Pettigrew and Whipp (1991) referring to change in 
commercial organisations, and Louis and Miles (1992) discussing educational change, agree
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that leaders need to ensure that the rewards of change are maximised and made as obvious 
to implementers as possible.
Human responses to the implementation of change within a particular work environment 
thus depend on individual perceptions of what the change represents. These will be based 
upon a combination of factors, including past experiences, present involvement in and 
commitment to the work environment, and perceptions of likely future gains and losses 
resulting from the propose change. It is, however, these attitudes and reactions to change 
on the part of those most directly affected, the implementers, that will, in the first instance 
determine the extent to which the proposed change is successful. The final section of this 
chapter discusses the concept of successful educational change.
7. Successful educational change
The sort of change that is required in order for an educational change to be successful, 
depends on what it is that is being changed. As previously mentioned, overseas ELT 
projects have commonly attempted to introduce curricula, syllabuses, materials or tests 
deriving from a broadly Cooperative educational culture into either the language learning 
classroom or the language teacher education systems of broadly Individualist educational 
cultures. All of these changes, whether introduced individually or simultaneously, have 
required implementers to develop new professional skills, based upon a more or less 
altered understanding of the nature of language and language learning and of the classroom 
behaviours that may help or hinder the learning process.
Successful implementation of such changes, in the sense that the changes are sustainable in 
the sense of continuing to be implemented as initially conceived, once the donor agencies 
withdraw, is thus likely to require changes both in implemeners' beliefs and their 
behaviours. Such fundamental cultural changes are, as has been suggested in the previous 
section, difficult to achieve.
The educational and organisational change literature warns repeatedly of the need to 
consider carefully what has actually changed, before coming to any conclusion about the 
success or failure of any change process. It points out that First Order changes, that 
improve the efficiency or effectiveness of what is already done (Fullan 1991), Simple 
Change, which is easy to carry out but may not make much difference to what actually 
occurs in the classroom (Fullan 1992), or Apparent Change in which a new situation is
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dealt with using old beliefs and behaviours (Gagliardi 1986 in Hatch 1997), are often taken 
to signify that more fundamental, cultural, change has occurred:
"It is not uncommon for example for people to say that they have changed, and even 
to think they have changed, but for that change not to have affected what they do 
very much at all." (Claxton 1989:119)
Such apparent changes may, therefore, represent only a state of False Clarity (Fullan 1991). 
In this state people may think they have changed, in fact have assimilated only some of the 
techniques and jargon of change to their existing practice without really understanding 
why, and without allowing the changes to challenge their prevailing beliefs (Fullan 1991, 
Blenkin et al 1992, Lamb 1995). Alternatively it may be a sign of decision to adopt the 
rhetoric of change, but not the operational realities in order to save the leaders' face 
(Morris 1991). In such situations according to Bennett (1997), while Espoused Theory may 
publicly state that change, i.e. the introduction of a new set of materials, has occurred, 
Theory in Use, the actual teaching approach and underlying beliefs about language and 
learning, may remain substantially unchanged.
Fullan (1992) and Louis and Miles (1992), suggest that successful educational change needs 
to occur within the individual.
'It is what people develop in their minds and actions that counts. People do not learn 
or accomplish complex changes by being told or shown what to do. A deeper 
meaning and solid change must be born over time.' (Fullan 1992:115)
There have been numerous attempts to identify what might represent evidence that such 
'solid change' has occurred. Fullan 1991, 1992, 1993, calls it variously Second Order 
Change or Real Change where one can notice a fundamental alteration to the 
organisational culture and the ways in which organisational goals, structures and roles are 
perceived, and Complex Change where there is evidence of changes to actual behaviour 
resulting from a changing mental outlook.
Pettigrew et al (1988) refer to Transformational Change, evidence of significant changes in 
the individual's or organisation's values which if real, will lead to Lasting Change in the 
assumptions that determine how situations are interpreted and how ideas are regulated. 
Barfield 1996 views successful change as the development of a new community of 
explanation which, through sharing the same assumptions and beliefs about teaching and 
learning, then becomes a new community of practice in which these shared assumptions 
beliefs are demonstrated by shared behaviours.
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Gagliardi 1986 introduces the concept of Cultural Incrementalism. In this view of die 
change process die implementation of changes that initially imply different but not 
incompatible values, stretches the organisational or institutional culture to accept die new 
values together with the old. Then, eventually, if the change continues to be perceived as 
beneficial, the existing culture allows the new values to be incorporated among its basic 
cultural assumptions.
All die above attempts to identify what might be meant by 'solid change' agree that for 
such change to have occurred there must be evidence of changed behaviour resulting from 
changed values and beliefs. For this to be possible it is necessary for implementers to 
understand both the 'how' and the 'why' of change. To gain 'Mastery' (Fulkn 1993) of new 
ideas and skills, individuals need to behave their way into them as well as think their way 
into them. It seems therefore that for the individual also, the change process is a series of 
incremental cycles in which new ideas are initially implemented imperfecdy understood, 
adapted in the light of feedback and growing understanding, re-implemented and re- 
adapted through to a stage where eventually implementers both understand the changes 
and feel confident about the skills diat the changes demand.
Ownership of change, on which any ongoing sustainability depends, thus requires 
clarification of ideas and perception of gains (Teasdale 1998). It is, as suggested above, a 
developing process resulting from learning through experience, as well as an eventual state 
(Markee 1997) and consequently takes time to achieve (Fullan 1993) as new ideas gradually 
filter through into practice.
'Teachers engage with new ideas and gradually accommodate them within their own 
belief structures by making adjustments in their own drinking. It may be a long 
process having little immediate practical effect in their teaching, and with the tension 
between previous and recent ideas taking years perhaps to find a resolution.' ( Lamb 
1995: 77)
Ownership of change at die end of an ELT project may be measured in terms of the extent 
of implementers 1 confidence about and belief in their changed ways of thinking and 
behaving. The extent of such confidence and belief will depend on their personal 
experience of the change process. It is die extent to which implementers feel committed to 
continuing to apply the changes that have been introduced (albeit by now adapted to 
changing local environmental realities) which will ultimately determine whether die change 
project may be considered to be successful.
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'Projects leave behind many things: libraries, teaching materials and sometimes even 
buildings. They can also change ways of thinking and behaving, attitudes to learning 
and teaching and to change itself. ... Project planners can become obsessed with the 
tangible at the expense of the intangible, but changes in ways of thinking and 
approaching issues are ultimately more important than new materials which may be 
discarded soon after the project ends, or new libraries that may never be used.' 
(Arnold & Sarhan 1994:20)
8. Conclusion
Since educational cultures are a reflection of die wider culture in which they are situated, it 
is unlikely that changes in educational attitudes or beliefs can be sustainable unless they will 
be tolerated by the wider cultural environment. We thus return to the notion of'fit' with 
which this chapter began, and the idea that successful educational changes in the terms 
outlined above will only continue in the longer term if the implementers' immediate 
cultural environment (and so by implication the wider environment also) has itself also 
changed sufficiently to be willing and able to accommodate the modifications to cultural 
beliefs and behaviours that the educational changes imply.
Successful educational change thus can only be sustained in a culture that is not entirely 
static at the Individualist-Mechanistic end of the cultural continuum. Instead it requires a 
culture that is at least open to the idea of some change in its beliefs and so its behaviours. 
The way that the educational change process evolves will itself partly dd on changes in the 
wider environment during the implementation period. Born institutional change leaders 
and individual implementers will develop their understanding of what the changes actually 
mean in practice through a series of implementation-feedback-adaptation cycles, their 
developing clarity contributing to informed decision-making about the appropriate next 
steps towards the achievement of what may turn out to be quite considerably modified 
aims.
Thus, where in the first section of this chapter we noted that educational changes had to 
'fit' the culture into which they were being introduced, it is necessary to note at the end of 
this chapter that the need for 'fit1 is continuous. Throughout the evolving educational 
change process, monitoring needs to include consideration of the extent of changes in the 
wider environment and their implications for the next round of decision making. 
Educational change is therefore only part of a wider process of continuous change, see 
Figure 2.1 below, which both affects and is affected by the evolving educational change. It
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is this process of educational change occurring in a rapidly changing wider cultural 
environment that is the focus of this case study.
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Figure 2.1. The continuous change cycle.
1. When educational changes are introduced to an institution from outside, the educational 
change process within the institution and the extent to which implementation of change 
alters individual and institutional attitudes and behaviours in hoped-for ways, ultimately 
depends on the extent to which the proposed changes are in harmony with, and so 
understood and supported by ...__________
The sustainability of the established 
educational changes will depend on the 
extent to which the changes continue 
to be in harmony with...
to (2)
8. .. .be part of a wider cultural 
environment diat has itself changed , in 
more or less unexpected ways, 
throughout the period of the 
educational change process.________
t
If the changes have been successful in 
altering attitudes and behaviours more 
or less as anticipated, these will now ...
7. .. .determine the eventual success 
and ownership of the change by the 
individuals and by the institution.___
t
Whose interaction with the change 
process will...
6.. ...those indirectly affected by the 
processes and outcomes of change 
within or outside the institution 
AND
5. .. .those directly participating at any 
level in leading, planning or 
implementing changes within the 
institution.
2. .. .the wider political, social and 
economic culture in which it is taking 
place. The culture will have 
assumptions about the desirability of 
change per se, about who should 
instigate and lead it, together with more 
or less experience of participating in the 
change process.
Particularly important will be...
3.. .the wider educational culture 
whose attitudes to and expectations of 
the education process will affect 
perceptions of the need for any change, 
and of the gains and/or losses that the 
proposed changes might bring.... 
AND
4.. ...the wider organisational culture 
whose attitudes to and expectations of 
organisational structures and 
management systems will result in 
assumptions about the proper manner 
in which to carry out the change 
planning and implementation 
processes....
FURTHER
(2) to (4) will affect the attitudes, expectations, beliefs and behaviours, when confronted
by change, of......_______________________________________________
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CHAPTER 3. DESCRIPTION OF RESEARCH PROCESS
INTRODUCTION
This chapter outlines the research process. It begins with a description of my background. 
Next it attempts to outline the theoretical position underlying the research. A description 
of the case study, its aims and the extent to which it meets the essential characteristics of a 
case study as outlined by Merriam (1988) follows. Next comes an account of the subjects, 
with a brief background to each, and of the research methods, followed by a discussion of 
the data gathering and analysis process. The chapter concludes with a consideration of the 
extent to which the research meets the criteria for trustworthiness, proposed by Lincoln 
and Cuba (1985 as adapted by Erlandson, Harris, Skipper and Alien 1993) and others.
1. The Researcher's Background
I worked overseas on ELT projects sponsored by an NGO, the private sector and the UK 
government from 1977-1998. From 1985 to 1998 I worked on UK government sponsored 
projects in communist or recently ex-communist countries, namely China and Hungary. 
From September 1993 to June 1998 I was employed by the British Council as Assistant 
Director of the institution investigated in this case study. Details of what the post was 
perceived to involve in 1994-1995 are provided in Appendix 1.
My role from the beginning of the data collection process in September 1996 to its end in 
June 1998 was that of a Participant Observer (Yin 1989, Merriam 1988). I participated as a 
full-time staff member, and was one of the main decision makers. I knew all of those 
interviewed in a professional capacity (as colleagues, students or administrators) and a few 
as personal friends, prior to beginning the research. Possible effects of the above on the 
research process will be discussed in the sections on research design and data analysis.
2. Theoretical position underlying the research
2.1 Quantitative or Qualitative?
Much of the qualitative research literature (Lincoln and Cuba 1985, Denzin and Lincoln 
1994, Erlandson et al 1993, Cuba and Lincoln 1994, Crossley and Vulliamy 1997, Merriam 
1988, Miles and Huberman 1994) strongly suggests that, although the ontological, 
epistemological and methodological principles of quantitative research remain extremely
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influential, where research concerns the investigation of people's beliefs and behaviours, a 
different set of research principles are required.
At its most extreme, the discussion opposes a quantitative-positivist, scientific view of 
research to that of a qualitative-constructivist view. These two views again represent 
opposite ends of a number of continua, the main differences between which, adapted from 
the work of the authors cited above except where otherwise stated, are outlined in Table 
3.1
Table 3.1. Some beliefs and principles underlying Quantitative and Qualitative 
approaches to research
Quantitative / Pos itivist Qualitative/Cons tructivist
Ontology 
What is the form 
and nature of 
reality, and so 
what can be 
known about it? 
(Cuba and 
Lincoln 1994)
A single, objective, external 
reality exists.
We can know this reality as a 
set of time and context free 
generalisations-facts or laws- 
some of which have a cause 
and effect relationship with 
each other.
A researcher can help establish 
the reality by providing 
research reports that are 
replicable, thus enabling the 
truth to be verified. 
True facts or laws are widely 
generalisable to similar 
contexts.
Reality is socially constructed. 
Individuals' minds use the 
impressions they gain from 
the world about them to 
create their own mental 
picture of reality. 
Multiple individual internal 
realities exist simultaneously 
and change all the time. 
Truth therefore is the best 
informed and most 
sophisticated construction of 
reality about which there is 
consensus, at a given time 
(Schwandt 1994 in Denzin & 
Lincoln 1994) 
A researcher can at best 
understand and reconstruct 
people's construct of reality 
at a given time or over a 
given period.___________
Epistemology. 
What is the 
nature of the 
relationship 
between the 
would-be knower 
and what can be 
known? 
(Guba and 
Lincoln 1994)
  Researchers are disinterested, 
detached from and objective 
about their subjects. Strategies 
exist to reduce or eliminate any 
influence that environment or 
subjects may have on the 
objectivity of the research
  Research takes pkce in a value 
and context-free, environment 
The researcher, as disinterested 
scientist, passes results to others. 
They then decide how the results 
are used.
The researcher needs to 
interact with subjects to elicit 
their constructs of reality. 
The researcher needs to 
produce a rich description of 
the social world of the 
subjects and of the context in 
which they live and work. 
The researcher is a 
'Passionate Participant' 
(Lincoln 1991 in Guba and 
Lincoln 1994)
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Methodology. 
How can 
inquirers set 
about finding out 
whatever it is 
that they believe 
can be known? 
(Cuba and 
Lincoln 1994)
By the verification or 
falsification of pre-stated 
hypotheses, through the 
objective measurement of 
results provided by empirical 
tests.
The focus of the research 
emerges and develops 
through interaction between 
researcher and subjects. It 
enables understanding of the 
processes gone through and 
the meanings constructed by 
the subjects.
Research 
Purpose
To explain reality through 
building up mankind's 
knowledge of objectively 
verifiable facts and the causal 
relationships between them. 
To develop mankind's ability 
to control and predict physical 
and human phenomena.
To understand how all the 
different aspects of human 
impressions and experiences 
combine to form dieir 
construct of reality. 
Over time, to build up ever 
more sophisticated constructs 
of reality, that are able to 
admit the existence of 
alternatives.
How can the 
quality of the 
research be 
judged?
  Through its internal and
external validity and through 
the reliability offered by its 
replicability.___________
Through its 'Trustworthiness 1 
(see section 5)
It is necessary to state that the above represents an extreme view of current oppositions 
within the research community. It is also noticeable how closely some of the fundamentals 
of each extreme, match principles identified in the previous chapter when considering 
educational and organisational cultures. The assumption that it is possible for an expert 
researcher to identify stable, certain, discrete, generalisable facts without regard to the 
individual or contextual characteristics of what is being studied, that characterises the 
positivist approach to research, has much in common with the stable, ordered, specialised 
world of the Individualist-Mechanistic end of the educational and organisational culture 
continua (see Chapter 2, Tables 2.1 & 2.4). Similarly the constructivist recognition that 
researchers cannot hope to understand their subjects fluid, constantly changing, individual 
constructs of reality, without repeated and flexibly-focussed interaction and involvement 
with the subjects and their environment has aspects in common with the open-to-change, 
flexible Cooperative-Organic end of the earlier continua.
While some of the writers on whom Table 1 is based, seem to suggest two, totally separate 
research paradigms, others dispute whether the opposition between these two research 
approaches is actually as extreme as it appears. Walford (in Holliday 1996) for example, 
questions whether the process of purely objective research is in fact ever carried out as 
rigorously as positivists would expect.
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'The careful, objective, step by step model of the research process is actually a fraud, 
and, within natural science as well as social science, the standard way in which 
research methods are taught and real research is often written up for publication, 
perpetuate what is in fact a myth of objectivity.' (1991:1)
Considering matters from the constructivist end of the continuum, Miles and Huberman 
(1994, in Denzin & Lincoln 1994) suggest that although individuals construct meaning as a 
result of their own experiences, the objective world is not just a purely mental construct 
and that external social phenomena do exist and can be identified and agreed upon by 
those participating in them..
Atldnson et al (1988) explicitly state that the apparent neat and absolute split between these 
two approaches to research is unreal and does not match the actual untidy research reality 
that most scholars would recognise. The difference in their underlying ontology and 
epistemology, suggests VulJiamy (1990), is a result of the different origins of their area of 
research interest. While the positivist, quantitative approach to research derives from the 
scientific investigation of aspects of natural phenomena, qualitative research has from its 
inception been more focused on the beliefs and behaviour of human beings, and has thus 
found it necessary to have a closer, more involved relationship between researcher and 
subjects. When it comes to research techniques, both approaches may use techniques most 
commonly associated with the other. Thus in my broadly qualitative research, 
questionnaires, usually associated with quantitative studies have been used to support and 
expand on some of the interview data, and conversely interviews commonly associated 
with qualitative research might be used in a more quantitative investigation, albeit in a very 
structured form.
Coffey and Atkinson also consider the debate as to whether qualitative and quantitative 
research represent two totally different paradigms to be false when they note that some 
commentators suggest
'.. .that qualitative research can be characterised in terms of a number of paradigms, 
that is a more or less incommensurable package of assumptions, subject matter and 
techniques. Most, if not all, of these paradigmatic statements are muddled and try to 
erect barriers and oppositions where none exist, or try to make differences of 
emphasis into insurmountable epistemological clashes.' (1996:12)
They suggest that qualitative research should not be viewed as a separate research 
paradigm. Indeed they propose that we should not think about research in terms of 
paradigms at all, since in doing so we imply there is only one way to approach a given 
research problem, which leads to rigidity and inflexibility in research design.
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2.2 Research into Change
Since, as discussed in the previous chapter, the way any change process evolves is the result 
of a multitude of factors, any research into change is likely to be complex.. Pettigrew et al 
(1988) speaking about research into change in the National Health Service, describe the 
breadth of factors to be considered as follows:
'The task is to identify the variety and mixture of the causes of change, to examine 
the juxtaposition of the rational, incremental, political and cultural views of the 
process, the quests for efficiency and power, the role of exceptional people and of 
extreme circumstances, the untidiness of chance, the variable interpretation of policy 
and structural context, and to explore some of the conditions in which these 
mixtures occur.' (Pettigrew, McKee & Ferlie 1988:301)
Fullan (1991:350) gives an equally daunting description of what change may involve for 
participants in an educational setting:
'Change is difficult because it is riddled with dilemma, ambivalencies and paradoxes. 
It combines steps that seemingly do not go together: to have a clear vision and be 
open-minded; to take initiative and empower others; to provide support and 
pressure; to start small and think big; to expect results and be patient and persistent; 
to have a plan and be flexible; to use top down and bottom up strategies; to 
experience uncertainty and satisfaction. Educational change is above all a very 
personal experience in a social but often impersonal setting.'
Both the above quotes reinforce what was clear in the previous chapter, that although a 
fundamental aspect of educational change is the process of changing individual 
participants' beliefs and behaviours, the extent to which, and speed with which, this will be 
possible will be affected by a large number of other internal and external environmental 
factors. Consequently any research that hopes to achieve a full understanding of the change 
process will need to consider both the human participants and the wider world within 
which the change more or less successfully occurred.
'The analytical challenge is to connect up the content, contexts and processes of 
change over time, to explain the differential achievement of change objectives. 1 
(Pettigrew et al 1988:303)
It is this challenge that this research tries to meet.
2.3 The research position
I believe with Huberman and Miles (op cit) that social phenomena exist in the objective 
world as well as in the mind. I do, however, acknowledge the historical and social nature of 
individuals' knowledge and recognise that this will affect how they interpret their life 
experiences in the objective world. I therefore look in detail at the 'objective world' of the
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culture and environment within which the project was planned and implemented, and how 
it changed during the implementation process, as part of my attempt to understand 
participants' experiences of the change process, and the meanings that they have 
constructed from them. The research dius follows Crossley and Vulliamy (1997) in their 
definition of qualitative research.
'The so-called Qualitative Paradigm (their emphasis) has as its defining principle a 
commitment to seeking to understand the phenomenon being studied in the light of 
the explanations and perceptions of those involved. It places the influence of culture 
and context center stage....' (:xi)
The research may be considered to be grounded (Huberman and Miles 1994), in the sense 
that I was familiar with many aspects of the setting when the research began. It may also be 
considered iterative since it consisted of a number of cycles in which themes identified in 
one cycle were important starting points for the questions asked in the following cycle. It is 
not however purely inductive, since the focus in the first cycle of the research design was 
strongly influenced by my previous work on similar projects, my experience of working on 
the ELTSUP project, my reading of the literature as outlined in chapter two and my 
examination of some of the project documentation.
3. The Case Study
As mentioned briefly in the introductory chapter to this dissertation, the case studied is The 
Centre for English Teacher Training/Department of English Language Studies 
(CETT/DELS) in Debrecen, Hungary between 1991 and 1998. This was an entirely new 
institution when it was set up in 1991 to provide a different kind of English language 
teacher education curriculum to that offered by existing institutions. It was an ELT project 
of the kind mentioned in the previous chapter, formally agreed between the Hungarian 
Ministry of Education and Culture (MEC) and die British Council (BC). It is therefore a 
longitudinal, single case study.
The historical circumstances in which the project was situated make the case difficult to 
categorise. The focus of the case is on the process of planning and implementing the 
proposed new teacher education curriculum within CETT It has features of several of the 
five types of case study suggested by Merriam (1988). In die sense that it considers the 
socio-cultural influences on die case, it has aspects of an Ethnographic case study. It is a 
Historical case study in that it traces developments at the institution over a seven year 
period. Given the unique environment in which it was situated, it is also inevitably a
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Descriptive case study, presenting some basic information about a new area, namely the 
process of transition from socialism to post-socialism in a Hungarian institution.
Stake (1994 in Denzin & Lincoln 1994) suggests two basic types of case study; Intrinsic and 
Instrumental. I would argue that this study is principally Intrinsic, in that it seeks to achieve 
a better understanding of the case in question. However, in hoping that this understanding 
will also provide insights into some of the issues relating to educational change, discussed 
in the previous chapter, it is also instrumental
Marshall and Rossman (1989) propose three further categories of case study; Descriptive, 
Explanatory and Exploratory. In the sense that the research looks at what went on, the 
process, and where the case is likely to move next, it is a Descriptive study. It also seeks to 
explain why things happened as they did over time, and tries to be Explanatory. However 
since it is impossible to be descriptive and explanatory in this case without also exploring 
aspects of the cultural adjustments needed to enable the transition from socialism to post 
socialism in Hungary, the study might also be called Exploratory.
4. Research Design.
Since it is an iterative, qualitative study the initial design was necessarily tentative, 
(Erlandson et al 1993). The first stage of data collection was necessarily based upon 'etic' 
issues (Stake 1995), brought to the study by the researcher. As the study developed 'emic' 
issues deriving from data provided by the case participants also became part of the 
evolving investigation.
4.1. Subjects of the research
Patton (1990 in Erlandson et al 1993: 186) states that within qualitative research there are 
no absolute rules for sample size. However, he continues:
"What is crucial is that the sampling procedures and decisions be fully described, 
explained and justified, so that information users and peer reviewers have the 
appropriate context for judging the sample. 1
4.1.1 Ethical considerations and confidentiality of interview data
All subjects were aware of the research and of the fact that diey were being recorded. They 
were told that they could see the transcripts if they wished. Two asked to do so. No formal
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agreement was entered into as to how the content might be used. I have however tried to 
safeguard the identity of the subjects from the casual reader by allocating them to one of 
three classes and numbering each of them within the class. They are classified as follows:
  'Coll1 represents the project implementers at CETT/DELS Debrecen. Since these were 
interviewed up to three times each, the number of the interview is represented by the 
final number in their designation, for example 'Coll 7/3 ' signifies the third interview 
with Coll 7.
  'Admin' represents those subjects at the university, in Budapest, and elsewhere who 
were more peripheral but whose actions impinged on the planning and/or 
implementation process.
  'Part' represents participants, students at CETT Debrecen.
Below I outline the principal subjects of the study, and provide a brief rationale for their 
inclusion. Pen-portraits of the actual implementers may be found in Appendix two.
4.1.2 Interview subjects
The richest source of research data derives from interviews carried out with the following 
groups of people.
Q The implementers, full-time staff at CETT/DELS Debrecen. These were the people 
most involved with die case on a day to day basis. There were ten Hungarian teachers, 
the Hungarian Director of CETT/Acting Head of Department of DELS, and my 
British Council employed colleague. Seven of the twelve listed remained with the 
project throughout the lifetime of the study. 11 out of the 12 were interviewed once 
and six twice more over a two year period. (All interviews were held in offices at 
CETT/DELS Debrecen and lasted between 45 and 180 minutes - for questions asked 
see Appendix 3
a Key representatives of the sponsoring agency, the British Council (BC). (For questions 
asked see appendices 4a-c )
  The English Language Officer responsible for planning the project,
(chronologically the first of what later were several projects in Hungary), 
overseeing its early implementation and beginning to reorient it as a result 
of die first project evaluation. Interview held in a coffee shop in London 
and lasted ninety minutes.
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  Her successor who, among an increasing number of other tasks, dealt with 
the results of the reorientation and the winding down of the project. 
Interview held at his office in Budapest and lasted one hour.
  The Hungarian Project Implementation Manager, employed by the British 
Council specifically to focus on the project. She played an important role in 
planning how the project might have a continuing influence in Hungarian 
language teacher education circles, once the project no longer officially 
existed. Interview held in my flat in Debrecen and lasted 75 minutes.
Q Key members of staff of the university within which die institution was situated, whose 
attitudes and behaviours significantly affected the implementation process. These were: 
(for questions asked see appendix 5a-d). all interviews held in the subjects' offices. 
Interviews lasted one to two hours.
  The Head of the English department an Dean of the Arts faculty within 
the university at the time of the project's inception. He later became 
Rector of the university and was thus an influential figure throughout 
the first half of the period studied.
  The Chair of the Institute of English and American Studies (IEAS)- the 
successor entity to the university English Department. He remained 
Chair from 1993-1998 and played an important part in determining the 
likely direction of the future of the project once the British Council 
withdrew.
  The Head of the Linguistics department within IEAS. The Linguistics 
department were responsible for the subject-specific teacher training 
aspect of the university English language teacher education programme. 
As such they represented a model of teacher education quite different 
to that introduced by the project. Relationships with certain members 
of this department were not always easy.
a The Hungarian 'Key Leader1 (Fullan 1991, Louis & Miles 1992), the only internationally 
known Hungarian Applied linguist, based at Budapest University who became Director 
of CETT Budapest at its inception in 1990.(For questions asked see appendix 6 ). 
Interview held in his office in Budapest. Duration one hour.
Q Twelve students who had graduated from the course offered by CETT. They were 
interviewed in one group of three, one pair of two and otherwise singly. All interviews 
took place in my office at CETT Debrecen. Interviews lasted 45-90 minutes. (For 
questions see appendix lOa-b)
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a A school supervisor responsible for the management and training of CETT students 
during their teaching practice. (The tape recorder failed on this interview and hence no 
data was recorded. No notes had been kept and thus this interview is not part of the 
data)
Q The Hungarian Head of a smilar project at the nearest separate institution. This
institution was a Teacher Training College about 50 kilometres distant and there was 
considerable co-operation between us in the latter stages of the project. Interview in 
her office , lasting about 75 minutes (For questions see appendix 8)
Q The Deputy Head of the Pedagogy Department at the university. This department was 
responsible for all non subject-specific teacher education within the university, and was 
one that we hoped eventually to cooperate with to a far greater extent than we actually 
did. The subject was what the Hungarians called a 'Suitcase Professor', based in 
Budapest, at the National Institute for Educational Research, and so had a broad 
overview of the Hungarian educational system, its culture and its likely future concerns. 
Interview held in my office, lasting one hour (for questions see appendix 7)
a The British Council In-Service Advisor for North Eastern Hungary. The area covered 
by the advisor included the county in which the case was set. He had, by the time of 
the interview visited over 200 Hungarian schools in the region and was therefore able 
to provide a picture of the language classroom that was based on a solid body of upto 
date personal experience. Interview held in my flat, lasting 150 minutes (for questions 
see appendix 9)
All interviews were recorded, and then transcribed for coding and analysis, (tapes and 
transcripts are available)
In order to enable the reader to understand the relative weight of the data presented it is 
also sometimes necessary to state the role of the speaker. For anyone fully familiar with the 
case context it will therefore, on occasions, remain possible to identify the individual 
providing the data. In the majority of situations this causes no problem. In those cases 
where subjects have been particularly frank, I have included only data that I feel will help 
the reader gain further insight into the change process.
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4.1.3 Questionnaire subjects
After the initial analysis of the transcripts from the first round of interviews, questionnakes 
were sent to the following: (For numbers of questionnakes sent and response rates, see 
Table 3.2)
  All students for whom the institution had addresses, who had graduated from CETT at 
the end of the three academic years 1993 to 1995. These were the first two groups of 
graduates. The Questionnake (see Appendix 11) was principally evaluative of thek time 
at CETT, but also aimed to provide background contextual information about state 
education in Hungary, through asking about the proportion of students actually 
teaching, what other employment options were open to them and what factors 
determined whether they taught or not.
  Students graduating in 1997 and 1998 (See Appendix 12a-b).
  Students entering CETT in the final cohort in academic year 1996. (See Appendix 13) 
This questionnake aimed to compare thek answers to those of graduating students to 
see what differences, if any, could be discerned in thek concepts of what a language 
teacher is and what the learning and teaching process involves. In addition they were 
asked for information about thek recent experiences of state school language learning 
in order to see whether there were any obvious trends developing within the 'best' part 
of the state secondary sector which they had recently left.
  Students in the fifth year of the traditional teacher education programme at the 
university taking subject -specific teacher education courses at DELS in 1998.
  All the school supervisors used by CETT to manage and guide the students through 
thek 5 month teaching practice. (See AppendixlS). By the time the questionnake was 
constructed in 1997, the number of supervisors was 16. One feature of the project was 
that these had all been specially trained for thek supervisory role. The purpose of the 
questionnake was again partly evaluative; to gauge thek opinion of the CETT students 
who they had experienced, and partly seeking contextual information about the 
changes, if any that they saw appearing in school language classrooms during the later 
1990s and of thek hopes and expectations of thek professional future.
  All other British Council ELT contractees in Hungary. (See Appendix 16)One purpose 
here was to try and see whether some of the features of Hungarian educational and 
organisational culture that existed in Debrecen were also evident elsewhere. A second 
function of this questionnake was related to the role of contractees within projects, the 
skills they needed to carry them out and attitudes to British Council managers.
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  All participants from at least 10 East and Central European countries attending the 2nd 
conference on Teacher Education in the Euro-Carpathian Region in Debrecen in 1997. 
(See Appendix 17) This was a very short (one page) questionnaire asking people to note 
to what extent the statements about the educational change process gathered from 
Hungarian informants were also true in their own contexts. Only 12 were returned, 
hence no data from these was used.
  The large (well above 300) East and Central European members of the English
Language Teaching Contact Scheme (ELTECS) sponsored by the British Council. An 
adapted version of the above questionnaire was placed on the WWW ELTECS 
discussion group site. It yielded 3 email responses, plus a very long letter from a 
Professor at the University of Vilnius in Lithuania. Again the responses were not used.
 
Table 3.2 Questionnaire response rates
1994-5 graduates
1997 graduates
1998 graduates
1996 entrants
1997 5th year
Supervisors
BC ELT contractees
Conference members
ELTECS members
Questionnaires sent
145
51
48
55
Approx 90
16
Approx 30
140
300
Questionnaires 
returned
71
38
36
44
39
9
15
12
3
Response rate
49%
75%
75%
80%
approx 43%
56
approx 50%
8%
1%
From table 3.2 it may be seen that after the preliminary analysis of data from the first 
round of interviews with implementers, the range of apparently relevant subjects for the 
research expanded considerably in the light the gaps that became apparent. The need for 
data about aspects of the wider environment in which the project was situated became 
clear. As may be seen my attempts to widen the generalisability of the data to the region as 
a whole failed utterly. However, I feel that representatives of the majority of those who 
were directly or indirectly involved in the project planning and implementation process 
have been included in the sample.
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5. Data sources and data collection
5.1 Effects of my prior experience and knowledge
Some of the possible effects of this prior experience and knowledge on the research 
process are retrospectively outlined below:
  Effects on access to data. I was:
a) A member of staff with access to all English documentation relating to the project 
within the institution, from its foundation.
b) A familiar face within the institution, the university as a whole and the British Council 
in Hungary. As such it was easier to gain face to face access to all those direcdy 
involved in implementing the project under investigation, together with many of the 
key peripheral figures, to carry out extended interviews.
c) A senior member of the institution itself, and so able to ask for help from institutional 
administrative staff to make contact with students who had already left, and from 
colleagues to distribute questionnaires to students still in situ.
  Effects on the focus of the first round of data collection
a) Having akeady worked at the institution for three years prior to the beginning of the 
research period, clear ideas of some of the main issues to be investigated were formed 
prior to the first round of data collection. These ideas were also influenced by (e) and 
(f) below.
b) After more than ten years living and working in communist or recently ex-communist 
countries when the research began, some of the cultural differences between adults 
brought up under a socialist system and those who had grown up in the west appeared 
very evident. The research was slanted towards an investigation of the effects of such 
cultural differences on an educational change process where representatives of both 
cultures shared responsibility for implementation.
c) At the time the research began I had worked on ELT projects managed by the British 
Council on their own behalf and on behalf of the Overseas Development Agency 
(ODA), (now the Department for International Development -DfID) for over ten 
years. Some of assumptions underlying the behaviours of western project sponsors, 
were therefore familiar and the research looked to identify how these impinged on the 
change process.
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  Effects on data collection
a) Having gained access to the subjects, the level of familiarity and degree of shared 
knowledge that often already existed, allowed for a more rapid development of a 
relaxed and comfortable atmosphere than would have been the case if we had never 
met previously. Kleinman & Copp (1993) suggest that this is likely to result in subjects 
being more willing to take the interviewer into their confidence.
b) Very little data was collected relating to the outsider management and leadership of the 
project after my arrival. Most subjects were reluctant to talk specifically about my 
performance during interviews and, I was reluctant to probe. This was due to 
embarrassment on both sides. This no doubt contributed to the lack of personal Voice' 
in the case study which follows in chapters four to six.
c) Some data that an outsider might have sought in order to build up an initial picture of 
the case study context was not specifically collected, since all involved were akeady 
aware of it. At this point and perhaps at others, I may at times have fallen into the 
'familiarity trap', mentioned by Atkinson, Delamont & Hammersley (1988) in the sense 
of being so familiar with my environment that I failed to notice events that took place 
which other 'outsiders' would have noticed.
5.2 Data sources
The data on which this study is based were gathered while I worked in the case institution 
between July 1996 and July 1998. The data for the postscript were gathered in 2000. All 
data were gathered in Hungary apart from the interview with the British Council Officer 
who had initiated the project, which took place in London since she had already left 
Hungary and the postscript carried out in Leeds with a British Council colleague still 
working on the project.
The three main sources of data used in this study are interviews, questionnakes and a study 
of project documents. Further contextual evidence about the wider Hungarian 
envkonment was obtained from the Hungarian government English language website. 
Each main data source is discussed briefly below.
Interviews: As noted earlier, I came to the research with a certain amount of background 
knowledge of the case in question. I was known to all the subjects, and known well to 
some of them. As a participant observer within the case I was clearly involved in many of 
the matters discussed and had participated in many of the decisions made. The interviews 
took the form of'structured conversation1 (Davies 1996 in Crossley & Vulliamy 1997), they
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were 'a conversation with a purpose1 (Lincoln & Cuba 1985). I used the background 
knowledge that I shared with the subjects as and when it seemed appropriate, to help them 
describe their actions and feelings (Holstein & Gubrium 1995) or to steer the interview 
back on track (Hammersley & Atkinson 1993).
The interviews ksted between 45 minutes and three hours, depending only on the loquacity 
of the subject. Interview questions were in most cases given to interviewees at least 3 days 
before the interviews. Since many of the questions at this point related to the past it was 
hoped that prior warning would enable them to begin to retrieve facts and opinions prior 
to the interview itself. The extent to which these hopes were fulfilled varied considerably 
from one subject to another.
Although the interview questions may look quite tightly structured, the actual course of 
each interview depended greatly on the individual. We proceeded through the questions in 
more or less the order given, but inevitably the untidiness of normal interaction often 
meant that later questions were answered by earlier statements and sometimes because of 
time constraints, certain questions were not asked. On two occasions the entire interview 
failed to record and on one further occasion only half the interview was recorded. In all 
cases by the time the technical failures were discovered at the point of transcribing, it was 
too late to retrieve any accurate information from memory.
As regards the validity of interview data, Scheurich (1997:69) suggests that interviewers 
should try out being interviewed about their work by others in at least two separate hour 
long stages.
'During each interview monitor what is going on in your consciousness. Watch your 
conscious self drift away from the conversation at times. Watch your conscious self 
become defensive at times. Watch yourself brag or posture or perform and say what 
you think the interviewer wants you to say. Watch yourself censure or censor at one 
point and blurt out the truth at another. Do this 'experiment' with different 
interviewers and notice how you 'feel' different and thus 'say' different things to 
different interviewers, even if the questions are the same. Watch how changing the 
race, class, age, gender of the interviewer changes what you say.'
I am aware that Scheurich's statement above is true and so were two of the subjects. One 
raised the point of whether he would actually be saying exactly the same if asked the same 
questions at a different time. Another, when being interviewed for the second or third 
time, stated that her attitude to her work had become more negative than when interviewed 
previously and that this may be clouding her responses.
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However, I feel that certain problems that Scheurich highlights were probably diminished 
by the shared background knowledge existing between myself and the majority of the 
subjects. It would for example have been difficult for any of the core subjects to 'brag or 
posture1 about their role in the project since they would know that I would know that that 
is what they were doing. Similarly the chance of'response set1 (Borg 1981 in Crossley & 
Vulliamy 1997), subjects telling me what they thought I wanted them to say, was probably 
lessened by the knowledge that often I would have been able to judge whether their answer 
was in fact in tune with what I already knew of their attitudes and behaviour.
The interview data of course represents each subject's perception of the processes being 
discussed and I have tried to corroborate any individual's statements with data either from 
other interviews or other sources. Transcripts and original recordings of all interviews are 
available.
Questionnaires: The need for these became evident after the first round of interviewing 
had been completed and the data subjected to a preliminary analysis. The questions chosen 
 were an attempt to obtain a wider range of participants' views of some of the features of 
the ELTSUP training, to fill gaps in my understanding of the wider Hungarian educational 
environment, and to try and get some sense of what changes, if any, they perceived 
themselves as having undergone during their training.
Questionnaires were anonymous and consisted of a mixture of open and closed questions 
and have provided some useful insights and corroborating evidence. Most of the data used 
have in fact turned out to be quantitatively measurable answers to closed questions and 
have been used in the case study to support interview data. Much of the data gathered 
about the extent and nature of individual change as a result of training has not been used, 
since it does not, I know now, directly contribute to an understanding of the change 
process.
All questionnaires were either posted out to respondents by the institution librarian with a 
SAE and a covering note, administered in class by CETT tutors or, put in the conference 
pack in the case of the trans-European questionnaire. I believe that the fact that I was 
known personally to the great majority of the respondents was helpful both in encouraging 
respondents to take the questionnaires reasonably seriously and in enabling me to judge the 
extent to which they had done so.
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Documents: Yin (1989), Merriam (1988) and Crossley & Vulliamy (1997) all mention the 
value of documents in case study research as a source of evidence for what happened in 
the past, as a source of corroboration for evidence from elsewhere and as additions to the 
thick description of the case context.
Since this was a joint Hungarian-UK ELT project, and the working language within the 
case institution was English, a substantial amount of the documentation was always in 
English. As one of the outside "change agents' I not only generated a great many 
documents myself, but also had access to those that had been written prior to my arrival 
and received copies of all those that related to the institution during my stay. Particularly 
useful were the original project framework, the evaluation report, minutes of project 
meetings in Budapest and minutes of staff meetings in Debrecen.
As part of the research design for the first round of interviews with the implementers, I 
therefore studied all project related documents existing at CETT/DELS which outlined the 
negotiations between the main parties to the project throughout its lifetime, and also many 
of the internal documents written by my predecessor in the post. (Extracts from certain key 
documents may be found in appendices 17a-??) Thereafter I referred back to the 
documents as I felt necessary.
5.3 The data gathering process.
As mentioned, the data was gathered over a period of two years. A chronology of the 
process is given below.
  Stage 1: (April 1996 to June 1996). Reading the project documentation available in 
Debrecen and obtaining copies of key documents (Project framework and Evaluation 
report) from Budapest.
  Stage 2: (July 1996). Interview in London with British Council officer most closely 
involved with establishment of the project in 1989-91. Questions based on matters 
arising from reading at Stage 1 and personal experience of the project.
  Stage 3: 0^7' August 1996) Summer reading of educational and organisational change 
literature and background reading on education systems in transition in East and 
Central Europe to prepare for
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  Stage 4: (August-September 1996) Identification of questions for first round of
interviews with implementers , members of the University and Hungarian 'Key leader1 . 
Questions deriving from information and ideas gathered at stages 1-3 and personal 
experience
  Stage 5: (September to December 1996) First round of interviews ). The interview 
questions for implementers evolved slightly in the light of the initial analysis of 
transcripts from previous interviews. Questions for all other interviews were tailored 
to the roles of the individuals involved.
  Stage 6: (December 1996- January 1997) Transcription and more detailed analysis of 
interviews at Stage 5. (for details of the data analysis process see the next section). 
During transcription, personal reflections and ideas which arose were included as part 
of the transcription as they arose in bold.
  Stage 7: (Februrary-June 1997) Follow-up interviews with implementers, interview 
with Hungarian project Implementation Manager, BC INSET Advisor, Students based 
on themes emerging from analysis at stage 6
  Stage 8: (April -July 1997) All questionnaires written and sent out/administered. 
Question areas derived principally from detailed analysis at stage 6, emerging themes 
from stage 7 and educational/organisational change literature.
  Stage 9: (April 1997) Presentation of plenary paper at the 2nd Conference on Teacher 
Education in the Euro-Carpathian region. ' English language Teacher Education Projects in 
East and Central Europe 1990-97: Using the Present to Inform the Future' substantially based 
on reading , data and reflections deriving from research process so far.
  Stage 10: (July 1997) Initial analysis of Questionnaire data.
  Stage 11: (August -September 1997) Transcription and analysis of interviews at Stage 7 
and extended reading of organisational and educational change management literature 
and of environmental background materials.
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  Stage 12: (October to December 1997) Further interviews with Students, Professor 
from Pedagogy department, School Supervisor, Russian Retrainee. Questions derived 
from initial questionnaire analysis, reading and personal experience of the change 
process.
  Stage 13: (December 1997-January 1998) Preparation of paper for transfer to PhD 
registration
  Stage 14: (January-February 1998) (Re)analysis of data from stages 7, 8 and 12.
  Stage 15: (March to June 1998) Further interviews with implementers and British 
Council ELO. Questions derived from analysis at stage 14, reading and personal 
experiences of the change process. Writing of first draft chapter of Case study account.
  Stage 16: (July- August 1998) Transcription and analysis of interviews from stage 15.
The data gathering process was of necessity an iterative procedure (Miles and Huberman, 
1994). At each subsequent stage the focus for what to do next emerged from the data 
(Merriam 1988) and from reading and personal experience. The first round of interviews 
(Stage 5) concentrated primarily on establishing subjects' perceptions of and responses to 
the main events that had occurred during the implementation of the project to date, 'what?' 
and 'how?' questions. The second round (stages 7 & 12) aimed to fill in gaps that were 
evident from the first round and also to develop my understanding of the wider context in 
which the case was situated, in order to begin to be able to answer the 'why?' questions. 
The final round of interviews, (stage 15) concentrated particularly on the subjects' feelings 
about and memories of the context in which they had lived and worked during the period 
immediately before and after the political changes of 1989.
The reader may notice that there is slightly less primary data in chapter 6 than in chapters 4 
and 5. This a result of the fact that during the months immediately prior to my departure 
from the case study context, when themes relevant to the continuation phase were 
becoming clearer, I was, at stage 15 above, gathering background environmental data. 
Ideally a further round of interviews focusing more specifically on the implementers' 
experiences during the continuation stage would have been carried out. Time made this not 
possible.
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5.4 The data analysis and interpretation process 
5.4.1 Effects of my prior experience and knowledge
I was, and remain, sympathetic to the enormous changes in all aspects of life that the 
citizens of East and Central Europe have had to cope with over the past decade. This 
sympathy may, occasionally, have influenced some of the conclusions drawn. In order to 
check for this, chapters four to six of the thesis have been read by two of the interviewees 
and the entire thesis by a colleague who had no previous connection to the case study 
context. Their comments on matters of detail, and emphasis have been incorporated.
5.4.2 The data analysis process
Documents: Study of these helped me to establish
  The chronological sequence of events
  The salient topics at different points in the project process
  The declining emphasis on the project as a unitary entity
  The methods used to try and develop professional expertise among the main actors 
The information above and also the indirect 'atmospheric1 information provided by, for 
example, staff meeting minutes, especially in documents relating to the first two years of 
the project prior to my arrival, was extremely valuable in helping to make informed 
decisions about the design of my first set of interview questions. Thereafter, they were 
available for reference throughout the data gathering and analysis process. 
Closed questionnaire questions
These were dealt with in a purely quantitative way to calculate totals and percentages. No 
statistical tests were carried out on this data.
Interviews and Open Questionnaire questions.
The principal difficulty in analysing this data arose from the need to find a conceptual
framework within which to place the data. Initially it was thought that mapping the data
onto the chronological stages of the educational change process proposed by Fullan (1991),
that is Planning-Implementation-Continuation, would.be sufficient and the first analysis of
the first group of interviews was carried out as follows.
Stage 1:
Reading through transcripts of the first set of interviews to establish broad categories.
  Chronological categories relating to the Planning, Implementation and Continuation 
stages of the project.
  The Project environment.
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  The role of outsiders.
Stage 2
Marking transcripts according to Stage 1 categories and rereading to establish subcategories
within them. For example, the Implementation stage data was broken down into:
  What the actors brought with them to the project
  Management and leadership strengths and weaknesses
  Resistance
  Personal and professional relationships between the actors
  Project identity
  Professional development
  Physical location
  Evaluation
  Influence from Budapest
  Attitudes to integration
  Development of a sub-culture
Stage 3
Rereading transcripts to map data into the subcategories established at Stage 2.
Having gone through the above stages it became very clear that this one dimensional 
analysis, while adequate to explain 'what happened', did not provide a framework for 
considering 'how and why it happened'. Instead therefore of the single linear chronological 
framework I decided that in addition I would use the categories of analysis for investigation 
of the organisational change process suggested by Pettigrew and Whipp (1991), namely 
Content, Context and Process. Combining these with Fullan gave me the following nine 
cell matrix (shaded below) onto which to map my data:
Table 3.3. The data analysis matrix
1 Fullan 1991 '=>
Pettigrew & Whipp 1991
11
Change Content 
Change Context 
Change Process
Planning Implementation Continuation
Further data analysis using this matrix, broadly followed the stages suggested by Miles and 
Huberman (1994). Their first stage, data reduction, the establishment of the conceptual
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framework, was achieved through a two stage process of reading through transcripts and 
/or questionnaires to identify themes that could be mapped into one or more of the nine 
cells, and then analysing the data further to identify the sub themes and sub-sub themes. 
Once all data had been thus dealt with, the matrix provided the structure for their second 
stage, data display, where all the reduced data could be looked at together.
At this stage it became possible after each interview or round of interviews to see which 
aspects of the process required further investigation, either through asking different 
questions of the same people, or extending the range of subjects. The data display thus 
played an important role in informing the iterative cycle of data collection. Eventually by 
summer 1998, with all data displayed, the third stage, conclusion drawing and 
interpretation, could begin to take place.
Prior to beginning any writing therefore, almost all data had been through the above 
process and, where appropriate, had been placed into a theme within at least one of the 
cells on the matrix. Although it was soon clear that boundaries, especially between 'context1 
cells and others, were often fuzzy, and that influences across cell boundaries along both the 
linear and the horizontal axes, frequently played important roles in the actual planning and 
implementation processes, this analytic procedure, designed to try and illuminate as many 
connections between aspects of the change process as possible, also provided me with a 
very useful structure for writing up the case.
6 Trustworthiness of Research
While proponents of purely quantitative research would continue to argue that the results 
of qualitative research can have little validity, reliability and so generalisability, there is 
developing consensus within the qualitative research literature as to what researchers ought 
to do to maximise their data's 'Trustworthiness' (Lincoln & Guba 1985, Miles and 
Huberman 1994 in Denzin & Lincoln 1994). What is striking here, as noted by Denzin 
(1994, in Denzin and Lincoln 1994) and demonstrated in the discussion below, is the 
extent to which the features of 'trustworthiness' in qualitative research remain strongly 
influenced by the principles underlying good quantitative scientific research. This is 
demonstrated in tabular form below.
Table 3.4 How research findings and processes may be judged from a quantitative 
and qualitative standpoint
Quantitative___________________Qualitative
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Internal validity
External validity
Reliability
Objectivity
Credibility
Trans ferability
Dependability
Confirmability
Good examples of qualitative research demonstrate the qualities of Trustworthiness as 
outlined in the qualitative side of Table 3.4. Below I consider the extent to which this 
research may be considered trustworthy.
6.1 Credibility. How believable is the data?
Lincoln & Cuba (as interpreted by Erlandson et al 1993: 28-35) suggest that the factors in 
Table 3.5 are those that need to be considered.
Table 3.5 The extent to which the research may be said to have credibility
Factors to be considered How the research has dealt with this factor
Prolonged Engagement & Persistent
Observation (Lincoln & Guba 1985,
Merriam 1988).
Has the researcher spent sufficient time to:
  Enable understanding of the events 
being experienced/observed, and
  Identify with the participants, (Kleinamn 
& Copp 1993), without
  "going native" (Lincoln & Guba 1985, 
Merriam 1988) or falling into the 
"familiarity trap"( Atkinson et al 1988)
I spent three years working in the case
environment prior to beginning the study.
I worked full-time in the case environment
for the two years of the study.
I had personal relationships of varying
degrees of closeness with all the core
participants, and most of the more
peripheral figures interviewed.
I have noted (see 4.2.1) that I may at times
have fallen into the 'familiarity trap'
Triangulation (Lincoln & Guba 1985, Miles 
& Huberman 1994, Denzin 1994, Stake 
1995, Yin 1989, Merriam 1988).
  Is there data from more than one source 
to back up main findings?
  Have people with different views been 
sought out ?
  Are negative findings shown as well as 
positive?
Data comes from representatives of all 
those directly and indirectly involved or 
affected by the case project: core 
participants, students, school supervisors, 
British sponsors and change agents , the 
university, the 'key leader', 
No group were excluded because of their 
views and no available sources of data 
were ignored.
- •- ———— .--.i..—— — "————•—————————• •-•
Referential adequacy (Lincoln & Guba 
1985)
  Are there sufficient background materials 
provided to generate a thick description?
  Is sufficient information available for the 
reader to get a picture of the whole 
context? _____
The manner in which the data has been 
analysed ensures that the contextual 
factors, which may have influenced what 
happened and how it happened, are 
constantly present in the case study . 
Further relevant background information 
is included in the appendices._______
Peer debriefing (Lincoln & Guba 1985, 
Merriam 1988)
Has the research and its conclusions been 
checked by a qualified professional from
  The thesis has been read by a colleague 
unconnected with the context of the case.
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outside the context of the study?_______
Member Checks (Lincoln & Guba 1985),
Informant Feedback(Miles & Huberman
1994)
Was every subject's data and the
interpretations based on it checked by the
individual concerned?
Participatory Research (Merriam 1988)
Were subjects also participants in the
research?
  Two implementers have read the case 
study chapters of the thesis, and their 
comments have been incorporated into the 
final version.
Full member checks were not carried out for
the following reasons.
  Logistical reasons - distance and time
  Experience gained from being a
participant. Colleagues had many demands 
on their time and were often genuinely 
unable to spend time on serious academic 
work. Unless they were able to take it 
seriously it would not be worth doing.___
6.2 Transferability. How generalisable is the data?
Lincoln & Guba (op cit) and Maxwell (1992) suggest that although the results of most 
qualitative research will not be able to make the same claims for wide (or indeed universal) 
generalisability as made by pure, scientific research, they ought still to be examined to see 
to what extent any theories they develop may be relevant to other similar subjects in other 
contexts.
The factors listed in Table 3.6 have been suggested as important for those wishing to make 
judgements about transferability.
Table 3.6 The extent to which the research conclusions may be transferable.
Thick (Stake 1995) or Rich (Merriam 1988) 
Description.
  Is there a sufficiently detailed description 
of the data in context to allow 
judgements to be made about typicality 
and so, transferability?
Purposive/Purposeful sampling. (Lincoln 
& Guba 1985, Merriam 1988) 
  Does the sample of subjects provide 
enough information from and about the 
context, from both typical and untypical 
viewpoints?________
See referential adequacy above
See triangulation above
71
Chapter 3. Description of research process
6.3 Dependability. Is it possible to replicate the research?
By its very nature much qualitative research deals with unique environments. However, 
there are aspects of the research process that may assist readers to make judgements as to 
dependability. These are outlined in Table 6.
Table 3.7 The extent to which the research is dependable.
Audit Ttail (Marshall & Rossman 1989, 
Crossley & Vulliamy 1997) Case Study 
Database (Yin 1989)Chain of Evidence 
(Merriam 1988) Transparency of Method
(Miles & Huberman 1994)
  How possible is it to check on the
processes through which the study was 
conducted?
  Is there a clear account of the research 
process, how decisions were made about 
data collection and analysis?
  Are all the research materials available 
for scrutiny?_________________
The contents of this chapter attempt to 
provide an account of the research 
process.
Examples of all research instruments are 
provided in the appendices and all 
interview tapes and transcripts and 
returned questionnaires are available for 
scrutiny.
6.4 Confirmability. Are the findings the true result of the inquiry?
It is important to be able to judge whether or not the reported results truly derive from the 
inquiry and are not tainted by researcher bias. Suggestions as to how this might be made 
possible are outlined in Table 7
Table 3.8 To what extent do the results of the research derive purely from the 
data?
Dieckman (1993), Merriam (1988), Scheurich 
(1997), Miles & Huberman (1994) note that 
it is necessary to:
  State the researchers position vis a vis 
subjects.
  Discuss the possibility of interpretative 
bias as a result of choosing selectively 
from the data, over-emphasising 
dramatic moments, placing too much 
confidence on first impressions, or 
choosing unreliable informants.
  Make the source of interpretations
sufficiently clear to allow readers to track 
them to their source.
It is recognised that human research will 
inevitably influence the research process but:
  My position vis a vis the subjects, the 
research design and the data analysis is 
discussed in section 4.2.
  The choice of subjects is discussed in 
section 4.1
  I believe that my selections from the data 
have been justifiable in the sense that 
they have been made in order to 
illuminate rather than to disguise the 
developmental process within the case 
context.
It is hoped that the sources of all 
interpretations are sufficiently explicit and 
the description of context sufficiently rich to 
enable the reader to judge their objectivity.
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6.5. Conclusion
Trustworthiness within qualitative research reports continues to be perceived by many as 
less explicitly 'certain' than its counterparts (reliability, validity and objectivity) in purely 
quantitative research. However, I believe that within the parameters outlined above, the 
research reported in the following chapters is fundamentally trustworthy in most respects.
7. The Research Questions
As noted previously, in qualitative research the research questions emerge from die 
repeated cycles of data collection and analysis. Hence the focus of the research has 
necessarily evolved over time. In the original research proposal the following questions 
were posed.
  how and why did the aims of ELTSUP change from being purely quantitative to being 
principally qualitative over the lifetime of the project?
  how did the change process affect individual and institutional participants' educational 
values?
  what factors within the Debrecen context have contributed to the success of the 
project and which changes will require continuing support if that success is to be 
maintained?
  what information about institutional and national education contexts would it be 
helpful and feasible to gather prior to die start of projects of this kind?
  what areas of educational management might usefully be included in the training of 
expatriate implementers of such projects?
Almost two years later , by the time I presented my paper for transfer onto die PhD track, 
the above had evolved as follows:
The identification and analysis of answers to the questions listed above is expected to 
emerge from detailed examination of die broader theme of die interrelationship between 
developments within the macro and micro environment and the project implementation 
process.
Additional areas of specific interest are die identification and analysis of
  the extent to which change has been integrated into the university's regular degree 
programme.
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  some of the effects that 40 years of socialist, centralised decision-making have had on 
organisational structures, attitudes and capacities at school, department and university 
levels.
  the extent to which these have contributed to or delayed the development of 
sustainability and ownership of whatever educational changes are shown to have 
occurred?
By the time all the data had been collected, further areas of interest for identification and 
analysis were the extent to which:
  implementers of educational change can be supported by the immediate and wider 
environments in which they work.
  educational change of the type proposed by the case study is inevitably qualitative and 
so complex (Fullan 1992).
  qualitative change introduced into part of an existing system needs to accommodate to 
institutional pressures if it is to be disseminated more widely.
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CHAPTER 4 THE ORGANISATION OF THE CASE STUDY 
THE PLAN OF THE CASE STUDY CHAPTERS.
The case study tells a complex story, and in this introductory section, I explain how I have 
chosen to organise it. As noted in chapter three (section 4.3.2) data was placed into one or 
more of the nine cells in the matrix (see Table 4.1 below), for analysis and interpretation. 
The organisation of the case study chapters follows the same pattern.
Each chapter, 4-6, represents a chronological 'slice 1 of the study.
  Chapter 4 covers the 'Planning stage' of the ELTSUP project, academic years 1989 and 
1990.
  Chapter 5, the "Implementation stage1 covers academic years 1991 to 1995.
  Chapter 6, the 'continuation stage' deals with the academic years 1996 and 1997.
Each chapter is divided into three sub-chapters which consider the case during each 
chronological period from three points of view.
  Chapters 4-6 A, discuss the CONTENT of the change. What plans (loosely defined) 
were made for change at national and, where relevant, local levels.
  Chapters 4-6 B consider features at all levels of the CONTEXT within which die
proposed changes were situated, which appear to have affected the route, rate or extent 
of change.
  Chapters 4-6 C look in detail at the PROCESS of implementing the proposed changes 
in the existing context at the local level of die case study institution itself.
The plan of the case study is shown in Table 4.1 below. It appears at the beginning of each 
of the nine case study chapters, with the chapter in question shaded.
Table 4.1 Plan of the case study
Fullan 1991 => Planning
Pettigrew & Whipp 1991
Change Content 
Change Context 
Change Process
;;.V r- ? in:vf.,£g|pg1^1^»,,;,<?{«* . ,,,.!
Chapter 4B
Chapter 4C
Implementation
Chapter 5A
Chapter 5B
Chapter 5C
Continuation
Chapter 6A
Chapter 6B
Chapter 6C
Each cell in the above matrix is of course not completely discrete, for example the Context 
at all times influences both the Content and the Process. Wherever possible I have tried to
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point out such connections, while minimising the amount of repetition. Similarly Planning. 
Implementation and Continuation are not separate stages, but rather points along the 
change process whose dates have been fixed to suit the change process as it occurred at the 
particular case institution.
At the end of each sub-chapter I provide a summary highlighting emerging themes of 
relevance to the educational change process focus of the study.
Some common case study terminology.
Certain acronyms appear extremely often in the case study. Those noted below, highlighted 
in bold on their first appearance, are among the most frequently occurring.
  The English Language Teacher Supply (ELTSUP) project, resulted from an agreement 
between the Hungarian Ministry of Education and Culture (MEG) and the British 
Council (BC)
  The Centre for English Teacher Training (CETT) in Debrecen in eastern Hungary 
was an ELTSUP institution.
  CETT ran a three year initial teacher education programme (3YP).
  From academic year 1996, CETT became the Department of English Language Studies 
(DELS).
  CETT was attached to the Faculty of Arts at Kossuth Lajos University in Debrecen 
(KL). Within the university it was most closely connected with the Institute of English 
and American Studies (IEAS), which in turn consisted of Departments of English 
literature, American literature and Linguistics.
  When the project began the three departments were independent, becoming IEAS 
after the first two years. However in the text I refer to IEAS throughout.
  IEAS offered a five year programme (5YP), offering a degree after four years and a 
teaching qualification after five. In practice all students stayed for the fifth year and 
graduated as qualified teachers.
  All references to 'implementers' in the text refer to Hungarian staff working on the 
3YP at CETT.
Organisation of Tables
Tables are numbered according to the chapter in which they are situated. Thus all tables in
chapter four are numbered Table 4.1,4.2, etc.
Data within tables refers at all times to returned questionnaires. The extent to which these
represent the population to which they refer may be seen in Table.3.2
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Interview data
All data is verbatim from transcripts unless otherwise indicated. Informants are identified
by category and number. The categories are:
• 'Coll' : the project implementers at CETT/DELS Debrecen. Since these were
interviewed up to three times each, the number of the interview is represented by the 
final number in their designation, for example 'Coll 7/3 ' signifies the third interview 
with Coll 7. (For pen portraits of each see appendix 2)
• 'Admin' represents subjects at the university, in Budapest, and elsewhere who were 
more peripheral to the change. Either their actions impinged on the planning and/or 
implementation process in some significant way, or they were able to provide useful 
background information about the project environment.
• 'Part' represents participants, students at CETT Debrecen.
Writer's 'Voice'.
It has been remarked that I come across as more of an observer than a participant in the
case study process. The study, is not, it is true, written in the first person, however I 
consider that wherever I felt that I needed to comment personally, I have done so.
THE PLANNING STAGE
Chapter four investigates the planning stage of the ELTSUP project. It covers the period 
from the first negotiations in late 1989, through the opening of the first CETT in Budapest 
in September 1990, to the establishment of a national project, including CETT Debrecen, 
in spring/summer 1991.
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INTRODUCTION
From 1948 until academic year 1989-90 all Hungarkn school children had to study Russian 
for a minimum of two hours per week from the 4th year of primary school (age ten) until 
they left school at either 16 or 18. For those wishing to proceed to higher education, a pass 
in a language, usually Russian, was a necessary part of the school leaving examination. 
Other foreign languages, principally English and German were introduced in some schools
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in the 1970s. However, by academic year 1988-89, the final complete year of communist 
rule and compulsory study of Russian, while all primary school pupils and 50% of 
secondary school pupils studied Russian no primary school pupils, and only 20% of 
secondary school pupils were able to study English (Enyedi and Medgyes 1998).
Following the political changes of 1989-90, the study of Russian ceased to be compulsory, 
and learners were allowed to choose which of the available foreign languages to study. 
There was a sudden demand for language classes, usually in English and German, and 
hence for teachers to teach them. By academic year 1995-96 the figures for English 
language teaching in Hungarian schools looked very different. Table 4.1 below, adapted 
from chapter one, shows the changes in the numbers learning English between 1988-89 
and 1995-96.
Table 4.1 Proportion of Hungarian learners at different levels studying English, 
1988-89 and 1995-96
Primary
Secondary
Tertiary
% students
studying 
English 
1988-89
0
25
18
% students
studying 
English 
1995-96
45
50
55
For such a rapid shift in language learning provision to be possible, Enyedi and Medgyes 
(op cit) estimate that 8000-10,000 new English language teachers needed to be trained. 
ELTSUP was initially established to help provide such training.
1 Immediate responses.
At a national level, government planning to meet the sudden demand for western foreign 
languages, especially English, was limited to the establishment of an outline framework by 
the Hungarian Ministry of Education and Culture (MEC) within which language teacher 
training could occur. Decisions about the content of such training and the manner of its 
provision were however, left to individual higher education institutions, autonomous in 
curricular matters since the Education Act of 1990.
1.1 The National Framework
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In late 1989 and early 1990, MEC developed a two-pronged approach to the rapid training 
of the necessary western foreign language teachers. Firstly, they decided to fund a large- 
scale language and methodology retraining programme for trained Russian teachers, 
through which their existing skills and experience might be utilised to meet the changed 
demands of the new educational context. These programmes were to be situated in higher 
education institutions with appropriate foreign language departments.
Secondly, they agreed to finance new, three year, single major, university degree bearing, 
initial teacher education programmes in English and German, for new entrants to the 
profession. Such pre-service programmes for English teachers were established in 
partnership with the British Council (BC). BC were already known in Hungarian higher 
education, thanks to their provision of native speaker 'lektors' (conversation and culture 
teachers) to English departments at Hungarian universities, and a very few secondary 
schools, throughout the 1970s and 80s.
The Ministry's main advisor, a clear example of what Fullan (1991) and Louis and Miles 
(1992) call a 'key leader', was Peter Medgyes, one of the very few Hungarians to have had a 
longstanding interest in international developments in English language teacher education. 
Based at Eotvos Lorand University in Budapest, he and a colleague, Karoly Mainherz (a 
German language specialist and Deputy Minister of Education in the last Communist 
government), were instrumental in suggesting the establishment of such three year 
programmes (3YPs) to train young teachers. They were also deeply involved in the 
negotiations between MEC and the BC which culminated in the agreement to set up the 
first such programme in Budapest in September 1990.
1.2. The local level
What became the prototype of the new 3YP, The Centre for English Teacher Training, 
(CETT) was established at Eotvos Lorand University, Budapest, with Peter Medgyes as 
Director, and accepted its first intake of around 100 students in September 1990.
During academic year 1990-1991 the BC negotiated with four other, established, state 
universities and three Upper Primary Teachers' Colleges in Hungary to establish similar 
3YPs. The institutions' reactions varied. The project was initially presented to them as an 
opportunity to be one in a network of Regional Institutes of Foreign Languages, acting as 
satellites of a National Institute of Foreign Languages in Budapest, effectively CETT 
Budapest. Many provincial institutions, especially the universities, found this 'centralised'
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format unacceptable. Several, including Debrecen, declined to take part and the plan was 
dropped.
Instead each institution was offered the chance to establish and implement a three year 
language teacher education programme of their own, with BC help. In Debrecen this offer 
was accepted by the then Head of IEAS, recently returned from a year in the USA.
'I returned from the US in autumn 1990 and became Chair of the English 
department. Debrecen had already said 'no' once (to the first plan, as above) 
and that's why ... Budapest are a year ahead. I eventually listened to arguments 
and talked to people and felt we should apply.' (Admin 1)
In September 1991 3YPs began at four provincial universities and three teachers' colleges 
(with a fourth teachers' college added the following year The project framework for this 
formal intergovernmetal agreement (see appendix 18) stated its Wider Objectives' in very 
general terms as follows:
'to assist Government of Hungary (GOH) to meet increased demand for qualified 
English Language (EL) teachers in all primary and secondary schools, thereby 
providing access to English knguage teaching for students at this level.' (ELTSUP 
Project Framework, Project Structure, Wider Objectives)
2. Hungarian government support for the 3 YP
Fullan (1992:116) notes that 'the support of central government is crucial for change in 
practice.' MEC, having established an official framework to meet immediate needs for 
language teachers, now needed to provide tangible support for the successful establishment 
of working 3YPs.
To begin with, as the Director of CETT Budapest recalls in the three next quotes, such 
support for 3YPs was provided in three important ways. Firsdy, MEC funded the new 
student places and also offered salary inducements to enable institutions to recruit 3YP 
staff quickly.
"... in 1990 the Ministry understood that if they wanted to create something so 
quickly, the only way of attracting future staff was to pay them a little more than 
university people" (Admin 2)
Secondly MEC stated that graduates of such three year single major courses would be 
awarded a University degree, which in Hungary then normally took five years, and would 
thus be able to teach at both primary and secondary schools. The Director of CETT 
Budapest remembers that this was stated explicitly at the time of the first student intake.
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"I remember clearly that when the Deputy Minister opened the first ever 
academic year for three year students (in Budapest in September 1990) he 
announced in black and white that it was worth a university degree" (Admin 2)
Finally, substantial funds, available to the Hungarian government as part of the World 
Bank 'Catching up with Europe' programme, were channelled to the 3YPs, to enable host 
institutions to pay for the capital costs of setting up and equipping the new programmes. In 
the early days there was a great deal of money available everywhere, but especially in 
Budapest
"We were given loads of money. We were wasting money,it was not our fault, 
nobody's fault. It was a new situation, the government realised it would have to 
spend money quickly and when this happens there is a great deal of waste. ... We 
were inexperienced in so many things." (Admin 2)
However, while educational institutions continued to look to central government for 
funding and legislative frameworks, there was a feeling prevalent in the period following 
the political changes that, in a 'democratic society', central government should cease its 
previous excessive supervision of personal and institutional life. One sign of the newly 
elected government's appreciation of this feeling was the 1990 Education Act, which 
devolved responsibility for schools from central to local government. For the first time in 
over 40 years, higher education institutions were responsible for their own organisational 
structures and curricula. Consequently once the broad aims, outline structure and funding 
mechanisms of the 3YPs had been established, MEC provided no further professional 
support or guidance. From the very beginning of ELTSUP, detailed design of the project 
was, therefore, dependent on initiatives from individual institutions or the BC rather than 
MEC.
3. The British Council and ELTSUP project design
3.1 Assessment of the Project Environment
Fullan (1992:114) comments that:
'... ambitious programmes are nearly always politically driven. As a result the time 
line between the initiation decision and start-up is typically too short to attend to 
matters of quality.'
ELTSUP , with a presence in all non-specialised Hungarian state universities, and the most 
prominent teachers' colleges could arguably be called an ambitious programme and the 
time from initial idea to a signed inter-governmental agreement was little more than a year. 
It was, in addition, at least in part, politically driven. Prior to 1989, quasi-cultural
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organisations such as the British Council had only been able to operate on a very limited 
scale  within the former socialist countries of East and Central Europe (ECE). The 
suddenness of the political changes in 1989 to 1990, a surprise to the majority in both 
Eastern and Western Europe, seemed to offer western countries immediate opportunities 
for far more widespread political and economic involvement and influence throughout the 
region. The BC English Language Officer (ELO) for Hungary speaking in Budapest 
retrospectively considers 'official' feelings at the time to have been:
"Thank God, the Berlin Wall has come down. Thank God these countries are now 
open to the west. Let's hope the Russians don't walk back in again. Let's secure 
these countries for democracy, ... into the western political influence. Now, before 
anything can happen to reverse them. ...At that time ELT was a priority 
identified by the countries themselves and it fitted in gloriously with what FCO 
(Foreign and Commonwealth Office) wanted to do, because if they speak 
English it's the language of international communication and contact with the 
west, and if they speak British English that makes them natural partners of 
Britain, so I think for political reasons it was perfect." (Admin 3)
The BC, although quasi-independent of the UK government, is financially sponsored 
largely by the Foreign and Commonwealth Office (FCO). Consequently , as the ELO 
continues
'...we want to please our sponsor, so we are independent within the frame of 
wanting to do what they would like us to do.' (Admin 3)
The BC therefore acted swiftly to contribute to FCO's political goals in the new socio- 
political environment. Time available for any assessment of the project environment was 
extremely limited. The senior BC English language teaching professional visited all the 
countries in the region to try and identify needs, and so what the overall focus should be. 
Neither he, nor anyone else had in-depth experience of the region , and no baseline 
assessment tools designed for the region existed. Tools used, therefore, were Overseas 
Development Administration (ODA- now Department for International Development 
DfTD) project checklists, designed for projects in developing countries; decontextualised 
documents, whose purpose was to demonstrate that the proposed activity could be fitted in 
to an ODA, project framework (PF). In Hungary, early members of ELTSUP in Budapest 
and Debrecen both recognised that project preparation was too rushed.
'There was no time for investigation or exploration. Impossible. It would have 
delayed the ivhole process. All the mistakes that were committed later were due to 
the fact that we had to do everything very quickly. ' (Admin 2)
'The decision was made absolutely rushed.' (Coll 1)
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However, the change context which ELTSUP was entering was one which '.. .had never 
happened in the history of the world before. (Admin 3). Changes within the economic, 
social and political environment were taking place at such a speed in the early 1990s, that 
accurate information regarding what was happening was hard to come by. Thus it could be 
argued that even if there had been time and experience available to investigate the existing 
economic, social and cultural environment in depth, the understanding gained, could only 
have been partial and would soon have been out of date.
Given the project's implicit change agenda, (the establishment of three year university 
courses in a context in which five years was the norm), some effort to analyse the 
prevailing educational culture would, however, have been possible. This would have been 
extremely helpful in, for example, the briefing of the outside contractees on whom, as will 
be seen, significant responsibility for the implementation of the project was to rest. Some 
of the information that might usefully and realistically have been discovered about the 
deeper cultural environment in the time available, will be discussed in chapter seven.
In addition to BC planners' lack of clear understanding of the Hungarian project 
environment, the rapid growth in the scale of BC involvement in the countries of the 
region required a substantial increase in project funding, which significantly changed the 
nature of the job to be done by BC staff in Budapest. According to the ELO at the time, 
the BC budget for Hungary increased almost tenfold from 1990-91 (from 128,000- 1.25 
million GBP). Staff responsible for administering the budget, had little previous project or 
financial management experience. BC project staff in the UK were preoccupied with 
managing some 60 new English-language-related projects throughout the countries of the 
region between 1990 and 1994, and so offered very limited support. BC ELT staff in 
Hungary thus suddenly found themselves expected to demonstrate planning, administrative 
and budgetary management skills at a level and on a scale for which they had had little 
preparation.
3. 2. ELTSUP project design
The BC was fortunate that the ELO principally responsible for the in-country design of 
ELTSUP did have experience of the Hungarian educational environment, having herself 
worked as a BC lektor in Debrecen and Budapest for several years in the 1980s. This prior 
experience was influential in shaping some aspects of the project, especially trying,
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wherever possible, to ensure that new 3YPs were physically and administratively as separate 
as possible from the host institutions. There were three main reasons for this insistence.
One was to try and minimise the extent to which BC and MEC funding intended for the 
3YP was quietly absorbed by established programmes. Colleagues in Debrecen confirm 
that such suspicions were not entirely unwarranted:
1 1 think that in most places CETTs and the co-operation with the British Council 
was seen as an opportunity to grab a certain amount of money from the EC from 
the Ministry. Let's start it and we'll see what happens. ' (Coll 2))
'All institutions were having financial problems and this was a chance to get 
equipment they wouldn't have got otherwise and they'd lose it if they didn't go 
along with the BC.' (Coll 3)
Another reason was to reinforce the message that BC contract staff who would be 
appointed Assistant Directors of each 3YP were not the familiar, purely teaching, lektors, 
but professionals, expected to participate fully in all aspects of the project implementation. 
It was felt that this new role would be accepted more easily if 3YPs were physically 
separate from the established departments in which lektors used to work. Debrecen 
colleagues disagree as to how successfully the message was transmitted to the university 
authorities:
'/ don't think they think much of anyone imported from outside. They believe in 
themselves only. ' (Coll 1)
' The BC made it clear to us from the beginning that these are going to be so to say 
high-powered positions, senior posts, not just warm bodies in the field. That was a 
good move I think from the BC that they made this clear from the very beginning.' 
(Coll 4)
Finally, the ELO wanted the 3YP curriculum to be free to develop with the rninirnurn of 
interference from the established programmes. As recalled by two senior members of 
IEAS, reactions to this insistence were mixed:
...it was clear that the BC wanted the whole thing to be a separate establishment. 
This was a bit questionable in our eyes. They were afraid that the training would 
be too academic if it stayed within the 5 year framework, not as efficient in 
practical terms. ... Perhaps the people at CETT responsible for developing the new 
programme would have had less freedom if it had been incorporated into the 
Institute, which was more keen on academic teaching and perhaps this was a 
major BC fear?' (Admin 4)
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1 (Admin 5) of the British Council translated their intentions as requiring a 
visible separate centre. She was very keen on the applied linguistics component 
and thought the centre should have the minimum to do with literature and the 
traditional stuff,* (Admin 1)
CETTs, physically and administratively separate from existing English departments, were 
established at two further universities, Debrecen among them. As we shall see, die BC 
insistence that the 3YP should be located physically separate from its host institution, had 
advantages but also emphasised die cultural separation between the changes introduced by 
the 3YP and existing systems.
4. Project assumptions and time scales
4.1. The type of project
Since ELTSUP was an education project, it was inevitable that 'decisions ... taken in the 
present [wou/d\ have implications diat stretch into the medium and long-term future.' 
(Bridger and Winpenny 1987:81). Therefore, especially in the Hungarian environment at 
the time, in which so much was changing every day,' precise outputs \pfany decisions} could 
not be accurately forecasted and preplanned, as they need to evolve over time.' (Harding 
1991:295). Hence, despite attempts to fit ELTSUP into the confines of a framework 
originally designed for non-education projects in the developing world, it was 
retrospectively inevitable that ELTSUP would be an example of what Harding (1991) calls 
a 'Process Project'.
4.2. The type of teacher education
Aldiough indicators of achievement within the project framework (PF) were expressed 
principally in quantitative terms (see appendix 16), as for example in the following:
'number of qualified teachers of English in state schools increases by 1994-5; 
increase in number of students studying English in the 10-18 range' (ELTSUP PF, 
Wider Objectives, Indicators of Achievement and Value).
vague reference was also made to the nature of the training to be provided, as follows;
'new programme includes classroom based practical element' (ELTSUP PF. 
Immediate Objectives. Indicators of Achievement and Value).
From the beginning some planners, on both sides of the project negotiations, saw dus 
latter reference as offering a springboard from which to try to introduce more fundamental 
changes to the language teacher education curriculum. The extent of the change envisioned 
by CETT Budapest, amounted, in the context of the time and place, to what Fullan (1991)
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calls a 'complex' change, that attempts a fundamental alteration to the way in which the 
goals, roles and structures of teacher education are perceived.
'There was an ulterior motive. ... Teacher education and development not teacher 
training ... being a teacher is a life-long process, more practical, closer to schools, 
closer to realities, less focus on literature and linguistics, more focus on 
methodology and language competence. ...Very idealistic but perhaps realistic 
too. There was no clear agenda. We knew what we were doing was subversive 
activity but we didn't have a clear-cut plan about how we would explode that old 
dilapidated building. ... Right from the start we had the idea that we would like 
our Ss to spend a lot more time in school on TP' (Admin 2)
Senior members of IEAS in Debrecen, also seem to have been aware of possibilities for 
change in language teacher education, albeit speaking in a more detached and pragmatic 
tone.
' To me it (a different teacher education curriculum) seems an overt agenda, 
Admin 5 made no secret of that. I didn't mind. ... I thought fine, lets try this 
model. ... It was overt not covert that this would be a new mode 1 (Admin 1).
'We also felt that the Teacher Training part should deserve a greater share of the 
whole set up of university education. We sensed an increased demand for English 
teachers and the whole initiative was considered to be progressive.' (Admin 4)
Thus, although initially undefined, basic changes to the content and process of language 
teacher education were, for some, a part of the project vision from the start.
4.3. Project Timescale
MEG had made no definitive statement about how long 3YPs would exist and the signed 
intergovernmental agreement ran for one 3 year cycle, from 1991/2-1994/5. Many senior 
project figures, including the Director of CETT Budapest, the Head of TEAS in Debrecen 
and the BC ELO seem to have been clear from early on that 3YPs were a temporary 
expedient.
'They (MEC) made it clear it was a stop-gap measure. In existence only as long 
as there was a need for producing more teachers for education. But they never 
specified a deadline. It was always dangling.' (Admin 2)
'We knew from the first that the CETT project was planned for a limited number 
of years. ' (Admin 1)
'By 1991-2 the question of whether the 3YP would merge with the mainstream 
was already arising.' (Admin 5)
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However, project implementers at CETT Debrecen assumed that it would be a long-term 
venture.
took it for granted it was going to be a long-term thing. There was no 
indication as to sustainability or that the financial support might be finite.' (Coll
'At the beginning I was not aware it would come to an end so soon. ' (Coll 5)
' We sort of knew it was not going to last forever, but I think we thought it would 
be something for the long run. ' (Coll 2)
The lack of clarity about fundamentals, and the failure to systematically communicate 
whatever information existed, within and across organisations, would remain a problem for 
the project throughout much of its existence.
5. Strategic Planning
The speed with which the project was established precluded any real consideration of the 
long-term on the part on the BC. However, if strategic planning is, at least partly, ' the 
determination of the basic, long-term goals of an enterprise and the adoption of courses of 
action . . . necessary for carrying out these goals.' (Chandler 1962 in Pettigrew and Whipp 
1991:29), then it may be argued that at local institutional level in IEAS at Debrecen, there 
was from the beginning of the project, a strategy, openly expressed at departmental 
meetings. This stated that the university was agreeing to host a separate 3YP, since 
whatever the project established would eventually be of benefit to IEAS when the project 
ended. That this was a long-term plan became clear in interviews with two members of the 
Institute at the time.
'/ was Dean (as well as head of IEAS) and had to explain to the Rector why we 
gave the Germans the green light to integrate the (3 year) programme (with the 
German department) which had been kept separate in the Institute. I thought 
this would be a future that would make sense for CETT too. There is a precedent 
in the German institute which we can point to when the time comes for 
integration. We shouldn't let the project die. ... I felt we shouldn't lose the 
expertise, structure, jobs. ... I knew there would be an integration at some time. ' 
(Admin 1)
'We were aware that money was being put into this programme and that in the 
long-term the whole Institute could benefit from these aspects of the programme. 
Right at the start we had this future in mind, anticipating the merger. I can recall 
Admin 1 stating this at one of the Institute meetings.' (Admin 4)
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Although nobody at this stage knew what the 3YP might offer IEAS, it appears that at 
departmental staff meetings in 1991, the prospect of a future merge was already being 
mooted. These early plans for the long-term seem never to have been communicated to the 
staff of CETT Debrecen. The interview in 1996 was certainly the first time I had heard of 
them, and colleagues whom I later asked were equally surprised. 
6. Project identity and perceived need for change.
The term Troject' gives the impression that there was, at least to start with, a degree of 
common understanding among project institutions regarding what had been planned. This 
was not so for three main reasons.
Firstly for historical reasons, the status and prestige of each English department both 
within its own institution and in the wider national context was different. Debrecen had an 
old, well-established, nationally respected, English department. Budapest as the capital was 
beyond reproach. More recently established, smaller departments such as those at Pecs, and 
new departments as at, for example, Veszprem, all entered the project with more or less 
different understandings and expectations of their involvement in the 3YP.
The different understandings resulting from different institutional histories were reinforced 
by the fact, pointed out by Medgyes (1994) in Allwright and Waters (1994), that donors 
and recipients did not share a common project language. There were no equivalents in 
Hungarian at that time for terms like 'project', 'proposal1 or 'terms of reference' and so no 
shared underlying concepts of what these terms referred to. Since the donors did not 
realise this, there was considerable variation in understandings of what exactly was being 
proposed and agreed to in the negotiations between BC and the individual institutions.
Finally, in Hungary there was no tradition of inter-institutional co-operation. The future 
BC Outreach Co-ordinator at CETT, who worked at the University in Debrecen before the 
project began, and had been a lektor in Hungary during the 1980s, summarises inter- 
institutional relationships in Hungary thus:
'Different institutions guard their own patches and look down their noses at each 
other. Different regions don't like each other. Eastern Hungary is looked down on 
by the west, so Debrecen is aggrieved because Budapest is the centre while they 
think they are better than Budapest really. Budapest think they are better than 
anyone else, Nyiregyhaza struggles to be better than the Ukraine. They are all 
desperately trying to safeguard their positions ... and if the ministry loses 
authority, one effect is that each institution tries to fight its own corner.' (Coll 3)
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In the heady atmosphere of recent institutional independence from central government, 
the CETT Budapest Director had no illusions about the likelihood of a uniform project.
'If was obvious from the start that there would be a huge difference between how 
the institutions perceived the new type of teacher education. ' (Admin 2)
No ELTSUP participant, national, institutional or individual, Hungarian or British 
understood much about the detail of what was pknned. MEC gave no guidance and the 
objectives in the project framework were expressed in generalities. The extent to which 
institutions saw change as desirable, and the effort they might therefore be willing to 
devote to the implementation of such change, differed from one institution to the next. 
There was thus no consistency on the Hungarian side, in the manner in which the 
agreements signed between the British Council negotiator and individual institutions were 
interpreted. Speaking in retrospect, the Hungarian, BC employed, Project Implementation 
Manager (PIM), appointed in 1994, reflects that if the same sort of situation arose again, 
things might be done slightly differently.
1 1 would pay more attention to negotiations before starting (the project), with the 
Rector, Dean, Head of Department. I think this tuas always uncertain and waffly 
...to ensure that they think it is really worth it and they agree with the overall 
aims of it, the objectives of the whole thing. ' (Admin 6)
In Debrecen the English department had been established in 1938 and felt secure in its 
national reputation. Neither the ELO at the time, nor the colleagues quoted below, all of 
whom knew the university well and were involved in the project from early on, noticed 
much felt need within the university for changes to the way in which English language 
teachers were trained.
1 I would say that the commitment, involvement of the university at the 
beginning was rather lukewarm... I think they felt there was a need for English 
teachers because there were and still are people, unqualified people not even 
speaking English at an Intermediate exam level, teaching English. ... There was a 
staff meeting at the department and there were of course people who supported the 
idea (of establishing CETT) but there were lots of people against it. ...I think 
the good thing about it was that two senior lecturers in the dept... who said 'yes 
there should be something like this set up/ and used their personal influence on 
other members of staff also. ' (Coll 4))
'There wasn't a felt need, they only had things to lose. ...I think in terms of 
ideology they were completely resistant. I'm sure they would have said 'we're 
happy with the model we've got. We'll develop it ourselves if we feel there's a need 
for it.' (Coll I)
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'In Debrecen Admin 1 was very slow in the first instance to respond to the idea of 
the project at all and then very suddenly a separate CETT was proposed" (Admin 
5)
'They recognised the need for lots of English teachers. ... There is still the belief 
among them that there is not much one can do to train teachers, either a person 
has got it or not and therefore all the attention to methodology is a waste of time.' 
(Coll 3)
The form taken by the 3YP therefore varied between the eventual nine ELTSUP 
institutions. The three oldest established English departments, including Debrecen, 
established physically separate CETTs, in which only three year students were taught. The 
other six ELTSUP institutions, two universities and four teachers' colleges, established 
their own individual versions of the programme running either within or closely connected 
to existing English departments.
7. Main themes emerging
7.1 Minimal planning and fuzzy project goals.
  The demand for the teaching of Russian throughout the region dropped abruptly, as a 
result of unexpected and rapid alterations to the political environment in 1989-90.
  There was a sudden demand for tuition in western European languages, especially 
English and German. Teachers of these languages needed to be trained quickly.
  The BC through ELTSUP in Hungary (and projects in other countries of the region) 
took a prominent role in the provision of such training for teachers of English.
  The underlying BC rationale for its widespread involvement seems to have been 
political-economic.
  The goals of MEC appeared to be purely quantitative, to meet the sudden need for 
teachers of western languages.
  There is no documentary evidence that MEC desired the ELTSUP project to lead to 
changes in the manner and content of language teacher education.
  Although qualitative aspects of teacher education were mentioned in the project
framework, no details of how either quantitative or qualitative goals might be achieved 
were publicly stated.
7.2. Little understanding of the project environment.
  There was insufficient time to carry out an environmental assessment, since it suited 
both sides to enter into the project agreement as quickly as possible.
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  Although BC had considerable experience of managing ELT projects, these had usually 
been in 'developing countries'.
  The lack of understanding the Hungarian environment was particularly acute, since the 
'cold war' had made it difficult for western Europeans to gain in-depth knowledge of 
the region.
  The BC had no in-depth, in-house body of knowledge about the regional context.
Effectively therefore, at the beginning of the project, BC staff in London and Budapest 
(apart from the ELO) knew little about Hungarian educational and organisational 
culture or how it might react to the political, social and economic upheavals of the 
time.
7.3 Unclear decision allocation.
  Since there was no detailed plan for project implementation, there was no clear 
statement of who would be responsible for what.
  BC was not aware that having arranged funding and administrative matters, MEC 
would not wish to be involved further.
  BC was left to negotiate separately with each ELTSUP institution.
  Even where negotiations led to an agreement to establish a 3YP at a particular
institution, what exactly had been agreed between BC, and institutions new to 'project 
language', was not always totally clear.
  Who should take responsibility for which aspects of the more detailed planning and 
implementation processes was, therefore, a question to be answered as particular 
situations arose.
7.4. Inexperience of all parties
  MEC as an organisation was in a state of transition, led by inexperienced policy-makers 
representing a new right of centre government.
  BC offices in the UK had no experience of working on such a large scale in the region 
and so were unable to support the BC ELT staff in Budapest. The latter found 
themselves managing a massively enhanced budget, and expected to take on new 
responsibilities for which they had not been trained.
  3YP host institutions had little experience of taking autonomous initiatives.
  All parties to the project at every level were trying to cope with unfamiliar 
circumstances.
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7.5. Little sense of Need for Change' and little sense of Project'
  Newly autonomous higher education institutions with no history of cross institutional 
cooperation recognised the need to produce English teachers.
  They varied considerably, however, in how they understand ELTSUP and the extent to 
which they viewed it as an opportunity to alter well established teacher education 
practices.
  From the very beginning the term 'Project' ,in the sense of a group of institutions 
equally committed to the achievement of a clear common goal, was a misnomer.
7.6 Long -term strategies in Debrecen
  IEAS in Debrecen viewed joining the ELTSUP project as providing possible tangible 
benefits in the long-term.
  The future incorporation of whatever structures and resources ELTSUP developed 
into IEAS was publicly discussed in department meetings.
7.7 Poor communication systems within and between project organisations.
  A further result of the instability of the environment and the inexperience at all levels 
of the project was the failure to establish clear communication systems between the 
many parties involved.
  Communications between new leaders at MEC and newly autonomous ELTSUP 
institutions were poor.
  The BC found it difficult to discover who to talk to at MEC.
  English departments at different ELTSUP institutions did not have established 
channels of communication with one another.
  In Debrecen IEAS failed to communicate the long-term plans, mentioned above, to 
3YP implementers at CETT.
In the next section of this chapter we look in more detail at some aspects of the context 
into which the project was introduced.
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INTRODUCTION
The wider envkonment in which the project was situated was one which was itself rapidly 
changing. MEC, having established the legal and financial framework within which the 3YP 
could begin, showed no interest in becoming involved in the detailed planning necessary to 
enable implementation. The responsibility for this fell to the BC office in Budapest and the 
contractees that it employed to implement the 3YP, together with their newly recruited 
Hungarian colleagues widiin the institutions. The lack of a thorough environmental 
assessment meant that BC contractees, on arrival, knew little of the culture of their host 
institutions. In addition, they were largely ignorant of the beliefs and value systems shaping 
the reality of the colleagues and students among whom they were to work, whose life 
experiences had been formed within a very different version of the European cultural 
framework. They were thus ill equipped to address themselves to the world as seen by 
Hungarians.
'The reality of (these) other people's worlds is different from yours (the outsiders), 
and they make assumptions about the world and about the causes of things that 
differ from yours because their experiences are different and they even experience 
the same event in different ways. Hence innovators have to address themselves not 
just to the world they see, but also to the world other people see, however 
misguided, perverse and disturbed they may think the outlook of others to be.' 
(Everard and Morris 1989: 171)
Since few contractees had prior experience of the region, most did not understand the 
effect of the immediate political past on present social and organisational structures. They 
were not, therefore, able to understand how these might affect the wider context within 
which any educational change is set. The Hungarian PIM suggests below just how wide- 
ranging this context is and how, therefore, adequate time is essential for any 'real' 
educational change (Fullan 1991) to begin to be absorbed into the existing system.
'Education is not just like opening a new department in a bank. It is a complete 
context and a context that is so rich, involving the country, the politics and the
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economics. If you go beyond and below that and see education as a change in 
itself, and the teachers and parents and children, you realise there are so many 
components to the whole thing that if you want to affect everybody it takes time.' 
(Admin 6)
In this chapter some of the components of the 'complete context" in which the project 
was situated are examined in detail. Much of this contextual background remained little 
changed, and therefore influential, throughout the chronology of the study.
1. Expectations of change in a changing society
1.1. High hopes, soon dashed.
Prior to 1989, most Hungarians had little access to first hand information about the west. 
As ' western1 television shows and films became available on Hungarian television during 
the 1980s, a particular view of life in the west became established in many people's minds. 
However inaccurate, the picture television painted for one CETT colleague was very 
attractive.
'...if you saw some films on TV you always see ivealthy families and nice 
landscapes and towns and houses, these big American houses... ' (Coll 6/3)
During the 1980s it became possible for Hungarians with access to sufficient foreign 
currency to travel to the west once every three years. Three colleagues all of whom spent 
time overseas before the political changes did not find that reality altered the above 
impressions very much. .
'People were convinced that it is the land of milk and honey in the west. We 
looked up to them unconditionally. We were much inferior economically, 
financially and in may other respects. The 'civilised west' as we say.' (Coll 5/3)
'The standards of living were a lot higher, there were such huge differences." (Coll 
7/3)
'When I got to England (in 1984) it was a mystery to me and all the shops and 
supermarkets and even the streets it was a mystery to me even though I had some 
idea of England. ... For most people it was something different, the people were 
different and everything was different and there were no poor people of course in 
western countries only rich people and the sun was always shining there and no 
rain.(Coll 6/3)
Another colleague however disagrees.
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'I think perhaps it is directly proportionate to people's education. I think perhaps 
the less educated people were more inclined to think so (that the west was 
remarkable).[.....] We were only allowed to travel every three years, but even so 
lots of people did, so they kind of knew what was going on there. I went to 
Germany, West Germany when I was 17.1 don't think I had any false ideas about 
what the west was like.' (Coll 4/3)
The proportion of Hungarians able to find the foreign currency necessary for travel abroad 
is likely to have been a minority. So for most Hungarians the above images coloured their 
expectations. As a result, when the borders were opened in 1989 many Hungarians had 
unrealistic expectations about the benefits that would rapidly result from democratisation 
and a market economy. As a colleague recalls:
'...with the first election (in 1990) and the first change we expected something 
very sudden. And nearly everyone went to vote and we wanted to sense 
something after one or two years...'(Coll 6/3)
Volgyes (1993: 232), writing about the same phenomenon concurs.
'People tended to enlarge the positive features of the west as compared to their real 
value, so that they could express their desire for joining die west. For Hungarians, 
Hatreds or Selfridges, Neckarmann or Cerngross embody civilisation; in other words 
it's true that material welfare is characteristic of advanced societies and so they 
identified European welfare with European culture.'
By the time the project began in 1991, what was in fact being sensed, was something very 
different.
' ...what we could sense was unemployment and then uncertainty and more and 
more people lost their faith in politics and government and in everyday reality. 
We expected in one or two years something similar to the western countries. 
Those bright shops and a lot of money and being able to travel ... and nice cars 
and nice houses, and without too much energy, I admit. The work should stay the 
same, not more work or more energy put in, but the results should be like we saw 
on the TV.' (Coll 6/3)
By 1990 the inflation rate was 29%, rising to 35% in 1991 (Nagy 1992). The socio- 
economic certainties of the previous forty years had broken down. Full employment in a 
job in which , ' You had to do something really grave to be fired ... You felt safe and 
secure.' (Coll 4/3) stable prices for basic foods, an adequate level of material security and 
general predictability in most aspects of life in return for acquiescence in the political status 
quo, disappeared quickly for many Hungarians. Certainty was replaced by an unaccustomed
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atmosphere of insecurity, which left one CETT colleague feeling that he couldn't "... even 
tell you what will happen tomorrow, let alone in two or five years" (Coll 8/2)
A particularly disturbing, newly apparent, feature of the period for many people, that 
became more and more obvious throughout the case study period, was the previously 
unknown economic polarisation, pointed out by a Professor of Pedagogy from the 
National Institute for Educational Research in Budapest.
'Prior to the political change this society was relatively closed and in the economic 
and social arena there was relative equality. Prior to the change we were relatively 
equal on the base of poverty. Now there is polarisation and huge social and 
economic changes have been created in consequence of the change.' (Admin 7)
The unaccustomed and rapidly widening economic disparities began to affect social 
cohesion. A colleague who was personally both a spiritual and an economic beneficiary of 
the changes felt that:
' Envy is something post-communist societies seem to be driven by. If you live in 
a society driven by envy it is difficult not to be influenced by that.' (Coll 7/3)
The bewilderment and disillusion caused by these rapid changes to the status quo, and the 
tendency among many to look back to the old certainties is well summarised by two 
colleagues, speaking of the situation in 1996.
( The majority of the population are still half illiterate in the sense of 
understanding problems. They just keep saying 'at that time it was better' no 
matter that you explain 55 times, 100 times that it's because of this and that, they 
just keep repeating it. People may be afraid in a way. People become disinterested 
because they are promised a lot and not given anything at all, and they are not 
willing to understand that it's a long-term process.' (Coll 9)
'Many people still look back on socialism as the good old days because you had 
somewhere to live, you had something to eat, you had something to put on, even if 
you didn't have such a choice as you have now in the shops. You could be sure 
that there would be a time when you can retire, and even if your pension is less, 
you can still make a living, which you can't say now.'(Coll 4/3)
People were unprepared for the scale and rate of change that they were being expected to 
cope with, and only few had realised, as Kozminski (1992:331) notes below, that the 
change process would be a long one.
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' Any transition in post-communist countries will be lengthy and gradual, no matter 
what. The inertia of mental sets, institutions and structures, the inevitable scarcity of 
material resources and managerial skills and the resistance of the post-communist 
political formations substantiate that statement more than enough.'
Overall, therefore, the wider environment in which project was initially situated was one 
where many people were already beginning to lose their enthusiasm for 'democracy.' 
Dissatisfaction was particularly acute in Hungary, since in the 1980s, Hungary had been 
one of the, if not the, most prosperous of the Soviet satellite states in the region. Simon, 
speaking of Hungary, points out that
'some political scientists and commentators state gloomily that from being the 
'happiest barracks' in the former Soviet bloc, the country has become 'the saddest 
democracy' in the region.' (1993:228)
1.2 Teachers within a changing society
The professional prestige and material status of state school teachers in Hungarian society 
was not especially high during the communist period. A colleague who graduated from the 
forerunner to IEAS in Debrecen in the 1980s remembers students' attitudes to the 
prospect of becoming a teacher thus:
'The general attitude of students in the department was that they didn't want to 
be teachers at all. They thought that if they can't do anything else then they'd 
become teachers.* (Coll2).
Salaries had never been high, and with inflation as late as 1996 still running at well over 
20% (Hungarian Central Statistical Office Website 1999). The head of the Linguistics 
department in Debrecen felt that the political changes had not resulted in any obvious 
improvements.
1 The job of teachers is not appreciated or respected by our present society. Under 
the old regime learning and knowledge were considered to be dangerous in Party 
circles so intellectuals didn't get the appreciation in terms of money that they 
deserved. As regards salaries and official acknowledgement of the teaching 
profession not much has changed. ' (Admin 4)
Changes in the economic structure of society and the rapidly growing importance of 
money as a marker of status, merely increased teachers' feelings of dissatisfaction. The 
Professor of Pedagogy quoted above, who had worked in education all his life, felt that the 
economic polarisation had the effect of making teachers, relatively worse off than 
previously.
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'Prior to the political change ... there was not the huge chances to make a big 
career, not only in the teacher profession. ... After the change the arena was 
opened much more and in this openness the (material) backwardness of the 
teaching profession is much more salient, seeable, much more sharpened than 
before. Nowadays I can say that the teaching profession as such is in a poorer 
position than previously' (Admin 7)
Simultaneously, the political and susbsequent economic changes offered increasing job 
opportunities outside teaching for those with good western foreign language skills. Western 
companies quickly seized on new business opportunities in the region. For the relatively 
few existing teachers of English and for die first 3YP graduates, ability to use English was a 
marketable commodity. Many, especially those living in or willing to move to Budapest, 
were tempted to enter the business world, often on very high salaries. They became 
members of what Laky (1994) terms the 'comprador intelligensia', Hungarians with special 
skills used for the benefit of foreign companies working in Hungary. The head of IEAS at 
the time was well aware of the situation and of its likely effects on the quantitative aims of 
the project.
' I knew ive would not be able to train as many certified teachers as was expected 
from the project, because this kind of expertise (in the language) was absent from 
all walks of life and so students will go in a wide range of directions rather than 
teach. ' (Admin 1)
In hindsight therefore, the failure to view the project within its environment and somehow 
make teaching an attractive option, meant prospects for meeting the quantitative aims of 
the project looked poor even before it started.
2. Pressure for change in Debrecen
Kossuth Lajos University (KL) in Debrecen, like institutions all over the country had to 
cope with a multitude of changes. As an organisation it had to deal not only with the 
effects on its staff and students of the socio-economic changes outlined above, but also as 
a newly autonomous institution, with many of the administrative and professional tasks 
previously dealt with by the Party hierarchy within the university, under the direction of the 
MEG. The Head of IEAS during much of the implementation period recalled:
'So many changes were also taking place in university life. For example that was the time 
that for the first time we had the chance to freely elect our Rector. 1 (Admin 8)
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There were at least two senior TEAS staff who, during visits to the USA in the 1980s, had 
encountered different approaches to language teaching and learning. They recognised that, 
since all graduates of the university five year programme (5YP) continued to emerge as 
qualified teachers, subject-specific teacher education did need greater emphasis within the 
five year course as a whole.
'... we also felt that the teacher training part should deserve a greater part of the 
whole set up of university education.^ (Admin 4)
1 I knew because I taught methodology for years, not what I taught here but as a 
Fulbright in the USA ... I found out about new schools of methodology. 1 (Admin 
1)
In addition, the Hungarian staff recruited to begin the project, all ex graduates of the 5YP 
at IEAS, were clear that teacher education required change.
'In those days everyone in their right mind thought a more practical teacher 
training was absolutely needed.' (Coll 7)
'...we had always been dissatisfied with the professional side of the traditional 
teacher training in the English department. ..for many years methodology 
training., took the form of lectures about generalities.' (Coll 5)
'I was convinced that more input in terms of methodology was definitely needed, a 
different approach to methodology was definitely needed and a different teaching 
practice in terms of length.' (Coll 1)
However, the future BC Outreach co-ordinator, who worked in IEAS before coming to 
CETT, and two other colleagues, remind us that many IEAS staff did not welcome the 
prospect of change.
'There was a feeling that the 3 year programme was not extensive enough, 
students would not be mature enough when they leave to be good teachers. ... 
They would not be competent because only someone who has actually graduated 
(from the 5YP) was competent. ' (Coll 3)
'The Institute is dominated by people who are literary scholars and linguists, they 
do not voice a felt need for change, so perhaps it had to be introduced from 
outside.' (Colll)
'This (CETT's 3YP) would be the 'barber' training school as opposed to the (5 
year) 'doctor' training school, and so this is how they regarded us from the very 
beginning, thinking of us as not academic enough. ... They thought of it as a 
quick training course ivithout any academic background for people to go out into
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the field to make up for the serious lack of English teachers, so they didn't really 
think highly of it. (Coll 4))
Within the university therefore, the 3YP was only one of a krge number of changes that 
had to be accommodated simultaneously. Bearing this in mind, the Head of TEAS, 
speaking in 1996, acknowledges that it is possible that:
'...in the beginning we may also have been more rigid ... I can imagine that 
somebody from the outside will say we didn't want to change either in the 
beginning . ' (Admin 8)
3. Organisational culture
3.1 The organisation in the Communist era
For at least four decades prior to the political changes, the organisational culture of the 
country, and within it the university had been relatively stable. The State was, for most, the 
employer. State organisations were strictly hierarchical with real decision making power 
concentrated among senior Party members, who within their workplace implemented the 
instructions of those above them in regional or central government. The majority of 
employees in organisations of all types were able only to be reactive and to obey orders 
from above. Speaking of the university before the changes, a colleague who had worked 
there since the 1960s, describes the organisational structure thus.
1 Top down, that is true and the real power was lying with the Party. The Party 
Secretary was more powerful than the Rector. The Rector didn't really dare do 
anything without his consent. (Coll 5/3)
The head of the Linguistics department reminds us that power at all levels was keenly 
sought because of the contacts with the Party leaders that it entailed.
'Our faculty pre 1989 had a strict hierarchy and people fought for key positions 
and to keep them as long as possible... You didn't get much money but you had 
good connections, Party connections and to leaders in various positions.'
(Admin 4)
A sense of the top down manner in which instructions were transmitted by the central 
authorities is given by the following quotes detailing how two ELTSUP institutions found 
out about the project.
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'We were told by the Ministry that we should set up this project, out of the blue 
without any preparation without the teachers knowing what is happening without 
any expertise. ' (Admin 9)
' 7 heard about the whole plan from Admin 1 who was the Dean who received 
some message from the Ministry.. And the task was clear, that a new type of 
teacher training had to be established. ...The Dean had to solve this problem.' 
(Coll 5)
The transition to a more inclusive and participatory working style remained difficult to 
achieve. The BC INSET co-ordinator for the North East of Hungary witnessed many 
classroom teachers' reactions to the manner in which MEC introduced the new National 
Curriculum in 1995-96.
'Teachers had very little say in it and they certainly felt that it was something 
imposed from above, which it was, as they were not consulted during the process 
in any way.' (Admin 10)
One of the effects of such a concentration of power was, in a colleague's opinion that most 
people had no opportunity to become involved in the workings of their organisation .
'In the old regime everything was fossilised. Power mattered and most people had 
no say in important matters. Once given powers a person could do anything and 
get away with it. Most people were told to 'shut up'. ' (Coll 9)
Another colleague discussing her father's job describes how even those with official Party 
positions had little real autonomy.
'He was a devoted Party member. ...He got all the regulations and everything 
from the top so he just had to administrate, fill in forms and say orders and that 
was it. .. .not too much initiative or thinking from his side.' (Coll 6/3)
Within the university for an ordinary junior member of staff the same held true.
'As a junior staff member I didn't have a lot of say in this (changes to the 
methodology curriculum), no question about this, it had been decided at a 
higher level/ (Coll 4).
Within society as a whole, obedience, acceptance and conformity were promoted as the 
norm. A colleague bleakly states that the role of the individual was to be part of:
'A uniform grey mass, being one of a uniform grey mass was meant to be a 
wonderful thing.' (Coll 7/3)
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Two further colleagues speaking in 1996 and 1998, explained how it was possible to 
enforce such obedience and conformity was possible and why, even in the second half of 
the 1990s, people remain reluctant to make their grievances known.
'People may be afraid.. The majority of students are not willing to take part in 
demonstrations because they are afraid they may be dismissed from university. 
The old mechanism is still working. So they say, and parents say 'you'd better 
keep quiet. '' (Coll 9)
'... we are not willing to tell other people that we think some things are not right 
or not correct. ... We don't go and tell our leader because that is how we were 
trained. ... We don't know the proper form for this, we were never taught.'(Coll 
6/2)
When ELTSUP began, few implementers had active experience of taking responsibility for 
the structures and policy of the organisation in which they worked. The initiative to plan 
and implement the 3YP would have to come from elsewhere.
3.2 Resultant features of Hungarian organisations
Within such a centralised system one might expect there to have been straightforward 
systems and channels of communication in order to inform subordinates what was 
expected of them. If these had existed previously, they no longer did so by the early 1990s, 
perhaps because organisations at all levels were, for the first time, having to 'organise' 
themselves. They were doing this within a wider environment that even in 1996 the Head 
of TEAS still perceived as extremely unstable.
'/ struggle in my position with the fact that the economic and political 
environment changes so quickly that you simply don't know what the situation 
will be in a few months time let alone a few years time.' (Admin 8)
As pait of the research in 1997 a questionnaire survey was sent to all BC contractees in 
Hungary of whom half responded. One section of the questionnaire asked them about 
their personal and working relationships with the organisations for which they worked. 
They reported four features as typical. These are discussed in the four following sub 
sections.
3.2.1 Poor planning abilities
On reason for this was that planning had always been carried out centrally.
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' There used to be central planning for the whole of the economy, the three year 
plan and the five year plan and that worked for the universities.' (Coll 5/3)
Since change did not appear to be an option, another colleague suggests that the 
development of planning skills never seemed necessary.
'Very very limited forward planning skills and little need to do so. ... I think we 
all thought of the system as something absolutely untouchable and never 
changing. Something forever existing in the way we thought it had always existed 
and will always exist and never change, and therefore there is no need in 
particular for planning skills. ' (Coll 7/3)
When, abruptly, the system changed and decisions were no longer passed down from 
above, few local leaders had the leadership experience needed to meet the new 
responsibilities fully. Similarly few of those previously led', had sufficient confidence or the 
professional skills needed to move from doing a routine job to begin taking an active role 
in planning how their organisation might change in the future. As one colleague explained, 
it is difficult for people to move from knowing that;
'... they had their job and if they went there each morning and did something, sat 
behind a table, they had their position for ages and ages. ' (Coll 6/2)
to a job in which they are expected to;
'...think about matters and decide on matters and find out new things and new 
ways..' (Coll 6/2)
In many organisations, a result of this difficult transition was a type of crisis management 
in which both requests for action and the provision of necessary information were left to 
the very last minute, as typified by a report during one of the interviews that
1 Just this morning a call came from the Dean's office. They want exact details of 
all classes held in all rooms by noon today.' (Coll 5/2)
3.2.2. Poor communications
It might be supposed that the hierarchical, top-down organisational structures outlined 
above would have had clear, well-established channels of communication to ensure that 
everyone knew their duties so that orders might be effectively carried out. In a sense this 
was so. People received as much information as they were thought to need to know. 
Dissemination of information was broadly related to an individual's position in the
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hierarchy with the biggest division between Party members and others. Party members 
received certain information at Party meetings but even they received only such 
information as their position demanded. A comment from one of the colleagues who read 
the case study pointed out that lack of definite information and the ambiguity that it 
engendered about what was and was not permissible, was one of the authorities' main 
control mechanisms. Colleagues below comment on access to information at the university 
and at a secondary school.
'Some things were kept among a group of insiders. Some information was 
released, some sensitive information was never released. ...If you were in an 
elected position of being a representative of a group of people, like Party 
Secretaries, then you got information more fully than others, but you were 
usually not forbidden to release if. 1 (Coll 5/3)
only got the information that they decided we should get, but we couldn't, 
for example, read a letter that they got in the office. Either about budgetary 
matters or whatever, we only got the information that we needed. And quite last 
minute information as far as I remember, the deadline was last week.' (Coll 6/2)
A further result of the lack of clarity brought about by the intentional lack of definitive 
information was an overall sense of uncertainty in human relationships. Although Hungary 
by the 1980s was no longer the totalitarian state that it had been during the 1950s and early 
1960s, people were still aware that there was a state presence in most institutions to ensure 
that 'subversive' tendencies were not allowed to develop. Colleagues again speak about the 
university and a secondary school.
'I'm sure the person in charge of the Tanulmanyosztaly (Student affairs office) 
in those days was always a person who worked for the Police, because this job 
involved keeping eyes and ears open and spot all those students who might have 
been subversive. ...I couldn't prove it, but I'm sure the job was politically 
sensitive. (Coll 5/3)
'In those days (1970s and 1980s) everybody knew that some teachers in the staff 
had the role of making their reports to whoever, the authorities, and all the other 
teachers seemed to know who these people are. It was something everybody seemed 
to know but obviously nobody talked about.' (Coll 7/3)
Another colleague points out that by the 1980s people were less afraid.
'How you dared to speak out or speak up that varied, because there was a feeling 
among people that there would be repercussions.... (by the l980s)People dared to 
say more than before, because they weren't kind of taken away.'(Coll 8)
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The transition from a context where tasks were delineated and individuals were 
discouraged from showing initiative, and where access to explicit information was 
restricted to keep people uncertain about what was permissable, to one in which there was 
free flow of information, was bound to be slow. This continuing difference between 
Hungary and the West' was noticed by two colleagues in 1996 and 1998.
7 think communication is a very weak point of Hungarian institutions. Making 
things known, informing people, making people responsible, somebody ensuring 
that things got done. ... I think what we learned and could still learn from the 
Brits is a kind of communication ... letting people know what is going on, 
drawing people together.' (Coll 2)
'I think that's (poor channelling of information) still so til today. I think it's 
one of the greatest problems of the Hungarian, not just the education system but 
the whole system as such, that people somehow can't pass information on. 
Probably because these channels haven ' t existed for a long time. ' (Coll 4/3)
3.2.3 An autocratic management style
Consistent with the above is a marked hierarchy and a directive management style. As 
colleagues below point out, in such a context managers were sometimes autocratic and 
their subordinates expected to be told what to do.
"... we are used to a leader who INSTRUCTS (speaker's emphasis) people to do 
things. ... If he did, we would obey. The average Hungarian employee will do 
what the boss tells him/her to do, because that is the way to keep his/her job. We 
are there to do things, the boss is there to make sure we do. So we would follow 
instructions.' (Coll 7)
'On the whole, yes it was top down, it was more hierarchical, I would say.' 
(Coll 4/3)
' I think power makes people feel they are different from others. I've noticed it with 
old friends. ... once they got a bit higher they started talking in a different way. 
(Coll 9)
Most Hungarian therefore lacked personal experience of involvement in planning ahead 
for, or being personally responsible for the day to day running of, the organisations in 
which they worked. They were used to being instructed and did not expect, nor (as one 
subject who read this pointed out) necessarily want, to be kept informed about what was 
happening within the organisation, since ignorance absolved individuals of responsibility.
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The above when combined with the lack of professional teacher education experience, 
meant that initial responsibility for both managing and leading the 3YP implementation 
process would, in most institutions, faE fully on the newly appointed BC contractees. 
Where, as in Debrecen, the 3YP was itself an independent institution, it was these 
contractees who would additionally be responsible for determining much of the 
organisational structure and ethos of the new institution. They had, by and large, received 
no management training and had been only very superficially briefed about the 
environment that they were to enter. In the early stages of the project, theirs was likely to 
be a confusing and lonely job.
3.2.4. Preference for verbal rather than written transmission of information
The final point mentioned by BC contractees responding to the questionnaire was the 
tendency to prefer oral communication. This tendency is consistent with an organisational 
culture in which there was a general reluctance to take responsibility for actions or 
decisions in case they might turn out to have been wrong and therefore cause problems for 
the perpetrator.
11 Whatever you write down will remain for everyone else to see later, so its more 
risky, and whatever you write down, if you put something on paper you have to 
take responsibility for it, and I don't think people like taking responsibility.*
(Coll 1/3) 
If nothing was written down on the other hand:
1 ...then leaders could always say that ... if things are not documented, then 
nobody can be sure. ( (Coll 7/3)
The continuing preference for verbal rather than written communication meant that even 
in 1997, there remained a lack of clear information about procedures and systems in the 
university, as a number of ex 3YP students now studying there pointed out.
'Nobody knows exactly (about the format for the final dissertation), if you go 
the office everybody says different things.' (Part I- three students interviewed 
together)
'We have a lot of bureaucracy in the main department and do have a lot of 
problems ... because nobody ever knows who is doing what. It's complete chaos.'' 
(Part 2- two students interviewed together)
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SUMMARY
The organisational culture of the institutions within which ELTSUP would be planned and 
implemented was one which had a definite hierarchy, but where exact roles were never 
explicitly defined. Most individuals had little professional autonomy and limited access to 
information about issues of wider relevance to the present and future of the organisations 
for which they worked. Most employees were reluctant to move beyond the apparent 
parameters of the job that they customarily performed, since to do so might involve taking 
decisions the results of which could not be clearly anticipated.
Hungarian organisations immediately following the political changes showed many of the 
characteristic of Webb and deary's (1994) Mechanistic organisations, (see chapter 2.3). In 
terms of the categories of management cultures proposed by Hofstede (1983), Hungarian 
organisations were high Power Distance, high Uncertainty Avoidance, and Collectivist. 
Few were prepared for a sudden change to a situation where participation in strategic 
planning and/or its implementation was a responsibility shared by individuals at most 
levels of the organisational hierarchy.
Many organisations coped by continuing to deal with new situations according to existing 
beliefs and behaviours. The apparent change (Gagliardi 1986) resulting, saw organisations 
and individuals using the language and outward behaviour of the new market economy or 
flew approach to language teaching while actually functioning very much as they always had 
done. The quality of organisational leadership in such circumstances would be extremely 
important.
4 Leadership of the ELTSUP project
4.1. National Leadership
Hungarian implemented and those more peripherally involved noticed how the BC had 
tried, and failed, to engage the MEC as an active partner in the project.
'In the Ministry there has never been a person whose job it was to look after the 
project together with the BC. ... In the Ministry this was not a major project. 
They gave financial support under the Anglo-Hungarian government agreement 
and that was it. How ive spent the support was up to the BC and the individual 
institutions.'(Admin 2)
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7 know the British Council... simply don't know who to turn to in the Ministry., 
so I think there is a lot of uncertainty and laziness at the Ministry. I'm sure they 
didn't give us any support, apart from the routinely given financial support, in 
this whole process.' (Admin 8)
While this lack of involvement was no doubt partly reflected more important 
preoccupations at MEG, it also seems likely that MEG as an organisation was affected by 
some of the features of the organisational culture. Agh (1995) notes that new would-be 
democratic institutions in Hungary had no experience or precedent to follow. They had, 
therefore, themselves, to begin the trial and error process of developing a new cultures., 
based on unfamiliar assumptions in existing organisations. Such profound and complex 
change could not come quickly. Meanwhile the habit of looking 'upwards' for guidance was 
deeply ingrained among educational institutions. However, when such guidance was 
requested by, for example, the Head of TEAS, there was little response.
1 The Ministry likes silence, very much, enormously. Whenever we approach them 
and ask them what their expectations regarding the future would be, they keep 
silent' (Admin 8)
It seemed that MEG, having devolved responsibility for higher education, (other than its 
funding), to individual institutions was both unwilling for democratic reasons, and unable 
for the sorts of reasons suggested above, to offer support or guidance to those working to 
maintain educational provision in the classroom. Colleagues' opinions of MEC's apparent 
inactivity were uniformly unflattering, but showed some evidence of understanding MEC's 
need to 'survive' and deal with their own 'chaos'.
' The Ministry is trying to survive and chooses survival tactics. There seems a big 
gap between the ministry and reality in society, they seem to ignore people's 
everyday problems and introduce measures that are not justified by anything at 
all". There are a board of people deciding on questions of great importance 
without knowing anything about what's happening in the background, this is my 
feeling at the moment. ' (Coll 9)
' The Ministry don't know what it is like in schools and what teaching is like. 
. ..They don't go out to schools to have a look at conditions, they just decide things 
in their office.' (Coll 6)
' It seems very chaotic at the Ministry. I'm not sure if they are even aioare of our 
existence. ' (Coll 7)
' The Ministry are just interested in whether there are enough teachers in schools 
and not asking for too much money. I might be wrong, but they are so little in 
evidence so it's difficult to know what they want. ' (Coll 3))
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4.2. Local Leadership in Debrecen
The university in Debrecen was itself struggling to cope with the managerial and 
organisational planning demands of its new self-government. In addition most members of 
TEAS had litde disciplinary interest or expertise in more recent notions of language teacher 
education. Insofar as they were able to provide administrative and disciplinary assistance, 
they did so, but as the Director of CETT remembers, they were unable to give much help 
beyond the provision of literature and linguistics courses for the philological part of me 
curriculum.
'Apart from people volunteering to teach for us I got very little sympathy and 
very little help. ' (Coll 5)
The university's choice as Director of the new CETT was a well established member of the 
university who had been deputy head of the English department for ten years. However, at 
the time the range of leadership and management duties expected from someone in such a 
position were limited, and even those that did exist seem, in his case, to have been mostly 
carried out by his Head of Department
1 Life was getting on from one day to the next. I didn't have any knowledge about 
how things worked. ... I didn't know because (the Head of Department) did it 
himself. (Coll 5/3)
If the criteria for his selection are considered, his qualifications for the post, (according to 
senior members of IEAS at the time, and in his own opinion) , were his academic rank and 
the fact that he was well known nationally as a lexicologist and a fkst-class teacher of 
English grammar.
'My understanding was that we needed someone from the department who was 
quite well known nation-wide in terms of language teaching. He had always been 
the number one language teacher in this area, and in terms of language he had 
nation-wide recognition and good connections in this area. ... His other side was 
not really known at that time' (Admin 4)
'CJ was appointed because he was an Adjunktus and had a reputation in the field 
and because it (The CETT qualification) was only a college degree he was 
qualified. Otherwise he couldn't have been, because you need to be a 
Docens. ' (Admin 1)
"He (the dean quoted above) picked me from the staff of the English 
department, probably because I had always been in charge of the foundation 
training for 1st and 2nd years, giving all the language types of classes... and
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various types of more or less specialised courses. ...All in all I had been involved 
in teaching English at this university level in many areas. Also he said I could 
represent the new department because I was sufficiently well known in 
professional circles... my name was pretty well known in the country, to show to 
outsiders who is behind this all. ' (Coll 5)
It is interesting to note here that, in Debrecen, even before CETT had admitted any 
students, it was already being assumed by the university hierarchy that the qualification that 
the students obtained would be 'only' a college degree. In contrast all implementers and 
students for the first year of implementation at least assumed it would be a university 
degree. The effects of this confusion will be discussed at length in Chapter 5.
From the university's point of view, a formal leader of CETT was thus appointed. He was a 
known quantity, familiar with the deep action of the university culture. However, as will be 
seen, the organisational skills needed to plan for the immediate and longer term 
development of an institution and the distinct professional skills required to design a new 
curriculum and a staff development programme that would ensure its survival, would need 
to come from elsewhere.
5. The effect of regional differences on the project in Debrecen
There is a long history of rivalry between the east and west of Hungary and between 
Budapest and the provinces. The Director of CETT, himself Debrecen born, saw this as 
principally the result of economic differences.
'The west of the country has always been more prosperous and more educated and the east 
poorer and less educated ' (Coll 5/2)
Data from the Hungarian Central Statistical Office (1999) suggests that these differences 
continue to the present day. In 1997 for example, average monthly net earnings in Hajdu- 
Bihar, the county of which Debrecen is county town, were 70.1% of those in Budapest. 
Local government spending was 37.5% of the Budapest figure.
Debrecen itself, situated in the very east of the country, twice (briefly) the capital, the 
centre of the Calvinist church in a largely Catholic Hungary, never occupied by the Turks 
and arguably the second largest city in the country , (approximately 250,000 people to 
Budapest's 2.5 million) has a strong sense of its own identity. In the view of outsiders, one
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born in Budapest and the other in the Hungarian part of Romania, one result of this sense 
of civic identity, is a greater resistance to change.
1 There is a greater adherence to tradition here, a greater reluctance to accept the 
new. I think it is also a sense of resentment at being neglected. There's always the 
fact that this region has been (more) neglected, not for decades but for centuries 
than the west of the country. It's a vicious circle. People who are well trained have 
tended to move to Budapest or the west of the country. ' (Coll 4/2)
7 don't think Debrecen could be taken as the same as other parts of Hungary. 
Cultural habits are so different. ... It's much more eastern, there is a lack of 
sensibility to openness, put together by the geographical location, the cultural 
heritage. Debrecen is called the Protestant (Calvinist) Rome, this reveals why 
Debrecen is as it is. The lack ofopeness to new and alternative things is very high 
in this region. ' (Part 3)
Within Debrecen, the university (founded in 1912, although a Calvinist theological college 
has existed in the city since the 17th century) is, together with the Calvinist church, a major 
influence in the city. Within the university, the English department had for many years 
been nationally prominent and had always taken the lead in trying to bring the Hungarian 
university level English teaching community together.
'It was the Debrecen department that first in the history of this country organised 
Anglistikoi Napok (English studies days). In Debrecen every second year (from 
the late 1960s/early 1970s) they staged a national forum, a conference for all 
who cared to come along and read papers. ... The Budapest department have not 
until now (1997) staged one 1 ( Coll 5/2)
CETT Debrecen was thus situated in an inward-looking, conservative part of the country, 
connected to a well established English department with a strong, confident culture and a 
clear sense of its own national significance and importance. Such a department was not 
likely to be immediately open to changes brought in from the outside.
6. Educational culture in Hungary
As a teacher education institution, CETT was situated at the very centre of any educational 
culture. Its graduating teachers, had to fit the educational expectations of Hungarian society 
as a whole, as represented by schools, headmasters, fellow teachers, students and parents, 
and of the higher education system, (the university) with its fixed view of what constituted 
an appropriate academic training for a language teacher.
6.1 Beliefs about education in Hungarian culture
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Chapter 4b. The Planning context
As quoted in chapter one, Lawson, writing about the former Communist countries of the 
region in 1994 noted that;
'A common root problem is a history of absolutism, referring to a belief in the 
authority of one true ideology, the only legitimate form of government... an 
absolutism consistent in its essential rejection of pluralism and relativism.'(:253).
Kaufman (1997:27) points out that this history of absolutism stretches back to well before 
the communist period.
Throughout Hungary's history, from the original Magyars, through the Turkish 
occupation and the Hapsburg domination, a brief period of liberalism and 
nationalism to the Soviet domination, the structure of social educational authority in 
Hungary represented top down implementation of the plans of the ruling 
authorities.'
The educational absolutism most often referred to as typical of their educational culture is 
what Hungarians call the Prussian System. Characteristics of this system are a very formal 
classroom atmosphere in which fact-based knowledge is transmitted from teacher to pupil 
to be learned (memorised) and later tested as delivered. Colleagues who are products of the 
culture's Prussian system, some now with children attending schools in Debrecen, describe 
the system in very similar terms.
'It was inherited from the Prussian system. Toughness is good and is equated 
with a great workload and high requirements in exams and lots of exams. 1 (Coll 
4/2)
.We say it's similar to the Prussian system of education last century. Children 
had to learn and memorise texts and facts and our (language) teaching is rooted in 
this/ (Coll 10)
'In Hungary, people right across society regard education as being the 
transmission of knowledge. Teachers have a certain amount of knowledge that 
they have to transmit to their students and learning is determined, can be spotted 
when the knowledge is tested. So the job of the teacher is to tell facts to students 
from primary school right the way through to university level and for those 
students then to be tested on whether they have managed to retain those facts and, 
if they manage to reproduce what the teacher has said, they get a top mark. ' (Coll 
3)
'Education is the framework within which knowledge can be absorbed by the 
learner and learning is the act through which the learner gets to the knowledge. 
While getting to the knowledge learners have to go through periods that are not 
pleasant. In Hungary the view of education does not have enough happiness or joy 
for me... children in school are not there to entertain or be entertained. ' (Coll 7)
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1 You need education to get more knowledge. When you have learned facts you 
have knowledge. You go to school to learn facts and when you have learned them 
you gain knowledge. (Coll 6)
Seven of the nine Debrecen, school based, supervisors who returned questionnaires also 
agreed that the Prussian system remained the prevailing one in schools. They listed a strict 
hierarchy, the teacher in charge, a lot of rules, discipline, silence, the teacher lecturing to the 
whole ckss, passive students and lack of individualism as characteristics.
Some colleagues felt that the communist period with its insistence on a single correct 
worldview and its avoidance of any areas of controversy such as the history of the 1940s 
and 1950s, intensified the existing view of education.
1 The Communist state wanted black and white answers and wanted to make the 
world outside believe that everything was perfect the way it was. There were no 
problems, no doubts in peoples' heads, no questions because nothing could have 
been more perfect. Any discipline that raised doubts in peoples heads was 
dangerous.' (Coll 7/2)
'Many people would agree... Here are the facts, learn these put them in your 
head. But there is a growing dissatisfaction with this because the Communists 
overdid it. One had to regurgitate what one was given... We had to pick up 
knowledge that we knew contradicted social realities, so Hungarians got a good 
education in how bad certain views ofivhat knowledge is, are} (Admin 1)
Some colleagues felt that in an increasingly competitive post-communist world, education 
was beginning to be seen more as a product to be obtained for future instrumental 
purposes than as something deskable in itself.
'Education as such is respected by the majority but if you ask them what they 
mean by education... most say it is needed for a career or status, but the spiritual 
value of knowledge isn't highly respected. It tends more and more to be about facts 
and not knowledge as a state, a general way to handle phenomena in the world. 
(Part 3)
'Now, if one generalises, most people are less interested in education than the 
product of education, the certificates and degrees and good jobs. They don't care 
what is behind it, education has been devalued.' (Coll 9)
Hungarian educational culture showed many features of the individualist culture outlined in 
chapter two. The communist government's tendency to insist on 'correct1 answers to every 
question had reinforced the pre-existing tendency to view knowledge as facts, and learning 
as the ability to memorise facts and repeat them to the teacher on demand. Such a concept
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of education was in strong contrast to the more cooperative educational culture which 
strongly influenced most of the outsiders involved in the implementation of ELTSUP.
6.2. Teachers and teacher behaviour
In a society widi an instrumental view of education, teachers' success became increasingly 
judged by their perceived ability to provide the knowledge that would enable pupils to pass 
the exams that determined success within the system. For such teachers, good subject 
knowledge was crucial for the good teaching that would lead to good learning. Implicit in 
this view of the teacher is that the teacher is the source of all knowledge in the classroom. 
A student, a colleagues and the BC INSET advisor for the region (who observed over 200 
teachers in their classrooms during his four years in Hungary) agreed on this.
1 That a teacher must be good in his/her subject is the leading value of the teacher, 
not the methodology or the way of handling children. ' (Part 3)
'A very solid knowledge base is always mentioned. Knows a subject 100% which 
is only possible if the subject is facts. MOST (original emphasis) important is to 
have the knowledge and to be able to pass it on and to control students' work. ' 
(Coll 7)
'...the fount of all knowledge. They tend to teach from the front and think it's 
their job to give information and knowledge. ' (Admin 10)
Teacher student relationships in such transmission based classrooms were formal. A very 
perceptive mature student at the university pointed out that Hungarian schools and 
classrooms were a kind of diglossic linguistic domain (Fasold 199? Ferguson 196?), in 
which the language that students used among themselves was topically, lexically and 
grammatically different from that which they used when interacting with teachers. This is 
no doubt partly true in educational institutions worldwide. However, Hungarian is a 
language in which the term for 'you' can be expressed in two, separate, more and less 
formal, ways which then affect how you express what follows, and the hierarchical social 
rules governing the choice of 'you' are still quite strictly observed. This common 
sociolinguistic feature of the knguage highlighted for one mature student, the extent to 
which, even at university level, students and teachers remained distant from one another.
'Students have two different languages, one for the teacher and one among 
themselves. It is very interesting to note the sharp switch in language, not just the 
topic, even the grammatical set is different. The teacher used to be and still is a 
part of an unknown, distant and high world. ' (Part 3)
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To sustain this image of inhabiting a 'distant, high world', teachers had to be seen to 'know' 
at all times. The BC outreach co-ordinator and a Hungarian colleague felt that this need to 
know both reinforced the primacy of facts, since only they can certainly be unambiguously 
known, and made teachers fearful of students' questions lest they reveal dieir lack of 
knowledge.
'(if you)look at education in terms of providing facts it means a clear job for the 
teachers, they know what to do. ' (Coll 3)
'/ was a good old Hungarian teacher, who likes to know everything, who feels 
secure when she can answer all the students' questions. A teacher who doesn't 
mind the students posing questions but is always worried about questions that 
she cannot answer. ' (Coll 7)
Within such a system there was no place for student feedback on teachers' performance or 
course content at any level of the education system. Teachers were arbiters of what had to 
be learned and of how the appropriate knowledge should be transmitted. The Director of 
CETT recalls that when, in 1991-2, it was proposed that student evaluation should be 
introduced in the university faculty of Arts, teachers were extremely surprised.
1 ...the faculty was considering introducing student evaluation ... it caused a kind 
of consternation, shock and apprehension. They were a little afraid of the 
consequences if the views were critical or negative. People were not used to being 
criticised. That's a disease, a professional by product of teachers. They are 
dominant in the classroom. All the students are so much subordinate to their 
views and judgements that they are not used to getting something back by way of 
criticism and evaluation.' (Coll 5)
The working atmosphere of the Communist period, where access to unambiguous 
information was difficult, and a general fear of criticism prevailed, was not conducive to 
active co-operation among and between teachers. By the time the project began to be 
implemented, there were additional constraints on finding time to co-operate imposed by 
the growing need for many teachers to seek supplementary employment to maintain what 
they considered to be a reasonable standard of living. Teachers at all levels in Hungary, 
therefore worked in considerable isolation. Such isolation is of course not unique to 
Hungary, Sirotnik (1983) reports finding that the same was true in the USA, when he 
looked at Goodlad's 1976-78 study of 1000 elementary and secondary classes, and 
Heckman (in Goodlad 1987) again found the same in his study of schools in Los Angeles. 
What the quotes below from the BC INSET advisor and colleagues from two different 
institutions do, however, suggest is that, in Hungary, in-class isolation seemed also to be 
accompanied by a lack of professional coordination between teachers outside the
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classroom even among teachers teaching the same subject or teaching students of the same 
level.
"I'm amazed, I still find it unsettling. There is a school where I'm doing a project. 
There are five teachers in the department. I took 3A, 35 and 3C. I asked the 
teacher who took 3A 'what are 3B doing?'. She didn't know. "What book are they 
using?'. She didn't know. It happens all the time. Many teachers don't know what 
their colleagues are doing because they never talk about work, they talk about 
anything except school. ... Teachers don't meet at meetings at school. I don't 
know a school that has regular meetings. One reason is that teachers see teaching 
as only one job of many which in most cases it is, and they don't want to spend 
free time on it.* (Admin 10)
"If we got a decent salary and had more time to teach and research we would have 
more time to share with each other. Given the current set-up it's sometimes very 
difficult to organise a department meeting to discuss urgent things. We all feel 
unhappy, but given these circumstances I don't think we can do anything else. 1 
(Admin 4)
"I have no idea how my colleagues teach, when or what they teach. ... Under the 
previous system at school everybody was doing his own things and not letting 
anyone have a look at it because they were afraid of judgement. ... If nobody 
knows about me nobody can criticise me. ' (Part 4)
6.3. English language teachers
The relatively few English language teachers graduating prior to 1989 were expected to 
have a good knowledge of the facts of their subject as their primary qualification. Their 
professional training therefore aimed to equip them firstly, with personal language 
proficiency at a high level, and secondly, with the facts about the language that were 
necessary to be fully able to teach and explain the grammar and word formation rules of 
the language and a wide ranging vocabulary. In addition, as colleagues point out, society 
expected that those studying English at university, and so qualified to teach at secondary 
level, would also be provided with a proper academic training.
1 ... an academic training both in the literature and history of the country and 
also all related subjects. In this country in an English teacher training 
department you have to read English and American literature. This is one of the 
big musts. ' (Coll 5)
'We've got to think about Hungarian society as a whole. The way people, the 
general population think about people with higher qualifications. They should be 
well informed in general. I don't think anyone would respect an English teacher 
who doesn't know things about literature, doesn't know names... at least the 
major brand of literature and history. ' (Coll 4)
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At the time the ELTSUP was planned, English language teachers were, therefore, teachers 
of a subject, which, like any other, had its own body of knowledge to be learned and 
transmitted to students. However, (see section 6.7) there is evidence that some teachers 
were already aware, in theory at least, of some of the principles underlying communicative 
approaches to English language teaching, which suggested that some of the ideas that 
ELTSUP would introduce would not be entirely unfamiliar.
6.4. Universities
The three physically separate CETTS were administratively part of host universities. Hence, 
although Hungarian higher education of course contains other types of institutions, I will 
discuss only universities. The former Rector of the University of Debrecen, speaking in the 
mid 1990s, considered Hungarian universities to be traditionally academic rather than 
vocational, to promote theory over practice and to admire the 'hard' over the 'soft' 
sciences.
'Hard sciences are hard sciences and applications are less regarded. This is still a 
very important and serious matter.'(Admin 1)
This differentiation between the 'hard' Sciences and the Arts was, in Debrecen, reflected in 
the departmental membership of the highest academic body in Hungary, the Academy of 
Sciences in Budapest. While IEAS had no members, a colleague whose husband worked in 
the Institute of Mathematics described it thus.
'In the Institute (Mathematics) at least five members are members of the 
Academy of Sciences, absolutely academic, at the highest level of their professional 
careers, so there are many academic minded people. ' (Coll 7)
In the early 1990s almost all university graduates were dual majors and qualified as 
secondary school teachers. However, most academic departments spent minimal time and 
energy on their teacher training role and those connected with this aspect of work, mostly 
those in Pedagogy departments, were of low status, both for reasons already mentioned 
and also, as the Professor of Pedagogy previously cited notes, for historical academic 
reasons.
'On the continent in the 18th century when the training of teachers appeared at 
faculties at the universities , there was the Philosophical faculty. [.....] Those who 
later became priests, medicines, lawyers everybody has to make this philosophical
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studies which is a sort of introductory studies. That's the reason in the historical 
sense for this relative low status of the teaching as a profession because everyone 
has to complete these studies, lout teachers ONLY have to complete this one. In 
contrast the other people went further and the teachers remained.[.....] After 
world war two, the so-called universities of science, ELTE (Budapest) KLTE 
(Debrecen) and JATE (Szeged) are universities of sciences practically with two 
faculties, sciences and philosophy and practically they train teachers. Once 
admitted, output teacher. But of course at university level the teaching profession 
and the teacher as such is not very highly appreciated by the other departments, 
the so-called scientific departments.* (Admin 7)
Teachers therefore, when compared with other professionals, were not highly esteemed in 
academic terms, and the emphasis on research in Hungarian higher education, as elsewhere 
, further diminished the value accorded to teaching within higher education institutions. 
Once again, however such attitudes were not unique to Hungary, as shown by Goodlad's 
comments on American public universities below. (Goodlad 1990a in Fullan 1991: 299).
'The decline of teaching in favour of research in' most institutions of higher 
education has helped lower the stakes of teacher education. In regional public 
universities, once normal schools and teachers colleges, the situation has become so 
bad that covering up their historic focus on teacher education is virtually an 
institutional rite of passage. 1
The lack of importance attached to teaching, as compared to research, within the university 
in Debrecen is noted by a number of colleagues below.
'In the university is absolutely not important your teaching... The methodology 
in Hungary is not recognised in the university. In our institute are more than 60 
people and two people are working in methodology. ' (Admin 11)
( It depends on the mission statement of the university. Even if it's a research 
university... whereas I think one should research and publish when working at 
such a university I think one should also be a good teacher. There is more and 
more realisation that... teaching experience is very important. 1 (Admin 1)
'We encourage colleagues to offer courses based on their individual research. So 
there is no division line between teaching activity and research activity.' (Admin 
8)
The tendency to diminish the importance of teaching was exacerbated, in IEAS, as the 
former Head of English recalls, by the rapid increase in student numbers immediately after 
the political changes. Prior to 1989 the English department had been very small, admitting 
20 or fewer students each year, and during these years all department staff had been 
language teachers.
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1 ... for decades (we) taught language parallel with literature and we knew how 
important it was. ' (Admin 1)
By 1994 annual student intake had risen to over 100. With students now able freely to 
choose which university they wished to attend, it was necessary to develop a wider range of 
specialisations in order to attract them. Consequently the balance which had existed, 
between classroom language teaching and more specialised, research based teaching, 
became more and more difficult to maintain.
'Now, with more specialisation, (we have) staff for this and that, I keep saying to 
literature colleagues, language in a literary seminar is as important as anywhere 
else, but some answer ' this is literature not language.'(Admin 1)
Paradoxically therefore as access to foreign languages expanded, being a good language 
teacher ceased to be an important criterion for appointment as an academic in a university 
language department. Language teaching increasingly became the province of the youngest 
and least experienced members of staff whose future success would now be judged, in 
Hungary as elsewhere, not by their teaching, but by their higher qualifications and 
publications in a recognised discipline.
A similar process occurred regarding language teaching at CETT Debrecen. Staff, who had 
initially been recruited principally for their language teaching skills, found as the institution 
grew in size that they needed to specialise in areas of teacher education. Language teaching 
at CETT too became increasingly the domain of the newest arrivals and more or less 
qualified part-time staff.
Hungarian higher education culture thus showed many of the features of the individualist 
end of the educational culture continuum and of Bernstein's 'collectionist code' (Bernstein 
1971 in Holliday 1994). It was strongly discipline and content based with clear boundaries 
between disciplines. It was also hierarchical, both in terms of a hierarchy of institutions and 
of the disciplinary areas within them. This comes across clearly in the comments below 
from a member of the university's Maths institute, the BC Outreach co-ordinator and a 
CETT colleague.
'In higher education it is firstly the discipline not the global personality of 
education that is important.* (Admin 11)
' Remember there is a very strong hierarchy in the Hungarian education system. 
University teachers at the top and nursery nurses at the bottom. Anyone below
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the rank of university teacher feels that they haven't quite made it. Teacher 
training colleges all feel they haven't reached the pinnacle.* (Coll 3)
' ... (in English teaching in Debrecen there is ) a very strong hierarchy at the 
top of which the literature people stand who look down on the language and 
linguistics who look down on the methodologists, and the methodologists can only 
look down on the lektoratus (service language department) and the lektoratus 
look down on the language schools and god knows who.' (Coll 2)
Established Hungarian universities therefore shared many features with universities in 
other countries. They were extremely conscious of their status in the higher education 
hierarchy. Teacher education was not seen as an area for serious academic study and 
teaching ability was increasingly secondary to evidence of successful research potential.
6.5. Language Teacher Training
Language teachers were trained at three different types of institutions. Lower Primary 
colleges ran three to four year courses for teachers of children up to age 10. Upper Primary 
colleges had four year courses for teachers of 10-14 year olds and Universities had five year 
courses to train teachers for secondary schools. Until the early 1990s all students at Upper 
Primary colleges and Universities were double majors, qualified to teach two subjects on 
graduation. In what follows only the training of language teachers at universities is 
discussed.
Debrecen, with its well established English department, had a longstanding reputation for 
producing good teachers of English. According to the Director of CETT, a Peace Corps 
survey of Hungarian English teachers in 1991 found that:
1 The majority of teachers of English in the country, rather than the big cities ... 
come from Debrecen , they graduated here. There are more Debrecen graduates in 
the country than Budapest graduates, even in the west.* (Coll 5/2)
Hungarian educational culture expected individual disciplines within teacher training 
institutions to provide students with the subject knowledge that they would be required to 
transmit to their eventual pupils. In addition students were required to attend a very small 
number of subject specific methodology cksses. By far the largest part of their teacher 
training consisted of non-subject-specific teacher training courses provided for students of 
all disciplines by the Pedagogy and Psychology departments. The structure of teacher 
training and the low status of those supplying it is described below by the Professor of 
Pedagogy quoted previously, who had carried out a research project into the role of 
university methodologists in the early 1990s, and by a CETT colleague.
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' Teacher training is a shared activity by different institutions, structures of a 
given university. Let's take history teachers. He or she has to complete 
educational studies, didactics, much psychology and the methodology, how to 
teach, how to manage the classroom., and this is shared partly by the two 
structures, Pedagogy and Psychology., and supplemented by the methodologist 
who is sitting in ... the history department. That's the key person, but he or she is 
dedicated to the discipline not to Pedagogy or Psychology. ... We made forty 
interviews with these methodologists all over the country and with other people as 
well, and one could state that their position was relatively low in consequence of 
(being regarded as) somebody who proved to be incompetent in the science. If 
he could be a good scientist, historian, geographer and so on he wouldn't be a 
methodologist.' 
(Admin 7)
7 think in the academic world the teaching based around subjects that prepare 
students for teaching are not regarded as academic subjects and so those dealing 
with them are not recognised as proper academic staff. ' (Coll 7)
Despite some 300-400 hours devoted to 'teacher training' the results, in terms of preparing 
language teachers for the classroom, were generally perceived as poor by many CETT 
colleagues, all of whom had themselves graduated from IEAS the 1980s.
'When I graduated.. I felt how little I knew about teaching. We had very few 
methodology classes one or two semesters of 2 hours per week. All the other 
subjects were trying to teach some kind of factual information and then we had 
this methodology teacher who was talking about some esoteric things in teaching. 
I basically didn't quite know what the person was talking about. I have very 
vague memories of what we did in those (pedagogy) classes. I think I was bored.' 
(Coll 2)
'We started our careers without having any guidance as far as teaching was 
concerned. We had to struggle for 3 or 4 years until we knew how to teach. We 
knew about Pestalozzi and teaching in China 2000 years ago, but nothing about 
real teaching. ' (Coll 9)
Let me describe the Methodology I had in the fourth year. We had a two hour 
seminar for one semester for all the students, about 20. She (the teacher) sat 
behind the desk for the whole session asking us questions which had to be 
answered in turns. The question was asked to student one, then student two, until 
all 20 of us had given an answer to the same question. How can you train teachers 
this way? (Coll 1)
[ We had methodology in the fourth year at university, 12 sessions. We just had a 
look at the secondary school textbook. We looked at the pages, had a lesson plan 
and that was all.' (Coll 6)
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'When I went to university teacher training was non-existent. In the timetable we 
ended up with almost nothing.' (Coll 8)
One important consequence of this inadequate preparation , noticed by the BC INSET 
advisor as he observed teachers in the region for four years in the first half of the 1990s, 
was teachers' lack of understanding of what they were doing.
' ....they don't really know why they are teaching what they are teaching.(which. 
leads to) a lack of self confidence from a lack of any belief about why they are 
doing something, a lack of reasonable philosophy about why they do things.' 
(Admin 10)
Prior to graduation, in the fifth year at university trainees were obliged to complete a 
teaching practice. This consisted of two components. The first was two weeks 
unsupervised practice in a school of the trainees' choice. This, naturally, often tended to be 
the school they attended themselves or a school attended or taught at by relatives or 
friends. The second, supervised and assessed, teaching practice was held in one of a few 
officially accredited 'Practice schools', most of which, according to a colleague who 
previously taught at one, are 
"excellent schools not typical schools at all, let alone the kids" (Coll 7)
Teaching Practice involved between 10 and 15 hours of supervised classroom teaching, 
culminating in an exam lesson for which trainees were given a mark. The post of teaching 
practise supervisor was both prestigious and fairly lucrative. Those appointed were always 
experienced teachers, but they were given no special training for their role. As CETT 
colleagues describe below, teaching practise appeared in students' mark books as a 'subject' 
like any other, and teaching ability was treated as an objectively assessable quality, to be 
marked in the same manner, and using the same performance scale, as all other subjects. 
Colleagues' comments suggest that they were aware of how unsatisfactory this situation 
was.
'Most supervisors give '5s'(the top mark-excellent), and it's unrealistic. ...It 
has to have a mark because it is a subject. ' (Coll 10)
' I had a two week teaching practice. I taught 8 lessons per week. ... I was sure 
this was ridiculous, ...but the book had to be signed.' (Coll 1)
'The practical preparation was what you got from your supervisor and they were 
as trained as you were. They were trained on the basis of what they saw as 
language learners or as students. One would think that things would develop over
122
Chapter 4b. The Planning context
the years and so if we as students in 1981 got that sort of training I'd believe that 
those in 1965 would have got even less. ' (Coll 8/2)
The fairly small number of English teachers akeady working within higher education 
institutions and secondary schools were on the whole proficient users of English with a 
solid knowledge of language form and vocabulary and a varying knowledge of English 
literature and history. For the formal requirements of the Hungarian education system at 
the time, their training was entirely adequate. However, the individualist educational culture 
which the language teacher curriculum represented was based upon very different ideas 
about language proficiency and the language teaching and learning process from that which 
would be introduced by the ELTSUP project.
6.6 Likely resistance within the educational environment.
Given the culture of the Hungarian education system as a whole and the more particular 
regional conservative tendencies some , at least passive, resistance was likely, to a language 
teacher education curriculum which , in the words of a CETT colleague
1 ... did not focus so much on facts, more on skills, teacherly skills and attitudes. 
Not so much literature and history, facts, facts, learn the dictionary from A to Z. ' 
(Coll 2)
Perceptive Hungarians at CETTs in Budapest and Debrecen were aware that the 3YP, 
offering a university level teacher training qualification in three rather than five years 
would, if successful, threaten the very basis of the current four and five year teacher 
education system.
1 There was a lot of opposition to creating something new. A lot of conservative 
university authorities realised that this is a real danger in the sense that is new, 
very contrary to their ideals and if they let us set a precedent, the rationale for the 
five year programme will be gone. ' (Admin 2)
'This kind of training wouldn't have any academic subjects. Well if it works and 
students graduate from here and go out into the teaching profession and teachers 
and headmasters say, yes, they are good, then the natural next question would be, 
are the academic subjects necessary?' (Coll 4)
In addition, 3YPs, whether based in physically separate CETTs or within existing five and 
four year departments, were staffed by young, 'unqualified3 lecturers, most of whom had 
recently been English teachers at secondary schools. These newcomers often behaved as if 
they knew how to run a teacher education programme, worked in what were often better
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material conditions and, to begin with, earned slightly higher salaries than thek older, more 
experienced colleagues in the university English departments. As the BC outreach co- 
ordinator, working in the Debrecen English department in 1991 points out, all of these 
factors contradicted what was generally expected from newly appointed university staff.
'People on the three year course telling them how literature or civilisation should 
be taught when they have no experience of teacher training or higher education at 
all. Regarding themselves as equals to the staff who had worked in higher 
education for a long time. ... (They were) resentful, because anyone starting a 
new job has to go through apprenticeship, put up with what they don't necessarily 
like ... and these CETT staff coming in and not putting up with it, making 
unjustified demands. They complained about things that none of the Institute 
people, in worse conditions, ever complained about. ' (Coll 3)
Finally, large amounts of World Bank funding were used by the MEC to develop and equip 
3YP programmes. Consequently established university English departments received less. 
In Debrecen, adding insult to injury, BC, on setting up the 3YP, withdrew the lektor that 
they had provided for IEAS since the 1970s. It is not therefore surprising that 3YPs in 
Debrecen and elsewhere were viewed with a certain amount of jealousy, suspicion and 
resentment by many members of traditional university English departments.
6.7. English language teaching in Hungary
State supported access to English in schools pre-1989 had been principally via the handful 
of bilingual schools or the more prestigious grammar schools (gimna2ium) in the main 
cities. Schools which served as practice schools for higher education institutions, were 
particularly likely to have offered western foreign languages. CETT students interviewed 
although they vary in thek opinions, suggest that English classes that existed in schools 
were akeady sometimes different to classes in other subjects, especially cksses in the other 
language, Russian.
'I learned in a special English class which had 8 hours a week. So it was not just 
learning a language also practising. We watched video quite a lot. It wasn't like in 
many schools. ... To start with there was an emphasis on grammar but then they 
tried to improve other abilities. ' (Part 5)
' / had a really good English teacher at school, she had brilliant methodologies so I 
enjoyed English classes in the last two years of high school. But in the first two we 
had a terrible teacher or maybe only her methods were terrible. We had only to 
learn by heart and translations and basically that was it. ' (Part 6)
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'... (there were) smaller groups and it was more relaxed than other classes... but 
the methods were not at all communicative, in that sense it was not different. ' 
(Part 7)
'Some dialogues and role plays, not very creative, we had to learn it. We were not 
taught to have self-confidence in using the language but it was different from 
other classes.' (Part 8)
' I was lucky and had quite enjoyable English classes. A summary of the class 
should be more practice and less theory. My teacher did it differently from others. 
Other teachers were following the grammar translation method.* (Part 9)
Tables 4.3 and 4.4 show answers given by students responding to a similar question in the 
questionnaires described in chapter three.
Table 4.3 Proportion of students answering 'Yes' to the question' When you wt 
at secondary school, do you remember English classes being any different from 
classes in other subjects?'
ere
CETT students 
graduating 1994- 
1996
N=71
44(61.9%)
Third year 
CETT students 
1997
N-37
25 (67%)
First year 
CETT students 
1997 
N=44
24 (55.4%)
Third year 
CETT students 
1998 
N=36
15(41.6%)
Fifth year 5YP 
students 1998 
N=39
26 (66.6%)
If we look at the ways in which noticeable numbers of students stated English classes to be 
different we find that these cover some of the features mentioned in the quotes above
Table 4.2 Proportion of students who answered 'Yes 1 at table 4.1, mentioning each 
of the features listed.
Lessons more learner-centred. More 
chances to speak, give my own 
opinions, and participate.
A friendlier atmosphere, less tense, 
special, not a lecture
More varied materials and 
interesting activities
N=44
25%
22.7%
25%
N=25
48%
32%
36%
N=24
33.3%
16.6%
33%
N=15
40%
33%
46.6%
N-26
65.4%
61.5%
23.1%
Respondents come from all over Hungary and all left secondary school between 
approximately 1990 and 1997, and are therefore unlikely to have been taught by any CETT 
graduates. The tables thus suggest that at the time that the 3YP began there were, in some 
schools already a few noticeable differences between English classrooms and those of 
other subjects. It needs to be borne in mind, however, that in other subject classrooms the 
more or less undiluted transmission-based transfer of knowledge, had changed litde, even
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by the kte 1990s. The differences appreciated in the English classroom in the earlier part of 
the decade may therefore in many cases have been the result of slight rather than major 
changes in ckssroom management, learning activities and teacher- learner roles. As will be 
seen in the next chapter, when entering schools on their teaching practise, many CETT 
trainees did not find language classrooms all that different from when they had left them.
It is nonetheless interesting to consider what might have brought about the early changes, 
however minor, in the English classroom. As has already been mentioned, some English 
teachers had attended the BC summer schools offered in Hungary from the early 1980s on. 
These, introducing Hungarian teachers to new language teaching techniques and a wider 
range of materials, will have demonstrated possibilities to some. The extreme lack of 
success of most Russian teaching in terms of enabling learners to use the language, the 
result partly of poor motivation for political reasons, but also of poor language pedagogy, 
may also have contributed to some English teachers' determination to teach differently. 
The generally positive attitude towards Britain that existed in Hungary and the 
identification of English -with the deskable aspects of the west, as viewed in American films 
on TV, may also have pkyed a part in raising motivation both of students and their 
teachers for learning English. Whatever the causes, a colleague who taught English during 
the 1980s remembers English teachers as already being different.
'It has always been common knowledge that English language teachers are to a 
certain extent different. In the old system they were different to the extent they 
were allowed to be different. Up to the present day I know that teachers of other 
western languages learn tricks from teachers of English because they don't have 
the access, are not well organised, the language teaching disciplines in other 
countries as in English. ' (Coll 7/2)
State control of school textbooks ended very soon after the political changes. British 
English Language Teaching (ELT) publishers were quick to exploit the new market in 
Hungary , and the other countries of the region. By 1991, 'communicative' textbooks were 
akeady widely available and these, together with the rapid increase in the provision of 
professional development courses, workshops and conferences, offered by publishers, the 
Peace Corps, the United States Information Service and BC, all helped, in a colleague's 
opinion, to give school English teachers a sense of professional identity, that teachers in 
other subjects lacked.
1 Even when I started teaching in 1989, English teachers had a stronger sense of 
professional identity because of the organisations that have been launched around
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that time and the opportunities that foreign agencies had on offer like in-country 
teacher development.' (Coll 1/2)
The ELTSUP project therefore entered an ELT context in which some of the terminology 
and basic principles of the methodology that the project planned to introduce were known 
to a few teachers, albeit mostly those working at prestigious secondary schools in the larger 
urban areas. However, as will be seen, often the effect of this 'knowledge1 on what actually 
happened in the classroom, was more 'apparent' (Gagliardi 1986) than 'real' (Fullan 1991).
6.8 Teacher Autonomy
The previous section suggests that for at least some teachers of English, a measure of 
autonomy had been achieved even before 1989. For the majority of teachers, as state 
employees there was little autonomy in practice, even though, as the previously quoted 
Professor of Pedagogy notes, in principle, personal initiative was encouraged.
'At school level there was a centralised curriculum. A new curriculum was 
introduced in a gradual way from 1978 on. ... The servile reflexes were relatively 
very high and deep rooted in our system and this is one of the reasons why 
Hungarian education as a whole wanted to accept and realise this Party 
resolution. ... These new curricula were very maximalist, full of material and, of 
course, in pedagogical rhetoric. ... They highly emphasised the autonomy of 
pupils and of teachers, but this was rhetoric. To be autonomous one has to have 
the chance to make decisions ... the content was regulated and there was only one 
textbook for each subject with a whole range of (supplementary) materials 
surrounding the one and only textbook. ' (Admin 7)
There was only one textbook and the requirement was that in "... every school every 
teacher taught every class the same content from the same textbook on the same day.' 
(Horvarth 1990:209). This was so that if a child moved ' ...from Debrecen to Budapest or 
Miskolc, or any other place then you can carry on using the same books. ' (Coll 5/3) 
In such a situation most teachers had neither the motivation, nor, as the Professor of 
Pedagogy again points out, the skills, to be autonomous in the classroom.
' ...to be free and autonomous at classroom level one needs a huge amount of 
tools, not only in the practical sense, but tools as methods and procedures and 
ways of teaching ... and they don't have such an amount of tools. ' (Admin 7)
One must additionally remember that the Party was present in every school and would 
depending on the subject taught, be more or less watchful of each individual teacher's 
behaviour. Although English teachers were less restricted than, for example, History
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teachers, the pressure to conform and just teach the textbook, thereby also having to do 
less thinking and so less work, must have been considerable. The Pedagogy professor, and 
two CETT colleagues all confirm the above.
'One of my colleagues had conducted many surveys among headmasters and one 
of the questions was how they were appointed, nominated. The basic thing was 
prior to the system change the position of the headmaster was political not 
professional. The loyalty of the headmaster for the Party and system was highly 
appreciated and expected. ' (Admin 7)
'Basically tfiey(headmasters) were Party appointed which didn't mean they were 
all bad, but they had to be part of the system to reach such a high position.' (Coll
2>
' In those days it was very strict. You could just remove some people on the basis 
of politics. 'This is not a good comrade''. They gave you a bad name and then they 
hanged you.' (Coll 8/2)
By the time the project began headmasters had begun to be elected, a wider range of 
textbooks was available and the prevailing political climate became, at least in spirit, more 
democratic. However, a teacher in a secondary school in 1989-1990 and two ex students 
teaching from 1994 onwards, all note how teachers and school administrators, used to a 
unified system, continued in many ways to behave as if die old constraints still existed.
'Some change was brought about by the fact that school heads are not appointed 
anymore but are elected (by the staff). This brought about a kind of liberation in 
schools in general, but more in the school spirit than in the subjects and the way 
they are taught.' (Coll 2)
'Older teachers were taught differently, they thought it was best. Then they went 
to university and saw the same thing there and they were taught to teach in the 
same way, and now they have twenty years of practice and they won't change.' 
(Part 6)
'I had complaints when I didn't want to order a new book , somehow I felt they 
despised that I didn't finish a book in a year and (thought) that I won't teach 
enough if I don't teach four books in four years. They are not interested in what's 
in the book, just finish 4 books. It's unusual not to finish 4 books in 4 years. It's 
the pattern in other subjects. '
Communist rule in Hungary lasted for barely 40 years. This period is however, long enough 
to ensure that very few active members of the working population in 1989 had any 
experience of another system. In education, as in all other state run organisations, 
individuals had rarely, despite rhetoric to the contrary, had the chance to influence their
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working environment. For the majority of citizens to make the transition from passive, 
spectators to active participants would require time. There was Ino reason to expect 
individuals within education to move faster than others.
7 Main themes emerging
This chapter has considered aspects of the context into which the ELTSUP project was 
introduced. Some its principal features are summarised below.
7.1. Effect of socio-economic changes on project goals
  Teachers like all other sectors of the population had to cope with enormous socio- 
economic changes as a result of the move towards a market economy.
  Teachers' standard of living began to diminish as their salaries failed to rise in line with 
inflation.
  Teachers' status was likely to decline in a society in which social standing began to be 
more crudely associated with income.
  Demand for people with good western foreign language skills was high, and therefore, 
especially in the faster developing west of the country, opportunities for well paid 
employment outside teaching grew.
  The prospects of achieving the quantitative goals of the ELTSUP project diminished.
7.2. Limited government involvement in ELTSUP.
  Within the wider change context in Hungary, ELTSUP was only a small project.
  The new right-of-centre government and newly autonomous organisations of all kinds 
that had previously been state controlled, were all trying to adapt their administrative 
and management structures to an environment in which the balance of responsibilities 
between the state and its citizens had fundamentally altered.
  MEC, having agreed to fund ELTSUP, took no further part in the project
implementation other than to pass the necessary legislation to allow graduates to teach 
at all levels of the school system.
7.3. Change within the wider environment and lack of experienced leadership resulting 
in little energy for change within the education system
  All levels of all Hungarian organisations suffered from a severe shortage of leadership 
experience.
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  Newly elected leaders (often in fact 'old' leaders in new roles) at all levels of the
education system had to try and deal with a range of responsibilities, for matters such 
as curriculum, materials, admissions and relationships with organisations above and 
below them in the educational hierarchy, that had previously been dealt with by the 
State.
  Their subordinates, equally unprepared to take on new responsibilities, continued to 
look to leaders for instructions as they always had done.
  The speed and extent of change, in all aspects of life simultaneously, meant that in 
many cases at all levels of the education system, despite elected leaders, and apparent 
changes to the curriculum and materials, what happened in the actual classroom 
changed little.
  Few existing organisations wished to take on new responsibilities and 3YPs in many 
institutions received little institutional support.
7.4. A deeply embedded 'Individualist' educational culture
  The culture displayed many of the features of the Individualist educational culture 
outlined in Tables 2.1-2.3 in chapter two.
  Hungarian assumptions about the nature of education, their concept of knowledge, 
the process of learning and teaching and the manner of assessment were all centred 
around the transmission of factual information from knower to learner and the notion 
of a single correct answer to almost any question.
  Language teaching in schools, mostly of Russian until 1989, concentrated on the 
teaching of the grammatical structures and vocabulary of written language, for the 
purpose of reading and translation.
  At university level, where the language training was supposed to produce language 
teachers, there was a greater emphasis on the spoken language, together with further 
courses in the formal structures of the language and in literature and civilisation.
  Teacher education prepared a new generation of teachers to transmit knowledge to 
learners.
  Subject-specific pedagogical training was minimal, teaching practice more or less a 
formality, and systematic professional development for teachers ended with their 
graduation.
  From the subject hierarchy of 'hard' and 'soft' sciences, to the classroom hierarchy of 
teacher and student, to the local hierarchy of primary and secondary schools to the
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national hierarchy of colleges and universities, the place of the individual within the 
education system was clearly defined. Co-operation between individuals, departments 
and institutions was rare.
7.5 A broadly Mechanistic organisational culture
  Little experience of managing or leading change.
  Any changes implemented top down without wide consultation.
  A definite hierarchy even if actual roles were not always clear.
  Discouragement of individual initiative, and reluctance to take personal responsibility 
for actions.
  Lack of access to explicit information for most organisation members.
  Reluctance to commit decisions to paper.
7.6 ELTSUP as a perceived threat to the status quo
  The fact that the 3YP was to grant a university degree to its graduates was a significant 
threat to the structure of higher education as then constituted.
  Its university degree status would probably be strongly opposed by existing tertiary 
level institutions.
7.7 The Debrecen environment
  The particular history of the eastern part of Hungary, of which Debrecen is the 
capital, tended to make the region and the city inward looking, conservative and 
suspicious of outsiders.
  The English department at the university had its own strong culture and was 
nationally prominent as a source of high quality English teachers and many of its 
members therefore felt little need for change.
  The 3YP project, implemented by outsiders and newly recruited junior staff, and
attempting to introduce major curricular change to a highly regarded existing language 
teacher education system, was likely to be viewed with scepticism.
7.8 English language teaching open to change
  English was closely connected in many people's minds with the desirable aspects of 
the 'west1 , and mastery of the language was known to have potential instrumental 
benefits in the new market economy.
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In the early years of the project students' motivation to learn English was likely to be 
high. I Insofar as there had been any developments towards a different ckssroom 
culture within Hungarian education prior to the political changes, these had taken 
place among English teachers.
In the next chapter we look at the process, in Debrecen, of turning the ELTSUP 
project from a paper agreement into a tangible reality.
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INTRODUCTION
At each ELTSUP institution, for implementation to be possible, it was now necessary to 
realise a plan so far existing only as a set of general statements on paper. A physical 
location for the 3YP needed to be found and equipped, staff and students needed to be 
recruited and thought needed to be given to a curriculum and teaching materials. This 
chapter, covering the period May to September 1991, examines the more detailed planning 
process at CETT Debrecen.
1. What needed to be planned?
In May 1991 agreement was reached between die university and BC that a 3YP would 
begin in Debrecen, in a separate building, in September of the same year. In the interim 
four months it was necessary to plan on both the practical and the professional sides.
1.1 Practical Planning
All negotiations between die university and the BC so far had been conducted on the 
Hungarian side by Head of IEAS, who was simultaneously Dean of the Arts faculty. It was 
he, and other members of the university who now identified a building for the new CETT 
and organised the channeling of World Bank funds, supplied by MEC for the purpose, to 
refurbish and equip it. Hereafter members of the university played a much reduced role in 
the planning process and leadership was devolved to the newly appointed Dkector of 
CETT.
One of the new Director's first tasks was to advertise to potential students that CETT 
existed as part of the University of Debrecen, and offered a three year single major English 
programme to diose who had passed the university entrance exam. Applications for what 
appeared to be a three year degree course were many.
Finding staff was more difficult. In Hungary at the time, there was little mobility of labour, 
and few qualified English teachers anyway would wish to move to the traditionally poorer
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east of the country. Hence the 3YP had, as the Dean recalls, to compete direcdy with the 
rapidly expanding English department for the small pool of locally available potential 
candidates
' There was not much of a pool available. The English department had its own 
problems recruiting people because suddenly we had many more students here too 
, and we needed teachers fast. ' (Admin 1)
The Director looked for young teachers, with open minds and good language skills. Thanks 
to the precedent set by CETT Budapest when negotiating the planning of their 
establishment the previous year, he was able to offer salaries about 10% higher than those 
offered by the university.
1 I could only recruit people from outside the university. ... One of the main 
things, the people should have a good command of the language ... preferably 
young people loith a few years of teaching experience. ... This was a conscious 
effort on my part because .... these people can always relearn things., because they 
haven't got those ingrained routine types of activity.' (Coll 5)
The first three staff were graduates of IEAS. Two were secondary school teachers in 
Debrecen with 2-3 years post qualification experience, and the third, slightly older had 
worked at the university 'lektoratus' (Service English department) for several years. All 
three were appointed to the academic grade of 'tanarseged' (lecturer), as were their 
immediate successors in the following years. The final recruits in 1994 were however not 
appointed as academics, instead they were classified as 'nylevtanar1 (literally language 
teacher, more or less equivalent to a Teaching Fellow at a British university employed 
solely to teach and not expected to be research active). These classifications were to 
become significant when the integration of CETT into IBAS was being planned in 1996.
These three, and the five further staff recruited in the first year of the project, (four also 
graduates of IEAS and one from the Russian department), had been attracted to working at 
CETT for a number of personal reasons in addition to their recognition of the inadequacy 
of the teacher education system, quoted in chapter 4.B. section 6.5 above. They saw the 
move as a change to something new, which for many also had the advantage of a career 
move from secondary to tertiary level. As the statements below suggest, for most new 
CETT staff members, the expected gains substantially outweighed the loss of job security 
that was a consequence of leaving the secondary sector.
1 The chance of working at the university or affiliated to the university had some 
kind of prestige value. ' (Coll 5)
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'I wanted to do something more, higher, intellectual, not just everyday routine 
teaching. Also I knew it was a new place and in anew place there is always the 
potential that it will be formed by the participants. ' (Coll 2)
'7 expected it to be interesting, different and new. It was a move out of the 
business of routine teaching. I recognised I was moving upwards. I realised that at 
secondary school there would be no opportunities for training. Any study trips 
that were offered were to people in higher education. I wanted to study, go 
abroad.' (Coll 1)
1 The challenge. Teaching in secondary school was routine for me after six years.' 
(Coll 6)
'Professional development and a chance to learn.... A good opportunity to 
participate in something different. ' (Coll 10)
'Working in a higher education institution. ' (Coll 7)
'I knew it was something practical and I'm a practical person. I hoped to practice 
those things here. ' (Coll 8)
The atmosphere among the staff at this stage, in Debrecen as in Budapest, was one of great 
enthusiasm for the proposed new venture. Since the Director was absent due to illness at 
this point, it was two of the first three staff and a colleague who joined the following year 
who, even before being officially appointed, took responsibility for the supervision of the 
work being carried out on the new building and for ensuring it was appropriately equipped.
' Everybody was very much involved to the extent that the person could 
contribute.' (Coll 2)
'I got involved before it started. I got involved in writing the list for the book order 
and the marking of the written papers for the entrance exam. I was not an official 
member of staff when I was doing this. ... The introduction of the new programme 
involved finding a place, providing a budget and stuff like that. These were taken 
care of. We decided how to rearrange the rooms, which walls to take out, what 
furniture to put in... I remember going to furniture shops to pick furniture, to 
decide on what sorts of curtains and carpets. I came into the building when the 
workers were around knocking down walls, saying we want big classrooms here 
and small ones there, everything. ' (Coll 1)
'/ was very involved in setting up of CETT. ... (The Director) was ill, he had 
some health problems and was in hospital. It was Coll 1 and I doing the 
furnishing and coming here and discussing where walls should be and things like 
that. 9 (Coll 4)
By September 1991, therefore , thanks to a combination of efforts from participants at 
different levels of the project environment; the MEC providing funding, the University
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identifying and obtaining access to the building, and the CETT staff supervising its 
refurbishment and equipping, a building able to greet the first intake of 3YP students did 
exist. However, the professional skills required to turn the 3YP from an idea into a reality 
were not yet available.
1.2 Professional planning
As a result of the haste in which the project was planned, it was only possible for BC to 
make the most cursory attempt to ensure that when implementation began there would 
Hungarian staff with some professional understanding of what was required. In summer 
1990, prior to the opening of CETT Budapest in September, BC arranged for three groups 
of Hungarians to spend three weeks in the UK attending short courses in Teacher/Trainer 
Training, English for Special Purposes (ESP) and ELT Management at three different 
locations. Included in this group were two members of IEAS, and one from the Russian 
department. Two of these three were eventually recruited to work at CETT Debrecen. 
Neither however, were among the first intake of new CETT staff which suggests, as two of 
those chosen report below, that at the time, the choices were made randomly.
' / think it's accidental, purely accidental how things shaped up later on... it 
wasn't a principled basis of selection just who was available.' (Coll 4)
'/ was a person (working in the Russian department) interested in language 
teaching and therefore chosen.' (Coll 8)
One of the first group of implementers had, on her own initiative, attended a one month 
language teacher training course at a private language school in Budapest after leaving 
university. This, as she notes below, was helpful to her as an example of how differently 
language teacher training could be approached, and so useful when considering what form 
a new teacher training programme might take.
'T/zz's gave me a different perspective on teacher training. I'm not now saying 
better but different, a lot more involving, practical and I thought that one month 
provided me with more ideas about teaching, and perhaps basic principles too, 
than the teacher training I had received earlier. ' (Coll 1)
However, such courses are not designed, and would not claim to be sufficient preparation 
for the process of professional and organisational planning that the ELTSUP project would 
involve.
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The original project framework stated its aims in only very general terms which were not 
subsequently fleshed out in detail by other documentation. As two newly recruited staff 
remember, nobody was therefore clear about what form the 3YP was supposed to take, in 
terms either of underlying professional approach or organisational framework.
' I hadn't seen a document which said this is what you are supposed to do, or this 
is what the institute is planned to look like. ... I think it got clearer as we went 
along. I think I wasn't quite clear at the beginning. We were very young and 
beginners. In those days there were quite a lot of things I simply hadn't heard 
about, basic concepts in methodology and language teaching. It was even strange 
for me to speak English for a whole day and handle and make sense of what is said 
to me and I got terribly tired because it was something very new and we had to 
get used to it very quickly.' (Coll 2)
'Clear aims hadn't been verbalised. We looked towards an unclarified aim with the 
assumption that it was going to be better. ' (Coll 1)
Even a year later, it was still unclear to some newly arriving colleagues what exactly the 
3YP stood for and aimed to achieve.
'It was a hazy mist. Living from day to day. When I arrived it was quite a shock, 
the staff meetings were all in English. So my performance had to improve.'(Coll 
8)
'I knew something about the framework but not what was inside. ' (Coll 7)
In terms of clarifying what the programme was supposed to deliver, the BC contribution 
would be crucial.
1.3. The role of BC contractees.
Those who would be responsible for such clarification within 3YP institutions were the BC 
appointed Assistant Directors of each 3YP. They were recruited during early summer 1991 
to reach Hungary in late August, just before the first students arrived. In their original 
discussions with each institution the BC had anticipated the importance of their role within 
the new programmes and had tried to make clear their would not be that of the familiar 
'lektor' who merely gave English conversation classes. Instead the Assistant Directors 
would be expected to play an important part in leading the implementation of the project. 
In Debrecen Hungarian colleagues appeared to understand the need for such outside 
assistance.
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*The British Council made it dear from the very beginning that these are going to 
be high-powered, senior posts, not you know warm bodies in the field, and that 
(the British Council post holder) would have the same rights as the Hungarian 
Director; (Coll 4)
' 7 think the British Council knew as well as anybody else that the presence of the 
Brits, especially at the beginning, was essential. ... Here the Director said 'Co- 
Director'. This little word is important because he didn't see himself as Director 
and (The Assistant Director) as his deputy. ' (Coll 2)
*When (The Assistant Director) first arrived her position was Deputy Director. 
I told her I viewed her as Co-Director. I gave her a full hand, complete 
independence, no subordination in any way. I expected her to give me her 
assistance whenever I needed it and I needed it fairly often. ' (Coll 5).
In addition to supplying the new 3YPs with at least one professionally trained member of 
staff, this direct BC involvement in the execution of the project helped, as the Dean recalls, 
to give the 3YP greater credibility in the eyes of die more conventional Debrecen 
academics, within both the English department and the wider university.
1 It was not just Hungarians from this school and that school brought together on 
their own. The British Council personnel meant that there were people there who 
KNEW, (his emphasis) We knew that you knew what you were doing and that 
was important.* (Admin 1)
From the very beginning the leadership of the new CETT was divided between the 
Hungarian Director and the BC Assistant Director (in Debrecen called 'Co-Director'). 
Exact professional and administrative responsibilities were never, however formally and 
unambiguously divided between them, and this lack of 'decision allocation' (Louis and 
Miles 1992) eventually caused problems.
2 The model of Teacher Education
As may be imagined, given the paucity of professional experience and guidance available, 
CETT Budapest, established a year before all the other institutions exerted great influence 
on all other 3YPs in the early stages of the project. The Director of CETT Budapest was 
keen to share their experiences.
1 CETT Budapest preceded everyone by one year. We wanted to offer what we 
could to the other departments and they could use them as much as they wanted 
in the light of their own attitudes and circumstances.* (Admin 2)
In Debrecen before die BC contractee arrived, implementers recognised that the Budapest 
model offered a source of essential guidance.
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'There was this idea of the model of Budapest CETT, so whatever documents we 
had or ideas about the shape or form the training should take came from 
Budapest.' 
(Coll 1))
'/ had to ask for some materials from Budapest CETT, their curriculum and tried 
to establish those sorts of classes.* (Coll 5)'
The existing language teacher training system, outlined in the previous section, was 
acknowledged as inadequate by most staff working on the 3YP. The conspicuous failure of 
Russian teaching to provide learners with the ability to use the language for even the most 
elementary purposes, was widely recognised. It was therefore uncontroversial to agree that 
teachers graduating from 3YP institutions, should be equipped with the professional skills 
needed to provide their learners with a level of language proficiency that would enable 
them to use English for their own purposes in the new economic and social environment. 
However, although there was general agreement that a new model of language teacher 
education needed to be developed, even the BC ELO at the time had no particular model 
to propose. ' It was not a conscious choice to go for the reflective model. ' (Admin 5)
Again, it was CETT Budapest that provided both an outline framework for a new teacher 
education curriculum and a rationale to underpin it. The Director of CETT Budapest 
remembers that the development of their model, greatly influenced by the concept of the 
reflective practitioner (Schon 1983, 1987), as adapted for language teacher education by 
Wallace (1991), began with:
1 ... a few buzzwords ; teacher education and development not teacher training, 
the reflective teacher. Being a teacher is a life-long process, pretty cliche sounding 
things. A more practical course, closer to schools, closer to realities, less focus on 
literature and linguistics, more focus on methodology and language competence. 
But it doesn't exclude the important role of philological subjects in anyone 
becoming an English teacher, "without Shakespeare nobody should graduate as an 
English teacher" to put it bluntly. ... When I set up CETT I hadn't come across 
the 'reflective teacher' as a buzzword, but it seemed like the direction we should 
follow, to produce thinking animals. Partly it was an outcome of experience, but 
we were able to specify it more clearly as the years went by. British Council 
expertise helped a lot and teacher educators were invited to come and speak to us, 
and all imported to Hungary this idea of the reflective teacher, for better or worse. ' 
(Admin 2)
Such a model, with its underlying assumptions of teacher development as an on-going 
process, of the need for learning through doing and hence considerable enhancement of 
the practical aspects of the curriculum, of learners as active participants in their own
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professional growth, together with the, as yet hidden, implications for teacher and learner 
roles that all the above implied, was in every way different from the prevailing teacher 
training model familiar to, and experienced by, the Hungarian participants.
For this model to stand any chance of succeeding, Hungarian 3YP staff would themselves 
have to undergo what Louis and Miles (1992) refer to as a 'Transformational' change in 
their beliefs about their degree of personal responsibility for their own development and 
that of the 3YP institution, about education, language, teaching and learning. These new 
beliefs would also have to be manifested as a set of consistent new behaviours, appropriate 
for developing a new programme, which aimed to train language teachers in a very 
different way. However positively disposed 3YP colleagues were to the idea of major 
personal change, such changes, requiring a major readjustment of fundamental attitudes 
and the learning of new skills and behaviours could not happen quickly. It was probably 
fortunate that the daunting scale of the change that each implementer had embarked on, 
was not clear to anyone at this stage.
In Debrecen at this point, the process outlined above had barely begun, therefore the only 
area in which curricular preparations could be made was for the familiar 'philological' 
subjects such as literature and history. For these, the Dkector recalls, CETT was able to 
call upon the professional skills of the members of the English department who were:
' ... conscientious and good colleagues and they felt it was their moral obligation 
to assist, to help provide their knowledge and professional skill in this new form of 
training.* (Coll5)
Insofar as planning the more innovative aspects of the teacher education components of 
the curriculum was concerned, a colleague admits that nobody really knew exactly what to 
do.
'We knew a BC person with the title of Assistant Director would be coming and 
the Director also knew this because he had no experience in teacher training and 
so no clear understanding or ideas about what had to be done. So we all waited for 
the British Council person. She arrived late in August and that's when we sat 
down and in a week or week and a half before the semester started, sat down to 
work things out. ' (Coll 1)
Within the four months of the planning process in Debrecen, the immediate practical 
needs for premises and equipment were extremely well met. On the professional side of the 
project, given the lack of previous experience and different cultural assumptions, little 
could actually be planned. The professional responsibility for both the planning and
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implementation of the 3YP would, to begin with, rest on the BC Assistant Director. In 
addition her assistance would be crucial, if her Hungarian colleagues were to be enabled to 
begin their personal 'transformation' outlined above. She, however well qualified 
professionally, had received no leadership or management training, no Hungarian language 
training and no real briefing about the environment that she was entering. The 
implementation stage began with most planning still to be done.
3 Main themes emerging
In this chapter we have looked at the more detailed practical planning process that enabled 
the 3YP at CETT Debrecen to welcome its first group of trainees in September 1991. 
Some themes that emerge are summarised below.
3.1. Many versions of the ELTSUP project.
  Institutions varied widely in the funding and energy that they were willing or able to 
put into planning for the practical needs of the 3YP.
  Before the project had even begun institutions varied in terms of the physical setting 
of their 3YP, the relationship of the 3YP to existing structures, their proposed intake, 
and whether there were to be 3YP- dedicated staff.
3.2 Unprepared outsiders assuming professional responsibilities
  All project institutions outside Budapest were equal in their uncertainty about what 
the new teacher education model actually entailed in practice.
  The documents produced by CETT Budapest provided valuable initial guidance.
  Newly appointed staff in most institutions had no teacher education experience and 
were products of the existing educational culture.
  The documents required someone who could translate them into action. In most cases 
this was the BC appointed Assistant Director.
  From the very start the professional leadership of the 3YP was in the hands of 
outsiders.
  Outsiders arrived very shortly before the first students were due to appear to
introduce a new teacher education model which, whatever its eventual form, would be 
substantially different to what existed.
  They had little or no background knowledge about Hungary and its existing
educational culture to enable them to anticipate some of the problems that might
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arise, or to guide them towards developing an appropriate curriculum and the 
syllabuses to implement it.
  They almost certainly spoke no Hungarian.
  They had few immediate opportunities to begin to investigate the 'deep action' 
(Holliday 1994) of the institutions they were part of.
  They were good examples of the sort of change leader described by Bullock et al 
(1997), working under time pressure, in an unfamiliar cultural context with newly 
encountered colleagues.
3.3. Planning as part of implementation.
  The lack of any professional planning prior to the arrival of the BC Assistant 
Directors immediately before the beginning of term, meant that planning and 
implementation began more or less simultaneously.
  What implementation would look like would only become clear over time.
  ELTSUP was bound to be a process project.
3.4. The choice of the 'reflective model'
  Budapest decided to try and develop a 'reflective practitioner' teacher education model 
for the 3YP.
  Budapest was the only (my emphasis) model available when the 3 YP began 
elsewhere, it is natural that their example was influential.
  I believe two factors contributed to its selection.
  One was that it was 'fashionable' in western ELT circles. Michael Wallace's book
'Training Foreign Language Teachers' published in 1991, (30 copies of which I found 
on the shelves when I arrived in Debrecen), put into print ideas that had been gaining 
currency in ELT teacher education since the late 1980s.
  The other is that the newly appointed implementers were keen to distance themselves 
and the 3YP from the unchanged (and until 1989 seemingly unchangeable) Hungarian 
educational culture.
  The Reflective model, with its recognition of the trainee as an individual, its stress on 
the importance of practice as well as theory, its belief that teacher education is a 
continuing developmental process and its insistence that there is no one right method, 
was very much in tune with the new freedom represented by the 'democratic1 present, 
and suggested a clear break with the over-regimented past.
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  In 1990-91 few Hungarians yet recognised just how difficult the transition to a post- 
socialist system would be, the practicalities of implementing such a model were 
secondary to the idealism and optimism that such a model represented.
  It is ironic that outsiders were introducing a teacher education model to Hungary that 
was in fact no longer current in UK teacher education in the years following the 1988 
Education Act. It gave implementers a false impression of what teacher education in a 
'democratic1 system was like.
  It represented, if anything, a theoretical approach to language teacher education 
developed in British and American universities, rather than one actually being 
regularly applied in practice to the training of teachers for mainstream state education 
systems.
3.5. Debrecen
  The 3YP in Debrecen was, materially, extremely well provided for . The building was 
large and well equipped, and, as the BC had wanted, was located approximately two 
kilometres away from the main university building where the English department was 
situated.
  Three enthusiastic, but totally inexperienced Hungarian staff had been recruited, keen 
to make a success of the new venture.
  Decision allocation however remained a problem since responsibility for the 
professional leadership of the project remained unclear.
  The Hungarian Director had overall responsibility for the implementation of the new 
3YP. He was to begin with, professionally extremely dependent on the BC contractee.
  The exact relationship between CETT and the university was also undefined.
Although administratively autonomous, all MEC funding was, despite BC requests, 
channelled through the university.
  Relationships with the university were thus important, and the potential for friction 
over finances existed, should such relationships become difficult.
In Chapter five we move on to look at the implementation stage of the project in the 
academic years 1991-1995.
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5. THE IMPLEMENTATION STAGE
The three chapters that follow investigate the implementation phase of the project at 
CETT Debrecen. This phase is taken to cover the period from the first intake of 3YP 
students at CETT Debrecen in September 1991, to the establishment of the new 
Department of English Language Studies (DELS) as part of IEAS in July 1996.
CHAPTER 5 A. IMPLEMENTATION CONTENT
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INTRODUCTION
During the period covered by chapter five the initial quantitative aims of the project were 
effectively abandoned as a result of decisions, made by both the Hungarian and the British 
parties to the ELTSUP agreement. They were replaced by more explicitly qualitative aims, 
although no formal agreement regarding these was ever signed. Chapter 5A considers the 
decisions made, introduces the new aims, and discusses how these changes added to the 
overlap between the planning and implementation stages, and so turned the 
implementation of the ELTSUP project into a series of evolutionary planning cycles.
1. Implementation as evolutionary planning
Fullan (1991:92) asserts that
"There is frequently no definitive 'Change' in question at the beginning of the process 
of implementation. ... We never fully know what implementation is or should look 
like until people in particular situations attempt to spell it out through use.'
This was certainly true of the ELTSUP project in Debrecen, as implementers waited for 
the arrival of the BC Assistant Director in the closing pages of chapter 4C.
Implementers at most ELTSUP institutions were professionally unprepared for the task 
ahead, both as teacher trainers and in terms of establishing and managing new institutions. 
Although there was general agreement that the 3YP should provide a different sort of 
teacher education, designing the necessary curriculum and materials, deciding how they
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would be taught and working out what staff training would be needed for full 
implementation, in most institutions began only with arrival of the BC contractee, a week 
or two before 3YPs received their first intake of students.
Detailed planning and implementation ran in parallel as necessary parts of the process of 
trying to clarify and then achieve the change aims of the project, throughout its lifetime, As 
will be seen, there was arguably one year between 1991 and 1998 in which no major new 
planning took place. For the rest of the time, planning of two kinds took place. For at least 
the first diree years of ELTSUP at Debrecen most planning related to the design of 
syllabuses and materials for immediate implementation. Such plans often required more or 
less extensive adaptation in the light of actual implementation or of changes in the 
immediate or wider environment. In the later years of the implementation stage and 
thereafter, as the implications of changes to project aims became clearer, while planning for 
immediate implementation remained necessary, it also became possible to plan for 
implementation up to a year ahead. One of the first implementers in Debrecen, noted that 
to begin with the project was planning and implementation occurred simultaneously.
'There are two ways that you can go about things. You can either start here and 
then proceed as things come, or you start, you plan, and then start doing and start 
working. ... There was no planning in this sense. ' (Coll 2)
As will be seen in chapter 5B, it was fortunate that the context of die time and place 
initially forced CETT implementers into an evolutionary approach to planning, where 
curriculum content and so the behaviours that supported it, had to be adjusted in the light 
of"... constant inquiry and readjustment of objectives as problems emerge and the situation 
changes.' (Checkland.l985:144). They therefore became familiar with the reality of frequent 
change from the very beginning, and so were better prepared for the effects of the major 
policy changes on the part of the two main project sponsors, which followed and which 
required major replanning to meet the readjustment of project aims.
2 Changing project aims.
2.1 Lack of support for quantitative aims from the Hungarian side.
It had always been obvious that if the 3YP were to give students a full university degree, 
the rationale for the five year university course and the four year teacher training college 
courses would become questionable. Although, as far as is known, no open lobbying of 
MEC by the established higher education institutions took place, both the Dkector of
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CETT Budapest and the then Dean of the Arts Faculty in Debrecen, two of the most 
influential members of the English teaching community in Hungary, suggest that pressure 
 was put on the Ministry., although they differ as to which type of institution felt most 
threatened.
'/ very much think so, in fact I am positive. There was a lot of opposition to 
creating something new. A lot of conservative university authorities realised that 
this is a real danger and ... if they let us set a precedent, the rationale for the five 
year programme will be gone. ' (Admin 2)
'7 wonder whether it wasn't the Teacher Training College rather than the 
University lobby which kept it as a college rather a university degree. ' (Admin 1)
Opinions also differ as to whether there ever was an official public statement that students 
would get a university degree. In Budapest the Dkector remembers that there was.
'I remember clearly that when the Deputy Minister of Education opened the first 
ever academic year for three year students (September 1990), he announced black 
and white that it was worth a university degree,* (Admin 2)
In Debrecen, where the programme began a year later, there seems from the beginning to 
have been no doubt in the Dean's mind about the level of degree to be offered.
'It is in the documents that this is a college degree. People were led to believe that 
the mistake was here and so kept hoping for a while. But there was confusion 
because at the same time the Ministry also said that with the qualification one 
could also teach in a secondary school and nobody could teach in a secondary 
school with the 4 year teacher training college degree. ' (Admin 1)
The documents he refers to which I had never seen before I began this research (see 
appendix 17) support this statement.
Staff and students on the Debrecen 3YP were however, unclear about what exactly the 
qualification was and what students would be able to do with it when they graduated, as the 
BC Outreach Coordinator (OC) explains.
'Initially students were told that they would get a university degree. A constant 
issue was what are we training the students for? They were supposed to be 
allowed to teach at primary and secondary school, but the law hadn't been 
changed about who could teach in a secondary school. At the time you needed a 
university degree to do it, so we assumed that the 3YP was a university degree 
qualification. 1 (Coll 3)
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Matters were not finally clarified until the publication of the Higher Education Law of 
1993 (see appendix 18 for extracts) which stated clearly that after full-time education lasting 
for three years , one could only be granted a college degree (Section 85/1), that a university 
degree required at least four years of full-time higher education (Section 85/2), and that the 
holder of a college degree was entitled to continue studying at university for a university 
degree, (section 85/7). The qualification was therefore equivalent to a teacher training 
college four year qualification. However, since it was a single major programme, graduates 
would be allowed to teach their single subject, English, at both primary and secondary 
level. Thus MEC tried to legislate both to save the quantitative goals of the ELTSUP 
programme, the provision of English teachers for (mostly) secondary schools, and to 
maintain the status quo in higher education.
To begin with 3YP graduates with 'college' degrees were recruited to work at secondary 
schools, previously the sole domain of those with 'university' degrees. By the end of the 
implementation period, however, it seemed as if the 5YP domination of secondary teaching 
was reasserting itself. 3YP graduates working in secondary schools began to feel uncertain 
of their position, as one , working at a highly regarded secondary school in Debrecen, 
explains.
'They didn't tell me, they didn't put it that way but somehow I felt the need to 
upgrade my degree (to a university degree). The headmaster said that those 
with three year degrees cannot teach advanced classes. That really scared me. 
Then there were the days when they had to send teachers away, and I was really 
scared because this would give them a good excuse to send me away. ' (Part 6)
The Higher Education Act of 1993 which consok'dated the grip of the Universities on the 
provision of degree level teacher education courses was, in the words of the BC ELO ' the 
kiss of death for the 3YP. 1 (Admin 5)
The effect of this 'downgrading' of the degree was intensified by the passing , also in 1993, 
of the national Public Service Law, which clearly specified the rates of pay and promotion 
routes for all public servants according to their level of qualification. This was another 
major blow to the desirability of a 3YP qualification as the Director of CETT Debrecen 
realised at the time.
'The tragedy basically was that the three year schools were established and then 
this Public Services Law came which set up categories for payment and promotion 
possibilities and it undercut the basic objectives of the 3 year schools. Because if
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we didn't have this very strong discrimination between the Teacher Training type 
of degrees that represent a lower income bracket and professional prestige than the 
University degrees, this difference would not be so sharp. ' (Coll 5)
As may be imagined, the combination of these two Hungarian government decisions, 
occurring just before the graduation of the first cohort of students from CETT Budapest, 
had a significant influence on the project's chances of achieving its original quantitative 
aims. On the one hand it made 3YP graduates even less likely to enter teaching after 
graduation since their status within it had been diminished; instead they were far more 
likely to try to look for other employment or to transfer to a 5YP programme, do two 
further years study and emerge with a 'proper degree1 . On the other it made the 3YP as a 
programme less attractive to students and so affected the calibre of students applying. 
From both points of view, therefore, the government legislation negatively affected the 
morale of 3YP staff, and also the standing of 3YPs within their host institutions. Now 
unambiguously identified as "college degree' awarding establishments, their place in the 
higher education hierarchy was clear.
2.2 Revision of aims on the British side
In September 1993, just after the first graduates had emerged from CETT Budapest, a BC 
commissioned, external evaluation of the ELTSUP project took place. Its Terms of 
Reference included:
"To suggest future directions for the project for the period 1993-94 to 1996-97 and 
prepare draft strategies for the project which would aim at sustainability in the 
medium to long term." (Alderson and Gwyn 1993:8)
An evaluator visited all nine ELTSUP institutions over a three week period. The 
importance attached to these visits varied from one institution to the next. In Debrecen, 
(where the first students were just about to enter their third year), the following quotes 
suggest that the evaluation visit caused few ripples
'He came to visit us here and ... what he asked by way of collecting materials 
looked all simple and straightforward and easy to answer and so on. He didn't 
seem to be very inquisitive.' (Coll 5)
'We had questions relating to the past. From the beginning to the time of the visit. 
We thought the evaluation had been achieved. I don't remember many questions 
as to the future. "Where do we go from here or what sort of changes would you like 
to see?'. It was absolutely focused on the past. I think we were so narrow-minded
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that we were much more concerned about the personal issues related to the 
project. Who would succeed (The BC Assistant Director who had just left). 
(Coll 1)
At the last institution to join the ELTSUP programme, where the students had just 
completed their first year, the Head of Department felt that the formal evaluation visit 
finally made her colleagues realise that the project might actually be of some value.
' People started to realise that something was going on that might be interesting. It 
was an important event in the life of the department. Then was the first time that 
we were all confronted with the fact that, like it or not, something new was 
introduced, something which is worthwhile. 1 (Admin 9)
The recommendations of the evaluation report (see extracts in appendix 19), published in 
the spring of 1994 included a public statement of a change of BC aims for the ELTSUP 
project.
"The Council should ensure that formal agreements, binding upon all partners are 
drawn up to safeguard project objectives.... These should specify to the Ministry and 
institutions the conditionality (their emphasis) of BC support. ... A strategy needs to 
be developed at each institution for the integration of the three year programme into 
regular degree programmes. ... In particular plans need to be made for the future 
integration of the CETTs where they exist. ... Each institution should prepare a 
written statement of how it proposes to continue to be involved in the ELTSUP 
project.' (Alderson & Gwyn 1993:22-23)
It also recommended that the cohesion of the project be improved.
'The Council should establish a Project Management Board involving all interested 
parties, reporting to the BC and the Ministry, which will ensure regular discussion 
and monitoring of project developments.' (opcit:23)
Furthermore, in recognition of the growth in the BC ELO's responsibilities as more and 
more projects were established in Hungary, they suggested that she have some 
management assistance.
'A full time Project Implementation Manager reporting to the ELO [.....Jshould be 
appointed to assume responsibility for the month by month, week by week 
management of the project.' (op cit :22)
In stating that three year programmes ought now to be considering how they could 
introduce their teacher education innovations to the mainstream, BC's stated aims moved 
from being straightforwardly quantitative; to produce as many well trained teachers as 
possible to meet a pressing need, to qualitative; trying to change the nature of English
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language teacher education within the existing educational culture. This was a much more 
ambitious aim, and implied a far more long-term commitment. It is not clear whether the 
implications of this change of focus were fully understood at the time. The BC ELO at the 
time considered that this report;
'made the quality focus explicit' (and that) { the Hungarians understood the 
words but not the implications. ' (Admin 5)
The change of emphasis certainly came as a surprise to some of the implementers of the 
3YP at CETT Debrecen
1 / think this was the first time that I started to realise that the long-term goal of 
the BC is basically to get if (the 3YP innovations) incorporated into the 
traditional type of training. ' (Coll 5)
'I don't think I thought of changing the system. I was happy to work in a place 
where I could work along different lines with different ideas. ' (Coll 2)
'Well, I had hoped from the beginning ... but it(a change to the mainstream 
language teacher education system) was not verbalised or perhaps people may 
not have been aware of it themselves. ' (Coll 4)
The immediate action taken by the British Council was three fold. Firstly they advertised 
for a Hungarian Project Implementation Manager to take over administration of the 
project, filling the post in May 1994. Secondly, they set up a Project Management Board 
(PMB) as recommended by the report. The evaluators had recommended that this should 
consist of a fairly small number of representatives from the universities, the teacher training 
colleges, MEG and the BC, who would decide, with inputs from and the consent of all 
project institutions, the future evolution of the project.
To be successful a PMB required a sense of project identity, trust between institutions, and 
the existence of a core of senior Hungarian project members with a clear sense of future 
directions. None of these existed. Each institution insisted on having its own member on 
the PMB, and the half dozen PMB meetings that took place, continued to rely heavily on 
the BC representatives for their inputs. The PMB, therefore, expired quietly towards the 
end of 1995, having achieved very Little.
Thirdly, the BC asked all ELTSUP institutions to draw up a document by May 1994, 
outlining the manner in which they intended to move towards the integration of the 3YP 
into their existing four or five year structure (see appendices 20 & 21). It was made clear
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that future BC support would be conditional on the joint signing of satisfactory 
agreements. Separate agreements were eventually signed with all institutions. However, as 
the Hungarian PIM recognised, these were efffectively just pieces of paper with no binding 
force.
"... in some cases it (having the agreement) was totally useless because 
although the BC kept to its side the institution didn't keep to theirs.' (Admin 6)
The extent to which the conditionality of future support was ever a real threat depends on 
whether the BC would in fact have pulled out if institutions had refused to sign such an 
agreement. The PIM is doubtful whether the decision to give up the project could actually 
have been made by BC at local level.
'From a personal point of view she (the ELQ) might have decided to withdraw, 
but I don't think the BC would ever let her do that. (Admin 6)
MEC's reaction to the evaluation report's recommendations was to commission two senior 
Hungarian academics to write a paper on how 3YP elements might be merged with the 
four and five year programmes. The paper was written, and discussed at the PMB, but its 
status was never clarified and its suggestions were never acted upon.
Each institution now moved towards meeting the new qualitative aims of integration in its 
own way and at its own speed. Those making little or no progress were gradually dropped 
from the 'Project' so that by the beginning of academic year 1996-7, when the CETT 
Debrecen integration process was formally complete, there were only five ELTSUP 
institutions, each very different, still in receipt of regular BC personnel and/or financial 
inputs.
3 Project timescales
In chapter four it was noted that as a result of the speed of political change, the project had 
been entered into -with a minimum of forward planning and without any real environmental 
assessment. It is not therefore surprising that there was little awareness of the complexity 
of the changes that newly-democratic Hungary would have to cope with.
When the project agreement between the MEC and the BC came to be renegotiated in 
1994, there was still little apparent awareness of the extent of the changes in their wider 
environment being experienced by most Hungarians. Nor was there any overt
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acknowledgement that successful achievement of the new aims would require complex 
change (Fullan 1992) on the part not only of the implementers, but also of representatives 
of the existing teacher education system within the university and schools. The 
intergovernmental agreement was again signed to run for only three years, (see appendix 22 
for a discussion document relating to this phase). The agreement did not, however, result 
in any formal readjustment of the original PF (whose own actual status as a formally 
agreed document was never completely clear) What was actually meant by the new 
qualitative focus of the EC's inputs turned out to be a matter for negotiation between BC 
and individual institutions. The second phase of the project, from academic year 1994 -5 
onwards was characterised by such negotiations and, where satisfactory agreements could 
not be reached, by the decision to withdraw support.
The PIM, speaking in 1996 during negotiations between MEC and BC for the third stage 
of the project, suggests that, given the complexity of education projects generally, and the 
unique historical context in which ELTSUP was situated, this piecemeal approach to 
project funding may have diminished the ultimate effectiveness of what was achieved. If 
longer-term agreements had initially been made, with more carefully chosen, more 
committed institutions, she believes the results might have been better.
'It's not the same now that the project is phasing out to say that the extra 2-3 
years we have got may give us a chance to show at the end that there has been an 
impact and that overall it has been a good investment. It's (the project 
consisting of a number of short stages with no guarantee of continuation) 
not the same as if there had been a longer time-span at the start of the project so 
that you can plan from the very beginning, to build up, develop gradually and get 
to the climax at the end of which is sustainability and everything in its place. We 
missed some momentum which we can't make up for now in retrospect. ... 
Education (change) is such an involvement, there are so many factors together, 
that if you want it to be feasible, you need to plan for ten years. I would say big 
changes need ten years in education.' (Admin 6)
The frequent mismatch between the length of commitment that donor agencies are 
prepared to make, and the complexity of the changes that they hope their aid will lead to, 
continues to be, a source of frustration.
4. Main themes emerging
This chapter has seen the overt project aims shift from quantitative to qualitative. Few of 
those involved at the time, certainly not myself, seem to have understood the implications
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of this reorientation, in terms of the scale of the change that would now be necessary for 
the aims to be met. Some of the main themes that emerge are summarised below
4.1. Effective abandonment of quantitative aims
  On the Hungarian side the downgrading of the 3YP as a qualification worth having, 
by both the Higher Education Act and the Public Service Law, lesened the likelihood, 
even outside Budapest where alternative employment opportunities were fewer, that 
most graduates would go straight into teaching.
  From the EC's point of view the above is likely to have contributed to their 
receptiveness to the evaluation report's main recommendations.
  The second 1994-1996 agreement between MEG and BC was broadly couched in 
terms of merging the new and the old, although details were left to be determined.
4.2. Changing changes
  Before any 3YP institutions, except Budapest, had yet completed the first cycle of the 
3YP curriculum, implementers were asked to think about how what they had just 
begun to introduce could be integrated into the existing system.
  Given their inexperience and the processual nature of 3YP implementation, asking 
implementers to adjust their barely-defined curricula to make them acceptable to an 
existing system, which was a best neutral and at worst hostile to the whole idea of the 
3YP, was demanding a great deal.
  The potentially stressful effect of this reorientation on implementers who were still 
becoming familiar with their new professional teacher educator roles, appears not 
have been considered.
4.3. Formal delegitimisation of the 3YP as loss of support for the implementers.
  The formal signing of the Higher Education Act and Public Service Law signified, I 
believe, the beginning of the end of the idealistic and enthusiastic phase of the project 
in Debrecen.
  The fact that the universities retained the sole right to award a university degree 
showed 3YP implementers that they would not be supported in any professional 
confrontation with the status quo.
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4.4 Erratic, top-down project leadership.
  The policy making levels of the 3YP leadership acted independently of each other, and 
sometimes in ways diat were inconsistent with their previous behaviour.
  MEG first committed considerable funds to the project (through World Bank), and 
then passed a Higher Education and Public Service Laws that ensured that 
quantitative project goals would fail to be met.
  BC commissioned an evaluation without any consultation with implementers as to its 
terms of reference and who might best be suited to carrying it out.
  The evaluation was carried out by outsiders who, although professionally eminent, 
knew little about the local cultural context.
  Their conclusions were accepted, once again without any consultation with those
affected, even though they would fundamentally change the orientation of the project.
  Clear evidence of top- down decision making and a lack of communication or 
involvement between national and local level decision makers.
  Little sign of the change process viewed as a 'whole' with the policy makers and 
implementers working in harmony to achieve agreed aims
4.5 Many versions of one project (revisited)
  What, exactly, the integration of 3YP into existing structures should involve was never 
defined or agreed by the two sides to the project agreement.
  The attempt made via the PMB to achieve a unified solution failed partly a result of 
inter-institutional rivalry and distrust, and partly because few institutions, outside 
Budapest, had leaders with both the strategic planning skills to create a realistic, staged 
framework for the integration of 3YP innovations into four and five year structures, 
and the prestige to ensure that any agreed plans were carried out.
  The implementation of the project at each institution thus evolved completely
independently, each 3YP negotiating its plans with the BC individually, usually on a 
year by year basis. ELTSUP became ever less of a project.
4.6 Moving towards a vision?
  If one takes one BC aim for its involvement in the region as helping the
"democratisation process", then the reorientation of project aims to introduce complex
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educational change to existing systems could be viewed as working towards this aim of 
helping the development of democracy.
  Moving from separate 3YPs towards integration with the existing system may
therefore be seen as movement towards a consistent, though loosely defined and very 
flexible, vision.
  The vision, if it existed, was never explicitly shared with the implementers.
4.7 Evolutionary change needing two types of planning
  During the first three years of the implementation process, most planning related to 
matters that would be implemented more or less immediately, or for the readjustment 
of a previous decision in the light of feedback.
  During the later part of this stage, there was in addition some longer term planning for 
what was to be achieved one or two years ahead.
  Planning for immediate implementation is more flexible and open to readjustment 
since its outcomes are not dependent on a sequence of future events occurring as 
expected.
  Planning one or more years ahead, is far more vulnerable to changes in the
environment, since the implementation of what has been planned is usually dependent 
on events occurring as anticipated during the intervening time.
  It is fortunate that most major external environmental changes that related directly to 
the project, took place during the first three years of the implementation stage, at a 
point when planning was almost all short-term.
In Chapter 5B that follows, we look at some features of the environment in which the 
implementation stage of the project was situated.
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INTRODUCTION
'Only when we understand the precise nature of the host body can we design our 
innovatory grafts with any confidence that they will be acceptable.' (Hargreaves 1986: 
149-50).
In this chapter we attempt to understand the 'host body' within which the project 
implementation occurred.
Such understanding was especially difficult at this time and place, since the period covered 
by this section, the first half of the 1990s, was one during which Hungary, both as a 
national entity as represented by its government and as ten million individuals, tried to 
understand and adapt to the new economic, social and political circumstances which 
followed the elections of 1990.
The right of centre MDF government elected in these first elections was, in 1994, replaced 
by a strongly left of centre MSzP government headed by Gyula Horn, a leading figure in 
the final communist government. There was thus no consistent government policy towards 
many aspects of national life throughout the period. A colleague considering the effect of 
political changes on the MEC, notes that the concept of a politically independent civil 
service, able to provide continuity of implementation despite changes of government, had 
yet to be fully established.
'The 3YP started under the previous government. When we had just started here 
the government changed and I'm sure the whole Ministry staff were dismissed or 
left by their own choice because of the change of government. Since the new 
government, we've had two Ministers. ...It seems that if there is a new Minister, 
the whole top-level staff changes too, the administrators don't leave, but the policy 
level people change all the time. It's very bad because once they get the hang of it 
they leave, and the whole thing starts all over again.' (Coll 7)
Within education, the MEC's encouragement of institutional autonomy, in terms of 
curriculum and administration was formalised at tertiary level by the Higher Education Act,
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and expanded at primary and secondary level by the National Curriculum of 1995-96. This, 
while providing a core curriculum of topic headings and weightings for the various 
subjects, left it up to individual schools and teachers to adapt these into syllabuses 
appropriate to their own circumstances.
However, MEC seemed to be
'oblivious to one implementation fact: the way in which they go about change within 
their own organisation is a fundamental part of the implementation process.' (Fullan 
1991:253).
Change within MEC was itself only just starting to take place. In the period under 
discussion, MEC had three different Ministers representing two different political 
orientations who had few experienced senior civil servants to assist them. Inherited 
organisational structures and attitudes meant that, for example, the introduction of the new 
curriculum, was perceived by those charged with implementing it as having been 
introduced without consultation. This was not in itself surprising to many in the light of 
recent history. However, the consequent lack of clear guidance and support from MEC in 
how to implement what was suggested, meant that many of those involved -with 
administration and teaching at the institutional and classroom levels of the education 
system, continued to do what they knew how to do, which was naturally more or less the 
same as they always had done.
Many fundamental aspects of the organisational and educational cultures described in 
chapter 4B, therefore continued to affect the ELTSUP implementation process, largely 
unchanged. Educational institutions at all levels had been placed, without preparation, into 
a situation of professional, though not financial, autonomy. Inevitably, even in the areas 
where they did have real professional choices, there were few people with the skills or 
confidence to make them
Horvath Attila (1990:212), writing about Hungary in transition, describes the situation 
thus.
"As authority was taken away, there was no experience or competence to cope with 
the newly gained freedom. Frustration cried out for a paternalistic state.'
A logical reaction among ordinary people to such an abrupt withering of the all-powerful 
state, is, as previously noted, to do what you have always done. This reaction, seen below in 
former East Germany, could also be observed in Hungary.
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'Being on their own, teachers are guided in their beliefs by their own past experience 
and their ... traditions: that is the structure of the past .. .school system, their own 
socialisation experience in that system and the routines of teaching procedure.' 
(Mintrop & Weiler 1994:272)
The background to every aspect of the implementation process was thus one of a society in 
transition. Below some of the more specific contextual influences are discussed.
1. Direct and indirect effects of legislation on project implementation.
1.1 Government policies
The Higher Education and Public Service Laws were both passed during this period (see 
chapter 5A, section 2.1). The former with the implications it had for 3YP graduates' 
position in the hierarchy established by the latter had wholly negative effects on the morale 
of both staff and students within the project.
Staff working on the 3YP had initially received slightly enhanced salaries. These had already 
begun to be eroded by the time The Public Service Law (PSL) was passed. This aimed to 
replace the ad hoc, flexible manner in which individuals within institutions had previously 
been able to gain salary increments and promotions, with a system which was clearly 
transparent and fair to everyone. The Director of CETT Debrecen describes how teachers 
used to be rewarded under the communist system and how this was affected by the Public 
Service Law.
' ....as time went on you spent more and more years in the actual service so you 
got this increment, a promotion financially. And of course since we knew each 
other very well, you had a certain reputation and people who stood out as people 
able to teach very well, teach interesting classes and get a good reputation among 
students, that led to some extraordinary promotions. ... When this Public 
employees, Civil Service Law was brought back ... all these people who got ahead, 
even financially, on merit, that was in retrospect done for nothing ... because the 
authorities made everything equal, even the finances. ...It was a huge uproar 
among professional people, university people and also in the schools, because it 
was unjust. ' (Coll 5/3)
A colleague recalls that the 'extraordinary promotions' referred to above, were flexible and 
could be awarded by various levels of the central or local organisational hierarchy.
'It didn't have to be a ministerial praise, it could be a rector's praise or local 
counciVs. And of course there was the Pedagogus Nap, what you called Teachers'
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Day, when we were given some bonus, and that was usually on November 7th. So, 
for example it could happen that I got some money in a year, perhaps twice. It 
hasn't happened since I was here (at CETT). 1 (Coll 4/3)
The PSL therefore, removed any further possibility of such occasional payments for extra 
responsibility or exceptional performance since salary levels were now, as a colleague notes 
based entirely on;
number of years teaching and your qualifications (which) put you into a 
category and it didn't matter whether you were teaching at primary school or 
university level. ' (Coll 2)
Although passed in order to make the system of remuneration for public servants 
transparent, it did mean that the flexibility to reward good performance was lost. A CETT 
colleague and the Director, quoting a university colleague, describe the negative effect of 
this on the attitude of public servants, including teachers.
'The present system may be very democratic, but it's very inflexible and doesn't 
use motivational factors. So people say, "why should I make an effort if it's not 
appreciated?" (Coll 4)
1 ... all you have to do as a teacher, anywhere, not only at the university, is to 
survive things and live as long as you can, because that is in your interest. It is 
not in your interest to work twice as much as your colleagues because it is not 
recognised properly. It is extremely difficult to get ahead with outstanding 
performance. ' (Coll 5/3)
In the first one or two years of the project, prior to the introduction of the PSL, the initial 
salary enhancements and overall enthusiasm meant that staff efforts were little affected. 
However, as the effects of the PSL with its lack of financial acknowledgement of extra 
responsibilities began to be felt, it did begin to have a negative effect on staff commitment 
to their work on the project.
The Higher Education Law (HEL) was also significant in that by downgrading the degree 
to a college level qualification, 3YP graduates were placed at a lower level in the salary scale 
than those graduating from 5YP programmes. This, according to a one of the first 
implementers, meant that over time the type of students applying to the 3YP altered.
'The students were supposed to be getting a university diploma. When they 
realised they ivouldn't, this place slowly turned into a kind of teacher training 
college where weaker students came. Every year we got weaker students which 
didn't motivate the teachers.' (Coll 2)
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In addition fewer and fewer of the students attending the 3YP actually entered or planned 
to enter teaching in the state sector, as can be seen in Table 5.1 using data from student 
questionnaires.
Table 5.1 Proportion of students graduating 1994-1998 actually teaching in state 
education (1994-1996 graduates), or intending to teach in state education(1997and 
1998 graduates)
1994-1996 graduates. N-71
(35)49.3%
1997 graduates N= 38
6 (15.8%)
1998 graduates N=36
7 (19.4%)
This decline was only partly the result of the poor conditions of service for teachers 
generally, exacerbated by the lower status and hence salary granted to 'college degree' 
graduates. It was also caused, initially at least, by the more attractive employment 
possibilities in other fields, and more long term by the possibility of continuing to do two 
further years study and complete their university degree. This option was strongly 
supported by the Director of CETT Budapest.
'Most (3YP) graduates at our university would like to carry on to get the full 
degree instead of the less prestigious college degree. I approve of the automatic 
switch to the last tivo years. At our university it is automatic, others have certain 
obstacles or a quota.' (Admin 2)
After initial hesitation, the university in Debrecen followed suit. Any students who had 
graduated from CETT and were able to pass certain papers from die 5YP filter exam at the 
end of the second year, could enter the university for two further years to complete a 
university degree. The overall result was therefore that of students graduating from CETT 
Debrecen between 1994 and 1998 a significant proportion continued straight into further 
study after graduation.
Table 5.2 Proportion of graduating students continuing their studies 1994-96, and 
intending to continue their studies 1997and 1998
(NB it was quite common for students to study part time while working, especially if not
actually studying on a full time 5YP programme)
Joining 5 YP in an 
English department
Studying other 
subjects elsewhere
1994-1996 
graduates (N=71)
16(22.5%)
20(28.1%)
1997 graduates 
(N=38)
14 (36.8%)
16(42.1%)
1998 graduates 
(N=36)
12(33.3%)
1 1 (30.5%)
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This too had a cumulatively negative effect on CETT colleagues' morale.
'Later on students who came here were not particularly interested in what they 
were doing. Few of them wanted to become teachers really and so you lose your 
interest as well' (Coll 2)
A final factor contributing to implementers 1 feelings that their work on the 3YP was not 
adequately valued either by their fellow professionals or by Hungarian society at large, was 
the fact that the British professional qualifications gained by the staff could not be formally 
recognised since they did not exist in the Hungarian system of academic qualifications.. 
The seven staff members who completed or were in the process of completing British MA 
and M.Ed degrees in Applied linguistics or Language Teacher Education during this 
period, found that these counted only as a second undergraduate degree and hence led to 
no increase in salary or status. The RSA Diplomas completed by two others, were not 
recognised in any way.
1.2 The perceived attitude of the Institute of British and American Studies(IEAS)
Throughout the period implementers and trainees felt 'looked down on' by staff and 
students from IEAS. To a certain extent diis was inevitable given the fact that IEAS, as an 
extremely well established part of the Arts Faculty, had a strong 'corporate culture.' Such a 
culture, according to Webb and Cleary (1994:92), (my changes in brackets), had;
.. .a structure of beliefs about what (you do), how good you are in that field and how 
the (institution) should be run. These beliefs are historically based, difficult to change 
and permeate the unwritten rules of (institutional) conduct. They are only partly 
amenable to rational influence, in the form of feedback from the market or other 
outside observers. Such beliefs form a crucial part of the framework within which 
decisions are made. 1
The self confidence and certainty inherent in such a culture meant, in the opinion of the 
BC Outreach coordinator who had previously worked there, that their disparagement of a 
new unproven institution teaching a number of new and previously unknown courses, was 
to be expected.
7 doubt if the literature people in the Institute regarded Applied Linguistics or 
Methodology as very serious, but they probably wouldn't regard Biology or 
something like that as being as important as their own subject. So it's not 
necessarily that they feel any different about our branch of academe than they do 
about any other.' (Coll 3)
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Nevertheless, the extent to which such feelings of superiority were openly verbalised, 
especially in the first year or two, did not help to make the new institution feel a valued 
part of the university, as the Director, staff and students all recall.
'They made sure that I heard them (the derogatory remarks), they were 
intended. Not very often, but every time it happened it wasn't very pleasant.' 
(Coll 5)
I think we have a feeling that we are looked down on. That's because we haven't 
got the qualifications and the academic professional background that we would be 
expected to have if we worked over there. ' (Coll 4)
'Personally I could feel it sometimes when I had to go over there and meet 
colleagues. I could feel 'oh you are from there'. Even if we are called tanarseged 
and adjunktus we are not considered to be one. It's not very academic to teach 
methodology and language practice, anybody can do it , they think. ' (Coll 6)
heard it not only from the five year students but the teachers too. ... The 
main point was that we were just doing three years and the others were doing 
five. It's shorter so it's not as good as what they are doing. It wasn't explicitly said 
but you could feel it every time and every place. ' (Part 4)
'One of our teachers kept calling us 'retrainees' and sometimes called us an 
'evening course'. (Part 7)
This feeling, experienced by many of the SS, continued throughout the lifetime of the 
programme as shown in Table 5.3
Table 5.3 Proportion of students graduating 1994-1998 answering 'Yes' to the 
question 'Did you personally ever hear five year teachers or students make rude 
remarks about three year programmes like the one at CETT?'
Graduates 1994-96 
(N=71)
37(52.1%)
Graduates 1997 
(N=38)
22 (57.9%)
Graduates 1998 
(N=36)
27 (75%)
The initial antipathy to the 3YP on the part of the Institute was largely due to 'academic 
snobbery'. In addition, some of the implementers interviewed suggested that there may 
have also been an element of jealousy, not only of the initially higher salaries, but also of 
the extensive use of World Bank funds to establish the very superior working conditions 
that the CETT staff enjoyed.
'They probably thought that all the money (World Bank) would come to them. 
This was not true. .... They might feel envious because this is a nice building, a
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well equipped space if you compare it with their space which is a lot worse than 
here.' (Coll 7)
'When I arrived here salaries here were higher than at the university which 
caused tension. Colleagues there were envious. The place here was well equipped, 
nicely furnished. If they came over here they saw that we had better conditions 
than they had over there. ' (Coll 8)
Given the extremely hierarchical nature of the university culture, for such material 
advantages to be enjoyed by the least experienced staff was bound to cause antagonism. In 
such circumstances it is not surprising that a 3YP subculture should develop.
1.4 The development of a CETT subculture
If a subculture may be defined as:
'A subset of an organisation's members who interact regularly with one another, 
identify themselves as a distinct group within the organisation, share a set of 
problems commonly defined to be the problems of all, and routinely take action on 
the basis of collective understandings unique to this group.' (Van Maanen and Barley 
1985, quoted in Hatch 1997:226),
then a likely result of the tension between IEAS and CETT staff and students was the 
development of a subculture. This fluctuated between being a counter-culture and an 
orthogonal subculture (Siehl and Martin 1984 in Hatch 1997: 230). During the first few 
years, at times of severe conflict with the university, it was often a counter culture, which 
had to defy the dominant values of the wider institution in order to establish its own 
independence. Once established, it became mostly an orthogonal subculture, maintaining a 
set of values and behaviours different from, but less explicidy in conflict with, those of die 
university.
The separate physical location of CETT Debrecen intensified die sense of separateness. 
Informants agree that die physical distance was both beneficial, in allowing the 
establishment of a different programme without interference from or close scrutiny by the 
established departments of IEAS, and unhelpful in prolonging and intensifying the sorts of 
attitudes outlined above and making students feel less part of the university as a whole. The 
Dean at the start of the programme answering a question about the physical separation 
explains its effects dius:
'I don't feel if it (physical separation) hadn't existed there would have been 
animosity, but it's certainly not positive because the closeness of the two 
institutions, mixing more and more and discussing each other's problems could
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have helped. It has not been negative, but it would have been positive to be closer. ' 
(Admin I)
In retrospect some implementers now also agree that closer contact between all involved in 
English teacher training would have had some desirable results in terms of reducing mutual 
suspicion and distrust
'It would have been more useful if we had all been together because they would 
have known much more about the work we do here.' (Coll 2)
'If we had been within the university building there would have been much less 
friction, we would have seen each other as colleagues rather than as different. 
...But it (the separation) was positive because it allowed the programme to be 
developed as different from the 5 year programme. We were able to achieve far 
more as regards the TP structure and format and the methodology because we 
were separate and so felt free to.' (Coll 3)
'One problem is the separate building. ... This is not very favourable. ... If we 
really start working on it and co-operate with members of other departments we 
will be in a better position. ' (Coll 9)
During the early years of the implementation process however there was a real feeling of 
alienation from the university . The poor communications systems typical of the 
organisational culture sometimes led to;
'something like whispering games where the message is continually being changed as 
it is passed from one to another. 1 (Tangerud in Hopkins 1987:139).
The tendency in such circumstances was to assume the worst and take mutual antagonisms 
as read, rather than to try and do anything to lessen them. Responsibility for the unpleasant 
atmosphere ought therefore, as the Dkector and a colleague now acknowledge, to be 
shared.
'We are at least as much to blame. It very often happened that at staff meetings 
half the staff meeting was about how nasty they (IEAS) are. We were always 
defensive and ready to jump at every opportunity to feel touchy. 1 (Coll 7)
'I must add that our staff too is responsible for a number of things. For years our 
staff hasn't gone over and attended lectures, meetings, conferences and 
professional gatherings. ... People here are always too busy, they never go. One of 
the reasons they are not well known is because they have not been there enough. 
They (IEAS) never see these people.' (Coll 5)
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Among the students there was a noticeable attitude shift over time towards the different 
physical location of the 3YP. A substantial minority of the first one or two cohorts of 
students found the benefits of the physical separation - the smaller, more homely 
environment and closer staff: student relationships- more or less cancelled out the negative 
aspects - not feeling part of university life, being denied information, not meeting enough 
people-. Later entrants were less certain of its advantages. Thus one of the 1991 entrants 
when asked whether the separation had been an advantage or disadvantage said
'Both. It was positive because it strengthened self-reliance and links between 
students and staff. Bad because we were really cut off from everything and treated 
as the lepers of the English department.' (Part 4)
An entrant from 1993 asked the same question, answered more negatively.
'I think it would be negative. In my opinion the fact that we were in a separate 
building helped separate us much more. ' (Part 10)
Data from student questionnaires shows a marked decrease in those seeing the separation 
as unambiguously advantageous, over time, see Table 5.4 below. This is likely to be 
connected to the less close staff:student relationships at CETT as the implementation 
process took its course, to be discussed in chapter 5C.
Table 5.4 Results of students 1991-1998 answering the question 'Overall was the 
fact that CETT was situated some distance away from the main university 
buildings an advantage, a disadvantage or both'?
Advantage
Disadvantage
Both
1994-1996 
graduates 
(N=71)
22(31%)
42(59.1%)
9 (12.7%)
1 997 graduates 
(N=38)
1 (2.6%)
16(42.1%)
20 (55.3%)
1998 graduates 
(N-36)
1 (2.7%)
12 (33.3%)
23 (65.8%)
1997 first year 
students 
(N=44)
0
20 (45.4%)
24 (54.6%)
2. Effects on education of the socio-economic environment
The years covered by this section were a period during which the socio-economic 
certainties of die socialist period were abrupdy stripped away and had not yet been 
replaced. Many aspects of what Guba and Lincoln (1994) describe as a paradigm,' a 
worldview that defines for its holder the nature of the 'world', the individual's place in it 
and the range of possible relationships to that world and its parts. 1 (in Denzin and Lincoln 
1994: 107), were having to change.
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In fact, most adult Hungarians were being forced to experience a very rapid Paradigm 
Shift, " a profound change in the thoughts, perceptions and values that form a particular 
view of reality." ( Kuhn 1970 in Holliday 1994:76) It is not surprising, therefore, that 
Hungarian society should exhibit a number of new tendencies in response to the new 
uncertainties.
One result of the move towards the market economy was the growth in unemployment, 
previously virtually unknown. For those with jobs die nature of work changed. Jobs which 
in the socialist period had often been undemanding of individuals' conscious thought and 
effort, began in the market economy, to expect greater personal participation. For those 
made redundant, acquiring the skills needed to find a new job, was not easy. Whedier 
employed or not, with inflation running at well above 20% per annum diroughout the 
period, many people had to take on one or more supplementary jobs in order to make ends 
meet. Within such a stressful socio-economic environment the perceived value of 
education per se diminished and it was, as already noted, increasingly seen purely as a 
means to an economic end.
Society became less homogenous as political pressure to conform lessened, economic 
differentials increased, and people had less time to devote to their personal and family 
relationships. Colleagues and ex students ranging in age from 25 to early 50s noted that 
lack of mutual respect, individualism and increasing jealousy and envy between individuals , 
were features of the changing society.
'People are less respectful to each other, even in the streets. There is a change of 
people's attitudes to one another because of changes in society. Everything is a bit 
looser unfortunately.' (Coll 10 aged late 30s)
'People don't respect each other nowadays. I meet people the same age or older 
than me and they don't respect each other. ' (Part 7, aged 28)
'If you live in a society driven by envy it is difficult not to be influenced by that. 
(I have noticed it) in many fields and walks of life. Changes have occurred which 
might mean the envy factor grows. Gaps in material life and worry about our 
jobs.' (Coll 7aged41)
'Prior to the political change this society was relatively closed and in the economic 
and social arena there was relative equality. There was not the huge chance to 
make a big career. Now there is polarisation and huge social and economic 
distances have been created in consequence of the change.' (Admin 7, aged early 
50s)
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'The higher ups don't care what happens to other people. Businessmen employ 
others for W-15,OOOHUF. (30-50 GBP; They know they can't live on the money 
but they know they can get anybody because there are so many unemployed, so 
they don't care. This attitude is characteristic nowadays. People don't want to 
help others.' (Coll 9 aged early 40s)
The effect of this loosening and diminishing of interpersonal respect on the parent-child 
relationship and so on the behaviour of students at all levels was also remarked on by 
several informants, especially ex students now working in schools. While this might in part 
reflect their own insecurities as newly qualified teachers, the comments are consistent with 
the quotes above.
1 the social background of the parents determines how you are taught to look at 
things. Their (the students- primary level) problem wasn't that they were not 
motivated but that it wasn't a value to know something. ... Knowledge doesn't 
mean anything so why bother with this whole thing?' (Part 8)
1 Sometimes I feel the need to be treated with more respect (by secondary school 
students), not to have them shout at me for example. Things I don't expect or 
accept from others around me. I don't like them doing those to me. .... Not only 
students, their parents behave the same way. ' (Part 7)
'I wasn't the best kid when I was at grammar school, but I wouldn't dare do 
things things like they (13-14 year old at Upper primary) dare to do now. 
Talking back to teachers, the language they use is pretty shameful. Parents now 
don't spend very much time with their children because the work's changed. 
Everyone now fights for their job, tries to keep it, tries to get on up the ladder. ' 
(Part 5)
Whatever changes the 3YPs tried to bring to the English language teacher curriculum, had 
to be implemented alongside the, as yet unclearly defined and imperfectly understood, 
social changes within the wider society, by implementers struggling to cope with their own 
personal version of the paradigm shift. With outsiders, British contractees, largely driving 
the initial stages of curriculum development at CETT Debrecen and most other ELTSUP 
institutions, the likelihood of mismatch between some of what was proposed in the early 
stages of project implementation and the changing socio-economic environment, was high.
3 The educational environment
Much has already been said both above and in chapter 4.B (sections.3, 4 and.6), about 
Hungarian educational and organisational culture, the minimal role pkyed by the Ministry 
in guiding change and the difficulties inherent in implementing the changes implied by 
curricular and administrative autonomy. Here therefore, only those aspects of the
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educational environment which changed further during the implementation stage, or which 
have not previously, been touched upon fully, will be discussed.
3.1 The status of and attitude towards teachers
There is complete consensus among all involved in teaching at CETT Debrecen that the 
economic and social status of teachers at all levels continued to decline throughout die 
period. In a society in which status was increasingly linked to earning power, diat of 
teachers could not but fail to decline. A mature student just about to graduate as a teacher 
and a CETT graduate teaching in a primary school describe the social perception of 
teachers thus.
' A scholar is looked at not as a person of dignity, but a mix of a fool and a person 
who does not do useful things. ' (Part 3)
'A student said humorously a few weeks ago ' A teacher is not a human being, he 
is just a teacher.' That's the way 1 think many people think about teachers.' (Part 
5)
The decline in prestige of teachers is indicated by the professions bracketed widi teachers 
in the following quote from the Budapest Sun, one of two weekly English language 
newspapers in Hungary. Speaking about die current pay of health care workers, die article 
notes that dieir current rate "... puts diem below teachers, car mechanics, mail handlers, 
builders and railway workers.' (Budapest Sun Vol V/46. 20-26/11/1997 :4).
This loss of prestige and economic purchasing power was particularly galling for teachers 
of English like the implementers, who had previously been in short supply and so felt 
themselves to be slighdy special.
' Six years ago(1990) it was something, a recognised position to be a teacher of 
English. But I don't think today (1996) being a teacher is recognised at any level. 
It's more like you pity somebody who's a teacher. [ (Coll 1)
Although, to begin with, many teachers at CETT Debrecen and otiier ELTSUP institutions 
had been extremely enthusiastic and involved more or less full-time in the establishment of 
die 3YP, as time passed, they too became disillusioned and increasingly part-time as diey 
felt the need to take on odier jobs to support diemselves and their families. The picture 
painted by two colleagues, of teachers who work full time at dieir main teaching job, 
suggests a level of asceticism and dedication diat diey feel it is unreasonable to expect.
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'There are some (teachers who are happy and enthusiastic) but they're the 
weird lot. People who are addicts to their work and who try to care as little as 
possible about their day to day existence and financial problems.' (Coll 8)
'It depends on what you expect from life. You see if you just live on your basic 
salary and spend all your time on your profession of course you can get further 
ahead, but then you have to restrict your needs to a very basic level. ' (Coll 4)
Inevitably social attitudes towards teachers and teaching as a career communicated 
themselves to the 3YP students also. Thus when MEC complained to the Director of 
CETT Budapest about the small number of 3YP graduates entering teaching he 
commented as follows:
1 In the circumstances in Hungary now it is almost impossible for a young person 
to make a family, make ends meet on the ridiculous salary they can get in primary 
or secondary school. I was rebuked by the Ministry of Education on several 
occasions. 'We set you up, where are your graduates? At which primary and 
secondary schools?' I had to say 'Sorry, we can't force these graduates to go into 
primary or secondary school. ... Why don't you raise salaries five fold and then 
we'll see.' (Admin 2)
Table 5.5 shows CETT Debrecen graduates' responses, when asked whether they would go 
into teaching if die salaries and or conditions were better.
Table 5.5 Proportion of CETT graduates NOT teaching or intending to teach 
answering "Yes 1 to the question 'Would you be likely to teach if the pay/conditions 
were better?'
Graduates 1994-1996 
(N=36, NOT teaching)
24 (66.6%)
Graduates 1997 
(N=32, not intending to 
teach)
20 (62.5%)
Graduates 1998 
(N= 29, not intending to 
teach)
18 (66.6%)
This suggests that at CETT Debrecen at least, it was not teaching per se that was die 
problem, but rather the terms and conditions of service. When asked how much they 
would regard as an adequate salary for a novice teacher, almost all were far more modest 
dian the Driector of CETT Budapest above, mentioning a sum between 50% and 100% 
higher dian the actual pay they would receive.
3.2. Perceptions of and attitudes towards (language) knowledge and learning
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The positive attitudes to learning English engendered by the initial excitement of being able 
to study the foreign language of ones choice, rather than having to study Russian, soon 
died away. By the end of this period the head of a university department that ran parallel 
five and three year programmes noted
'English as a school subject has lost its appeal as the forbidden fruit . . . and now 
students along a wider range of aptitude, attitude and motivation need to be taught 
English.' (Nikolov 1996:84)
Perceptions of what constitutes knowledge and how learning takes place remained largely 
unchanged in most schools for most subjects. Although throughout these years language 
learning was recognised as different, to the extent that most classes were divided into half 
for language lessons, giving class sizes of 10 to 15, language proficiency continued to be 
seen by most parents, headmasters, examiners, teachers , and therefore of course students, 
as another body of knowledge to be learned. This view was strongly reinforced by the 
format and emphasis of both the classroom tests taken by all and the formal language 
exams encountered by the more academic minority - entry exams to prestige secondary 
schools, the Intermediate State Language Exam, the school leaving exam and the university 
entrance exam.
Consequently many trainees on teaching practice and graduates entering schools, found it 
difficult to implement the methodology they had been trained in, when confronted by 
students in whose view language and language learning, still meant knowing how to form 
correct grammatical structures and the meaning of individual vocabulary items, and 
memorising such knowledge for a few days around a particular test. One of the CETT 
Language Practice teachers felt that even trainees arriving at CETT took some time to take 
classes which emphasised the development of oral/aural proficiency, seriously.
' ...it (Language practice) wasn't considered to be a class at all. It was just 
going into the class, talking and leaving the class. ... The students don't feel they 
learn there. They can learn words at home, they can talk English alone if they 
want to. But literature they cannot learn alone, or methodology or linguistics or 
grammar. Therefore it (Language practice) is not considered to be serious, 
because they don't learn anything. Then after a while they realised they did. 1 (Coll
This was the perception of some trainees in an environment which positively supported the 
idea of classes devoted to (mosdy) language skills development, where the same teacher 
might have the same students for up to five hours a week for up to two years, and where
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the students , whatever their attitude to teaching, were usually keen to improve their 
English.
For trainees on teaching practice, or newly qualified graduates entering schools in which 
few, if any of the above supportive factors existed, pupils' perceptions of what language 
learning entailed were bound to be more difficult to change. CETT graduates now teaching 
in primary and secondary schools explain what happened on teaching practice and what 
happens in regular classrooms thus.
'When I started TP we tried to be learner-centred trainees. We asked the students 
'what would you like us to teach you?'. "Grammar, because we want to pass the 
exams.' If you can transform sentences and translate them, then you are a good 
student, and this is easy to measure. So it's convenient for everyone.' (Part 4- 
Primary school)
' ...If you get to teach a class where there are kids who are aware of the aims and 
objectives to fulfil, they don't really like to play (language) games, because they 
said, it's unnecessary. The only thing they have to learn is grammar, because that 
is what is to be asked in the entrance exams for the grammar schools. I know it 
doesn't come from the kids but their parents^ (Part 5-Primary school)
'one of my good students chose German to take the eretsegi (school leaving 
exam). He's much weaker at it, but he said it's a much clearer language. You 
have rules there. It's much simpler. I think it is the way that other languages at 
my school use the grammar translation method. Only English teaching is an 
exception.' (Part 7-secondary grammar school)
'Sometimes it (communicative language teaching) doesn't really work, but 
that's not because of the method itself. ... The problem is that the Hungarian 
education system and the language teaching system, the whole State Language 
Exam is not about how to use the language, but how to learn it, how you know the 
rules. This needs different teaching, a different methodology. ... I have a student 
who is always trying to write down everything I'm saying. I go "mark, don't 
write everything down'. He comes to me after class and asks, 'how I shall I 
prepare the maximum way? How shall I prepare for you?' I say 'try to co-operate., 
you don't need to write everything down.' There are some students like him. They 
have to change the whole point of view oflearnin.' (Part 6- secondary grammar 
school)
A secondary school teacher from a small town near Debrecen points out that the above 
was made all the more complicated at secondary level by the fact that due to school 
autonomy different primary schools introduced foreign languages at different ages and also 
gave different numbers of lessons per week.
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'Language teachers in all kinds of secondary schools have to face not only mixed 
ability groups, but also mixed-level groups, as students coming from different 
primary schools have different levels of language proficiency. There may be 
beginners, false beginners and pre-intermediate students in one group. It is the ELT- 
teacher's job to prepare all these students for the same exam. It is a very demanding 
job." (Kovacsne 1997-written assignment)
Other CETT Debrecen graduates who completed questionnaires reported similar problems 
in trying to apply a broadly communicative methodology in Hungarian classrooms. 
Problems that were frequently reported, included the following:
Unmotivated, uninterested students who insisted on being taught in the traditional manner.
Students who refused to, or were not used to, speaking in class.
Mixed ability classes.
Lack of equipment- video, tape recorder, photocopier etc, needed for a wider range of
activities.
In addition to the student reaction, attempts to deviate from the accepted norms were not 
necessarily welcomed by either colleagues, headmasters or parents as described below by a 
number of CETT graduate teachers..
'I know quite a lot of people are disappointed with communicative language 
teaching and return to the grammar translation method. That's what they are 
required to do if they want to fit in with the school requirements. One colleague 
... says he knows how he should teach, but the load that he has doesn't let him do 
what he wants, because if he is the only one of four teachers who can't finish page 
50 by mid-November, then he's a bad teacher. ' (Part 4)
'I wasn't told how to do things, but I realised that if I didn't do it the way they do 
then I would have pretty big problems, not with the staff but mostly with the 
parents. ... They expect each teacher to do the same as the others do. So if you 
don't use the same luay of teaching, and don't bring results as the other teachers 
do, then you have to face the parents.* (Part 5)
'The principal does not like us. ... .He doesn't like languages. He's very envious 
of us having smaller groups, but we can't prove we. are working. Even more so if 
we use our freer methods, singing, playing, involving the students, then it seems 
we don't do serious work. ...Re won't tell us what he expects us to do, just tells 
us it is not good the way we are doing it and that he expects the students to be 
perfect when they finish grammar school. ... They learn languages for two or 
three lessons each week and are not proficient speakers after four years. They can 
speak about History (in Hungarian) for ten minutes, but they can't ... speak 
English continuously, so it's not obvious for the principal what they have 
learned.' (Part 7)
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The same confusion about quantity and quality that demands that language learning should 
show tangible quantifiable results in terms of exams passed, or number of pages 
completed, is identified by a colleague when she explains why, on the whole, headmasters 
(especially in secondary grammar schools) continued to prefer to employ more expensive, 
less well trained graduates of the 5YP rather than those emerging from the 3 YP:
'I think headmasters and Directors are happier to employ university graduates 
than our students, only because they know it's the university. ... It's just a 
conception of university. ... Five years, great they must have learned better and 
more.' (Coll 6))
If the above comments were true of primary and secondary schools in a city like Debrecen, 
conditions in ordinary schools in smaller towns and in the countryside would certainly not 
be any more favourable. A very thoughtful and hard working teacher from a secondary 
school in a small town in the region points out that:
'Most secondary and vocational schools do not make more effort for foreign 
language teaching than for other subjects. They have problems with unmotivated, 
mostly disillusioned students, who 'learn' English because it is compulsory and they 
have not got any special or further purposes with it. The problem is these students 
have to take the same compulsory exam at the age of 16 or 18. ... Do the exam 
requirements match the reality of two hours per week, undermotivated, low ability, 
students  without special aims for learning English ?' (Kovascsne 97 -written 
assignment)
Whatever teacher education and subject methodology framework was adopted at CETT 
Debrecen needed to take the above realities into consideration. Since there had been no 
environmental assessment and professional leadership of most 3YPs, including Debrecen, 
was in the hands of culturally naive outsiders, it is unsurprising that curriculum and syllabus 
planning, especially of methodological courses, consisted of planning-implementation- 
feedback-replanning cycles. (See chapter 5C)
3.3 English teachers as agents of change
The above makes it sound as if the investment made in English teacher education 
throughout the period were largely in vain. However, although English is just one subject 
among many within schools and could not therefore, alone, be expected to change a 
longstanding educational culture, the investment by external agencies like the Peace Corps, 
United States Information Service (USIS) and BC in both pre and in-service language
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teacher education, and by publishers and professional organisations like IATEFL in 
conferences and workshops, did have some effect.
In the first place it meant that the teacher training received by English teachers was far 
more varied than that in other subjects, due to the great differences in curriculum content 
and training approach between the institutions at which they were trained. The British 
Council INSET advisor for the region noticed this during his four years travelling mostly 
around die smaller towns in die North East of Hungary, observing teachers in their 
classrooms.
1 There is a very big range of styles of teaching and of experience and different 
ways of having been trained, more so than with the other subjects. ... I can think 
of a couple of staffrooms where some English teachers couldn't possibly identify 
themselves with other people in the school teaching English because they are so 
completely and utterly different. In fact it's almost like two departments. ' 
(Admin 10)
Two CETT graduates working in Debrecen support this. The first has five English 
teachers, in his school and feels, 'I can co-operate with two'(Part 5). The second, is one 
of nine English teachers. 'I have three colleagues the same age as me and we teach the 
same way. There are at least five other teachers who basically use the grammar 
translation method. ' (Part 6)
The INSET advisor noticed that diose who had been exposed to either pre-service or 
regular inservice inputs did plan and deliver different classes to those who had not, and 
diat this was noticed by odier teachers in schools.
'Many English classes are different. Not as different as I'd like them to be, or the 
people who are training them would like them to be, but there is definitely a 
difference. Also in each school there is a kind of feeling among other teachers that 
English lessons are different. ...In some cases they are envious that English 
teachers can do what they want and get away with it and also envious of the 
support and training they've had. In other subjects they'd almost like to do those 
things but don't know how to, and then obviously you've got the old 
traditionalists who see it all as the modern world, mayhem. But from that point of 
view English has an identity. ... Any teacher who comers to INSET sessions or 
goes to conferences will have come across all kinds of ideas about different 
learning styles, getting to know your children, developing skills, how if you have 
sixteen children talking, it will be quite noisy. This has been prevalent for five or 
six years, the same kinds of messages.' (Admin 10)
Informants and commentators varied in their opinions of the extent to which such 
'differences' actually affected odier teachers or students, beyond merely noticing a
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difference. As mentioned previously it had long been the case diat teachers of other foreign 
languages used English teachers as a source of new language teaching ideas. By 1996 the 
then Head of IEAS thought that students would eventually notice the difference between 
what was expected of them in English and what was expected in other subjects.
' Sometimes it means some interesting conflicts in secondary and also in primary 
schools, because other subjects are usually taught in a much more conventional 
way. So students in secondary schools are often disturbed when they go to a class 
of English and then to a different class, and they sooner or later will notice that 
they are expected to have two kinds of attitude. Because one of the points about the 
attitude ... is that students should have a feeling of liberation at a class, a student 
should be made uninhibited. ...In most of the other classes they are still strictly 
controlled. I find it extremely important that you have introduced this kind of 
attitude and I am sure that it is also very influential outside our profession. I am 
sure that sooner or later this more modern kind of pedagogical attitude will 
influence teachers in other subjects too. ' (Admin 8)
Two further quotes support the suggestion that the different attitudes and expectations 
introduced to the English language classroom may eventually have a wider influence on 
Hungarian educational culture. The first, from a paper given by Honti Maria, Deputy State 
Secretary for Education at the conference on Quality in English Language Teacher 
Education (QELTE) in Budapest in 1996 suggests that MEG was aware of the need for 
cultural change and felt that English language education, was, to an extent, paving the way.:
1 ...the avant-garde tendencies of language education, or rather of education in 
general have found their way into Hungarian teaching practice through the English 
language., through English language education. It was the teaching of English 
language that most prominently conveyed for the schools the challenge of interactive 
teaching and showed them that interactive teaching is not simply a fashionable 
language education method, but is a phenomenon that carries a warning that the 
entire educational culture will change, and also indicates the direction of the future 
transformation.' (Honti 1996:19)
The second from the graduation thesis of a CETT Debrecen student also sees language 
teaching as a possible Trojan Horse leading to wider changes in the education system as a 
whole.
'So far only language teaching has been strongly critical, in its approach and methods, 
of the Hungarian education system. This resulted from the obvious failure of the 
language teaching of the last period (1947-89) and the great need for speaking 
languages that has emerged recently. This open criticism has moved the old 
approaches and methods from their stagnating deadlock. It will be interesting to see 
in years to come, how the changes that have been introduced into language teaching 
have an impact on the whole Hungarian educational culture. 1 (Pap 1997:35)
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During the period covered in this section feedback from trainees suggests that the majority 
of teachers of other subjects, especially in secondary schools, showed little evidence of 
being overly influenced by innovations in the English classroom. At primary level, where 
he did most of his INSET work, the BC Advisor did however note signs of interest in 
incorporating some of the practices of the English language classroom to the teaching of 
other subjects
'/ think in that (primary) area of schools English could play a leading role in 
developing different practices in other subjects. As you go further up there will be 
less and less scope for it 1 (Admin 10)
Overall therefore the above suggests that the introduction of a different educational 
culture, demanding widespread changes to well established attitudes and behaviours, 
among teachers and learners will always take a long time. The speed of any such change 
will only be slowed yet further if educational planners fail to recognise that changes in the 
classroom need to be supported by culturally consistent teacher education, examinations 
and materials.
3.4 Financial and organisational constraints.
Education budgets throughout the period were tight. In 1995-96 some teachers, including 
English language teachers, were made redundant. There were rumours that the number of 
class hours to be taught would be increased and that the division of classes for language 
lessons would be ended. With each local authority now principally responsible for funding 
the schools in its area, using money allocated on a per capita basis by central government, 
differences began to appear between schools. Factors determining such differences 
included whether individual rolls were growing or falling , the extent to which local 
authorities in different parts of the country could afford to supplement central funds and 
the degree to which parents were willing and able to contribute to the costs of a particular 
school. As noted in chapter four, Hajdu Bihar county in which Debrecen is situated is one 
of the poorer regions of Hungary. Little extra local government funding for schools was 
available.
Institutional autonomy meant that a great deal more administrative and planning work had 
to be done by those in positions of authority than had been the case under the communist 
system. Also die prestige, useful Party connections and material benefits that used to 
accrue to those in positions of authority no longer existed to die same extent, and, thanks
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to the inflexibility of the Public Service Law, had not been replaced by other equivalent 
material incentives. Consequently it was often difficult to find individuals willing to take on 
leadership roles. A colleague remembers hearing from her former colleagues about how 
hard it was to find a successor to the principal of her school, one of the biggest grammar 
schools in Debrecen.
'I heard that it wasn't easy to persuade the next Director to accept. It's mainly 
money, but too much responsibility as well and not too admired. It's (the post of 
principal) not too popular and not too easy. (Previously) there wasn't really 
more money, but the responsibility wasn't that much because they shared it and if 
they made a mistake it wasn't that serious because one wasn't one person 
responsible for it, they could share iV (Coll 6/2)
Some of a Head teacher's new responsibilities, referred to above, are detailed by another 
colleague.
'Now school heads have quite a hard time. Not that many want to be head because 
it's easier being an ordinary teacher. Nowadays schools have to compete for 
students because they get support according to student numbers. If there are not 
enough students the head has to fire some teachers and it's not easy. ' (Coll 2)
A vice-dean at the university, simultaneously head of the Linguistics department, also 
noted how the losses entailed by taking on positions of responsibility have begun to 
outweigh the gains.
'Our faculty pre-1989 had a strict hierarchy and people fought for key positions 
and to keep them for as long as possible. Today that is not typical. ... Perhaps 
under the old system you had more influence. You didn't get much money but 
you had good connections, Party connections and to leaders in various positions. 
... A couple of years ago if you were Vice Rector or Dean you didn't have to do 
much extra work. That's changed now a lot because of autonomy. ... The extent to 
which it is possible to make international contacts has increased which means 
much more work, the system of financing the university is more work and it's all 
more work for people in administrative positions. I personally won't undertake to 
take two such positions at the same time again. ' (Admin 4)
In a few schools in the more affluent areas, the shortage of funds could be compensated 
for to some extent by the parents. But this brought its own problems, both in terms of 
their expectations, and in actual interference with how teachers taught as experienced by a 
former student teaching at a primary school in one of the richest suburbs in Debrecen.
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' Since most of the schools are left on their own financially they have to find a way 
to get the money that is necessary to run the school financially and most of it is 
given by the parents. ... They think that they have got and know everything better 
than we do. Parents are always aware of things much better than teachers, so they 
can give you many ideas how to improve your teaching. ' (Part 5)
As well as failing to tailor its policy to acknowledge the general lack of leadership 
experience in the country, central government failed to provide resources to support and 
encourage quality teachers to take up leadership positions. Instead, through the 
introduction of the PSL, it made it virtually impossible to materially reward those prepared 
to take on leadership roles, through official channels. It is not therefore surprising that the 
quality of institutional leadership was often one factor retarding the implementation of 
changes to educational culture and practice.
ELTSUP trainees therefore often entered schools on their teaching practice and/or as 
teachers in which the influence exerted by both leaders and parents (who provided 
essential funding) favoured existing methods geared to passing existing exams. It was 
therefore difficult for them to develop confidence in their use of the principles they had 
been taught on the 3YP. It was rare for generally under-rewarded school heads to be keen 
innovators, eager to support trainees in their attempts to introduce different teaching and 
learning styles.
4 Leadership and Management at CETT Debrecen
Medgyes (1994:82) describes the relationship between leaders and led during the period of 
central planning as follows
'.. .it was the Politburo's job to issue directives, the Ministry's job to turn them into 
laws and regulations and our job at universities and schools to implement them.'
Given the above, it is not surprising that the Director of CETT Debrecen approached his 
role aware of its inherent difficulties. His previous experience had been as deputy head of 
the university English department in the years before and immediately following the 
political changes when, as already discussed, the responsibilities of leadership were far 
more limited. He was now in charge of a new venture for which he had had neither prior 
professional nor management training., and towards which many of bis erstwhile colleagues 
within the department, to whom he might have turned for help, felt at best lukewarm.
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... traditionally if you are appointed Head of Department in this country you 
simply find yourself in this new position with lots of responsibilities, lots of skills 
that you have to have by way of administration, dealing with finances, dealing 
with the curriculum, dealing with staff, dealing maybe with disciplinary problems 
and, on top of that in our school, dealing with ancillary staff like porters, caretaker 
and the cleaning ladies and all the problems associated with the running of the 
building. You are not trained in these. You either know some of them or, if you 
don't you ask others and then you make mistakes . ...It takes years.' (Coll 5)
If, as Pettigrew and Whipp (1991:143) suggest,
'The art of leadership ... would seem to lie in die ability to shape die process in the 
long-term, radier than direct it dirough a single episode. 1
dien die lack of previous experience was even more telling, since die Director felt that
' ... the most difficult of this is planning ahead curriculum-wise, to be able to see 
what we have to do say in two years time. '
The professional inexperience of die Hungarian leader was to some extent mitigated by die 
professional experience of the BC Assistant Director. But, however professionally capable 
die BC appointees were, die fact diat neidier die first appointee nor the Hungarian 
Dkector had experience of managing eidier people or organisations did, as will be seen, 
cause problems as die planning and implementation processes evolved.
Anodier area lacking clarity, perhaps inevitably in the context of a totally new, unplanned, 
programme such as the 3YP, was diat of defining who was ultimately responsible for taking 
which decisions, especially regarding budgetary matters and curriculum content. CETT was 
administratively independent of IEAS and answerable to the Dean of the faculty of Arts. 
The Ministry funding for 3YP students was, however, sent to die university to be released 
to IEAS and by diem to CETT. The leverage diat this gave die IEAS, and die kck of 
clarity about exacdy how much money was available and who had the right to spend it on 
what, was initially, a source of much bitterness as die British Outreach Coordinator 
remembers.
'There were a lot of rifts as a result of money. Our budget not being separate and 
so having to ask for cash all the time was awkward. People went over and it came 
out as 'we demand our money', whether they meant it like that or not. ' (Coll 3)
In terms of die curriculum, since die initial project documentation gave no guidance 
whatsoever eidier as to what it should contain, or as to who should decide, dieoretically 
anydiing was possible. To guide diem die implementers at CETT Debrecen had on die one
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hand documentation from CETT Budapest, and on the other the extremely different ideas 
of IEAS. With a Hungarian Director  who had no teacher education experience, a British 
Assistant Director with no knowledge of either Hungarian educational culture or what 
Coleman (1988:157) calls the 'informal order' and Holliday (1994:40) the 'deep action' of 
the Debrecen university context, and no clarifying documentation to fall back on, at least 
one of the original Hungarian staff felt:
' ...it was not clear what we could decide and what we had to conform to. 
Obviously the British Council had certain expectations, but it wasn't clear what 
the British Council and the University had agreed on, at least not for me. How far 
could we go? Sometimes there were ridiculous disputes. Now it seems ridiculous 
that we started to talk about it because it was all decided and it was no use talking 
about it. We could have spent the time and energy on more useful things. ' (Coll 2)
The project implementation phase therefore began with everything still to be planned, an 
inexperienced leadership and no clear decision allocation among the two co-Directors. No 
single person had both sufficient information, and the professional and management 
experience necessary, to gain a complete overview of what needed to be done and how it 
might be approached.
5. Recognition
So far the impression may have been given that most of the implementation period was 
spent trying to negotiate a purely hostile and incompatible environment. This was not so 
since, especially after CETT graduates began to appear in schools on teaching practice in 
September 1993, implementers began to get positive feedback, about the quality of the 
graduates produced from practice schools, and teaching practice supervisors.
'They (practice school supervisors) have a good opinion of the trainees. They 
can agree that they are well trained.' (Coll 10)
'They (schools that have our students for TP) are more positive than 
negative.' (Coll 7)
'I've heard from people in the town, parents, that this is a success. Teachers going 
out from here can stand their ground and yes, they are good. ' (Coll 4)
Private language schools, especially in Budapest and the west of the country where there 
was more demand for their services, were among the first to realise the potential of 3YP 
graduates as one such graduate and a colleague report.
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'Th£ first question they (language schools) ask is "did you come from the 3YP 
or the 5YP" ? / think they appreciate the 3YP people much more. They ask for a 
lesson plan and the 3YP people really know how to do a lesson plan as compared 
to the 5YP. These language schools are more interested in language teaching, not 
teaching literature or descriptive grammar. ' (Part 4)
'One of our ex-students has heard that language schools accept 3YP people much 
more readily because they have a much better repertory of methodological skills at 
their disposal than those 5YP graduates.' (Coll 4)
Table 5.6 suggests that around half of the CETT Debrecen graduates who actually had 
experience of state school classrooms, found that the methodological training they had 
received was useable there. Compared to the figure for 5YP students from IEAS in the 
right hand column, CETT students were very satisfied indeed.
Table 5.6 Proportion of 1994-96 CETT graduates actually teaching in state 
education, and of 1997 and 1998 graduates who had completed their Teaching 
Practice in state school answering 'Yes 1 to the question: 'Do you feel that the 
Methodology training you received, prepared you for the realities of teaching 
English in Hungarian classrooms?
Graduates 1994-96 
actually teaching in 
state schools
(N=35)
19(54.3%)
Graduating students 
1997 
(N=38)
21 (55.3%)
Graduating students 
1998 
(N=36)
18(50%)
Graduating 5YP 
students 1998 
(N=39)
3 (7.7%)
Such broadly positive feedback from a substantial proportion of trainees is likely eventually 
also to have influenced the attitude of IEAS and the university when the time came to 
discuss the more formal merge of CETT into IEAS as the Department of Engk'sh 
Language Studies with which diis chapter ends. As the Director of CETT states below, this 
acceptance included recognition of our teacher education skills.
the years went by, the news got around that this is a good department. The 
rector the other day said 'all the people know that the work there is representing a 
good standard and people say that it's a good place', so eventually it got to the 
higher level of the leadership of the faculty. 1 (Coll 5)
The head of the Linguistics department, when asked if he considered the CETT 
programme to have been a success , answered:
'In general terms yes. I think the new approach to teacher training is an 
achievement, something that is needed.* (Admin 4)
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By the end of this period even though the UK university Masters level qualification 
continued to have no official status within the Hungarian system, the value of the CE'lT 
staffs experience and professional qualifications was acknowledged by the Head of IEAS.
'Although MAsfrom Britain are not officially recognised, they are semi-officially, 
because everyone knows that although the official viewpoint in Hungary is that 
our university diploma is equivalent to an MA, this is not perfectly true. ... We 
regard it as something extremely important. When we made the proposal to the 
University Council about the merge we indicated all the MA degrees of the CETT 
staff there and I am sure these were seriously considered. Even if MA as such 
doesn't exist here, everybody knows what it practically means. ' (Admin 8)
Although staff and students at CETT had some justification for feeling like a beleaguered 
sub culture in the early years of the implementation process, the above quotes suggest that 
by the end of the period they were working in a local environment that was broadly 
appreciative of much of what they did. The feeling that 3YP graduates were accepted 
within the local environment as 'proper' teachers, despite their 'short' course, was one of 
the first stages in the growing acceptance by members of IEAS, of CETT staff as 
worthwhile professionals and colleagues. This more positive atmosphere, and the sh'ghtly 
more relaxed interpersonal relationships that it brought with it was part of the context of 
the latter years of the implementation period.
6 The British Council
The project implementation period saw two changes to the manner in which the project 
was managed at national level.
6.1. The recruitment of Project Implementation Managers
It became clear, as the number of projects in Hungary grew, that the BC ELO in Budapest 
would require some assistance in their management. In response to one of the 
recommendations in the evaluation report, in spring 1994 three Hungarian project 
implementation managers (PIMs) were recruited to work under the ELO, each with 
particular responsibility for the management of one or more projects and the contractees 
working thereon. The ELTSUP PIM had a language education background, had been 
deputy head of a large secondary school in Budapest and had also worked for Budapest 
CETT as a Co-Trainer/School supervisor for trainees on teaching practice. She therefore 
had relevant previous professional and project-specific knowledge. She was, over time, to
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have an important role in determining how ELTSUP's impacts might be sustained and 
reinforced.
However, no sooner had the PIMs been recruited than the BC ELO who had initially 
established the project departed. This change in British Council leadership postponed the 
identification of their real roles for quite some time as is explained below.
6.2 A new ELO
The ELO who had planned and set up the ELTSUP project left Hungary in summer 1994. 
She was replaced by a colleague whose previous ELT experience had been in Africa and 
South East Asia. He describes his preparation for taking over the Hungarian operation 
below.
'/ had a very brief tour round headquarters (London), but they don't know 
what's going on here. The only useful briefing time was the time with (Admin 5) 
but that was not in itself very useful because we didn't talk about key things. 
Effectively there was no briefing. You sort of reinvented and rediscovered things. 
... BC is driven by simple manpower difficulties. (Admin 5) left, was scheduled 
to leave and left. I was expected to come and replace her. I couldn't come at a 
certain time. I came for a brief visit and then went back to tidy up in Malaysia 
because that's what I needed to do for the Malaysia post and I came. There was not 
time to have a month's Hungarian (language classes). No time to have a further 
period of orientation with (Admin 5), or a lengthy period of briefing at 
headquarters because I was already two months late. So I came straight from what 
I was doing in Malaysia to start what I was doing in Hungary with only a half 
hour stopover at Schipol between the two. ' (Admin 3)
He arrived from Malaysia , having had a one week briefing in Budapest some two months 
previously, speaking no Hungarian and taking responsibility for an operation with a budget 
some 20 times greater than in his previous post, where he had worked with Malaysians 
who:
'Knew well what they wanted out of ELT. They could put forward a proposal for 
the kind of thing they wanted and give us drafts of what the PFs ought to say, to 
which we reacted and they reacted. It was a genuine shared document. ... There 
were people who wanted to take things over, the Education Ministry was 
developing its own ideas. ... They wanted the Brits to stay as well but didn't want 
them to stay doing the same thing. ' (Admin 3)
His previous experience had consequently been of a very different, in many ways more 
sophisticated, project environment than the one he was confronted with in Hungary. A
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situation in which the Hungarians had not yet seriously considered the notion of fully 
taking over the ELTSUP project, where the three PIMs who he had had no part in 
recruiting, had themselves not yet fully identified their role, and where the budget 
allocation, though substantial, was unclear from one year to the next. Time was needed to 
acclimatise and for much of 1994 and 1995 therefore the BC leadership of the project was 
tenuous and distant. Since there was no centralising leadership provided on the Hungarian 
side, this effectively meant that there was no check on the tendency of each ELTSUP 
institution to go its own way.
7. Main themes emerging
This chapter has discussed some of the main features of the wider and local environments 
in which the implementation process took place, and some of the ways in which these were 
likely to affect those trying to implement project aims.
7.1 Education as part of a changing wider environment
  National educational changes (institutional autonomy, a new higher education act, a 
new national curriculum) were introduced in a piecemeal way into an education 
system that was situated in a wider environment, itself trying to develop new, 
workable systems to replace the stable, centrally planned, system of the previous 40 
years.
  The socio-economic polarisation in society at large affected schools directly.
  Traditional unquestioned teacher-student relationships were influenced by the
readjustments to family life, arising from the need for parents to take on multiple jobs 
to make a living in uncertain circumstances.
  School funds and so facilities began to depend on their own fund-raising efforts and 
especially on parental contributions.
  Richer and poorer schools began to emerge, depending on their geographical location 
and the material prosperity of their students' parents.
  The shortage of leadership experience within education (as within all other areas of 
national life), made it difficult for schools to adjust easily to the wider range of 
responsibilities devolved from the state to the institution.
  Many schools were not open to further methodological innovation.
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7.2 The commodification of education acting against change
  In an increasingly competitive economic environment in which individuals' social 
status was increasingly defined by their income, education in general began to be 
viewed as a commodity, necessary for the achievement of future material goals, rather 
than as something having intrinsic value.
  Exam passes provided evidence of educational achievement and the influence of the 
examination system on the school classroom grew accordingly.
  In the language classroom the influence of the nationally organised State Language 
Exam system was particularly strong. The language exams within this system changed 
little in their preoccupation with testing knowledge of structure rather than use during 
the period under discussion.
  It became, if anything more difficult for 3 YP trainees to introduce teaching and 
learning styles that did not fit the exams into their classrooms.
  Complex educational change cannot fully succeed if it is introduced to one part of an 
educational system only.
7.3 Lack of leadership for change meaning little real change.
  Organisational structures and attitudes throughout the country were having to be 
reconsidered to meet the new, far greater, responsibility, hastily devolved to 
institutions by central government.
  Lack of experienced managers and leaders was a national problem.
  Leadership in education was not a financially attractive proposition. Underpaid leaders 
were unlikely to wish to expend their energy and skills to devise and implement new 
organisational and management systems appropriate to the rapidly changing 
environment in which all organisations now needed to situate themselves.
  Many of the potentially positive effects of institutional autonomy remained
unexplored due to the lack of experience and motivation of those charged with its 
implementation.
  National government bodies, themselves equally short of experience, offered little 
guidance and support.
  In many educational institutions, especially at school level, litde actually changed, 
either in the manner in which they were run, or in what actually went on in 
classrooms.
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  3YP trainees entering such classrooms were not encouraged to experiment.
7.4. Effects of the project environment of the declining socio-economic status of 
teachers.
  The Higher Education law and the Public Service law did nothing to enhance the 
status and material wellbeing of the teaching profession.
  They ensured that fewer and fewer 3YP graduates would wish to enter teaching.
  3YP places were increasingly filled by those unable to obtain a place on a 5YP.
  3YP became used as a springboard from which to transfer to the 5YP after 
graduation.
  Decreasing student interest in teaching, the supposed raison d' etre of the institution, 
negatively affected staff morale.
  Staff enthusiasm decreased further as a result of the need to find alternative sources of 
income in addition to their university salary.
  The amount of time staff were able to spend on their work for the 3YP decreased 
noticeably.
  3YP teamwork and staff:student relationships became less close.
7.5 ELTSUP as a 'Project'
  Individual versions of the 3YP emerged in each institution.
  Institutions varied enormously both in the degree to which their Hungarian leadership 
\vere willing and/or able to enter into the medium to long term planning that any 
successful attempt to integrate die 3YP into the mainstream required, and in their 
commitment to the implementation of any agreements that were eventually signed.
  ELTSUP as a project sharing a clear common goal and implementation process ceased 
to exist.
  Thee term 'project' increasingly became an administrative convenience for BC 
funding purposes rather than a functioning reality.
7.6 Effect of pre and in-service training on the English language classroom
  Some graduates of ELTSUP institutions did enter the school system at both primary 
and secondary levels.
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  Systematic INSET opportunities for English teachers, sponsored by BC and others, 
were far greater than for teachers of other subjects.
  3YP graduates, and those, usually younger, established colleagues participating in
INSET courses did, to varying extents, bring a different orientation towards language 
education to some of the schools in which they worked.
  Even though often unable to implement many of their ideas because of factors
mentioned at 7.1 - 7.3 above, they were if keen enough, nonetheless, able within their 
own classrooms, to try out some of the principles of different approaches to language 
teaching and learning, and so widen the range of possible teacher behaviours within 
thek school.
  English classes in many schools did continue to be perceived as 'different' from classes 
in other subjects, in terms both of the pupil behaviours expected and the range of 
activities that occurred.
  If there were any changes of teaching behaviour occurring anywhere at all within the 
Hungarian educational culture at school level, they were more likely to be taking place 
in English classrooms than in others.
7.7 The 3 YP subculture in Debrecen.
  CETT Debrecen was a new, small, institution with young inexperienced staff.
  Set within a strong educational culture such as existed within the university in 
Debrecen, and dealing with non prestigious subject matter like teacher education 
CETT could only be low status.
  The downgrading of the 3YP qualification merely emphasised the difference in status 
between the two, 3YP and 5YP, teacher education routes through the university.
  3YP staff and students felt 'looked down1 upon.
  A strong 3YP subculture developed.
  It had positive effects in terms of esprit de corps and a willingness to work hard to try 
to achieve mutually agreed goals.
  Negative effects include:
  exaggerating the extent of the hostility exhibited towards the 3YP by the established 
culture, increased stress and insecurity
  "Us and Them" attitude, not helpful, when it came to consider ways in which the 3YP 
subculture might integrate with the dominant university culture.
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  The lack of confident Hungarian leadership of the 3YP meant implementers felt they 
were unable to represent their point of view with conviction, and on more or less 
equal terms, in negotiations with the university.
  By the end of the implementation period there was beginning to be evidence from 
some senior members of IEAS that some of die changes introduced CETT were 
appreciated.
7.8 The importance of a working example of change in action.
  If CETT had not existed, it would have been far easier for IEAS staff to ignore the 
teacher education ideas that it represented.
  The 3YP actually happened in Debrecen. CETT was conceptualised, given a physical 
reality, staffed and proceeded to train teachers well enough to satisfy most of the local 
schools and language teachers who had contact widi it.
  This visible success on their doorstep was difficult for IEAS to ignore entirely.
  Relative success, coupled with BC demands for integration, and the original IEAS 
strategy, all contributed to the agreement to establish DELS.
7.9 A changing culture at IEAS
  possible to have with institutions in the UK, Canada, Australia and the USA, , enabled 
many staff members to experience what was expected of university staff and students 
in other educational traditions.
  Although IEAS changed slowly in terms of its methods of teaching and examining, 
die curriculum became far more flexible in order to attract students, widi die 
introduction of a credit system and die relatively wide choice of possible course 
combinations that diis made possible.
7.103 YP 'fit1 with local reactions to complex national changes.
  Local environments react differendy complex changes in national life.
  The extent to which educational changes in any given institution are accepted or 
rejected, will depend on how well these changes 'fit' the reactions of the local 
educational community to die more complex wider environment.
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  CETT Debrecen needed to adapt its proposed changes to the manner in which the 
local environment, represented in its case by the university and the Debrecen school 
community, was responding to the national changes.
  Within Hungary, Debrecen was not at the forefront of change, the 3YP needed to 
bear this in mind.
In Chapter 5C we investigate the processes that implementers at CETT Debrecen went 
through from initially establishing the separate 3YP, to ending the implementation stage as 
a department of IEAS.
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INTRODUCTION
We have seen in chapters 5A and 5B that the implementation period was one in which 
both the project aims and many features of the wider environment continued to change. In 
this chapter we discuss the 3YP implementation process at CETT Debrecen from its very 
beginning in 1991 up to the effective end of the 3YP as a 'live' programme when CETT 
became DELS and merged with IEAS in July 1996.
For the first two years of the process I was not in Hungary. From September 1993 - July 
1998 I was Assistant Director of CETT and later Curriculum Advisor at DELS. It may 
surprise readers that I do not contribute personally to the story with anecdotes and 
memories, and that there is no direct reference to my role in the interview quotes. As 
already noted in chapter three, section 4.2.2, this lack of direct reference to me and my 
role was a feature of the interviews. However readers may wish to bear in mind that I and 
my BC colleague were the contractees referred to in this and all subsequent chapters, from 
September 1993 onwards.
The implementation process at CETT Debrecen is aptly characterised by Everard and 
Morris (1985:171) .
'.. .implementing change is not a question of denning an end and letting others get 
on with it: it is a process of interaction, dialogue, feedback, modifiying objectives, 
recycling plans, coping with mixed feelings and values, pragmatisim, micropolitics, 
frustration, patience and muddle.' (:171)
That being so, the analysis that follows is bound to be what Geertz (1973), calls 
'intrinsically incomplete1 . Although, the implementation process can, in retrospect, be 
considered as taking place in two stages, for the participants at the time it was very much a 
matter of never fully knowing "what implementation is or should look like until people in 
particular situations attempt to spell it out through use" (Fullan 1991:92). The pattern of
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change that emerges from this analysis is thus one of an "ongoing process made up of 
opportunities and challenges that were not necessarily predictable at the start. " (Orlikowski 
and Hughes 1997)
The first phase of the implementation process, at CETT Debrecen (academic years 1991- 
1993) was a race. Implementers had simultaneously to design the form and content of the 
curriculum, prepare and teach the courses needed to put it into practice for a student body 
that reached 200 by September 1993, and develop their own professional teacher education 
skills. The curriculum form and content changed frequently during these first years, as it 
sought to achieve a balance between the, still unclear, 3YP vision and the coercive and 
normative institutional pressures (Meyer et al 1987) of the immediate and wider 
environment. The final version of the curriculum made it easier for 3YP graduates to enter 
5YPs to compete their university training, as a result of the changes to the 3YP degree 
brought about by the 1993 Higher Education Act. Students entering in September 1994 
were thus the first to work through the final version of the curriculum.
The next phase, academic years 1994 and 1995, rather than being a period of consolidation, 
were instead spent responding to the changes in the BC project aims arising from the 1993 
evaluation recommendations. As required by the evaluation recommendations, an 
agreement between IEAS and the BC had been signed in summer 1994. This document 
(see appendix 23) agreed to work towards some kind of integration of the 3YP with the 
main university English teacher training system. It included among its pledges that KLTE 
(University of Debrecen) will:
'Develop a strategy by May 1995 which will ensure that there are long-term 
safeguards for the practical orientation of CETT teacher training programmes and its 
innovations in teacher training in KLTE...'
'Develop cooperation with the IEAS teacher training programmes and work towards 
the compatibility of CETT's and Institute's programmes.' (Agreement between 
KLTE and the British Council Hungary under ELTSUP project 1994-1996: 1)
These years were taken up with outline planning, negotiating and finally detailed planning 
for the whole new set of changes demanded by the merge of CETT with IEAS, which took 
place in July 1996. There was thus, throughout these five years, no point ,except perhaps 
for some months in 1994-95, at which it was possible for CETT staff to stop, draw breath, 
and be in the slightest bit 'reflective1 about what they were doing,, why they were doing it 
and how it might be done better.
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This was a result of the BC's new qualitative aims. Hungarian implementers, who were still 
developing their professional skills, based on new beliefs about language and learning and 
demanding different teaching behaviours, were suddenly required to face in a new 
direction, which demanded further professional cultural readjustments. The pace and 
quantity of change was too great to fully absorb comfortably. Personal losses began to 
outweigh personal gains.
From the start of the project it was obvious that only part of the 'new' teacher training 
curriculum would be provided by the 3YP staff. The Budapest model, to which all other 
institutions initially looked for guidance, included classes in literature, linguistics, history 
and civilisation given by members of existing English departments. As noted in chapter 4 
B, (section 6.3), these philological inputs were considered necessary to meet the normative 
institutional pressures of the educational culture in which the 3YPs were situated and also 
reflected the strong personal beliefs of the Directors of the two largest CETTs (Budapest 
and Debrecen) that more focus on methodology and language competence should not 
mean abandonment of the philological subjects that conventionally filled most of the 
curriculum.
In Debrecen, due to changes in the external environment, uncertain leadership at CETT 
and poor communication between CETT and IEAS, it took most of the first two years to 
agree a 3YP curriculum balance acceptable to all involved in Debrecen. The more detailed 
discussion below is restricted to the new courses that were introduced as part of the CETT 
3YP curriculum.
1 Curriculum Planning and Development
With the arrival of the British Council Assistant Director two weeks before the first 
students were due to begin classes in September 1991, decisions about what and how they 
should be taught, and by whom, could no longer be postponed.
As noted (in Chapter 4B, section 6.5), the Hungarian implementers were akeady at a point 
which Lamb (1995) calls the first stage of mental change, that of "doubting aspects of 
(their) current practices or beliefs." and were keen to learn. The vision of what the 'new' 
teacher training ought actually to mean in practice had yet to emerge, as two of the original 
Hungarian participants acknowledge.
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'Clear aims hadn't been verbalised. We looked towards an undarified aim with the 
assumption that it was going to be better. ' (Coll 1)
7 think it got clearer as we went along. I think it wasn't quite clear at the 
beginning. ... I think things were slowly dawning on us as we started to do new 
things.' (Coll2)
Since neither the MEG nor the BC in Budapest appeared willing or able to clarify what 
such 'new things' ought to be, it was, for all concerned, a matter of identifying the "general 
direction" and "starting walking" (Louis and Miles 1992: 201). For the Director, and 
members of his staff the first halt on this walk was CETT Budapest.
7 had to ask for some printed materials from CETT Budapest, their curriculum 
and I took a look at it and tried to establish THOSE (his emphasis) types of 
classes. Then when (Assistant Director) arrived she was also instrumental in 
clarifying some of those topics and courses that were new. (Coll 5) (
' We had the curriculum (from Budapest) and a few course descriptions. I think 
we tried to model them in the beginning rather than initiate anything ourselves.' 
(Coll 1)
One implementer who had worked as a Methodology teacher at the university previously 
and who joined CETT a the end of the first year recalls that general principles as to how 
the 3YP should differ from what was akeady available had been agreed.
1 . ...there was a major framework as to how the teacher training should be set up, 
like that there should be more teaching practice and methodology should have a 
higher number, but there were other things that went by trial and error. ' (Coll 4)
Although there was as yet little detail about what exactly the curriculum should contain, 
there was a strong feeling among the founding staff, (who had all graduated in the 
Communist era) that one important way in which the 'new' teacher education curriculum 
ought to differ from the 'old', was in its responsiveness to trainee needs and expectations. 
Consequently as they note with the BC outreach coordinator, that student evaluation of, 
and feedback on, courses was a particular feature of the 3YP, especially at the very 
beginning.
1 There was a real concern with giving them (the trainees) what they wanted and 
finding out what they thought of the courses that were actually being run.' (Coll
3)
' Getting feedback on a regular basis, minimum at the end of term became part of 
my routine. ' (Coll 1)
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'There were lots of evaluation sheets handed out and there were things done about 
them and we personally felt bad if we got bad feedback. ' (Coll 2)
Student reactions to what was being simultaneously planned and implemented thus made 
an important contribution in the early years to the 'constant inquiry and readjustment of 
objectives as problems emerge and the situation changes' (Fullan 1991), that culminated in 
the 1994 curriculum (see appendix. 22 for a version of this)
1.1 The First year- Language Practice
Trainees entering the 3YPs had all passed the university entrance exam in English, albeit 
usually with lower scores than those entering the 5YP. Students passing this exam (see 
appendix 23) after the type of secondary language learning experiences outlined in Chapter 
4B above, could be assumed, in Widdowson's terms (1977), to be more familiar with the 
'usage' than the 'use' of the language.
Since the professed aim of the 3YP was to train language teachers, the initial emphasis on 
the development of trainees' language proficiency was understandable. Especially 
important were the oral/aural skills needed for effective classroom teaching and least 
emphaisised during their school education, and the academic reading and writing skills 
needed to cope with the English language demands of the 3YP courses.
The 1991 intake, the first year of training at CETT Debrecen, therefore received 12 hours 
per week of Language Practice (LP) classes. The aim of these was twofold. First, to 
develop learners' proficiency as outlined above and second, influenced by Tessa 
Woodward's idea of loop input' (1991), to use the teaching in LP classes to explicitly 
demonstrate some of the language learning and teaching principles and techniques that 
trainees would be introduced to in greater detail during their methodology training in the 
second year.
Such self-conscious demonstration of the principles of 'good practice' was particularly 
difficult to achieve with a staff that had not been trained in either the broadly 
'communicative' methodology that  was assumed to be required, or the ideas about the 
nature of language and language learning on which it was based. Most initial staff training 
thus took the form of one month RSA TEFL Certificate courses. Such courses were, and 
remain, principally geared to the training of teachers for the UK influenced private 
language school sector. They were thus extremely challenging to Hungarian 
preconceptions about the role of the teacher. In addition, as examples of language teacher
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training courses, the experience gave colleagues a false impression of the ease with which 
ckssroom methodology training could be put into practice, and so how easy it would be 
for 3YP trainees to apply their methodological training in the very different state school 
context. Some differences between private and state sectors, in applying a communicative 
methodology during teaching practice, in are shown in Table 5.7 below, (adapted from 
Wedell and Gibson 1995:22).
Table 5.7 Some differences between English language teacher training in the 
_____private and public sectors in Hungary during the early to mid 1990s.___
Trainee at a private 
language school
Trainee in the state 
sector
Methodology training Practised immediately on 
the school premises
Practised weeks or 
months later, in a 
different location
Practice Supervisors Familiar Language school 
trainers.
Unfamiliar school 
supervisors
Learner motivation of
students/pupils during
practice teaching
Students with clear 
purposes for learning. 
Paying fees. Recognise 
some responsibility for
own learning. High 
motivation
Pupils with no clear 
purposes for learning 
other than 'the exam'. 
Often little motivation
Learning context Often (semi) full time 
learners, 10-20 hours per
week. 
'Communicative' English
teaching not being 
compared with teaching 
in other school subjects.
Learning English as one 
subject among many for
2-6 hours per week. 
'Communicative' English 
teaching being compared 
to 'traditional' teaching in
other subjects, often 
____unfavourably.____
Facilities Customised language
classrooms, ample
facilities and materials,
small classes
Variable classrooms and
class sizes.
far fewer facilities and 
materials.
Overall contextual 
support for applying
'communicative' 
methodological principles
Very high At best some support
from supervisors and
colleagues, at worst
downright hostility.
Implementers did not always recognise these differences when 3YP trainees began their 
methodology training and teaching practice (see below). More immediately, they also of 
course responded to their own language teacher training in different ways and hence the 
type of methodology used in LP classes was mixed and students' perceptions and 
experiences of its value varied. Some found the classes very stimulating and useful.
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the LP classes they had us working in pairs or groups. ... They didn't teach 
us by telling us how a game works. First we had to play it and then they explained 
what the aim was and then we analysed it. ' (Part 6)
Others noticed that LP classes varied according to who was teaching them.
' ... I think the language (practice), it depended on the teacher. If you knew 
(Assistant Director), she was very good at demonstrating the method, but an 
American like (Peace Corps volunteer), he wasn't so good at teaching. ' (Part 7)
For yet others, the emphasis on LP was not what they expected from a university course.
' ... here at CETT I didn't like the first year. For me it was too much like 
secondary school. I had to learn many things by heart, phrasal verbs, too much 
grammar. ' (Part 5)
For the majority though, as can been seen in Table 5.8, the Language practice classes 
continued to be regarded as useful.
Table 5.8 Proportion of CETT graduates 1994-96 and first year CETT students 
1998 answering 'Yes 1 to the question: 'Were the Language practice classes at 
CETT useful?'
CETT graduates 1994-1996 
(N=71)
57 (80.3%)
CETT first year students 1996
35 (79.5%)
1.2 The second year
1.2.1 The need for transferability
By the end of the first year, as rumours about the downgrading of the 3YP qualification 
became more frequent, even those students who clearly saw die value of the LP classes 
began to demand a curriculum structure that would offer the option to transfer to the 5YP 
at the end of their studies if their performance was good enough. This was not a reflection 
on their perception of the 3YP, but rather a realistic appraisal of their future prospects
"Would-be teachers want to graduate with a university degree, due to die demands 
of society and not because of the quality of the English Language Teacher Education 
programmes." (Nikolov 1996:83)
News of these demands reached die former Dean who was, by now, the Rector.
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'I think they (the CETT staff) started to sit down and think about how much 
literature and linguistics should come from the 5YP when student pressure built 
up at CETT. Students would like to transfer or, if not, upgrade their degree after a 
few years of teaching. ' (Admin 1)
The changes in the curriculum needed to make transfer possible, inevitably involved 
accommodating more courses, especially literature, from the 5YP.
With the subculture mentality of the 3YP already strong, this need to accommodate was 
seen by some implementers as a betrayal of the original aims. Relationships between the 
3YP and the 5 YP and within the 3YP itself became strained. The BC Assistant Dkector, a 
very influential figure in terms of professional expertise, was particularly reluctant to 
compromise. This shocked both the 5YP leadership and the Director of CETT.
'First there was (the Assistant Director) who was a phenomenon on her own. 
She managed to shock me with views like ' no novels, modern navels or reading to 
boost vocabulary'. She said it should be linguistics or Applied Linguistics books. I 
thought 'that's not life'.' (Admin 1)
'She came with ideas that we here in this country could not accept. She looked 
down on classical literature studies, saying they weren't needed and also some of 
the things that we used to do routinely in the old days in the department. ... We 
had long arguments about it and... we had difficulties in the approaches of 
Hungarian and non-Hungarian teachers. ... She had to withdraw, she had to give 
in because all the staff here, let alone all the staff over there were strongly against 
her and that meant serious arguments.' (Coll 5)
Factors that contributed to the breakdown in communication between the BC Assistant 
Dkector and her Hungarian colleagues within the university were her lack of cultural 
flexibility and also her lack of Hungarian language proficiency. Allwright and Waters 
(1994:2) suggest that
'It is vital for the success of a development project that all the people involved ... 
have the appropriate level of command of the language or languages that are used to 
pursue the project through its various stages. ... The role of language and the need 
to provide adequate language training are all too often given insufficient recognition 
in the design and implementation of projects."
The ELTSUP project was typical of all projects that I have heard of in giving 'insufficient 
recognition1 to the need for language training. Consequently, according to the BC Outreach 
Co-ordinator, who spoke good Hungarian, when he arrived at the beginning of the second 
year the tensions inherent in the curriculum negotiations were intensified due to the lack 
of a common language.
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1 Bargaining was difficult from the BC person's point of view because she couldn't 
negotiate in Hungarian, so quite a lot was happening that she wasn't aware of. It 
all promoted an air of distrust. There was an air of paranoia getting worse and 
worse. By the time I arrived (September I992)relationships between CETT and 
the Institute were at rock bottom. ' (Coll 3)
The downgrading of the degree increased the pressure for the curriculum to approximate 
more closely to existing norms regarding the content of language teachers' training. LP 
classes in the second and third years of operation were reduced to eight hours per week, 
and by the beginning of the fourth year, when the final form of the curriculum was 
implemented, to five hours, in order to accommodate the wider range of other courses 
needed to make transfer to the 5YP possible.
1.2.2. Methodology and Language Learning Theory
In the second year the curriculum planning emphasis necessarily shifted to the writing and 
delivery of the Methodology course, which all trainees took for 5 hours per week 
throughout the year. There was general agreement among the Hungarian implementers that 
Methodology was an area of the curriculum that required far greater, far more s thoughtful 
input than was available on the 5YP. Once again the main source of local expertise was the 
BC Assistant Director. The tensions arising from the disagreements outlined above, 
together with the inexperience of most implementers, meant that despite her efforts to 
involve other staff members, the first draft of the mediodology materials was very much 
her own creation. The materials reflected a 'communicative language teaching1 orthodoxy 
following the Presentation- Practice-Production model taught on native speaker teacher 
training courses at many language schools in the UK. Such a model was not originally 
designed for, and hence made few allowances for, the local school environment.
The methodology materials were very structured, as above, and supported by a 
methodology book deriving from the same UK language school background. Given this 
and the lack of experience and so confidence among the implementers, it is not surprising 
that a communicative approach was initially interpreted by some as a communicative 
method.
To support the practical Methodology course, trainees received a weekly one hour lecture 
course for one semester, called Language Learning Theory (LLT). The aim of this course 
was to provide a theoretical rationale based on what is known about the language learning
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process, for the classroom behaviour and techniques recommended for teachers and 
learners in the Methodology course.
A combination of factors - far too little time, attendance at lectures being voluntary at the 
university, its appearance too early within the curriculum and the course initially being 
presented in too theoretical a manner - meant that this course never really achieved its aim. 
Later alterations to the content of the course and its repositioning in the TP year had little 
effect. The integration of theory and practice remained 'a desirable, if elusive goal' (Fullan 
1991:293). Although few would disagree with Ainscough (1994:19) that, 'When new 
techniques are introduced, ... there must be those who can explain why one method is 
preferable to another,1 many CETT Debrecen trainees continued to enter teaching unclear 
about why they were using the methodology in which they had been trained. In the opinion 
of one, very practically oriented, implementer, trainees were:
' ... poorly equipped with the MINIMUM (her emphasis) of theoretical 
knowledge they should be equipped with. ' (Coll 7)
The effects of an over-systematised methodology course and insufficient understanding of 
the theoretical justification underlying the principles of 'communicative' language teaching 
did not become apparent until the first cohort of students entered Teaching Practice (TP) 
in 1993-4. At this point, the application of 'textbook' methods to 'real classes' proved to be 
problematic in several ways. Some of the main problems encountered by CETT trainees in 
Hungarian language classrooms were pointed out in chapter 5.B. section 3.2. (unmotivated 
students who were unwilling to participate in oral activities and wanted to focus on the 
grammar that they would need to pass the exams).
Such problems were not unique to Debrecen, as the following quote referring to CETT 
Budapest makes plain.
'Again and again the feedback from both school based mentors and from the 
students was the same. Methodology was too idealistic: it gave our students lovely 
communicative activities to use with bright enthusiastic children, but did not help 
them to deal with , for example, mixed level groups of surly uninterested teenagers 
on Friday afternoon. 1 (Medgyes & Malderez 1996:23)
Over the following years the Methodology syllabus was continuously revised in the light of 
trainee feedback and staff observation of trainees in schools, to try and prepare students 
better for the reality and unpredictability of the classroom. The course materials were sifted 
and increasingly explicitly acknowledged that there can never be one best method for all
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learners in all classrooms on all occasions, and that therefore teachers must be able to adapt 
their methodology to the needs of the particular context. The supporting textbook was 
abandoned and the emphasis moved towards providing an outline understanding of what 
current ideas about language and learning implied for classroom practice, together with an 
introduction to and practise of some techniques for implementing form and skills learning 
activities in the classroom. In this sense the methodology materials did, eventually, begin to 
support the notion of 'teacher development' as an ongoing process requiring 'reflective 
practitioners', willing to constantly reconsider their teaching behaviour in the light of 
experience.
As we saw in chapter 5B, section 5, about half of the student respondents were positive 
about the usefulness of their methodological training. Equally importantly, methodology 
was the one feature of the CETT curriculum that was recognised by almost all staff within 
TEAS as being superior to what they provided. This became significant when negotiations 
opened with TEAS about the future of CETT after the demise of the 3YP, in 1995. (See 
chapter 5.C section 5, below)
1.2.3 Preparation for Teaching Practice: Identifying and training Co-Trainers(COTs)
The Teaching Practice (TP) on the 3YP was different to that on the 5 YP in four important 
ways.
  Fkst, it was far longer than the 10-15 classroom hours provided by the 5YP. The TP 
aimed to give trainees a chance to familiarise themselves with the wide range of 
pedagogic, assessment and personal skills needed when teaching a class over time, 
especially when trying to implement different methods. The chance to spend upto 
three months teaching the same class was felt to be especially important, since 3YP 
trainees were trying to introduce a more active, participatory approach to classrooms 
where the teaching in most other subjects remained firmly rooted in the transmission 
methods outlined in chapter 4.B, sections 6.1-6.2 above. For such an approach to have 
any chance of success, trainees needed as long as possible to introduce their learners to 
new attitudes and behaviours.
  Next, it was decided to encourage trainees to work as pairs, taking joint responsibility 
for one or more classes. This was done pardy to provide trainees with moral and 
professional support in the traditional school environment, and partly, more practically, 
to make it easier to find sufficient schools to host the extended TP.
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  Thirdly, TP took place in ordinary schools attended by the majority of Hungarian
pupils, not, as in the case of 5YP students, in die few speckl Practice Schools attached 
to each teacher training college and university.
  Finally, the TP was to be supervised by Co-Trainers, (COTs), teachers in the practice 
schools who had been specifically trained to supervise 3YP trainees. As die Director of 
CETT Budapest makes clear, diis different TP supervised by specially trained COTs 
was intended to be a feature of the three year training right from die start of die 
project.
'Right from the start there was the idea that we would like our trainees to spend a 
lot more time in school on TP. The original idea was that students should go to 
schools for a whole year under the supervision of COTs to take responsibility for 
one class. ... We hadn't thought of how to find schools and COTs, and what 
provision we would have to make if we wanted them to be competent supervisors. 
So we created a system to give them training in supervisory skills so that they 
could cope with what we wanted of them. ' (Admin 2)
For such a TP to be possible in Debrecen, it was necessary during die second year of die 
project to identify possible schools and to recruit and train die school-based COTs who 
would supervise die trainees' TP. The BC recruited five British Outreach Co-ordinators 
(OC) placed at die five universities, to be responsible for diis aspect of die curriculum. 
Each British OC worked in tandem with a Hungarian counterpart who, it was hoped, 
would eventually take over full responsibility for die outreach programme CETT Budapest, 
one year ahead of other institutions once again, provided die initial model. In Budapest, on 
die basis of inputs from "experienced teacher educators and supervisors" (Medgyes & 
Malderez 1996:67) criteria for mentor selection and mentor course design were agreed. All 
applicants were observed teaching and interviewed. Successful applicants dien attended a 
120 hour mentor course (die lengdi being diat of MEC financed INSET courses in 
Hungary) one afternoon a week during die school year, with a final week of intensive 
inputs, before starting dieir work witii students in schools
Debrecen to begin widi looked to Budapest. However, widi a much smaller population, it 
had fewer schools and a far smaller pool of English teachers. There was consequendy, as 
die (OC) recalls, very little choice eidier of schools or of COTs.
1 We were forced to take as many (COTs) as possible, so there was no selection 
criteria. We accepted all that we could get, otherwise we wouldn't have had
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enough to do the TP as we wanted to. So, for the training course, we couldn't not 
accept people, because we didn't want to upset relationships with the schools, and 
we wanted as many as possible. Some COTs we used even though we were not 
happy with them because we wanted to use their school or there was no 
alternative.' 
(Coll 3)
The OC saw the aitn of the first training course as trying to ensure that COTs, who 
themselves had had a very traditional teacher training, would not be actively hostile to the 
methods that the trainees used in the classroom, by allowing
' COTs to see what we were trying to do (in our Methodology training) and so, 
hopefully, prevent SOME (his emphasis) contradictory messages being passed 
between Methodology and TP. ' (Coll 3)
Not all COTs were willing or able to be sufficiendy flexible and self-confident to adapt the 
ideas that were presented to their own circumstances, and the OC acknowledges that for 
many teachers, change involved assimilating only "the superficial trappings of the new 
practice,' (Coll 3) a further example of Fullan's (1991:33)'False Clarity'.
'It was not completely successful because a lot of Hungarian teachers pay lip 
service to our sort of methodology, but don't necessarily follow it and secretly 
don't necessarily believe in it for Hungarian students. ... There is definitely 
sometimes a mismatch between our methodology and what COTs in the schools 
encourage trainees to do. ' (Coll 3)
Over time, as the methodology course at CETT began to try and incorporate the 
contextual information provided by COT, trainee, and staff feedback, so the message 
passed on by the Outreach team to the COTs also changed
1 We try to get round it (the mismatch between what the COTs tell the 
trainees to do and 'what they are trained to do at CETT) by asking COTs not 
to change the way THEY (his emphasis) teach, but to accept differences. They do 
accept different ways of teaching. If that is what we have managed to achieve, it is 
quite something. ' (Coll 3)
Overall, the mentor programme in Debrecen tried to ensure that trainees were supported 
on TP by COTs who understood enough about what the trainees were trying to do, and 
why they were trying to do it. Such COTS would, it was hoped be able to help trainees 
through the process of personal and professional development as they tried out teaching 
techniques and activities very different to those used by other teachers in the school.
1.3. The Third Year: Teaching Practice and Electives
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1.3.1: Teaching Practice
Teaching Practice (TP) in Debrecen consisted of two blocks: September to the end of 
November (3 months) and February to Easter (2 months). For logistical reasons, while 
trainees could choose the types of schools at which they wished to teach, they were 
required to spend each block at a different type of school; 'gimnazium' (academic 
secondary), 'szakkozep'(vocational secondary) or 'altalanos iskola' (primary).
Most trainees worked in pairs. This was partly for purely practical reasons, as the number 
of COTs and nearby schools willing to participate was limited. However, Debrecen also 
accepted the rationale of the Budapest TP model, which suggested that pairing would 
provide trainees with mutual support and cooperation, and also useful opportunities to 
observe and discuss each other's teaching.
Each trainee or pair of trainees was responsible for all English language teaching, materials 
preparation and assessment, in one or more of their COTs classes, for the whole TP 
period. Each individual was required to teach a rninknum. of 3 hours per week (increased to 
5 hours in 1995 after it became clear that trainees could easily cope) and to observe all 
his/her partner's classes. Each trainee thus taught a minimum of 60, (later 100), class hours 
in two different types of school and observed a similar number.
COTs were supposed to allocate one or more of their classes to trainees and be present 
whenever they taught. CETT staff tutors visited each trainee twice a semester (later as 
numbers grew, once only during the whole TP). During the first semester, COTs were 
entirely responsible for giving the TP grade. In the second semester they also gave a grade, 
but the final mark was awarded by the CETT tutor. The emphasis in all COT training was 
that assessment should reflect the trainees' progress and development as a teacher during 
their whole TP period. However, the inbuilt mark inflation characteristic of the education 
system as a whole was evident here also. With traditionally only two out of the five possible 
marks, 'good' or 'excellent', given for TP, assessment could not be very subtle.
Both trainees and COTs reported very positively on the benefits of the longer TP when 
asked. The 1998 graduates (N=44) and the COTs (N=9) were specifically asked a question 
about the length of TP on the questionnaires. The positive aspects mentioned most often 
by students answering "yes 1 to the question "do you think it was useful for your 
development as a teacher to have had a longer-than-usual TP?" were:
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  The opportunity both to see how much there is to learn , and to have the time to start 
to learn it.
  The ' realness 1 of the experience as compared to going into a school for a couple of 
weeks. The need to plan ahead and to deal with the results of ones teaching..
  The opportunity to build up personal relationships with students.
  The chance to experience the rhythms of school life over time/ to feel part of the 
school.
  The chance to really develop confidence.
Eight of the nine COTs questioned also agreed that the extended TP was useful for the 
trainees mentioning similar points:
  Trainees developed more confidence
  Trainees had a chance to build up a relationship with their students.
  Trainees got used to school life
In addition seven claimed themselves to have learned about different activities and 
materials from the trainees and so to have given their own teaching a sense of freshness.
However, six COTS also mentioned that they felt such a long TP was harmful to their 
students because they had to re-teach what the trainees had taught or because discipline 
problems at the end of TP took a while to resolve.
Although overall the 3YP TP was a success for most trainees, as will be seen in the chapter 
six, the potential benefits of a longer TP are not yet recognised by the 5YP TT system.
1.3.2. 3 rd year courses
Traditionally, the final year of a university course in Hungary makes few study demands 
upon students. On the 5YP the fifth year was devoted to TP and the writing of the 
graduation dissertation. This attitude inevitably spread to the third year trainees on the 3YP 
also. Since they had to do a much longer TP and write a classroom based dissertation, they 
were not particularly enthusiastic about having to follow courses as well.
It was necessary, in the light of the length of their programme, for them to follow certain 
courses in the 3rd year. In addition to their TP, 3rd year trainees were therefore expected to
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follow three courses each semester. Two of these were electives, one each chosen from 
what was offered in a Methodology strand and a Language Study strand. Initially, the aim 
of the electives was to enable trainees to follow up in greater detail an aspect either of 
teaching or of the language that they were particularly interested in. Enormous efforts were 
made to provide the first two cohorts with a wide selection of possible choices. However, 
as numbers grew, and staff enthusiasm to develop further electives waned, the range of 
choices became more or less fixed.
The third course, 'Classroom Studies' aimed to be a support course for TP. What such a 
course should contain was, however, a source of constant reassessment as year after year 
course tutors felt unhappy with some or all aspects of it.. No other course in the 
curriculum was so frequently discussed and redesigned.
From a course that tried to use materials from books like Parrott (1993) and Wajnryb 
(1992) to develop trainees powers of observation of what was actually happening in their 
classroom, it became one that tried to adapt those materials to the trainees' context. It next 
tried to emphasise the opportunity to share successful teaching materials, classroom 
problems and possible solutions. After one year as a dissertation support course, requiring 
trainees to carry out a small piece of classroom research, (Seel .3.3 below), it re-emerged as 
a more methodologically oriented course, using recendy available videos of English 
language classrooms in the East and Central European region to draw attention to some of 
the implications of good and less good classroom practice.
Throughout, it was difficult to identify classroom based themes of common interest and 
relevance to all trainees as they tried to cope with their very individual strengths and 
weaknesses during TP. It was exacerbated by the reality that most trainees had little or no 
interest in entering teaching in the prevailing socio-economic circumstances. As of 1998- 
99, the final year of the 3YP, no definitive course had been established.
1.3.3: The Dissertation
All students graduating from Hungarian tertiary level teacher training institutions have to 
write a graduation dissertation. 3YP trainees were no exception. At the time of the first 
3YP dissertations,(1994), the majority of dissertations on the 5YP tended to be based on 
the literature, and supervised and marked by the same single member of staff. The only 
member of staff with dissertation supervision experience, the Director of CETT, 
remembers his time as a student and supervisor thus.
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... the things you look for in a dissertation, evaluating it, formalising it, putting 
it down on paper. I've done this (supervision) many, many times, but we never 
had such guidelines. It was all left to the discretion of the supervisor. ... We never 
had any briefing on ... how to do dissertation supervision, what sort of help, how 
much help we should give to the students. ...I remember my own days as a 
student. ...He gave me a topic and I started reading and collecting materials on 
my own ... and occasionally went to him saying 'what do you think?' And he'd 
say'alright'.* (Coll 5)
The form of the dissertation was adapted from that pioneered by CETT Budapest. All 
trainees were to write 10,000 to 15,000 words based around a small piece of a ckssroom 
research, into any aspect of either their own, or others', classrooms that interested them.
In Debrecen, it was agreed from the start that the supervisor would not be the marker, and 
in the event of a disagreement between the supervisor and the marker the Director or 
Assistant Director would have the final say. It was also agreed that all staff members 
should be dissertation supervisors, regardless of thek prior experience. The BC Assistant 
Dkector and the Outreach Co-ordinator provided staff training sessions, and a Dissertation 
Handbook for trainees, laying out the likely stages of the dissertation, the amount of 
support they could expect from thek supervisors, and what sort of information or 
discussion each part ought to contain. As with Methodology, the inexperience of most staff 
led, to begin with, to over-prescriptiveness, and excessive concern with form and method 
rather than content.
A national dissertation workshop held in Debrecen, and later adaptations to the 
dissertation handbook, recognised the need to move away from the initial insistence on 
quantitative 'scientific' experimental research purely within the individual classroom, since 
this could not be successfully achieved within the time, resource and skill parameters 
available to either trainees or supervisors. Instead, as supervisor confidence grew, so did 
encouragement of the gathering of more purely observational and/or descriptive classroom 
based data, and using the trainee's understanding of the wider Hungarian educational 
context to interpret the observed phenomena. A 1995 student evaluation of thek 
methodology course and the dissertation process can be seen as appendix 24.
1. 4 Summary
The evolutionary, nature of CETT 3YP implementation, moving forward in an incremental 
way towards the formal 'vision' of the final 1994 curriculum, is shown above. The only
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curriculum documents available are a briefing paper I wrote in 1995. This shows that 
CETT courses as a proportion of the 3YP curriculum input represent approximately half in 
each of the first two years, rising to 100% in the third year. In the final version of the 
curriculum therefore, 50% of the time in each of the first two years remained filled by 
traditional philological courses. (See appendix 22) The first years (1991-93) were 
exhilarating; a group of enthusiastic but basically untrained implementers, trying to cope 
with the need to design and teach a teacher education curriculum containing courses 
representing a completely unfamiliar set of assumptions, to increasing numbers of students, 
in a quickly changing wider environment. The external environment ensured that the years 
that followed (1994-96) were also unstable. Although the 3YP was more or less established 
by then, the 1994 post-evaluation agreement between the university and BC (appendix 21), 
meant implementers 1 energies could no longer be solely focused upon the 3YP. A new set 
of planning began for implementation of something different. (See section 5 below)
Internally, ongoing, feedback from CETT staff, COTs and trainees on the practical 
applicability of what was being taught for Hungarian school classrooms, resulted in 
discussion about how to adapt syllabuses and materials for individual courses. Individual 
implementers' developing professional skills and teacher education experience, with its 
accompanying, greater or lesser, changes in beliefs and behaviours, also resulted in personal 
alterations to content and more especially to the manner in which it was presented.
Throughout the implementation period, the cycles of krger and smaller scale planning and 
implementation, followed by feedback and/or changes in external circumstances, in turn 
leading to re-planning and re-implementation were continuous.
As well as curricular development, CETT Debrecen had to establish an institutional 
structure and identity. Here, too, little was stable. In the first three years full-time 
Hungarian staff numbers increased from four to ten and full-time student numbers from 
80 to around 200. In addition at any given moment there were always 2 or 3 full-time 
native speaker staff (BC and Peace Corps) and at least four or five part-time staff, in 
addition to members of IEAS who came to CETT to teach subjects from the 5YP 
programme. Good staff-staff and staff-student relationships needed to be developed and 
maintained, as did working relationships with TP schools and COTs. It was important to 
try and ensure that the, always uneasy, relationship with IEAS did not deteriorate further, 
while maintaining an appropriate degree of independence, and to manoeuvre to meet 
changing BC expectations in the light of the 1993 evaluation. Finally, and most crucially, it
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'was vital to develop the professional expertise of the Hungarian staff to a point where they 
could pky a full part in all the above.
In the section that follows, the organisational structures of CETT Debrecen and the 
dynamics of the implementation process are considered in greater detail.
2. Leadership, and management
As discussed in the previous section, CETT Debrecen during the years in question 
developed and implemented a curriculum which, at the very least, -was recognised to be 
significantly different in teacher education terms to what was on offer at the university. To 
achieve this, in a sometimes hostile wider environment, with a totally inexperienced staff, 
required a leader with the professional skills to articulate a vision and the strategic planning 
skills to provide clear organisational objectives for achieving it (Beare, Caldwell and 
Millikan 1989, Louis and Miles 1990 ), the interpersonal skills to help subordinates cope 
with the uncertainty engendered by change (Pfeffer 1988), and the management skills to 
plan, and maintain structures to ensure the effective working needed for objectives to be 
met (Whittaker 1993, Markee 1997). The responsibility to supply such skills fell to the 
Hungarian Director and the BC Assistant Director.
2.1. Leadership styles and teamwork
As previously discussed (Chapter 5B section 4) the Hungarian Director took up his post, 
with little personal background in leadership, management or teacher education, and as 
someone whose previous life experience in a centralised state would have made the 
development of the sorts of skills listed above a largely redundant exercise. CETT 
Debrecen was therefore , in common with most organisations in the country at the time, 
poorly prepared to cope with the planning ahead.
".. .when the 'project age' arrived in the early 1990s most places of foreign language 
education were in for a shock, as they were completely unaccustomed to the notion 
of institutional planning." (Enyedi &Medgyes 1998:8)
Inevitably, responsibility for leadership and some management was thus taken by the BC 
contractees, most especially the first Assistant Director.
She received a certain amount of guidance regarding the 'vision' (although not about how 
to implement it) from BC in Budapest, both directly and through the initial models
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established by CETT Budapest. However although the design of the curriculum could, 
practically, be the work of a single person, its implementation and the development of 
administrative and organisational systems to maintain it, could not.
2.1.1 The first year
The five full-time members of staff, four Hungarian and one British, present during the 
first year are remembered by two of their number as a close-knit team full of energy and 
enthusiasm for the task of developing a new teacher education curriculum
'I'd say now we were quite successful as a team, especially the first term. 
Everyone trusting the other, being very dedicated, not minding staying longer in 
the building if there was something to sort out. That was the 'heroic age.' ...It 
was like a big family living and working happily together. Information was passed 
on immediately because everybody felt so enthusiastic, we wanted to show that we 
were going to be as good as or better than the five year people and we reacted as a 
body against external attack of criticism or anything. ' (Coll 1)
"I was personally involved to a great extent. ...As it was very small, everybody 
could be, and had to be, part of it. There were so few that it would have been 
strange if some did the planning and others just react. ...It was a time of 
devoting all that you have, time, energy, attention to what we were doing here. ' 
(Coll 2)
The same feeling that "the first year was a year of euphoria" (Medgyes and Malderez 
1996:3), was reported from CETT Budapest.
From the beginning there was a sense of a 'a team' working together. That this was so was 
due partly to the small size of the institution and the large number of things that needed to 
be done, but it also reflected both the personalities of the leadership.
As Fullan notes (in Bennett, Crawford and Riches 1992:117), 'The psychological and social 
problems of change that confront the principal are at least as great as those that confront 
teachers.' In this context, as a result of the differences in age ( up to 30 years) and 
consequent life experience between the Director and implementers, the problems were 
probably greater for him. In addition, as he states below, he was not by nature a leader who 
led from the 'top' and so, recognising his own lack of professional experience, from the 
very beginning he treated the BC contractee as his equal rather than his subordinate .
'By nature I am not a domineering kind of person. I like to do things quietly, 
informally. I hate giving orders and I think that is the most difficult part of being 
head, because occasionally you have to be firm, put your foot down. ... I don't
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think I was top-down because I am not that kind of person. I think it was 
Wellington who said ' the country expects every man to do his duty'. So I expect 
my staff to do their duty as well as they possibly can. I tried to establish a fairly 
informal, even friendly relationship with the staff and avoid acting as Head for its 
own sake. ... I always told her (BC Assistant Director) that I viewed her as Co- 
Director. I gave her a full hand, complete independence, no subordination in any 
way. I expected her to give me assistance whenever I needed it, and I needed it 
fairly often. I relied on her'.. .expertise, knowledge and judgement, mainly 
judgement. To do a certain amount of teaching and help in curriculum 
development and help setting up the school in all its possible aspects. ' (Coll 5)
The implementation thus began without any clear management structure or division of 
responsibilities between the two Co-Directors. Given the language barrier, the Hungarian 
Director took more responsibility for administrative and financial matters requiring contact 
with staff in the main university building. In addition one of the implementers was detailed 
to deal with administrative matters pertaining to the 3YP such as time-tabling. However, 
when it came to clarifying the institutional vision, setting short and medium term policy 
objectives, establishing management structures, recruiting new staff and allocating 
professional development opportunities, the exact demarcation of responsibilities was 
unclear.
In the first year while the institution remained small and all members of staff were keen 
and enthusiastic, this was not a significant problem. Instead it enabled the establishment of 
certain positive features of the CETT management style that have survived in modified 
form to the present day.
The free flow of information between all members of staff, mentioned above was a result 
of the decision by the BC Assistant Dkector, to hold regular (weekly in the first year, 
fortnightly from the second year on) staff meetings at which all matters, from the most 
trivial, like asking the cleaners to leave classroom desks and chairs as they found them, to 
the most important, such as the content and weighting of the curriculum, were discussed. 
Minutes were taken, and matters, where they were the responsibility of the Assistant 
director, were acted upon. Under the previous political system such free exchange of 
information had been unusual in Hungarian organisational (educational) contexts, and the 
Director saw these regular meetings as an innovation.
'We decided to have staff meetings regularly and that was one organised way of 
discussing things. ...In the Main (English) department they have their meetings 
not regularly, so that was a kind of innovation. Always at the same time. ....I 
found it satisfactory, and that was useful' (Coll 5)
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From the start therefore, partly through conviction and partly through necessity, it was 
recognised that;
' Change involves learning to do something new and interaction is the primary basis 
for social learning. ... Collegiality, open communication, trust, support and help, 
learning on the job, getting results and job satisfaction and morale are closely 
interrelated.' (Fullan in Bennet,Crawford and Riches 1992:117)
Two colleagues recall how much they enjoyed the teamwork of the early days.
'It (teamwork) was established partly because the mix of personalities was right 
for this kind of work. Coll 1 and I had co-operated a lot beforehand and Coll 5 is 
not the bossy type and also (The Assistant Director) promoted this kind of 
attitude. It was easy, sort of natural and I think we all realised that it was a lot 
more comfortable way of working. Because there was trust in the group, nobody 
was afraid that others wouldn't do something or that 'I have to do more than 
anybody else'. Everybody felt self-responsible and active and initiating things, it 
was kind of natural. ' Coll 2
'Here it was teamwork, decisions were made on a team basis even if it was a small 
thing to decide we sat down between at least two people. I remember little, 
absolutely trivial, class related things. I think we all agreed on it (teamwork). 
We were all for it, we loved it, that's why we did it. (Coll 1)
Although the staff worked as a team, professional expertise was concentrated very strongly 
in the person of the BC Assistant Dkector. The implementers consequently looked to her 
to provide the missing leadership and she, as colleagues then present remember, became 
accustomed to 'leading'.
"Decisions about everything went through (Assistant director), because that is 
how the pattern started. We were dependent on this person because of lack of 
expertise and experience and the pattern got firmly accepted and she also accepted 
this position. ' (Coll 1)
'I wasn't prepared. I was very enthusiastic and willing but there were lots of 
things I didn't know and in this respect I think we learned a lot from (Assistant 
Director) 1 (Coll 2)
A colleague who joined the staff in the second semester of the first year of the project, 
remembers the return of the BC Assistant Director from her Christmas vacation.
1 (The Assistant Director) arrived back and the people working here worshipped 
her like a God. They were extremely happy to see her again. One can tell if it is 
just surface, and it wasn't.' (Coll 8)
During the first year therefore the 'team' of enthusiastic, involved implementers worked 
extremely closely together, with responsibility for leadership, 'the process of translating
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intentions into reality' (Block 1987 in Fullan 1991:348), largely left to the BC Assistant 
Dkector. Staff also socialised together. In doing so they got to know each other extremely 
well and, according to two implementers, the very intensity of the contact and lack of 
boundaries between personal and professional life began to create problems. Problems 
rekted to personal professional development opportunities for implementers. One major 
problem area, arising from lack of clear decision allocation, was the extent to which the 
Assistant Dkector should have the last word in the assigning overseas training 
opportunities. Closer to home the lack of clear demarcation of responsibilities led to 
disagreements over whether she was in charge of deciding which staff had the opportunity 
to teach which courses on the new curriculum. With some staff as 'friends' as well as 
colleagues, diere was potential for bad feeling.
"I think she (BC Assistant Director) made a big mistake when she mixed public 
life with personal life, job-related things with personal things and therefore we got 
closer, and I am talking about the founders, closer than necessary, closer than 
people normally get to each other. This is how personal problems begin to filter 
into the working life and this is when decisions in terms of the working context 
were made that had been influenced by personal affairs. ' (Coll 1)
'It was a family-like atmosphere and much as it was helpful for getting things 
done, it was also in a sense negative, because personal matters mixed with 
professional matters. It's very difficult to separate if you are angry with someone 
as a person, it's difficult to say 'nonetheless I think you are doing a good job and I 
accept the ideas you are putting forward.' (Coll 2)
It was natural for implementers to expect the Dkector to mediate when there were 
interpersonal problems between them and BC staff. When approached, he did not wish to 
be involved.
' She had the active power. We turned to (the Director) for support and there was 
no support from him, and that's when we started to become disillusioned. (Coll 1)
By the end of the fkst year, at a point when curriculum development pressures were 
increasing and staff and student numbers were about to double, lack of clarity about exact 
spheres of responsibility led to a souring of relationships between some implementers and 
the Assistant Dkector.
2.1.2 The second year
This year saw the arrival of new staff and the vktual doubling of student numbers. In 
addition there was a need to develop the Methodology course, continue to broaden
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professional expertise and deal with the curriculum implications of the degree 
downgrading. All of this, together with the problems noted above, contributed to a 
loosening of the very intense collegiality of the first year. The strong feeling of ownership 
of the 3YP felt by the first three implementers (who called themselves die 'Founding 
Mothers') now had to accommodate new staff, whose commitment to die original teacher 
education ideals would not necessarily be as great.
1 ...the people who started felt the institution was very much their own, those 
coming later felt this is another place where they can work and maybe the 
enthusiasm of the forefathers was not owned by them. ' (Coll 2)
'The second year was different because the staff got bigger. The staff grew and 1 
think became a lot more heterogeneous than before, and right from the start I don't 
think there was the same level of trust on the first day of September. 1 (Coll 1)
The BC OC, who moved to CETT from IEAS at diis point, felt that professional 
insecurity also contributed to the friction between die original staff and the new arrivals.
* There was friction between some of the new staff and the Founding Mothers who 
had previously had things all their own way. ... The atmosphere soured and there 
were some very forceful personalities among the FMs who saw us newcomers as a 
threat who might outshine them. It was OK to appoint new people as long as they 
weren't better than them. ' (Coll 3)
In addition, relationships between die Hungarian implementers and die Assistant Director 
deteriorated as she took on more and more of the growing range of responsibilities, a 
result, in ones colleague's opinion, of the Director's reluctance to do so.
1 The second year, because of the perceived weaknesses in the leadership quality on 
the Hungarian Director's part, she, probably rightly, assumed more and more 
responsibility for things done at CETT. I think this probably led her to far too 
much power and her personality isn't compatible with the power she had.' (Coll 1)
Such a concentration of power in die hands of an 'outsider', in an unstable, fledgling 
organisation, demanded extremely sensitive and diplomatic leadership and interpersonal 
skills if it was not to cause antagonism. This was particularly important in a context where 
all the Hungarian implementers were under pressure to develop new professional skills 
within the institution, while simultaneously dealing widi die stress of developing die new 
'life' skills needed to cope widi socio-economic changes in the wider environment.
The development of such sensitivity by outside change agents requires diem to spend time 
'learning about die local educational traditions and culture' and examining 'the 
preconceptions behind their own educational beliefs, so often taken for granted.' (Hyde
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1994:13). Such time is rarely available on projects where "UK fanning agencies ... insist 
that an English language project is a management task involving the conversion of inputs 
into outputs.' (Smith 1989 in Holliday 1994:2). The Assistant Director of the ELTSUP 
project at CETT was just one of the multitude of BC project staff over die last twenty 
years or more, like Markee in the quote below and die writer of this diesis, whose role
... involved managing die introduction of culturally appropriate educational 
innovations for which we have no previous qualifications, training or special 
expertise. Whatever expertise we developed, we learned by trial and error on the 
job." (Markee 1997:12-13)
Introducing die 'culturally appropriate innovations' in Debrecen at this point involved 
managing die training of growing numbers of staff and students, and die development of a 
Mediodology course diat was die core of die new curriculum. With increasing numbers, 
die intimate working relationships and involvement of all staff in decision-making tiiat had 
existed in the first year, became more difficult to maintain. Botii British and Hungarian 
colleagues noted die increasing concentration of decision making.
'She'd say there was consultation, but I felt this was her saying what should 
happen. Because the other staff were not confident in their understanding of 
Applied Linguistics and teacher training they tended to go along even though 
they might have doubts about whether it was right or not. ... She was not a good 
listener. She tended to feel very strongly and not really listen to other peoples' 
contributions. Therefore people were not very confident about confronting her and 
so, on a daily basis, there were more and more problems and the second year got 
worse and worse. ' (Coll 3)
* Basic leadership was in the hands of the BC contractee. She would ask for our 
opinion usually and discuss things. The problem was that very often she was 
unhappy with things that didn't coincide with her plans. ...It didn't start as a 
dictatorship but it ended up as one. She worked very hard, a good organiser, good 
methodology work. Spoon feeding, I appreciated it at the time. Unfortunately 
personality problems meant she was a lousy leader.' (Coll 8)
Throughout this period day to day management of die project in terms of routine 
administration of CETT and dealings widi die wider university hierarchy continued to be 
shared joindy by die Director and a Hungarian implementer. Thanks to them CETT ran 
smoothly. However, in matters relating to personal relationships among die staff, dieir 
professional development or policy-making for future direction, the 
Director appeared unable to act. When professional or interpersonal problems 
disagreements arose, colleagues felt that diere was a lack of support from die leadership. 
This contributed to the diminishment of enthusiasm and commitment on die part of
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Hungarian implementers, especially on the part of those who had initially been the most 
committed, the Founding Mothers.
1 (the Director) is completely non interventionist. ...The biggest disadvantage, 
what we all suffer from is that nothing is ever arranged or seen to by him. ... 
With him we can do whatever we like. I think we would be better of with a 
stronger kind of person who knows what he wants. ' (Coll 7)
' ... we turned to (the Director) for support, and there was no support from him 
and that is when we began to get disillusioned. ' (Coll 1)
'A major factor (contributing to lack of enthusiasm) was the incompetence of 
the Hungarian Director. There would have been a lot of difference with a more 
managerial type of per son. ... We needed someone to organise things for us. ' 
(Coll 8)
' ... I don't think we were given any assistance in this (professional 
development) by the leader. There was something missing here and that was the 
way in which the old image of a Professor who is head of an institution as well, 
this professional channelling of junior staff... that's been missing, I think. ' (Coll 
4)
These comments suggest that implementers wished for a stronger leader with a clear idea 
of what he wanted to achieve and the forcefulness to achieve it. Since most were 
newcomers to the academic working environment, with little professional expertise and 
confidence, they would also have benefited from a leader able to advise them on their 
professional development. In addition they hoped for a leader to act as arbiter in 
interpersonal conflicts such as those, at the time, between some Hungarian staff and the 
BC Assistant Director. It is likely that some of their expectations were a result of their 
previous experiences of being 'led'. They were used to the top down structures of their 
previous world, and seemed not, at the time, to be conscious that the leader was, by virtue 
of age, even more of a product of the previous system than they were.
By the second semester of the second year, professional and personal disagreements 
between some Hungarian implementers and the BC Assistant Director had become very 
intense and relationships among CETT staff were uneasy. The Assistant Director decided 
to leave at the end of the academic year. It was at this point that I joined the project.
2.1.3 The remainder of the period
My arrival at CETT was uncomfortable. The implementers who had had disagreements 
with my predecessor, were not particularly welcoming to begin with. However relationships
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within CETT were greatly helped by the fact that for the next five years (1993-1998), the 
two BC-appointed staff and most of the Hungarian staff at CETT Debrecen remained 
stable. This continuity meant that differences between 'old1 and 'new' staff became ever less 
relevant. It also provided sufficient time for me, the newly arriving Assistant Director, to 
begin to develop the cultural awareness needed to be able to understand what 
implementers' uncertainties were, what effects they had and what might be done to lessen 
them. The staff as a whole were able, through this prolonged exposure to one another and 
their own developing confidence, to understand and acknowledge each other's professional 
and personal strengths and weaknesses, and to take these more or less openly into account 
when allocating privileges and responsibilities. The lack of clarity over criteria for decisions 
that had been one negative feature of the first two years, thus diminished.
The non-hierachical structure and free flow of information that had initially been 
established by my predecessor, with information formally at regular staff meetings and 
informally at other times, remained a feature of the institution throughout the period. 
Similarly, wherever possible, and, as will be seen, this was increasingly rarely, a degree of 
teamwork and co-operation also survived the increasing demands on everybody's time. 
Several colleagues recall that there was scope for participation and involvement if one 
wanted it, and a more or less flat organisational hierarchy, throughout this period.
1 Yes, if they (staff) wanted to they could be involved. We knew what was going 
on all the time we were kept informed. ...There were not too many Hungarians. 
...I could get on with them pretty well. ...It was no problem that you weren't 
Hungarian. I had no feeling like that. ...I think it was a very good and healthy 
atmosphere. ' (Coll 6)
'Staff have good ideas which they contribute to the future image of the 
department. ' (Coll 9)
'It only started with a few people. ... Whether you wanted to or not you were 
involved in or heard about most things. ... One would think the smaller the place 
the better the atmosphere. It was true when I arrived (Second semester of first 
year). Then as it went on I don't think it was that idyllic. In a small institution 
like this it could be better. ... I don't know anyone disagreeing on basic things. 
Small disagreements on minor things, that's what development is about, coping 
with such things. When they occurred we sat down and tried to find solutions.' 
(Coll 8)
1 I had the chance to discuss everything and take part in things. ... The 
Hungarian and the BC staff also co-operated. There were no serious 
disagreements.' (Coll 10)
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'We were absolutely encouraged (to participate) and it was absolutely necessary 
for us all to participate in everything. Never when anybody had an idea were they 
discouraged or shut up by anybody higher up. It often happened that good ideas 
were passed on and nothing happened, but nobody's participation was ever 
discouraged. ... (relationships between Hungarian colleagues) have always 
been superficially friendly, with undercurrents. ... On the whole there has been a 
good working relationship and a friendly or neutral atmosphere, never explicitly 
hostile.' (Coll 7)
'I don't think it has ever been like that (hierarchical), more like a team, which is 
good I think.' (Coll 4)
The leadership role of the BC Assistant Director and OC in terms of policy making and 
forward planning remained important. Factors contributing to this continuing reliance on 
outsider leadership included implementers' continuing need to develop personal 
professional skills, slowed down by socio-economic changes in the wider environment 
which made full-time work on the 3YP impossible, their continuing cultural expectations 
of top down leadership, and, ultimately, since the Dkector remained reluctant to take on 
the leadership role, die lack of any alternative.
In addition, the effects on die project of the constantly changing external environment and 
die continuous need to work towards matching programme content to bodi the effects of 
the wider environment, and the evolving picture of the trainees' likely school contexts, 
meant that there was never a period of consolidation in which a Hungarian takeover of 
responsibility could naturally have occurred.
3 Professional development
The educational change literature is unequivocal in its appreciation of die need for training 
and support for diose involved in the change process. (Fullan 1991 , Fullan & Hargreaves 
1992, Louis & Miles 1992), and die professional development of all Hungarian participants 
in ELTSUP, both implementers and COTs, was seen by BC from the beginning as crucial 
to the long-term aims of the project. The initial, short, language teacher training courses 
for CETT staff, akeady mentioned, were sufficient merely to meet the immediate needs 
during the first year of die project. In order to enable staff to become confident and 
competent at a level that would lead to their taking increasing responsibility for the project, 
furdier development was essential. This was provided in two main ways; attendance at in- 
country planning meetings and training seminars and both short and MA courses in the 
UK.
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3.1 In-country development activities
From the beginning of the project, BC attempted to involve the Hungarian staff in the on- 
going planning of the project. Project meetings were usually joint meetings between the BC 
Budapest staff, the BC appointees and at least one member of the Hungarian staff from 
each of the KLTSUP institutions. However, given the spasmodic attendance of any 
particular individual, and the enormously different professional and cultural backgrounds 
between the two national groups, mere presence at such meetings did not, alone, ensure 
real Hungarian participation in the planning of future project directions. Arriving in 1994, 
the Hungarian PIM soon became aware of this.
'We tried. Hard. From the files I know that (Admin 5) always insisted that one 
Brit and one Hungarian came. But it didn't work because these were new 
departments, institutes set up with the least experienced young staff. So the staff 
were already burdened with a lot of work and not at that point of professionalism 
where they were ready to be part of the policy and planning meetings. They were 
very much engaged in their own activities, locally. ' (Admin 6)
In addition the British Council arranged for the provision of "concrete, teacher-specific 
training activities", (Fullan 1991:86) in the form of specifically focussed, in  country, 
professional development workshops for ELTSUP staff. These, covering topics such as 
Testing, Syllabus Design and Dissertation supervision, were found by CETT colleagues to 
be of varying professional use, as noted in the quotes below, but of definite benefit as 
providing 'regular meetings with peers" (Fullan 1991:86), the KT.TSTJP implementers from 
other institutions. Such contacts not only reduced the feelings of isolation that many 3YP 
staff felt within their own parent institutions, but also helped develop confidence by 
enabling participants to realise that they were not alone in their insecurities and to compare 
their own developing ideas with those of others.
'I think they were definitely (helpful), especially for colleagues who came from 
secondary school backgrounds (the great majority nationally) and didn't have 
any experience of higher education. I think for those it meant a lot in terms of 
input, getting things explained, getting experience, getting an insight into things, 
yes I think they were helpful. ... You may be doing things right intuitively, but 
you never have the confidence that you're doing things right. But, if you have 
feedback from other colleagues that they are doing them in the same way, or 'yes 
it's OK like that', then you get reassurance.' (Coll 4)
1 1 remember one (workshop) which was curriculum and syllabus design. I felt 
quite out of place there because certain things were taken for granted and the BC 
people were mostly aware of these things. In those days there were quite a lot of 
things that 1 simply hadn't heard of, not syllabus design but a lot more basic
218
Chapter 5c. The Implementation process
concepts in methodology and language teaching and it was difficult to participate 
because sometimes I didn't really know what we were talking about.' (Coll 2)
in-country workshops I was sent to, I didn't feel I shouldn't have been there. 
I profited from them. ... I don't say it couldn't have been better, this refers 
especially to those meetings and workshops in Hungary. ... The sense of national 
project was made explicit by pooling us to attend seminars. . . . Initially it helped a 
lot, practically because the contexts were very different in different CETTs and we 
realised that problems couldn't be sorted out by taking examples from another 
place. Problems were context specific. We were absolutely diverse in all sorts of 
ways. We were different. ' (Coll 1)
'.....(the meetings) tried to draw us together and because we were doing 
something different from the traditional they were like our brothers and sisters, a 
lot more than the main department here. . . . There was this kind of solidarity 
because these places were looked down on by their main departments, so there was 
a kind of national solidarity and the people we got to know, we treated each other 
like colleagues. There wasn't the sort of envy T don't show you my materials' you 
don't show me yours/ we were willing to co-operate.' (Coll 2)
An important point, true of all potential professional development opportunities, was their 
lack of consistency over time. This meant that some implementers had more opportunities 
than others to attend. In Debrecen those who were offered most chances were those who 
had been part of the project from the beginning when BC attempts to encourage such 
activities within Hungary was at their most intense. Staff arriving later, when the initial BC 
impetus was akeady beginning to diminish, were offered fewer opportunities.
3.2 UK-based professional development
UK based opportunities for professional development took the form of attendance at 
British Council summer schools and participation in MA courses in areas (for Debrecen 
staff) such as Applied Linguistics, Testing, Teacher Training, ELT Technology and 
Stylistics. To begin with these latter generally took the form of full-time, one year, UK 
based, courses. As the project developed, and both BC and World Bank funding became 
less generous, UK Universities were invited to tender for a part-time, quasi distance course, 
purely for ELTSUP staff, in the hope that this would lead to a closer matching of course 
content and activities to Hungarian environment and needs. However, the need to need to 
sign contracts within budgetary time limits meant that little time was available for planning 
such a tailored course, and the eventual course could therefore be matched to actual needs 
to only a limited extent.
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In Debrecen, access to opportunities for this more formal academic professional training 
was again first extended to those who had entered ELTSUP at the very beginning. They, 
therefore, had the opportunity to study full-time in the UK and also some choice of the 
type of course they entered, while those entering the project in the second or third years 
had no choice but to accept or reject the fixed, part-time, distance option.
Participants appreciated the chance to follow full time MA courses more than the time 
spent on 3-4 week summer schools.
BC summer school I went to was far from good. ...It would have been better 
to send us to do MA courses to start with. It's better to go to MA or RSA 
Diploma courses instead. Courses that really matter, where you felt better when 
you came back, qualified and ready. ' (Coll 8)
Rather than sending us to England for short trips, one intensive, extensive full 
input would have been a lot better. The most formative part of my professional 
development was to be sent to this place (MA at Lancaster). ' (Coll 1)
By the time the implementation period ended, seven of the ten full time staff had 
completed or were completing MA degrees. Although colleagues were naturally 
disappointed that the qualification was not formally recognised in Hungary, informally the 
university was aware of the significant body of professional expertise that these 
qualifications represented, as became clear during the negotiations about acknowledging 
CETT as a full university department. (See section.5 below)
For the implementers the combination of 'experiential knowledge1 (Schon in Wallace 1991), 
gained through their daily work in the 3 YP classroom and more widely within the 
institution, throughout the implementation of the ever-evolving teacher education 
programme, and the 'received knowledge (op cit) provided by their further studies, bodi 
played important roles in the gradual but constant development in professional 
competence and confidence, essential for long term sustainability.
3.3 .COT training
The largest number of individual teachers directly affected by ELTSUP training, in 
Debrecen as elsewhere, were the COTs, the school-based teaching practice supervisors. 
Since the project depended greatly on the successful implementation of the extended 
teaching practice, the importance of the COTs is difficult to overestimate.
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The initial COT courses 'were taught during the second and third years of the period and 
emphasised methodology. This was at a point at which the CETT methodology was still 
rather dogmatic. In Debrecen neither the choice of the COTs themselves, nor the visible 
effects of the training were always ideal. However, it is only because of this training that 
trainees were able to enter their teaching practice classrooms with supervisors who were at 
least aware of the methodological principles in which trainees had been trained, and so 
usually willing to allow them to try and apply them.
Two COTs who eventually became full-time members of the CETT staff in the last 
recruitment of 1995, viewed these initial training course quite differently.
'It was useful to have the course. We didn't get methodology training at 
university so we had to be made familiar with the new ideas and trends. As 
supervisors we also needed to be trained in how to appraise students, what criteria 
to look at, making lesson plans. ... (If there had been no training) we would 
have been in conflict with the trainees. We would have represented 'traditional' 
language teaching and they would have represented 'modern' language teaching. 
It would have caused a lot of problems I think. ' (Coll 10)
'When I was a COT and CETT tried to put emphasis on pair teaching I thought it 
was ridiculous, because nobody does it in real life. Putting emphasis on teaching 
only through communication. ... Pair teaching was a problem for quite a lot of us 
and we knew too that there was not enough time to teach as we were taught on the 
COT course. Attending the course we had the feeling that we were expected to do 
everything in that way and we felt a little scared. ... The new method, the new 
way, it's the only method that one should use. Then we found out that it was just 
one way of doing things for some lessons or parts of lessons, and then it was OK.' 
(Coll 6)
Of the nine COTs ( out of 16) completing the COT questionnaire, seven felt that the 
training given had been appropriate for Hungarian classrooms. However, several of them 
did point out that the course did not sufficiently acknowledge the potential problems that 
might arise in implementing new methods in classrooms where all other subjects continued 
to be taught unchanged.
Later COT courses emphasised the development of supervisory skills and tried to establish 
the concept of the supervisor not solely as a person who gives grades for lessons, but 
instead as someone who is there to try and help develop trainee skills. Several respondents 
to the COT questionnaire pointed out that thanks to these courses, if they compared their 
own experience as trainees with that of CETT students, relationships between trainee and 
supervisor were now more equal, and the support expected and provided more substantial.
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The Hungarian COT system pioneered by ELTSUP has since been established, in variously 
adapted forms, in several other countries in the region, such as Poland and the Czech 
Republic. In this area ELTSUP was a pioneer.
3.4. Summary. Professional development
  In Hungary professional development of ELTSUP institution staff and COTs was 
viewed as a priority by the BC from die very beginning of the project.
  Lack of environmental assessment meant diat such training sometimes underestimated 
the effects both of the previous political system and die existing educational culture, on 
die ability of die Hungarian participants to participate as anticipated.
  Outside experts providing die in-country training courses sometimes had insufficient 
background information to enable diem to pitch tiieir offerings at die right level.
  Some in-country courses, radier dian bringing Hungarian and BC staff togetiier, merely 
highlighted die difference in professional expertise.
  Participation in such all-Hungary ELTSUP events afforded implementers die chance to 
meet colleagues from otiier institutions, attempting to achieve similar aims, and so 
helped boost individual confidence and laid die foundation for die development of a 
national network of like-minded teacher education professionals diat exists to die 
present day.
  The short-term nature of donors' project planning meant an imbalance in project 
funding, heavily weighted to die beginning of die project and becoming ever less 
certain towards the end.
  Staff members who joined die project earliest were advantaged in die range of overseas 
training opportunities available to diem, over diose who joined the project later.
  The training opportunities provided, combined with die experience of working as 
implementers did help die Debrecen staff to develop sufficient professional skills and 
personal confidence to enable diem, at die continuation stage, to take increasing 
responsibility for bodi die management and die leadership of dieir own institution.
4 Increasing ownership and diminishing enthusiasm
A surprising feature of die implementation years is die inverse relationship between 
endiusiasm and expertise. Principally due to external socio-economic factors, die years 
1991 to 1996 saw a significant decline in die amount of time and energy diat staff were
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prepared to invest in their full-time jobs. The socio-economic status of teachers, relative to 
many others equally well educated working in other occupations, declined throughout the 
period. Implementers, when comparing themselves to those working in business and 
commerce, could easily doubt the value that society put on their work.
"The value that I put upon my work is in some part a function of what else I could 
be doing, what I see others doing, what I expected to be doing at or by this time; 
whether my position has changed and whether that change is for the better." 
(Wallman 1979:8)
The intrinsic value that implementers placed on what they were doing began to be affected 
by a feeling that "those who are expected to implement changes get many more costs than 
rewards." (Fullan 1991:127) The most important reason was financial. The failure of 
teachers' salaries to keep pace with the rate of inflation meant that what had been more or 
less adequate salaries in 1991, diminished year by year. Some idea of the extent of the 
shortfall is provided by the MEC website (1999) which reports that in February 1998, the 
government calculated that for teachers' salaries merely to match the average per capita 
income by 2002, they would need to be increased by 18.8% each year. By the end of the 
period the relationship between work and pay became so unbalanced, that more and more 
time was needed for second and third jobs, merely to maintain a constant standard of 
living.
As the value of their salaries diminished, the amount of work required to fully implement 
the project increased. Staff had to make a choice, and an unfortunate by-product of their 
need to seek more alternative sources of income, was that the strong sense of teamwork 
that had characterised the first years of the project began to diminish as they began to 
spend less and less time on the premises. Although regular staff meetings continued to take 
place fortnightly, throughout the implementation period it became more and more difficult 
to arrange other meetings to, for example, co-ordinate the teaching of courses like 
methodology and classroom studies which were taught in parallel, or to moderate questions 
for the complex language exam. As colleague after colleague noted;
1 ...we realised a day has only 24 hours and it's not only public life you want to 
make a career in and people cut down (on the hours they were willing to put 
in). The system doesn't support that sort of working style.' (Coll 1)
'I think people here at the start were very enthusiastic, saving the world. Now it's 
broken to smithereens, we've ended up a bunch of disillusioned people. Now 
professionalism appears but enthusiasm is gone.' (Coll 8)
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1 After a while you simply have to earn some more money somewhere else. ...So 
we felt we needed to look for students or groups to teach. ' (Coll 2)
'Most people here and in the Institute (IEAS) are very tied up and busy. Most 
staff go to either place for a flying visit because of obligations. There are so many 
factors we are unable to cope with them all and so it can't be as relaxed as it 
should be in an ideal situation. ... In the past few years there has been more and 
more insecurity among people, enhanced two years ago when Hungary was 
almost announced to be bankrupt. . . ' (Coll 9)
'Coll 8 is the only person 1 meet. I don't see much of Coll 1. I don't see any of 
Coll 4, 1 don't know if she still teaches for CETT, I never see her. I sometimes meet 
Coll 6, 1 never meet Coll 9. . .. ' (Coll 7)
The absolute lack of income was made more depressing by the feeling that low salaries also 
contributed to the lack of respect for die profession as a whole, mentioned in chapter 5B. 
Respondents to student questionnaire questions about why so few wished to enter teaching 
often linked these two factors.
The combination of contextual factors outlined above together with the downgrading of 
the degree contributed to a lowering of die quality of students applying to the programme. 
Of those who did, fewer and fewer actually intended to become teachers, except as a last 
resort especially since, through their teaching practice they were able to see just how much 
more demanding the work was becoming, as the education system grappled with the kck 
of uniformity resulting from the new relationship between central control and local 
autonomy.
The effect of this diminishing trainee enthusiasm for teaching on implementers' morale, 
was predictably negative.
' / think it is quite harmful the knowledge that you know the students you have 
are not going to be teachers ...so there is no real meaningful aim for them in 
terms of spending their time here. So the validity of the whole thing is gone. ' (Coll
While external socio-economic factors contributed to falling staff and student morale, 
Hungarian ownership of the 3YP in Debrecen, in the sense of no longer needing outsiders 
to provide essential leadership, continued to grow. By the end of the implementation 
period in 1995-96 most implementers, together with senior members of IEAS and the 
Director of CETT Budapest, recognised that, as a result of their years of professional
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practice and development, BC personnel were no longer essential to the running of the 3 
YP.
'We were not in a position to have more ownership over the programme at the 
beginning. I think we are at a stage where we can take over. It's going to take I 
don't know how many more years before we will take over and will have full 
ownership.' (Coll 1/2)
'I think sooner rather than later we will be able to take over all those new types of 
classes. Not everything, but the key topics, the major, character-setting types of 
courses.' (Coll 5)
'If you and Coll 3 disappear tomorrow we would not be more isolated than now. 
Ideas and materials have been very helpful and useful, but we have quite a lot of 
ideas of our own now. ' (Coll 7)
' ...at the beginning there was this immediate need, this pressure. There was 
actually a staff here who hadn't got the knowledge they needed to have and at the 
same time they had got to act on it. Now we have it.' (Coll 4)
'I think that a the beginning of the stage there will be certain problems, but we are 
definitely more competent than five years ago.' (Coll 8)
'I think if you left, given these people you are likely to leave behind, the continuity 
could be maintained. The people there at present could carry on with this. ' 
(Admin 4)
' I think of the Hungarian staff, some can do it, but not all at the same level ... We 
will be able to continue now. ... There is no doubt in my mind that it can 
happen.' (Admin 1)
'We have reached autonomy and independence. There are quite a few very 
experienced and highly developed people in the profession.' (Admin 2)
By the last year of the implementation period (academic year 1995-96), therefore, there was 
a fairly broad consensus in Debrecen that, although they might be sorry to see the BC 
appointees leave, the 3YP as currendy constituted, could be run satisfactorily by the 
Hungarian implementers. Given the levels of professional expertise, and the mental sets 
resulting from previous cultural conditioning, that existed when the project began, this was 
a substantial achievement. Had the Hungarian takeover occurred at diis point, it would 
have provided an opportunity, through observing how the 3YP continued, to see to the 
degree of 'complex' change (Fullan, 1992), of beliefs and behaviours that had occurred.
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However, serious consideration of such BC withdrawal was postponed, due to the need to 
plan and implement the further changes needed to meet the BC aims, as revised in the light 
of the Alderson-Gwyn evaluation.
5 Plans for a new department
The broadening of overt British Council aims to include the integration of the 3YP 
innovations into the language teacher education mainstream (see chapter 5A, section 2.2), 
required each ELTSUP institution which wished to retain BC support after September 
1994, to devise a plan outlining proposals to enable such integration to occur (see appendix 
20 and 21).
Although, as noted in chapter 4 section 4, senior members of IEAS appear always to have 
intended the assets of the 3YP to revert to IEAS when the programme ended, the manner 
in which this might happen had been impossible to anticipate. In 1994-5, therefore, 
although an outline plan for CETT to become associated with IEAS was duly presented to 
the British Council, the exact form of the association remained uncertain, since some 
members of IEAS remained sceptical about whether CETT and its staff could integrate 
into the more conventional academic demands of the university.
The most obvious of these demands was the fact that, only those with a PhD (or, if 
recently appointed, registered for a PhD) were 'qualified' to teach at university level. Young 
lecturers had a maximum of eight years from appointment in which to complete their PhD. 
CETT staff were neither PhD qualified, nor registered on PhD courses. Furthermore, 
members of Hungarian academic departments, in common with their colleagues in most 
parts of the world, are supposed to provide evidence of research activity and publications. 
Once again most CETT staff could not demonstrate this.
Unknown to CETT staff at the time, IEAS had considered at least one alternative future 
for CETT once the 3 YP ended. This would have avoided the above requirements of an 
academic department. The Head of IEAS was quite straightforward when he suggested 
that an alternative future for CETT could have been as the language centre for the 
Economics department.
'CETT members would be teaching English to economics students and some of 
the colleagues would probably be better off with this because it means nobody 
would expect them to do any research. They would be expected to do excellent 
language teaching, they could give extra classes and if they were ambitious
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enough it wouldn't have taken much to work themselves into teaching Business 
English. ' (Admin 8)
This suggestion did not represent the sort of integration that the British Council had in 
mind. Negotiations therefore continued throughout 1994-5 as to how CETT might be 
attached to TEAS.
The eventual decision to try to establish a new department was linked closely to the long 
term future of the implementers for -whom a major concern among the Hungarian staff 
when considering future plans, related to their job title and hence their status and career 
prospects. A clear hierarchy of academic levels exists in Hungary, as elsewhere, and 
colleagues were keen to remain part of this, which any alternative such as that mentioned 
above would have made impossible.
If a department was to be established, further curricular changes would be required. Any 
academic department was required to provide an undergraduate programme for students to 
follow as their main speciality during their third and fourth years of study. Such a 
programme had to offer at least eleven separate modules, and ideally several more to 
provide choice. Language teacher education modules as offered at CETT were not 
regarded as sufficiently academic to provide a foundation for a specialised programme of 
undergraduate study. If CETT was to become a department it needed to develop a range of 
more academic, applied linguistics modules that could, together with the many existing 
modules in literature and theoretical linguistics, be offered to undergraduates. A new 
department would need to develop a new, academic curriculum.
Although colleagues now felt ready and able to take over teaching and leadership on the 
3YP, the leadership required to deal with the forward planning needed in this new situation 
was still not available within CETT. The majority of the younger, 'unqualified' colleagues 
would not have been taken seriously as departmental representatives by many members of 
IEAS, and the Director found it difficult to adapt to the constantly changing context in 
which he found himself. It was thus again principally the British Council appointees who, 
conducted negotiations with IEAS, designed the new departmental curriculum and 
ultimately agreed the new department's responsibilities. The lack of implementer input to 
the process was not at all desirable, since outsiders' limited understanding of the wider 
university system made it difficult for them to negotiate on equal terms.
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5.1. Reasons for lEAS's agreement to a fourth department
Given their initial misgivings it is interesting to consider what factors may have contributed 
to the eventual willingness of IEAS to accept CETT as its fourth department.
5.1.1 Changing academic attitudes to Applied Linguistics/Language Teacher Education
The Hungarian university system valued the traditional established academic disciplines 
above the more practical orientation of the 3YP. Applied Linguistics, as an academic 
discipline has a relatively short history, and often remains a little insecure of its credentials 
even in the west. It is therefore unsurprising, given few possibilities for international 
contact, that until the early 1990s language departments at Hungarian universities were 
unclear about what the term 'applied linguistics' referred to, as the present head of the 
Linguistics department freely admits.
' Almost all branches (of Applied Linguistics) were unknown to the Hungarian 
community. ' (Admin 4)
As an unknown discipline, it could have little prestige, and academic linguists remained 
largely unfamiliar with the research literature produced from the late 1960s onwards, in 
many of the fields that are now conventionally included within Applied Linguistics. The 
process whereby it developed an identity as a valid academic discipline went through 
similar stages to those reported for Science subjects in UK schools in the late 19th century 
by Layton (1972 in Holliday 1994). These, adapted to the local context may be summarised 
as follows.
  The ELTSUP project, by placing Methodology as central to the teacher education 
curriculum, introduced the 'core 'of the discipline to all ELTSUP institutions.
  It then enhanced the development of the discipline in a number of ways:
  The establishment of well-stocked libraries demonstrating to the Hungarian 
academic community that the discipline had a copious literature and so 
increasing its academic credibility.
  The sponsorship of ELTSUP staff on MA programmes in the discipline and so 
the realisation in Hungary that many UK universities offered such advanced 
programmes.
  The sponsorship of UK academic Applied Linguists' and Language Teacher 
Educators' visits to Hungary.
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  The disciplinary profile was continuously enhanced throughout the first half of the 
1990s by the regular ELT conferences held or sponsored by BC, IATEFL, 
International House and Macmillan Publishers. These, attended by hundreds of English 
teachers, as well as teacher trainers, material writers, publishers, and international 
"names', helped support the idea that language teacher education might have a more 
'academic' component.
  ELTSUP sponsored, the first ever conference on Quality in English Language Teacher 
Education (QELTE) in Budapest in February 1996. This was a large, international 
gathering with several prestigious plenary speakers to which senior members of all the 
English departments in Hungarian higher education were invited. A key member of the 
organising committee who also gave the opening and closing addresses was a nationally 
known, senior member of IEAS. The conference thus had a high profile within IEAS 
and in the opinion of the Director of CETT Debrecen impressed many people since
'No other language faculties or language departments have ever had such a big 
national or even international conference devoted to the quality aspect of teacher 
training.' (Coll4)
  Finally, however, if Language Teacher Education was to be accepted as a valid area for 
academic study at university level, it would require 'qualified' staff. Such staff would 
require PhDs. It was therefore necessary to establish a PhD programme in Hungary. 
This proved impossible for many years, since only a full Professor in a given subject 
was able to offer a PhD programme and there was no full professor of Applied 
Linguistics in Hungary. The eventual appointment of Medgyes Peter as full professor 
made the establishment of such a programme possible. The BC supported him and his 
colleagues in the establishment of a taught PhD in Language Pedagogy, based in 
Budapest but with extra inputs from staff at Lancaster University, to begin in 
September 1996. Two members of the CETT Debrecen staff were enrolled among the 
first cohort of students.
Throughout the first half of the 1990s therefore, the profile of English language teacher 
education was enhanced in a variety of ways. For those who chose to see, it became clear 
that a further area of potential academic study did exist. However, for some of the more 
established academic theoretical linguists, Applied Linguistics remained a fuzzy area, 
unworthy of serious work. A CETT colleague on the PhD programme describes Debrecen 
thus;
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'/ think the younger generation are more open-minded, more positive about 
applied linguistics as an academic discipline. ...with (Professor of Linguistics 
at Debrecen until 1996), he will never ever recognise applied linguistics. He 
doesn't recognise the field itself as an area of investigation.' (Coll 1/2)
The above statement is supported by the following, from one mid-40s representative of 
this 'younger generation', the Head of IEAS- a literature scholar.
'TEFL is an important discipline in its own right all over the world, and you can 
base a number of excellent courses on it. ' (Admin 8)
This development of Applied Linguistics from utter obscurity to a PhD programme (albeit 
called Language Pedagogy) in five to six years, is remarkably swift. While it was assisted by 
the prestige attached to English as a foreign language and obvious need for better quality 
language teaching, it would not have happened so quickly without the coordinating 
influence of the BC. Within the BC it is the PIM, herself a Hungarian who, using her 
understanding of the local culture, realised that if the discipline was to be accepted by 
Hungarian academia, it needed to demonstrate that it had the accoutrements of a discipline. 
Her suggestion to hold the QELTE conference, and her control of its structure, ensuring 
that eminent speakers from UK and Hungary would offer plenaries and that 'those who 
mattered' were there, was crucial in introducing the discipline to a wider academic 
audience. Understanding both the local environment, and the aims of a particular change 
process, allows for far more accurate planning. The employment of local 'insiders' can have 
very positive effects.
5.1.2. Recognition of CETT's professional success.
By the latter stages of the implementation period it was becoming evident that CETT was 
capable of satisfactorily training English teachers, despite the short length of the course 
and its very different curriculum weighting. The preference that language schools showed 
for 3YP graduates has already been mentioned, but in Debrecen it was important that there 
should be local recognition also if CETT staff and modules were to be recognised as 
adequate.
Feedback to IEAS on CETT performance thus came from a number of different sources. 
One, informal but nonetheless potentially influential source, was the wife of the Head of 
IEAS. She was a COT and thus had first hand experience of 3 YP trainees. Her feedback
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may have contributed to some degree to the following statement from her husband, which 
would have been inconceivable five years previously.
' My colleagues and I realise more and more that what you are doing is just as 
important as what we are doing here and that applied linguistics and methodology 
can be done at a high level too. ' (Admin 8)
Other sources of, mostly positive, feedback were the other COTs and English teachers 
from the large number of schools in Debrecen that were used for teaching practice and, 
very occasionally, from headmasters who having observed our students during their 
teaching practice, were keen to employ them. An ex colleague, now working at the most 
prestigious secondary school in Debrecen stated.
' I've heard some good opinions about these students that come from CETT, from 
English teachers mainly, those not involved in the COT programme. And the fact 
that the students now teach in some of the schools in Debrecen also proves 
success.' (Coll 10)
The (third) Hungarian Deputy outreach coordinator who has regular personal contact with 
COTs says that they generally appreciate their contact with the 3YP
' COTs are almost all grateful because they feel they gained a lot professionally 
and learned a lot from working with our students, that they can feed back into 
their training of future students.* (Coll 7)
This quote was confirmed by the COT questionnaires where all nine respondents 
mentioned that they had learned fresh ideas for new activities or had been introduced to 
new materials by the trainees. Eight of them mentioned trainees' methodological 
knowledge of motivating teaching techniques and activities as a significant strength and 
several mentioned their confidence and willingness to experiment. The same questionnaires 
also contained less positive comments albeit fewer; trainees were too confident and 
unwilling to accept criticism, too young to teach teenagers and not sufficiently aware of the 
educational traditions of the schools they worked in.
The BC INSET advisor for the north east of Hungary came across ex CETT students at 
his workshops and school visits in the region. He assessed them thus
'CETT students have a much better grasp of ELT techniques and basic 
organisation, so it's easy to spot them, but they are often still quite young and 
inexperienced and so tend to be having a torrid time... ' (Admin 10)
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In addition there is feedback from the students interviewed themselves, who, on the whole, 
felt positive about the training they had received at CETT, although well aware that it 
could not be uncritically applied in every school classroom.
'We knew it was good. We felt it. We were doing TP and knew that we could do 
it, so it must have been good. Also we felt from our supervisor that we were 
generally quite good.' (Part 4)
"It is very good that it (the training) is based on life. It's very realistic, whereas 
the 5YP is not about real life, education or anything. ...I can feel that I am still a 
better teacher than business woman or something because it was more realistic 
here.' (Parti)
'At first I didn't realise why I felt the classes were so good, especially language 
practice. Then when I started to learn methodology I began to see into the deep 
heart of things and somehow felt it's a bit of a strain on the teacher to teach like 
this. ... I think it needs a lot of energy to do this kind of method, so sometimes we 
felt we don't want to do this.' (Part 9)
'Sometimes it( the methodology) doesn't really work. But, that's not because of 
the method itself. I believe it's a really great way of learning to communicate and 
use the language. The problems is that the Hungarian education system and the 
language teaching system and the whole Intermediate State Exam is not how to 
use the language but how to learn it and how you know the rules , and this needs 
a different teaching, a different methodology.' (Part 6)
All the above is not to say that, having convinced ourselves and to some degree IEAS that 
we could train good quality teachers, schools in Debrecen were now clamouring to employ 
3YP graduates in preference to those from the 5YP. The traditional belief that five years 
must be better than three, reinforced by the difference in level of degree, meant that those 
headmasters who knew little about the 3YP and had never seen our trainees teach would 
continue to choose a 5YP graduate over a 3YP graduate. An implementer who joined the 
3YP after being a COT explains.
'/ think Directors and Headmasters are happier to employ a university graduate 
than our students only because they know it's the university, because they (the 
headmasters) don't know how to teach. Let's say our trainees were trainees at 
their school, they are very happy to employ them afterwards, so it's just a 
conception of the university and the university versus college diploma. ' (Coll 6)
However, given that Debrecen is a small city with an even smaller English language 
teaching community, and that CETT students also took courses with members of IEAS, it 
was certain that any feedback, be it positive or negative would reach the university.
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5.1.3 CETTs tangible assets
Although academic ability and quality of performance were of course factors in the 
university's thinking, IEAS also had pragmatic reasons to wish to retain the assets that 
CETT represented within the Institute.
The most obvious of these assets was the building in which CETT was situated and the 
resources it contained. In addition to very pleasant classrooms and offices for an institution 
of 200 plus staff and students, it contained a well stocked teacher education library, a large 
computer room and, as of September 1995, a British Council Regional English Teachers 
Resource centre, containing a huge range of resources for practising classroom teachers 
and headed by a BC financed (part-time) Manager who was a member of the CETT staff.
The staff themselves represented a further valuable asset Although their paper 
qualifications (MA) were not officially recognised within the Hungarian system, the skills 
that many of them had developed over the implementation period were recognised as 
being of value to the university as a whole. The Director stated this very clearly.
'/£ is now known in the English department for example that (Coll 1) is a well- 
cjualified language tester. It is also known that (Coll 4) is a versatile person 
because she has done a lot of work on methodology and can teach methodology. ... 
(Coll 8) also, he is running a course in educational technology in our school ... 
The news has spread over there and people are aware that here the people are 
better qualified and in certain areas have qualifications not available elsewhere or 
missing from the institute.' (Coll 5)
The link with the BC was, on the whole, also seen as something to be retained. Despite the 
recognition that Hungarian staff could now quite competently deal with the 3YP without 
further BC presence, it was clear that if Ministry funding for the 3YP was to end, as 
expected, in 1999, a change in CETTs role would be required, for its assets to continue to 
be utilised.
BC help in developing its new role was seen as desirable. BC had made it clear that further 
support, in terms of personnel, was conditional on any transition taking the form of some 
sort of integration of the 3 and 5 year programmes. The potential imbalance in negotiations 
of this kind is well expressed by Medgyes.
'Both the donor and the recipient arrive at the negotiating table with a brief. Put 
most crudely, the donor wants to lend some kind of support and the recipient wants 
to receive it. Of the two it is generally the donor whose plans are more explicit: he 
knows the framework within which he is willing to move. The recipient is very often
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in desperation: he needs as much support as possible as soon as possible under 
almost any terms. Therefore, the recipient is invariably in an inferior negotiating 
position. While the expectations of the parties are, by definition, different, the 
outcome of the discussion is ultimately determined by the extent to which the 
preliminary expectations of the two sides meet or can be reconciled.' (Medgyes in 
Allwright and Waters 1994:77)
While in 1990-91 when ELTSUP was first mooted, negotiations between the British and 
Hungarian sides were undoubtedly unbalanced, much in the manner outlined above, by 
1995 in Debrecen this was no longer so. Senior members of IEAS were by now 
experienced enough to recognise the need to be flexible, and so enable their agenda to 
'meet and be reconciled' with that of the BC .
'Obviously, I understand the British Council's attitude in this. If they are in a 
position to provide something for us they have the right to say 'we want 
something like this.' If they say they want exactly this and do not listen to the 
other party, the consumer, then it is more questionable. There should be a 
reasonable balance between what is provided and what is required in return.* 
(Admin 4)
.. .everything is legitimate. We may say 'No'. It's part of the game. Nobody is ever 
forced. The British Council has never really been in a position to twist arms. If the 
ideas are good, why not? [ (Admin 1)
Finally, and perhaps most importantly, most members of IEAS remained fundamentally 
uninterested in being personally involved in either language teaching or language teacher 
education. This demonstrates once again just how little effect five years of the ELTSUP 
project had had on ideas about language teacher education within the higher education 
system and society at large. Fullan suggests that educational change is not just related to 
what teachers do and think.
1 Equally important is what those around them at the (school) district, provincial, 
state and federal levels do... If there is any changing to be done, everyone is implicated 
(his emphasis) and must face it in relation to his or her own role. 1 (Fullan 1991:143).
The fundamental paradigms of language teacher education,
'the worldview that defines for its holder the 'nature of the 'world', the individuals 
place in it and the range of possible relationships to that world..." (Guba & Lincoln 
1994 in Denzin & Lincoln 1994:107)
had, in Debrecen, changed little, beyond the walls of the 3 YP.
234
Chapter 5c. The Implementation process
With the expansion of IEAS student numbers from approximately 100 to over 500 in the 
early 1990s, and the growing influence of research and publication as the criteria of 
academic worth, the pre-1989 situation, in which all IEAS staff were expected to be both 
academic specialists and good language teachers, had broken down. Language teaching had 
become almost entirely the responsibility of the most junior members of staff.
The Linguistics department was primarily responsible for the language training and teacher 
education given to 5YP students. It was staffed almost entirely by theoretical linguists, 
whose field of interest was far removed from the practicalities of the language classroom. 
The sole Methodologist, while very capable, took precautions against being too identified 
with such a low prestige area by working to complete a PhD in Psycholinguisti.es. If CETT' 
staff were -willing and able to take over the main responsibility for language teaching and 
teacher training within IEAS, this would be remove a task that, although never explicitly 
stated, was viewed as more a burden than a pleasure. The following quote from the Head 
of IEAS supports this speculation.
1 Their (lEAS's) view was that we should ... make a virtue out of a necessity, 
because it had been in the air before that we needed a fourth department anyway, 
even if we hadn't had CETT. Because the linguistics department had three major 
fields and each field was big enough to have a department in its own right. They 
had to take care of language teaching and teaching theoretical linguistics, two 
completely different areas. And they also had to teach methodology, which is again 
an independent field. So, as we wanted to create a fourth department to take care 
of language teaching and methodology and perhaps some other fields of Applied 
linguistics, we thought we should connect the two problems and say we want to 
save CETT for the future, and as it could form the basis of the fourth department, 
well why not go ahead with it. ' (Admin 8)
CETT was therefore a potential asset to IEAS from several points of view. Firstly it 
brought with it a substantial quantity of tangible resources. Next, CETT staff had skills in 
an academic area, Applied Linguistics, in which IEAS had few, and would therefore 
broaden the profile of the Institute in a previously neglected area. The integration of CETT 
would ensure the ongoing involvement of the British Council at KLTE and the areas of 
specialisation for which CETT staff would be responsible were those which IEAS staff 
were anyway keen to shed.
6. The integration process
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6.1 The new Teacher Training curriculum.
CETT's professional expertise was first overtly recognised by TEAS when, in academic year 
1994-5, CETT staff, both BC and Hungarian, were asked by the head of the linguistics 
department to join a committee established to devise the curriculum for the new teacher 
training year. This resulted from a MEG decision that from 1995 onwards all entrants to 
the 5YP would have a four year academic training (degree bearing and complete in itself) 
followed by a one year teacher training, to be taken (in principle) only by those wishing to 
become teachers.
The time available for subject specific inputs in the teacher training year was equivalent to 
three courses over the whole year, and it was decided to request the Pedagogy department 
to relinquish two further hours per week for one semester, (the length of a further course) 
which they agreed to do. The four course curriculum that was eventually devised for the 
teacher training year, drew very heavily on the model of the third year at CETT. According 
to the Chairman of IEAS this end product was, when compared to other departments in 
the university, particularly comprehensive and well conceived.
'If you compare out teacher training in the fifth year with the teacher training in 
any other major in the faculty of humanities the difference is enormous. When we 
heard about the frame (number of hours) we were given and had to fill, our first 
reaction was to wish we had more classes. Most majors said 'oh god, how shall we 
fill all these classes?' Other departments and institutes usually think two contact 
hours per week for one semester is more than enough for teaching methodology. 
This is a notion we don't accept. ' (Admin 8)
The Heads of IEAS, and the linguistic department, together with the former Rector, a very 
influential figure in the department, all recognised that the above state of affairs would not 
have been possible without the CETT inputs.
'/ think the greatest achievement of the new programme has been to demonstrate 
how important teacher training is, how much you need in terms of the number of 
methodology classes and the amount of time devoted to TP. This couldn't have 
been demonstrated on our 5YP because we have to conform to general 
regulations. ' (Admin 4)
7 don't think there is any other institute (within the university) where there are 
electives; that is required optional courses, in teaching methodology. This is 
definitely an influence of CETT.' ... Most changes have taken place here (in 
IEAS) because we used your teacher training model as a model for our teacher 
training module. This effect has been really significant and will be a long lasting
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effect. If CETT had not had any other achievements this would justify its 
existence for a few years. ' (Admin 8)
'The methodology component is better (at CETT), towering above what we have 
here. Your model is ideal here too, nobody questions that. ' (Admin 1)
In addition, the unstated reality 'was that without CETT staff, the new curriculum could 
never be implemented. Although CETT was unaware of it at the time, it seems possible, 
bearing in mind the original plans to reintegrate mentioned in chapter 4A, that the decision 
to form a fourth department, consisting mainly of CETT staff had already been more or 
less taken by IEAS.
6.2 The Negotiations
The first half of academic year 1995-6 saw a series of meetings to negotiate the exact 
format of the proposed merge. From CETT those most closely involved were the two BC 
appointees the Director, and, occasionally, one of the earliest implementers. The main 
question to be answered was, how would CETT function as an academic department with 
a totally 'unqualified' staff and what would its responsibilities be?
The staffing question proved to be one which IEAS had akeady answered. It was willing to 
accept most CETT' staff as long as they were, in turn, willing to register for and obtain 
PhDs in an appropriate field within a given timespan and begin to develop the research and 
publications expected of any academic. However three CETT staff were not acceptable to 
IEAS, two for personal and one for professional reasons. Of these two were on maternity 
leave and could not be dismissed for up to three years, and the third returned to teach a the 
secondary school from which she had originally come. The Dkector was present at the 
meeting at which this was stated and raised no objection. Neither did the BC appointees. In 
addition, one CETT staff member was to be transferred to the American Literature 
department. From a full-time staff of ten, six remained. In recompense, non-specific 
statements were made about the possibility that those members of the linguistics 
department with a more 'applied' orientation might wish to transfer to the new department. 
In the event, one did so.
This smaller staff was to be faced with an awesome range of responsibilities. First, they 
would continue to deal with the 3YP whose last intake would occur in 1996. Next, they 
would offer and staff a 'fourth' applied linguistics track for third and fourth year 
undergraduate students. Thirdly, they would be responsible for virtually all teaching on the
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new teacher training curriculum in the 5th year. Finally, once the 3YP ended, they would 
also be in charge of administering the language teaching for the undergraduates in their 
first and second years. Thus the 'burden' that had been thought to be too great for the 
well-established linguistics department (see 5.2.4 above) was transferred, almost in its 
entirety, to a department which did not yet even exist.
That these terms, requiring the design and delivery of an entirely new undergraduate 
curriculum, and the adaptation of 3YP courses for 5YP fifth year students with a very 
different academic background, were accepted without quibble by the CETT negotiators, 
may appear, in hindsight, to show very poor negotiating skills. To some extent this was the 
case. The BC appointees, responsible for the bulk of the negotiations, were outmaneuvered 
by IEAS staff with a deeper understanding of the wider context. However, two sets of 
influences supporting the resultant conclusion are worth mentioning.
The first is that since most negotiation of substance was between BC appointees and IEAS 
staff, the point of view most strongly represented was that of the BC rather than the CETT 
staff. Our aim was to establish mechanisms to ensure the maximum absorption of 3YP 
teacher education innovation into mainstream teacher education university courses. The 
establishment of an 'Applied Linguistics track' within the undergraduate programme , 
having more timetable hours and with courses open to all IEAS 3rd and 4th year students, 
seemed at the time to offer a real chance of achieving this aim by bringing some of the 3YP 
ideas about language teaching and language learning to a wider audience. In addition 
responsibility for all fifth year teacher training within IEAS was also completely in tune 
with BC policy.
Secondly, although the Hungarian implementers could legitimately state that they had not 
been fully consulted at each stage of the negotiations, we knew that they were keen to be 
accepted and acknowledged as academics. This would not have been possible, in the wider 
context of the time, if the responsibilities of the new department had been restricted to 
language teaching and teacher training. In order to be fully accepted as equal members of 
IEAS it was necessary to offer the more 'academic' courses, which the undergraduate 
specialities were considered to represent.
A document was prepared by the BC Assistant Director, outlining the agreed role of the 
fourth department, (see appendix 25 ). This document, adapted and translated into 
Hungarian was presented in sequence to the Institute and University Councils. On July 1 st
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1996, the Department of English Language Studies became an entity, subject to review of 
performance at the end of academic year 1998-99.
7. Main themes emerging
This chapter has discussed some of the processes undergone as CETT Debrecen 
developed from a small, new, language teacher education institution, with inexperienced 
staff heavily dependent on outsiders for professional leadership, in 1991, to become DELS 
a university department in 1996. The route and rate of the change process was strongly 
influenced by decisions made by, and circumstances prevailing in, the wider environment, 
as well as by the human and professional relationships within CETT itself. Some of the 
main themes emerging are summarised below.
7.1. Implementation as cycles of decision making in context.
  At any given moment during the implementation stage, decisions were made based on 
the information available at the time.
  The implementation period was, both personally and professionally, a time of 
continuous development and change for all immediately involved in the 3YP.
  The combination of factors in the wider national and even international environment 
that would prove to be influential in determining the route that the process took could 
not have been anticipated.
  Rather than the implementation of a previous designed, clearly defined strategic plan in 
a stable local and national environment, the process involved coping with the changes 
at many levels. Changes in the national and international environment brought changes 
to the overall aims of the project, which in turn required adjustment to the planning of 
what was to be implemented.
  Simultaneously throughout the implementation process, feedback from the immediate 
environment required constant changes to the detail of course design to maximise 'fit' 
with local circumstances.
  It is likely that this attempt to construct a comprehensible, sequential description of the 
implementation process, has involved a degree of post-hoc readjustment of events and 
processes which, at the time of their occurrence were merely instant accomodations to 
a more or less suddenly changed context..
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7.2. Professional development and ownership
  BC was aware that staff development was an essential part of die project.
  Hungarian implementers, especially diose initiating die project, were offered
opportunities in Hungary and the UK both to develop their professional skills and 
knowledge, and to gain a feeling of ELTSUP community, through meeting colleagues 
from other institutions.
  Equally important professional development was provided by the need to be involved, 
more or less closely, on a daily basis widi the actual implementation process itself.
  Although some early attempts to involve implementers in ELTSUP planning were 
misguided, the principle of eventual Hungarian ownership of die 3YP was never in 
doubt.
  In Debrecen such ownership of die 3YP was entirely possible by the end of die 
implementation process.
7.3. Lack of fit between project aims, funding and timescales.
  By die third year of the implementation period, die seemingly limidess funding of die 
early 1990s for Eastern and Central Europe in general, and English language related 
projects in particular, began to diminish.
  Internal structural adjustments to the BC in the UK, meant project funding had to be 
renegotiated year by year.
  BC Hungary staff did their best to maintain funding levels, but were unable to plan 
more tiian one year ahead.
  By die mid 1990s ELTSUP, even though its aims had become more ambitious had 
diminished in importance and die funding allocated to it reflected this.
  There continued to be littie apparent recognition by die donors in London and 
Washington (World Bank) that education projects are, because of dieir need to 
penetrate and influence die fundamentals of a culture, a long-term commitment.
7.4 CETT Debrecen: Outsider leadership of a flat hierarchy
  The lack of active Hungarian leadership widiin die CETT Debrecen context was 
significant.
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  BC outsiders like myself had received no training or preparation for die range of 
leadership skills that were required, either for their policy making or their human 
resource development roles.
  For want of any alternative, we took responsibility for the professional (and much of 
the strategic planning) leadership of the 3YP and of the negotiations that led to the 
establishment of DELS.
  The first BC Assistant Director, in the spirit of the 'reflective practitioner1 model and 
the more Cooperative educational culture that it implied, had from the first established 
a flat hierarchy and a participatory atmosphere within the 3YP.
  The CETT Debrecen subculture was one within which all members felt able and 
entitled to contribute their point of view to the extent that they wished to.
  The spirit of equality within the institution increasingly became a reality, as the 
professional gap between Hungarian and BC implementers narrowed.
7.5. Diminishing enthusiasm among CETT Debrecen staff
  The decline in commitment and enthusiasm among CETT staff was a result of the
  socio-economic realities already discussed.
  realisation that the idealistic language teacher education model which CETT tried 
to
establish was not easily achievable, since it was not fully reflected in any wider 
educational reality.
  Implementers, in Debrecen as well as in Budapest, had hoped that the notion of the 
teacher as reflective practitioner engaged in a continuing cycle of personal professional 
development, would lead to fundamental changes in the culture of language teacher 
education, and so, by unstated projection, eventually to changes in the wider 
educational culture.
  The initial imported message that a radical change of the educational culture was 
possible fitted in well with the idealistic atmosphere of the early 1990s. It was not 
however being implemented even in the educational cultures from which it derived. In 
the case of the UK, the 1988 Education Act was, on the contrary, a first step in a move 
back towards a more Craft based view of the teacher education process.
  By the end of this period expectations of change generally, and of changes in language 
teacher education more specifically, had become much diluted in the face of the reality 
of everyday life.
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  The accommodations to the existing system demanded by the merge gave the reduced 
expectations tangible form.
7.6 Factors affecting the acceptance of a new discipline
  Applied linguistics was a largely unknown discipline in Hungary at the beginning of the 
implementation period.
  By the mid 1990s Applied Linguistics began to become accepted as a credible
complement to the more theoretical linguistics that akeady existed, as a result of the
  generally positive attitudes to Engk'sh speaking countries
  greater exposure to die international language education world with its increasingly 
conventional scaffolding of literature, journals, conferences and internationally 
known figures,.
  The establishment of the Budapest PhD in Language Pedagogy ensured that in future 
fully 'qualified' applied linguists will eventually be able to take their place as full 
members of university departments.
7.7. Effects of ELTSUP on attitudes within higher education, and their implications for 
3YP staff.
  In Debrecen, despite increased recognition of Applied Linguisitics as a valid discipline 
for academic study and acknowledgement that the 3YP language teacher education 
model was superior to that offered by the 5YP, attitudes among most members of 
TEAS to subject-specific teacher education changed very little.
  The decision to establish DELS was for many purely pragmatic radier than asign of 
deep cultural change.
  The existance of DELS gave IEAS an opportunity to transfer a part of die curriculum, 
which nobody really wanted to teach, to others, to retain active BC support, in terms of 
appointees, physically present in Debrecen, for a furdier period and to gain control of 
the physical and human resources that CETT represented.
  The lack of respect for and so low status of teacher education within IEAS would have 
been amply reinforced by similar attitudes encountered by IEAS staff members on 
visits overseas.
  CETT staff, had no choice but to recognise diat educational attitudes in die wider 
culture remained largely unchanged.
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  The best chance of maintaining any of the changes in style and substance brought 
about by the 3YP, seemed to be for former 3 YP implementers to be accepted as 
academics within the conventional university system.
7.8 Some effects of the lack of environmental assessment
  Project design underestimated the extent to which BC contractees would be required to 
provide leadership. Consequendy this was not taken into account during recruitment, 
and contractees were sent to Hungary with an inadequate briefing and no training for 
the very complex leadership role that they would be expected to play.
  In Debrecen, the curriculum as initially designed and implemented was not appropriate 
for the realities of the educational system into which its trainees were supposed to be 
placed.
  Unrealistic expectations of what could be expected of local implementers in the early 
years meant in-country training courses were, for some, pitched at a level that was 
inappropriate and so increased anxiety as much as increasing professional confidence 
and competence.
  Lack of clarity about the post-communist reality meant litde understanding on the part 
of the BC, in the UK if not in Hungary, of the time that it was likely to take for there to 
be evidence of success.
  The change of orientation in 1994, ought, had there been a clear picture of the 
environment, to have resulted in a reappraisal of the project time scale.
  Both Hungarian and BC implementers continued to try to implement the far more 
ambitious and complex new aims, uncertain from one year to the next, whether BC 
support would continue to be forthcoming.
7.9. Genuine achievement
  CETT implementers' conclusions on their experiences will be dealt with in the next 
chapter.
  Reactions from Debrecen schools to the several hundred trainees (300-400) that they 
hosted on teaching practice over the lifetime of the 3YP were overwhelmingly 
positive.
  Evidence from trainees suggests that for a substantial minority of graduates, the 3YP 
was a valuable educational and personal experience, regardless of whether or not they 
entered teaching.
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  COTs too are mostly positive about their personal and professional experiences of 
working with the 3YP.
  Some members of IEAS (see sections 5.1.2 to 6.1 above) clearly recognised the value 
of what had been achieved.
7.10. The role of project insiders
  The role of project "insiders' such as the PIM are, provided they understand the aims of 
the project, an invaluable resource.
  Their intuitive understanding of the local environment can help to make up for the lack 
of environmental assessment, and so the lack of contextual understanding among 
outsider project managers.
  Their native speaker language ability allows them to understand how it is appropriate to 
approach local individuals and institutions at all levels
  This enables them both to provide project managers with an idea of the extent to 
which all stakeholders are speaking the same 'language', and to provide access to new 
individuals or organisations who may be of help in achieving project aims.
  They ought, in my opinion to be a feature of all education projects.
In chapter six the case study concludes by considering the last two years of the case study, 
and how CETT implementers coped with their role as members of DELS.
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CHAPTER 6. THE CONTINUATION STAGE
The final three chapters investigate the continuation stage of the ELTSUP project. As is 
discussed in section 1 below, the term ' continuation1 is used here mostly for analytic 
convenience. This stage began in Debrecen in September 1996, when the first IEAS 
students began to take courses on the new Applied Linguistics track, and the first fifth year 
, trainees came to the Department of English Language Studies (DELS) for their teacher 
training. It continues in the present, although the primary case study research period ended 
in June 1998, when I left Hungary. (See Postscript for situation at April 2000)
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INTRODUCTION
The continuation of the ELTSUP project after 1996 took very different forms at each of 
the three institutions still supported by BC under the project. The form taken was a direct 
result of institution-specific decisions about the future of the 3YP and its human and 
material assets. Such decisions were principally based on institutional perceptions of the 
actual local environment and of likely changes in the wider environment. Thus CETT 
Budapest, for example, with approximately 30 full time staff, and no clear vision of its 
future relationship with the university as a whole, decided to continue as an independent 
entity. It would continue to recruit 3YP students as long as funding for such students 
continued to be available from MEC. In Debrecen, however, negotiations between the 
3YP and the University had agreed that CETT and the 3YP should be phased out, (final 
entry 1996 and final graduates 1999), and that CETT's material and professional assets 
should become part of IEAS in the form of DELS.
For the BC, this period saw a gradual but steady downgrading of the, previously discussed, 
political imperatives that had motivated the huge British ELT presence in the region. From 
the diminishing number of contract posts in the region and the location of newly 
advertised jobs, it appeared that political interest and hence funding was increasingly 
focused further east, in Russia and the countries of the former Soviet Union. The BC now
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seemed to view their role in East and Central Europe as consolidating what had already 
been achieved. It was this concept of consolidation, which provided the rationale for 
continued BC support to Debrecen.
1996 saw the signing of a third three year agreement between BC and MEC (see appendix 
25). This agreement covered all BC ELT projects in Hungary. As it related to pre-service 
teacher education (ELTSUP), the agreement did not tie either side to specific outcomes, 
but rather set out the inputs that each side would provide during the period 1996-1999. 
MEC committed itself to providing at least 2.5 million HUF per year (approximately 
£10,000) for work relating to ELTSUP activities. At the time this could still buy a 
substantial quantity of goods and services within Hungary. As noted throughout, once the 
agreement had been signed, MEC showed no desire to be involved in any detailed 
planning. MEC funds were therefore administered more or less as BC saw fit.
At the university in Debrecen, the establishment of DELS was principally pragmatic. It 
signalled the achievement of lEAS's original aim of ensuring that any professional and 
material assets developed at CETT should revert to the university when the 3 YP ended. In 
addition, the delegation to DELS of responsibility for all teacher training and, in the longer 
term, for organising language teaching, within IEAS potentially lessened the workload of 
staff in other departments.
1 The nature of continuation.
Fullan (1991) suggests that continuation requires another adoption decision. Such an 
adoption decision had clearly been taken in Debrecen. However what was being adopted 
was not the 3YP. While DELS derived from CETT and the 3YP, the range of 
responsibilities of the new department required significant additional planning. The last 
3YP intake continued, separate from the university system, as before. Simultaneously 
however IEAS required DELS to design and begin to teach a new applied linguistics 
curriculum to undergraduates, and to adapt the 3YP Methodology course and teacher 
training electives to meet the needs of the 5th year students during their teacher training 
year. Consequently, continuation here was more a process of returning to a new set of 
planning-cum implementation cycles, similar in many ways to the developmental process 
during the implementation stage.
Huberman and Miles (1984), propose three sets of conditions that need to be present if 
continuation is to be successful. Firstly, the change needs to be embedded into the wider
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structure or environment. Secondly, there needs to be a critical mass of teachers and 
administrators skilled in and committed to the change, and finally there must be systems in 
place to introduce new teachers to the skills required. As we shall see, none of these 
conditions existed fully within the Debrecen environment.
The continuation process here involved the planning, design and implementation of new, 
more academic courses and materials for university undergraduates. In addition the explicit 
teacher education aspect of the process, most significant both numerically and in terms of 
DELS's staff expertise, required the adaptation of aspects of the original 3YP curriculum, 
to fit fifth year , subject specific, teacher training courses into the largely unchanged, 
existing, 5YP university framework. In neither case was continuation a process of 
introducing existing changes into a wider, culturally altered, educational environment..
By 1996 however, both the immediate and the wider environments had changed as 
compared with 1991, in four significant ways. To begin with, DELS staff could approach 
the new set of changes with a pool of professional expertise and confidence that had not 
been available to them in 1991. Next, the desirability of at least one of the curriculum 
changes introduced by the 3YP, the need for teacher training to include a substantial 
subject-specific methodology component, was akeady widely agreed within IEAS, and 
would, during this stage of the project also be legitimised by MEG. Thirdly, the existence of 
Applied Linguistics, and the fact that it was accepted in the west as an academic discipline, 
was now far more widely known in Hungarian university circles. Finally, as part of the 
negotiation process, fairly detailed planning of the curriculum for both the undergraduate 
programme and the fifth year teacher training programme had akeady been carried out.
2 The goals of continuation
No specific quantitative or qualitatively assessable goals were formally agreed between the 
BC and the University (see appendix 26). From the EC's point of view support for DELS, 
now principally in the form of salaries for two contract staff, was initially given to support 
the transition from teacher training centre to university department. This development of 
what the 3YP had achieved, through the integration of 3YP teacher education curriculum 
principles into the 5YP teacher education structure, could, retrospectively, be viewed as, at 
least partly, achieving some of the qualitative aims of the project post 1994. (See chapter 
5A section 2.2)
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In addition, consolidation was now official BC policy in its ELT work in Hungary. A 
handout given to all BC contract staff in Hungary on 10th October 1997 describes BC aims 
in pre-service ELT:
".. .to consolidate what has been achieved and spread the innovations to new 
institutions... (through supporting) .. .regular meetings of special interest groups to work 
on areas such as mentoring, testing and resource development." ("The English Language 
programmes of the British Council" Handout. British Council. Budapest. 10/10/97)
BC support was granted on a year by year basis and, as will be seen, further support soon 
required moving beyond the mere consolidation of DELS. A further feature of 
'continuation' thus depended DELS staff to becoming involved in a new teacher- 
education-related initiative. This distance learning initiative (see chapter 6B) would , for the 
third time in six years (3YP in 1991, DELS in 1996) require DELS's staff both to develop 
new skills, and to use their existing professional skills in new ways.
For most DELS staff, the main, largely unexpressed but nonetheless real, goal was personal 
survival. The establishment of DELS as a recognised unit within IEAS and hence the 
university, potentially provided long-term job security for them as members of the 
academic staff. Such security was contingent on them beginning to develop their academic 
profiles in terms of higher qualifications and research within the three year probation 
period agreed for DELS during the merge negotiations.
In addition, the majority of staff also genuinely wished to continue to participate in 
developing Hungarian language teacher education. There were two immediate ways in 
which this might be done. The first was through the 'export1 of successful aspects of the 
3YP curriculum, especially the Methodology training and the teaching practice, to the 5YP 
teacher training year. The second involved their participation in the establishment of a new 
academic discipline, which would formally recognise the importance of the 'applied1 study 
of language and learning for language teacher education.
For the university, and IEAS in particular, clear goals included the retention of the BC staff 
for as long as possible, the acquisition of the material and professional gains of the 3YP, 
and the transfer of unwanted responsibilities to DELS. However, none of these goals 
explicitly represented an institutional commitment to immediate major changes within the 
five year English language teacher education system.
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3. Main themes emerging
3.1 Institution-specific goals.
  The agreement between MEG and BC for a further stage of the project from 1996 to 
1998 contained no specific commitments
  Continuation within each of the few surviving 3YP institutions was institution- 
specific.
3.2 Continuation as the start of a new cycle in a changed environment.
  The Continuation of the 3YP in its new guise, constituted the start of new series of 
planning and implementation cycles. (Although the 3YP continued in Debrecen until 
1999, it was now effectively secondary to the need for CETT staff to prove 
themselves capable of dealing with 'real1 university students on the 5YP.)
  Effectively it was the beginning of a new project, albeit this time with the curriculum 
frameworks already agreed
  Courses for the fifth year trainees required the re-adaptation of earlier 3YP
innovations to fit into established structures, while for the fourth track Applied 
Linguistics students, design of actual courses had to begin from scratch.
  The detailed content of the new programmes, like their 3YP predecessors, evolved by 
trial and error in the light of feedback from students, IEAS staff and university 
practice school supervisors.
  There were important environmental differences to 1991.
  Professionally DELS staff were far more capable and confident than they had been 
when joining CETT.
  They were working in a university environment which was much more aware, and in 
some cases more appreciative, of what they were offering.
  The university existed in a wider educational environment in which again more 
English teachers had been exposed to the existence of professional alternatives.
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3.3. CETT subculture meeting a largely unchanged dominant culture
  As an administratively autonomous subculture with its own curriculum, CETT had to 
a certain degree been able to choose the extent to which it acknowledged how little 
the wider educational environment had changed.
  As DELS, it was now part of that environment and was confronted widi the reality 
diat both within the university and more especially within schools the pre-existing 
individualistic educational culture remained substantially unaltered in practice.
3.4. Continuation as new changes rather than consolidation?
  Despite the establishment of DELS effectively constituting the beginning of a new 
project, in the sense of a new series of planning-cum- implementation cycles, 
consolidation of the department was not, in the eyes of the UK based BC planners, 
sufficient to justify BC support for more than one further year.
  Further support could only be justified if something 'new' was proposed.
  The second year of DELS was spent identifying and developing a proposal for a new 
project, the Distance Learning project.
In Chapter 6 B we look at the context in which DELS was operating between 1996-1998.
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INTRODUCTION
The two years of the continuation stage saw DELS slowly begin to become established as 
part of the existing IEAS. The extent to which this was possible and the attitudes of the 
implementers to thek work continued to be affected by factors in the immediate and wider 
environments in which the project was situated. This chapter considers some of these 
factors.
1. A third change of political orientation
Elections in 1998 resulted in the socialist-dominated government being replaced by a 
centre-right coalition. This change of government was seen as significant for, among other 
things, ELT work in Hungary, by the BC ELO in Budapest. He suggested that one reason 
for the difficulties experienced by the BC over the previous four years in building up a 
working partnership with MEC, had been the socialist government's uncertainty about its 
attitude to the outside world.
'/ think part of the problem that we have had over the last four years (in terms of 
difficulty in contacting the MEC) is that the Hungarian system had switched 
back to the guys who used to operate the closed system. They have now learned 
that they have to operate differently and work with the rest of the world but I 
don't think they are as open to development through language as maybe the group 
that set up the projects in 1990-91. Language was a way into the outside world 
and I think a lot of the people dealing with the projects in the last three or four 
years didn't want that to happen, weren't excited by that. They were more used to 
how the old system worked and hopefully Orban (the new prime minister) will 
push things back and there will be more interest in developing contacts.' (Admin 
3)
The above perception of a more 'closed1 attitude under the socialist government contrasts 
strongly with the fact that during their government Hungary strengthened its formal
251
Chapter 6b. The Continuation context
political ties with the West. The socialist government had strongly urged a "Yes" vote in 
the national referendum on whether to join NATO, which was duly won in 1997 and 
NATO troops (mostly American), were allowed to use Hungary as a base from which to 
supply thek forces in Bosnia. Negotiations with the EU continued and during this period 
there was official acknowledgement from Brussels that Hungary would be among the first 
wave of East and Central European nations to be admitted to EU membership.
This third change of political orientation within the national government (1990, a 
significantly right of centre government, 1994, a swing back to well left of centre and 1998 
a centre-right coalition), suggests a continuing lack of certainty among voters as to which 
political orientation would best be able to deal with the socio-economic consequences of 
political change. At the same time, among many educated Hungarians there was, by now, 
recognition that change was an ongoing, incremental and unpredictable process, and that it 
would therefore take time for the social and economic situation to stabilise. A CETT 
colleague asked Hungarian students, as part of her M.Ed research, how long they expected 
it to take for people to become accustomed to the socio-economic results of political 
change. She remembers the following reply:
1 ...one of them, a very intelligent student, said it (acceptance of change) takes 
about 30 years. Tm not so pessimistic, but at least 20 years. In 20 years the world 
will be so different, by that time the changes we have tried will look very 
outdated.' (Coll 7/2)
Below we look at some of these socio-economic results and thek effect on teachers and 
attitudes to teaching.
2. The socio-economic status of teachers and its consequences.
Inflation which had been 35% in 1991 (Nagy 1992:2) was still 23.6% in 1996, according to 
the Central Office of Government Statistics (1999), and had fallen to 14.3% in 1998 ( op 
cit). However these figures mask the fact that inflation was not consistent across all goods 
and services. The figures state that food price inflation fell from 17.3% to 14.4% between 
1996 and 1998, with fuel and power inflation falling from 32.5% to 17.9% during the same 
period (op cit). One of the unsuccessful parties contesting the 1998 elections used the rise 
in prices of daily necessities in one of its election leaflets (see appendix 27). This leaflet 
claimed that the cost of basic foodstuffs (milk, bread and meat) had more than doubled 
and that of domestic utilities, gas and electricity, more than tripled, between 1994 and 1998.
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However much such figures may have been "adjusted1 to make a political point, the cost of 
daily necessities had far outstripped the rate of salary increases for CETT/DELS staff and 
other teachers, (risen by a maximum of 50% between 1991 and 1998 according to 
implementers 1 estimates) during the 1990s.
MEG did little to try and attract new teachers into the profession. In February 1998, the 
socialist government pledged that school teachers' income would match the national 
average per capita income by 2002. For teachers such statements could only reinforce 
existing feelings of being unappreciated and underpaid. As salary differentials within the 
population at large grew wider and more important as a measure of 'worth1 , so their lowly 
position on the income hierarchy further diminished their status. Teaching became ever 
less attractive as a profession, demoralising for those akeady teaching and uninviting for 
potential new entrants. One DELS colleague was certain that nowadays no teacher would 
be as enthusiastic as she had been when she first joined CETT, and the Director felt that 
the huge economic differential between his salary and that of his daughter , the Human 
Resources Manager for Porsche Hungary, was not justified.
'If I was the same age and the same offer (to join CETT) was made to me, I would 
say 'no thank you. 1 It's not a surprise. If you look at ELTE, (Budapest 
University) they just can't get hold of qualified staff. Nobody wants to work for 
the university, start at the bottom of the ladder and get twenty odd thousand 
forints gross (less than £100) just to be a tanarseged (lecturer). It has lost all its 
status. It's even much better if you are just an ordinary secondary school teacher 
in an ordinary grammar or technical school and you do private lessons at home. ' 
(Coll 1/2)
'My daughter earns five times as much as I'm earning after 30-40 years and I 
don't think she, or many other people, are good enough or work enough that 
deserves or merits that amount of money. Life has changed. This is the world of 
capitalism.' (Coll 5/3)
After a huge increase in student enrollments during the first half of the decade, when the 
annual intake increased from around 20 to 100 each year, by the late 1990s both the 
demand for places at IEAS and the quality of applicants (in terms of exam results) was 
beginning to fall. The Director of CETT saw this too as a another sign of the perceived 
undesirability of teaching as profession.
'This time (1998) the number of applications was a little more than twice the 
number to be accepted and very few, very few are over the mark of 10 (in the 
written paper of the University entrance exam where the top mark is 15).
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... Less and less (students are applying to do English) because to be a career 
teacher is no longer attractive. ' (Coll 5/3)
Most of the 5YP trainees who were now DELS" responsibility were not, therefore, in the 
least bit interested in being teachers. They had stayed on for the fifth, teacher training, year 
partly through habit because it was still unclear whether one could really leave university 
with a degree after four years, and partly because, in the words of three of them 
interviewed together below, being a student was perceived of as a safe option in what was 
seen as an uncertain world.
"'li's a safe thing to be a student as long as you can. you are a student, you go to 
school, you don't have to worry about things. You don't have the responsibility that 
somebody who works has. ... There is a high rate of unemployed people* (slightly 
over 10% at this point according to The European of 6-10/11/1997) (Part 1)
3. Changes to the structure of the education system and of teacher training
Within the school level education system, there was uncertainty about whether the 
traditional structure of eight years primary followed by two to four years of either 
vocational or academic secondary would be maintained. Devolution of responsibility for 
education to local authorities had resulted, in some areas, in secondary schools accepting 
primary school pupils after only four or six years schooling. From a near universal format 
of eight years plus four years in 1989, by the late 1990s six plus six and even four plus eight 
year permutations were found.
These changes in the structure of primary and secondary education had potential 
implications for teacher training also, since non-university teacher training institutions 
focused entirely on the training of teachers for the eight year primary sector. This period 
during which there was growing uncertainty about the future structure of the school system 
itself, saw growing MEG interest in the establishment of a consistent framework for the 
length and content of both pre-service and in-service teacher training.
A draft proposal on the standardisation of pre-service teacher qualifications was circulated 
by MEG in late 1997( see appendix 28). This attempted to lay down "uniform requirements 
in teacher training" as the "essential first step in improving the quality and achieving the 
standardisation of training." (MEG. 1997: 2). As will be seen, this document provided 
helpful legitimisation of the DELS designed teacher education curriculum at IEAS.
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The standardisation of training referred to above, included frequent references to "uniform 
requirements" and standardisation of qualification" within the fragmented teacher 
education system and aimed to "..increase the duration of training to five years in general.." 
(MEC 1997: 2). If this idea that all teacher education ought to last five years became law, all 
teacher education would in future be concentrated within universities, since only they, with 
their five year degrees, could provide the length of training required. The Professor of 
Pedagogy at Debrecen believed that the rationale for this suggestion related ultimately to 
the government's recognition that entry to he EU would require eventual convergence with 
EU standards in many areas, one being the development of a graduate teaching profession.
"The system of secondary schools is being restructured (from a four to a six 
year system). One of the reasons for this unified , university level, teacher 
training is that teachers coming from this will be qualified from 12 year olds to 
18, the whole range. That's the reason for this unification. ... It's a kind of 
approach, a convergence with the EU. Another great slogan, European Union.' 
(Admin 7)
Such changes to teacher education, should they occur, would make the four year upper 
primary teacher training colleges redundant. By the beginning of academic year 1998-99, no 
decision had yet been taken and the historic distinctions between the roles of Lower and 
Upper Primary Teachers Colleges and University Teacher Training for secondary school 
teachers remained.
MEC's interest in teacher education also began to be evident in INSET during this period, 
and a framework for a two stage system of career-long professional development was 
proposed. Firstly, all newly graduating teachers would be required to work as probationers 
for a number of years, while attending further INSET training courses, after which they 
would have to pass a final qualifying exam (S2akvi2sga) to be granted qualified teacher 
status.. All such fully qualified teachers would then, every seven years throughout their 
career, be required to attend a further 120 hours of INSET training, in order to be allowed 
to continue teaching.
These moves towards a unified system of pre and in-service training were to be of 
importance to the development of the new DELS distance learning project (see chapter 
6C, section 5).
4. Language teacher education as an academic discipline
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At national level, the establishment of the taught PhD in Language Pedagogy in Budapest 
in September 1996 meant that it finally became possible for 3YP staff and others to qualify 
as university level, language teacher educators in an applied rather than purely theoretical 
field. The Dkector of CETT Budapest, himself crucial to the development and 
implementation of the PhD, recognised the significance of this.
"Within four or five years (there will be) a dozen or more PhD holders in language 
Pedagogy. This means they will be promoted to docens (approximately senior lecturer and 
qualified to head a department) and we will have taken root. It will be very difficult to get 
rid of us. We have set a precedent and once it has been built into the system, things can't 
go back to what they were. 1 (Admin 2)
This PhD was, therefore, an essential first step in establishing academic recognition for the 
applied study of language, language learning and language teaching. Led by the only 
Hungarian full Professor in the field, it was strongly supported by the BC.
Resistance to applied studies within the university sector remained significant however, and 
thus the existence of such a programme did not, in the short term, affect university 
attitudes to the academic credentials of DELS and its staff. Overt hostility by members of 
IEAS to the new, more academic roles to be played by DELS was rare. However, off the 
record discussions -with a number of ex-3YP students in IEAS, over three academic years 
(1995-6,1996-7,1997-8), suggest that when, at the end of the second year, the time came for 
5YP students to choose which 'track' they would follow in the third and fourth years, some 
IEAS staff actively discouraged students from joining the Applied Linguistics track, by 
commenting negatively on the quality of DELS staff and courses.
5. The Debrecen educational environment: University and 'Practice Schools'
The establishment of DELS with responsibility for all inputs to the 5YP teacher training 
year, appeared to represent a recognition by IEAS that the innovations of the 3YP 
deserved to be more widely applied. However sincerely a minority may have felt this, a 
number of fundamental differences between the 3YP and the 5YP teacher training system 
as it continued to exist meant that such wider application could take place to only a limited 
extent. The fact that DELS staff had not overtly anticipated the effects of these differences 
demonstrates how detached and out of touch with the mainstream the 3 YP subculture had 
been throughout much of the implementation period. It also suggests that the BC
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contractees most responsible for the negotiations, had in taking the achievement of BC 
goals as their primary aim, been blinded by the "opacity of local rhythms" (Holliday 1995: 
65), and so had in turn failed to fully recognise how little, many aspects of the existing 
system had even begun to change.
The 3YP had been completely autonomous in its curriculum, choice of practice schools 
and choice and training of CoTs. As a result, thanks to the provision of a full-time BC OC 
(and, increasingly his Hungarian deputy), CETT had made contact widi a wide variety of 
local schools. Trainees spent five months in schools, working with supervisors who had 
been trained, however imperfecdy, both in ELT methodology and supervisory skills. 
Assessment of teaching practice was carried out continuously and based on the trainees' 
development and progress during the teaching practice period. Supervisors met regularly at 
CETT to exchange experiences, discuss assessment criteria, develop mentoring skills and 
share problems and possible solutions.
As DELS, all such autonomy as regards practice schools and school based supervisors 
disappeared. 5YP trainees, who DELS staff were now responsible for training, continued 
to do their teaching practice at the three or four traditional University "Practice Schools", 
supervised by University appointed vezetotanars or supervisors. Actual practice teaching 
for such trainees was a maximum of twenty hours (minimum of 10) spread over anything 
from two to six weeks and assessed by a final 'exam lesson1 .
'Practice schools' and their pupils were atypical, always among the most highly regarded 
academic primary and secondary schools in an area. The supervisors who worked within 
them were almost all lEAS graduates, often with close personal or family connections to 
the university. They had reduced timetables and received a salary supplement paid by the 
university. They were chosen from among those considered to be the 'best' language 
teachers and had , on the whole, received no training for their role, other than the teacher 
training that they had themselves received when at university. They formed a well- 
connected group, whose self-interest required no change to the status quo.
Throughout this period, the IEAS supervisor manager was a member of the Linguistics 
department. As mentioned in the previous chapter, members of academic departments 
concerned with the methodological training of trainee teachers were not, generally, held in 
very high esteem by their departmental colleagues. IEAS was little different to other 
departments, and the supervisor manager, who also taught methodology and had a strong
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orientation towards applied language studies, was at one point a possible candidate to join 
DELS. However, a history of personal and professional misunderstandings between her 
and some DELS staff, no doubt contributed to her decision not to move. These earlier 
misunderstandings may also have contributed to, and were certainly exacerbated by, the 
disagreements that arose between DELS and the supervisors whom she managed.
6 DELS staffing and staff attitudes
DELS's greatly expanded responsibilities were not reflected in its staffing. Three of the 
3YP staff were not officially accepted by IEAS as members of DELS, (see chapter 5C, 
section 6.2). The Peace Corps finally withdrew their staff from higher education in 
Hungary to be replaced by a United States Information Service (USIS) lecturer who left 
after the first year of the period. Two further members of staff were on reduced timetables 
because they were attending the PhD course in Budapest. To balance this outflow, one 
member of the linguistics department moved to DELS. From a full-time staff of fourteen 
(eleven Hungarians and three foreigners) in 1994, by 1998 the full-time staff had shrunk to 
nine , seven Hungarians and two foreigners. They approached their new responsibilities 
from a variety of points of view.
While the majority agreed that the transition from CETT to DELS had been the right thing 
to do, in order to, potentially, preserve at least some of the curricular developments of the 
previous five years, some staff felt worried by, or resentful of, the demands placed on them 
in terms of new courses and of the need to develop a more academic professional profile.
'I was scared. Because of the requirement, I thought it would be difficult to teach 
there ... because I know the staff there think they are more intelligent than we are, 
though I know it's not true, ...sol was a bit scared. ' (Coll 6)
'I personally sense more of the threatening aspects of it (the merge) than the 
promising side. ...I think all of us are threatened a bit by the prospect of being a 
department. Because it was emphasised on may occasions that it had 
consequences, that now is the time for us to start churning out the good 
old... (papers) the chance of being sacked if it doesn ' t happen is made clear. ... 
Everybody is a bit afraid of the future I think. ' (Coll 7/2)
'So far we have enough experience for what we teach. From now on (we will 
need to teach) completely new things which require different skills and 
knowledge. It's a bit worrying for me and Tm sure for others too. ' (Coll 7)
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'PhD, if you've got it you pass, if you don't have it ,out. ... They give you 
recognition as an adequately qualified person here if you've got a PhD. ... 
Experience doesn't count I'm sorry to say. You might have been teaching for 30 
years and still not have a long enough publications list or a PhD.' (Coll 1/2)
The Dkector and staff members anticipated that, as a small department operating in the 
larger environment of the university, it would be difficult to retain the separate identity and 
working atmosphere that CETT had enjoyed. They recognised also that this might lead to 
dilution of the curricular changes that the 3YP had introduced.
'We should stick to keeping our own staff. We should insist. ... If it is powerful 
department, not just two or three people because our numbers are going down 
very drastically ...it would be something. Second, if we can keep up the numbers 
of the courses and the number of weekly hours that we have established here and 
refuse to compromise, and the TP of course. ... I'm just worried that we cannot 
keep up the number of seminar type classes that were so influential in producing 
our graduates, then we are in danger of more academic stuff coming in and the 
number of practical seminar classes going down.' (Coll 5)
'The main problem is there are not enough people, not enough committed 
CETTers. (In CETT Budapest in comparison there are) ... 30 or 40 full time 
staff members. If there are 30 or 40 in an institution it does make a difference. We 
are so few and we have got rid of a lot of people. It could happen to anyone is one 
message ...It is one reason why we can't function as a body, a cohesive kind of 
thing. ... it (the merge) perhaps has done more harm than good because it has 
killed an atmosphere and has put an end to the kind of TT that we tried to 
accomplish at CETT.' (Coll 7/2)
'I no longer feel so good to be in it, to be part of this school. I think it has lost 
something about its original image. There's no CETT in the first place, it's just a 
department, and the department has other functions, it's just one of them to train 
these students of the fast-track course. ... I don't think you can hide it, this whole 
programme is coming to an end. This is the downside of the end of the life of the 
programme.' (Coll 1/2)
The lack of enthusiasm for, and doubts about, the future were heightened by the growing 
realisation among the staff that outsiders, especially Hungarian outsiders, remained 
unaware, and so unappreciative, of the amount of effort and energy already expended to 
establish a successful 3YP, let alone the efforts now required to modify it to fit the 
mainstream system. While one colleague felt that the BC at least had made the connection 
between explicit appreciation and motivation, the others felt largely unrecognised.
'I don't think there has been any recognition from the Ministry, but (it has been) 
greatly recognised and appreciated by the BC. It's very motivating knowing that
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they know what we are doing here is something good. ... If people see their efforts 
are recognised, even if just in the form of verbal praise, that's very motivating for 
making further efforts. If your efforts are appreciated, that's job satisfaction- or 
part of it.' (Coll 4/2)
'Well the BC they know, they've paid for it. Some IE AS members who have had 
meetings with us, perhaps they know about the effort and energy that went into it. 
The students certainly don't. ... They (students) haven't the vaguest idea what 
we've done here, what we've had to do here. 1 (Coll 1/2)
'They (the outside world) haven't got a clue about the extent of the changes that 
have taken place. The Ministry I know, know virtually nothing. IEAS tries to 
remain untouched, but it's much more difficult for them to remain unaffected. ... 
In the whole of IEAS ours is a very small operation. Even if they have been 
touched by it, they are trying to keep it away.' (Coll 7/2)
'/ think it (recognition) can be divided into two parts. Existence, the creation of 
the Centre, whether it's recognised. Nobody cares about recognition, everybody is 
looking forward and is interested as to what is to be done at the next stage. ...If 
we take the personal side, I might sound bitter and disillusioned but I mean it, I'm 
firmly convinced that the person, the man, the individual is the last thing that 
matters in this country. ... Who the hell cares how much effort you put in?' (Coll 
8/2)
Overall, therefore, DELS staff entered this new phase of their work with resignation rather 
than enthusiasm. Such feelings were an enormous contrast to those with which CETT had 
been established only five years previously. Two factors seem to have been extremely 
influential, both external to the immediate working environment. First, is the consistendy 
low material, and declining social, status of teachers and its consequences for die amount 
of time and commitment that staff were comfortably able to devote to their primary jobs. 
Second is the lack of apparent appreciation of the personal demands made on 
CETT/DELS staff as they worked, despite poor material rewards, through periods of 
insecurity and vulnerability (Claxton 1989, O'Donaghue 1995, Markee 1997) towards a new 
professional competence. After five years of unceasing personal and professional 
development, staff were reaching overload (Fullan 1989), were innovation-weary (Claxton 
1989) and suffering from fatigue and stress due to too much change (Sharp 1998).
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7. Changing leadership
Implementers took full responsibility for leadership of the 3YP for the last cohort of 
students. The BC Assistant Director and Outreach Coordinator of CETT were both 
replaced by Hungarians at the end of academic year 1995-96, both re-emerging in DELS 
the following academic year with the new title of Curriculum Advisor.
The decision to 'Hungarianise' had been taken by the BC staff members with the very 
reluctant agreement of the Director and of the Hungarian colleagues who replaced them. 
This reluctance was due not to any lack of professional confidence, but rather to the 
undesirability of any extra professional and administrative demands in the socio-economic 
conditions outlined above.
It was hoped, by the BC staff that the transfer of titles and responsibilities at this point 
would achieve three main aims. Fkst by ensuring that Hungarian colleagues assumed the 
leadership role initially within the familiar framework of the 3YP, they would gain 
experience and confidence that would later be of value in the leadership of DELS. 
Secondly, it was thought that making the changes while BC staff were still in Debrecen , 
would enable them to provide any assistance that might initially be required. Finally, it 
emphasised the reality, that future BC inputs would be devoted solely to the development 
of DELS.
The Director of CETT had no PhD in 1996, and so was qualified only to be acting head of 
DELS. After a year, however, his Hungarian Kis Doktoratus (literally small doctorate) was 
upgraded to a full PhD and he formally became head of department. However, with his 
retirement imminent in summer 1999 and his frequent absence due to bad health, he was 
unable to play a leading role. Responsibility for the planning of courses and policies relating 
to the new activities of DELS continued to be taken by the two BC Curriculum Advisors, 
with increasing inputs from the new Hungarian Assistant Dkector of the 3 YP/Deputy 
Head of DELS. All DELS staff took responsibility for their own course design on the 
undergraduate Applied Linguistics programme.
8. The British Council
The period under discussion saw the acceleration within the BC of a process that had been 
continuing throughout the 1990s. BC moved away from being an organisation which
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valued its ELT expertise and appreciated the long-term planning required to manage 
education projects. It turned instead, towards the funding of shorter-term ventures which 
could be rapidly evaluated according to their 'Impact1 . The ELO explains.
'The BC is not about development, it is about impact. Impact is the number of 
people that you can get to come to one event or can train. I think it (the BC) sees 
things very much on a year to year basis. ... (impact is) certainly numerical and 
measurable to some degree, but you can measure the ELT stuff as well I think. The 
BIG (original emphasis) difference is that it doesn't have a long perspective ... 
The BC seems to have lost the need to see itself as being professional in ELT and I 
think that's a great loss. We are now managers and you can be effective managers 
of a professional activity based on your previous professional knowledge for a 
certain amount of time, but when you collectively get sufficiently far away, then 
your professional knowledge gets suspect. I'm sure the BC's professional 
knowledge in ELT is now highly dubious. ' (Admin 3)
This 'dubiousness' was increasingly evident in the lack of understanding by the BC in the 
UK that ELT project, like other education projects:
1 . ..demand year on year input and year on year planning and a development plan 
several years ahead, and I don't think the BC has taken that on board.' (Admin 3)
The lack of a long perspective and the need for measurable impact, in the context of a 
declining interest in ELT and changing geographical priorities, meant that increasingly the 
ELO did not know what his budget would be more than a few months in advance, and was 
then expected to spend it in a manner that at least appeared to have the potential for 
quantitatively measurable impact. The consolidation of 'old' project achievements -was, 
alone, insufficient to justify ongoing BC involvement and hence plans for new, hopefully 
linked, changes to the project were required for ongoing support.
9. Main themes emerging
In this chapter we have seen that while Hungarian governments of all political complexions 
continued to work towards greater contact with and participation in trans European 
organisations, the outside world was (as compared with the start of the decade) beginning 
to lose interest in funding the development of cultural changes in areas of national life 
including Hungarian ELT. Implementers, emerging from the CETT subculture and 
continuing to feel professionally and personally undervalued for the changes that they had 
introduced successfully within the 3 YP context, also questioned whether the merge with 
IEAS had been a good idea. Some of the main themes emerging are discused below.
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9.1. Relationships with the international environment.
  Hungary become simultaneously further integrated into the European mainstream and 
of less interest to international donors.
  Hungary joined NATO, and the education system at national level began to make 
some of the structural adjustments needed for harmonisation with the EU.
  BC interest in the East and Central European region diminished in line with the 
changing political priorities of the UK government
  BC too had a further internal reorganisation and reorientation of its 'mission'.
  Emerging from this was a greater emphasis on immediate 'impact' as the measurable 
indicator of the effectiveness of its work.
  BC Hungary spending had to be readjusted to consider what could be done to 
maintain what had been achieved in a more austere and uncertain budgetary 
environment
9.2. Political change
  Hungary's third post-socialist elections during this period saw a shift from a left wing 
government to a more centrist coalition of parties in power.
  The political barometer had, since 1990 shifted considerably at each election and there 
did not yet appear to be a great deal of loyalty to any individual political party.
  This suggested considerable uncertainty among voters over which political alignment 
might best be able to manage the socio-economic transition to a market economy with 
the minimum of pain. The parties' unclear and frequently changing aims did not 
suggest that stability was close at hand. (Andorka and Lehman 1997)
  The socio-economic future remained uncertain and so stressful for most Hungarians.
9.3. No critical mass for change within the wider educational environment
  The emergence from the '3YP world1 into the mainstream, as represented by the
university and by Debrecen 'practice schools' demonstrated the superficiality of many 
of the changes within (language) education, outside the 3YP.
  Hostile attitudes to language teaching change, in their most extreme form, tended to 
be most present among older staff at the 'best1 (university practice) secondary schools.
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  Such schools, with thek unchallenged reputations for excellence in thek envkonments 
had probably had the least contact with change within the country.
  English teachers within them who were supervisors of 5YP university language 
teacher trainees, had the most to lose from any changes.
  There was no critical mass of teachers outside the 3YP willing to invest the personal 
energy, and with access to the day by day support, needed for real change in beliefs 
and behaviours to occur.
9.4. The slow speed of academic acceptance and its effect on DELS.
  According to the strict letter of the university regulations, DELS was established with
  no staff competent to teach at university level, since none had PhDs.
  nobody qualified to be Head of Department, since the Dkector of CETT was not 
of an appropriate academic rank.
  The two staff members on the PhD programme in Budapest would not qualify until 
the Year 2000 at the earliest. Other staff members had to register for PhDs if they 
wished to keep thek jobs.
  Until DELS had qualified staff, it would continue to be viewed as substandard by 
many -within TEAS.
  For the first five years, at least, of its existence DELS would be, professionally, very 
vulnerable.
9.5. Lack of Hungarian Leadership
  BC staff at DELS continued to be responsible for most policy making decisions.
  Lack of qualifications among the Hungarian staff and also thek reluctance to take on 
added responsibility without remuneration made this inevitable.
  Hungarian staff were completely responsible for the management and leadership of 
the ever-shrinking 3YP.
  They did not gain experience in the development of the more sophisticated planning 
skills needed to supply vision and policy dkection for DELS.
  They did not become more familiar with dealing with the members of IEAS who 
from now on would have a greater role in decisions about the future of DELS.
  The merge did not therefore, promote Hungarian ownership of the integration of the 
3YP subculture into the mainstream.
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9.6 Eventual change fatigue
  There was a growing sense of tiredness with change and desire for a period of stability.
  DELS staff had first to ensure continued job security by starting or continuing their 
PhD studies.
  They had to reorientate their teaching to the preparation and delivery of courses to a 
more academic audience on the fourth track, or a more disaffected one on the fifth 
year teacher training programme.
  After one year at DELS they had to learn to design materials and take professional 
responsibility for the new Distance learning upgrading programme.
In the last chapter of the case study, we look at the processes gone through to try and 
achieve the above.
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INTRODUCTION
As seen in chapter 6B, the culture of the immediate university environment of which 
DELS was part, and that of the practice schools to which it was Linked, had been little 
affected by the changes that had taken place at CETT. This stage of the project although 
labelled 'continuation' was, therefore, as previously noted, the beginning of a number of 
new planning-implementation cycles. The 3YP, while still over 150 students strong in 
1996-97, became an ever less important aspect of DELS's staff work. Staff energies had, 
instead, to be focussed on the development of courses for the smaller number of five year 
university students who had become DELS' responsibility- the 80 or so fifth year teacher 
trainees, and the five to ten specialist Applied Linguistics undergraduate students.
As a result, the 3YP, the rationale for the whole existence of CETT and subsequently 
DELS, became a nuisance, an irritation, for full time staff working to live up to new 
responsibilities.
1 CETT is forgotten. As a programme soon to be terminated it seems to have 
become a nuisance, an extra chore.' (Coll 7)
In this chapter, the 3YP will consequently be referred to only when it actively impinges on 
the "continuation 1 process.
1. The new department: responsibilities and expectations.
While CETT had been, in both curricular and financial terms, an autonomous unit within 
the university, DELS was from the beginning embedded within IEAS, and hence subject to 
all the coercive, normative and mimetic institutional pressures (Powell and Di Maggio 
1991) of a university department. The most immediate normative pressure was to establish 
itself as part of a individualist educational culture, one of a hierarchy of disciplinary
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research-oriented departments. What IEAS expected this to involve, had been clearly 
stated by the Head of IEAS during the negotiations of the previous year.
'It (CETT) has to be formed to be a department. It's basically a very practically 
oriented language teaching and teacher training unit, at a high level in its own 
category. ... From next academic year (1996-1997) there will be more emphasis on 
teaching our (LEAS) students ... individual courses in the fourth track 
specialisation in Applied Linguistics and those electives offered to third and 
fourth year students can only be based on individual research. ... We encourage 
colleagues to offer courses based on their individual research. So there is no 
division line between teaching activity and research activity, so this is one reason 
why colleagues will be encouraged to do research in the future. ...So research 
activity connected with teaching high-level courses will probably be a priority in 
the medium term, plus maintenance of the teacher training modules, particularly 
in the fifth year.' (Admin 8)
Members of the CETT/DELS staff were, as has been shown, aware of what was expected 
of them in terms of academic performance. Several of them additionally recognised that 
the success or failure of DELS might have wider implications. As the first department with 
a clear Applied Linguistics orientation, to be established as a separate entity within a major 
Hungarian university, its success or failure would also affect the future status of the 
applied side of teacher education and language studies within the university and within the 
region. The head of DELS and some of his colleagues saw it thus.
'Most important is the academic profile of the department. That the necessary 
amount of research and academic work should be going on. ... This is where we 
have to work a lot harder, because the (establishment of the) Applied character 
is the most important. ... In the eyes of the Dean and the Rector to be a 
department worth its name, it is purely the academic work which counts. ...So 
this is where we have to work very hard, as much as we can, in fact more than we 
can.' (Coll5/2)
'...this whole recognition issue ... is not the field (Applied Linguistics). We 
represent the field but it is down to individuals, whether they are able to manage 
themselves or not, and then whether they succeed or not. The whole field, that is 
the success of Applied Linguistics, depends on them.' (Coll 1/2 )
'We don't just represent our selves, (when doing the PhD) but the institute and 
the region as well, that's why there is so much pressure on us. ' (Coll 4/2)
Establishing the academic profile for the department was thus seen as crucial to the 
eventual success of the merge, in terms of the acceptance of applied Linguistics within 
Hungarian higher education. To do this required firstly the establishment of DELS as a 
centre for scientific work. Evidence of this would be provided by the successful
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development of relevant research areas, completion of PhDs and the presentation and 
publication of papers by department staff. Secondly, the department would be judged on 
its ability to design and teach new 'high-level' courses that were perceived as worthwhile by 
IEAS students. DELS staff understood what was expected of them.
'Once we've got people with PhDs we will be properly established. That is a fact 
of the merger. ... I think you can only gain recognition from students if we do 
good courses. If we don't do good courses it's our fault if we don't get 
recognition.' (Coll 1/2)
'.. .papers and publications, this is what I think we will have to work on. This 
should be one of our major focuses.* (Coll 4)
'We have to take everything very seriously. It will probably need three to four 
years. It'll be quite tough and extra work to prepare for classes and then, through 
the students, we will be accepted and respected.' (Coll 6)
'All in all to consolidate our position as a new department will take a lot more 
work.' (Coll5/2)
DELS staff, therefore, began this stage of the project, as they had five years earlier at the 
3YP implementation stage, needing to achieve a great deal very quickly. Many of the 
professional skills that they had developed over the previous five years were clearly relevant 
to their new responsibilities. However, the new emphasis on 'being academic1, in the strict 
disciplinary, research-based sense, understood by the Hungarian academic community, 
differed greatly from CETT's more interdisciplinary attempts to move the language teacher 
education curriculum towards a greater balance between theoretical and practical courses.
One of the reasons why most DELS staff had originally joined CETT was just because of 
(my emphasis) its apparent commitment to a more even balance between theory and 
practice and its recognition of the wide range of disciplines relevant to language teacher 
education. Now, in order to maintain at least some of the changes they had worked 
towards, they were being expected to adopt much of the culture of the system that they 
had rejected five years previously. The early years of the integration process thus involved 
negotiating certain mismatches between the two educational cultures. DELS deriving from 
CETT, a broadly cooperative, non hierarchical, interdisciplinary, process based culture, had 
to learn to become more like the other IEAS departments with their individualistic, 
hierarchical, specialist subject -oriented, product focussed cultures.
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2. Establishing a departmental identity
Problems soon became evident in the two main areas of DELS's responsibility: the 
establishment of the new applied linguistics undergraduate specialisation for third and 
fourth year students and the teacher training programme for fifth year students. In both 
cases staff at DELS were outsiders, trying simultaneously both to meet the normative 
pressures of the well-established existing system and to limit the extent of the professional 
compromises that had to be made.
2.1 Applied Linguistics: establishing the boundaries
One of the first questions to arise was where the professional boundaries between DELS 
and the Linguistics department ought to be drawn. The Linguistics department contained 
certain members with specialisations which, depending on which aspect was emphasised, 
could be legitimately classified as part of either applied or theoretical linguistics. DELS's 
staff had hoped that some members of the linguistics department whose interests lay in 
potentially applied areas such as Psycholinguistics, Second Language Acquisition, 
Discourse Analysis and Pragmatics would transfer. This did not happen, even though 
some senior members of the IEAS staff, including the former Rector, had expected it to:
'If we create the fourth unit we ought to withdraw that expertise from our five 
year programme to end up here (DELS). That's how it makes sense. ... What is it 
about linguists that they can't speak the same language?' (Admin 1)
The head of the linguistics department saw matters rather differently. For him the ideal 
situation was a flexible one, in which the two departments would jointly span the complete 
range from purely theoretical linguistic study to what he saw as purely practical language 
teaching methodology, and remain content to leave the exact demarcation of professional 
territory undefined.
'The ideal view of the existence of the two departments (is) a kind of twin 
departments. At one extreme Methodology, clearly practical and related to the 
teacher training component ...at the other end Linguistics. The real question is 
which branches of applied linguistics 'belong' in which departments. Should we 
draw a sharp line of demarcation? My idea is ... this wouldn't be the best 
solution.' (Admin 4)
DELS staff, however, having to deal with the complexities of new departmental 
development, and disappointed and humiliated that none of the members of the Linguistics
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department had joined DELS, saw the above suggestion purely negatively. They viewed it 
as possible evidence of a plan to make it difficult for DELS staff to gain experience across 
the whole range of applied linguistics courses, with a view to absorption of DELS by the 
Linguistics department at the end of the probationary period. It was the thus the previously 
more interdisciplinary DELS, which was, at first, keen that clear lines should be drawn 
between the subject areas of the two departments.
Fourth track courses for third and fourth year students were unequivocally the 
responsibility of DELS staff. IEAS students following any of the four undergraduate 
specialisations had to complete 21 courses. Of these 11 had to be from within their own 
field and the remaining ten could be chosen from among courses offered by any IEAS 
department. DELS staff therefore needed to design and teach the minimum of 11 courses 
agreed in the curriculum, any of which could be attended both by IEAS students 
specialising in Applied Linguistics (for whom they were compulsory) and by students from 
the other three IEAS departments.
The requirement to design and teach 11, new, applied linguistic, academic, courses within 
the first two years, put a considerable strain on staff resources. The realisation of what was 
actually involved, in course design terms, by claiming a particular specialisation as 
belonging to DELS helped, to some extent, to diminish demands that all areas of applied 
linguistics should formally be DELS' responsibility. At the time of writing no agreement 
about demarcation lines between the two departments has been reached.
One unfortunate consequence of the lack of clear delineation was that limited resources 
were wasted when, on occasion, very similar courses were offered in parallel by DELS and 
the Linguistics department, albeit initially under different names. Thus in 1996-97 and 
1997-98, DELS offered 'Second Language Acquisition', while the Linguistics department 
offered 'Applied Linguistics' which, on closer inspection, turned out be interpreted as the 
study of second language acquisition. In academic year 1998-99 even the appearance of 
difference was dropped with both DELS and the Linguistics department offering a course 
called 'Sociolinguistics 1 .
2.2 Applied Linguistics: Student numbers
Student enrollments on the fourth, applied linguistics, specialisation, remained low. In 
1996-97, when there had been no specific publicity for the programme, they numbered
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four. In 1997-98 when DELS staff designed programme publicity materials and attended 
the annual question and answer session for second year students the number rose to ten, 
falling back to eight in 1998-99 . Of these, between one third and a half each year were 
3YP students who, having graduated from CETT, joined the 5YP to obtain a university 
degree.
There may have been several reasons for this lack of enthusiasm.
DELS staff had no contact with first and second year 5YP students, and were therefore an
utterly unknown quantity to the majority of second year students at the time that they were
required to choose.
Students may have been actively discouraged from joining the specialisation by some IEAS
staff.
DELS remained physically situated away from the main campus which may also have
deterred potential students.
The Applied Linguistics track may have looked unattractive due to the paucity of course
choice compared to other departments, resulting from lack of staff and the speed with
which the programme had to be established.
The negative attitude among many 5YP students towards CETT and the 3 YP may have
been transferred to DELS.
The overt publicising of the specialisation as one that was particularly suitable for anyone
wishing to become a language teacher may, in the prevailing socio-economic climate, rather
than attracting students have made the track appear particularly unattractive to anyone not
wishing to teach.
Individual courses within the specialisation were, however, from the beginning well 
attended by students from other departments, especially linguistics, who chose applied 
linguistics courses as some of their ten, non-specialist, courses. This meant that individual 
applied linguistics course numbers often reached 15-20. Course evaluations were on the 
whole positive and this, if departmental recognition is significantly dependent on student 
evaluation as suggested above, may mean that as DELS courses continue to attract 
reasonable numbers of students, those teaching them will become better recognised.
Assuming DELS continues to exist, the first five impediments to a more substantial 
student intake cited above are likely to diminish over time. The despairing extract below,
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from one of the DELS staff, however, suggests that for as long as the publicity continues 
to link the programme to a teaching career, recruitment is likely to be low.
'What I think is really pathetic right now, the main problem is basically the social 
climate and that affects every other issue, which means people don't want to 
become teachers. Students won't choose this track (applied linguistics ) because 
why should they. So we don't get enough interested candidates. So we are no 
longer inspired to invest in our own professional development. What for? Are we 
going to be paid for it? Is anyone going to appreciate it? I doubt it. ' (Coll 1/2)
2.3. Fifth year teacher training
As noted in chapter 4C, as far back as the 1980s when DELS staff recalled their own 
university days, the fifth (teacher training) year of the 5YP had not been filled  with students 
wishing to be teachers. Nor had students entering the fifth year traditionally been expected 
to follow many courses. Until 1996, the fifth year of a university degree course had been 
spent doing teaching practice, following the single, two-hour methodology course, if not 
taken previously during the fourth year, and completing a graduation dissertation.
The 1997 MEG draft proposal on teacher training referred to in chapter 6B section 3 (see 
appendix 29 for extracts), made recommendations regarding the minimum subject-specific 
methodological inputs to be provided to those students training for teaching qualifications 
'at the same time as the first degree course of a discipline or subsequently as a form of 
supplementary first-degree course.' (MEC 1997:7).
The document recommended a minimum of 150 hours of such inputs of which 90 hours 
should deal with:
'areas of education and training rekted to a given specialist subject and the most 
important theoretical, methodological, education-technological subject areas related 
to the teaching of the courses to be developed. 1 (MEC 1997:13).
The IEAS teacher training curriculum, which obliged all students to follow three taught 
courses in the fifth year (four if they had not yet done methodology) in addition to their 
teaching practice amounted to more than 110 hours of the subject specific training outlined 
above. While this official support oforthe increase in methodological inputs was welcomed 
by DELS staff, its impact was in a sense immediately lessened by the fact that most 
students had little or no intention of entering teaching.
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2.3.1 Fifth year courses
During negotiations for the establishment of DELS, little thought had been to given to the 
extent to which the content of 3YP methodology, elective and classroom studies courses 
would need to be adapted to meet the needs of fifth year students. It immediately became 
clear that substantial alterations would be required.
The 3YP Methodology course in the second year lasted 140 hours. The fifth year course 
lasted 28 hours. 3YP electives in the third year could presuppose a solid Methodological 
training and, since they took place during teaching practice, a certain amount of practical 
experience. Fifth year electives could presuppose very little methodological background 
and, usually, no practical experience. The 3YP classroom studies course could be linked, 
however imperfectly, to teaching practice. This was not possible with groups of fifth year 
students whose teaching practice varied in duration and timing throughout one of the two 
semesters.
Fifth year courses thus required considerable re-designing to meet the needs of students at 
a far earlier point in their experience of language teaching procedures and, certainly in the 
case of literature students, of the theories of language and learning that underpinned the 
suggested methodology. In addition, the educational cultures of the 5YP and 3YP differed 
in the formality of student-teacher relationships, the variety of teaching methods used, the 
extent to which "knowledge1 continued to be represented by the learning of facts, the 
expectation of student participation in class discussion and in the form of assessment 
procedures. Consequently DELS staff teaching on fifth year courses needed to be flexible 
on many fronts.
However adaptable DELS staff might prove themselves to be in meeting the different 
expectations of 5YP students, the fact remained that the majority of students had no 
intention whatsoever of becoming teachers. In addition, as fifth year students they did not 
expect to have to study particularly seriously. Since teaching practice was short and 
assessed by a single exam lesson, they had little incentive to view the courses offered as 
having potential relevance for their teaching practice work in the classroom. This lack of 
student interest inevitably affected staff attitudes also. In such circumstances, as one DELS 
colleague laments, a vicious circle develops.
'It becomes a vicious circle. You don't get good students, they don't really inspire 
you, you don't want to put a lot of energy into your work because you don't get
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paid enough for it. Who cares? Do students care if they have to sit through a 
boring class. They sit through it, so what? They need a signature (to show they 
have attended) and they get it. They go, and goodbye. Many of our fifth year 
students are like that. I see them in class. ' (Coll 1/2)
2.3.2 Fifth year Teaching Practice
A further cause for concern was the nature of the 5YP teaching practice component which 
remained outside DELS's control. TP took place in one of the practice schools under the 
supervision of supervisors employed by the University. DELS staff had no control over 
any aspect of students' teaching practice and had no prospect of gaining any, until 
academic year 1999-2000 when the supervisor manager's term of office would come to an 
end.
DELS's staff attempted to provide a methodological training for the fifth year trainees 
which could both feed into and generate feedback from the teaching practice experience. 
The lack of coordination and cooperation between university based trainers and school 
supervisors was completely alien to DELS tutors used to working with CETT-trained 
COTs. Tutors were frustrated by their inability to have any control over either the length 
or the timing of trainees' teaching practice, and shocked by the unexpectedly hostile and 
defensive reactions from some supervisors to attempts by DELS staff teaching on the 
Classroom Studies course, to link the course to individual or pair investigation of specific 
aspects of the language classroom through small-scale classroom observation tasks. 
Consequently during the first year of the period under discussion, 1996-97, numerous 
misunderstandings arose between practice schools and DELS staff.
The observation tasks were perceived by some of the supervisors, particularly the older and 
more influential ones, as an attempt by DELS to spy on them, and they, through the TEAS 
supervisor manager, made their dissatisfaction clear. She, whose professional understanding 
of both sides' points of view could have been very helpful, took the supervisors' part on all 
occasions and rather than help minimise misunderstandings, her contribution served only 
to complicate matters further.
Here too, therefore, DELS staff found themselves dealing with a situation with which they 
were not familiar. They were used to a cooperative and friendly relationship between 
themselves, practice schools , supervisors, and trainees during a five month full-time 
teaching practice that aimed to help trainees develop confidence and proficiency in their 
teaching skills and assessed them according to their development over time. They were
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now preparing trainees for a short teaching practice assessed by an exam lesson, in schools 
with which they had no contact, supervised by supervisors some of whom were openly 
hostile to DELS and its teacher education ideas.
It remains to be seen whether in the summer of 1999 the responsibility for the 
management of school supervisors is passed to a member of die DELS staff and whether, 
if that occurs, better relationships between DELS and the supervisors can be established.
SUMMARY
In many fundamental aspects of teacher education, die 3YP, with its informal human 
relationships, its emphasis on the practical implications of theory, its belief in learning 
through experience, its assessment of understanding rather than memory and its 
encouragement of learner participation, was extremely different to the 5YP. The real extent 
of these differences only began to become fully apparent when DELS staff began to teach 
5YP students and so to encounter their preconceptions and expectations. Once again 
'continuation' appears an inappropriate term to describe die process taking pkce. Instead 
the first years of die process involved attempts to simultaneously identify the extent to 
which die 3YP , broadly co-operative, culture would have to compromise with the 
institutional pressures of an individualist educational culture which had remained 
substantially untouched by die changes in die wider environment around it, and plan and 
implement accordingly.
3 Leadership
3.1. Local leadership
The process of planned compromise required informed and confident leadership. Such 
leadership remained unavailable on die Hungarian side. The Head of DELS, whose health 
was not good, was no more able to provide academic or political leadership in this 
integrated setting than he had been previously as Director of an independent CETT.
All aspects of responsibility for the remaining three years of the 3YP were now in die 
hands of the Hungarian Assistant Director, but both for economic reasons and due to lack 
of professional confidence he too felt reluctant to take on furdier responsibilities. The 
primary responsibility for leadership, in terms of planning how to deal widi the new 
responsibilities, was again taken by the British Council contractees. These two divided up
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the responsibilities so that while the writer focused on the development of the fourth track 
curriculum, the other concentrated on the fifth year courses and teaching practice.
The lack of Hungarian leadership was inevitable. There was literally nobody in Hungary 
 with the academic background, a PhD in applied linguistics and experience at the right 
level to fill the role, other than Peter Medgyes who was already otherwise employed. DELS 
staff continued to hope for an effective leader, but recognised that in the circumstances 
little could immediately be done, and that therefore, there was some advantage to being 
part of a larger organisation.
'I think if we had a good departmental head it would help a lot. ' (Coll 1/2)
'I also still do claim that we need a leader. Without a leader we are better off being 
part of the Institute. As soon as we have a skilful leader with the proper scientific 
and networking capabilities, a managerial type, we could be a lot better as an 
independent unit.' (Coll 8/2)
'I hope there will be somebody, a good Director or whatever. ' (Coll 6)
The lack of any credible candidate to lead DELS suggests that the statements quoted 
earlier, by colleagues on the PhD were no exaggeration. DELS staff represented not only 
themselves but also the academic field and the region in working towards a status that 
would allow them to be accepted as legitimate academics and eventual leaders. Seven years 
after the introduction of applied linguistics to Hungary, there remained virtually nobody 
sufficiently qualified in applied linguistics, TESOL or language pedagogy to be officially 
allowed to teach at university level. This again highlights how long it takes for a new 
academic discipline to become institutionally accepted within an existing culture, let alone 
to begin to affect that culture to the extent that it begins to question some of its own 
assumptions. This unavoidable need for a long-term commitment if cultural change is to 
begin to permeate existing systems, is a factor that ought by now to be fully recognised and 
acted upon by overseas sponsors attempting to introduce sustainable complex change into 
university level educational culture.
3.2 British Council Leadership
Compared to its very central role in helping the articulation and planning of project goals 
during the first years of the project, BC leadership was now more peripheral. Resources 
were now spent in three main areas. Firstly, they continued to fund four contractees at the 
three remaining ELTSUP institutions. Next they gave support in terms of professional
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advice and funding to the new PhD in Language Pedagogy and encouraged ELTSUP staff 
to register for it. Finally, resources were spent on providing opportunities for English 
language teaching professionals from within and outside ex ELTSUP institutions, who 
were interested in maintaining or further developing their skills in pre-service language 
teacher education, to meet monthly in Budapest. Three professional special interest groups 
were formed; the Resources pool, the Testing mini-project and Mentoring. By covering all 
travel and accommodation costs, BC , using MEG funds as well as their own, made it 
possible for all those who wished to participate to do so. The rationale for supporting these 
groups and for ensuring that they were able to meet regularly was explained by the BC 
ELO, and confirmed by the Hungarian project implementation manager.
'...across institutions maybe there aren't enough (people who want to keep 
developing professionally) within any single institution, but across the 
institutions there is a body of people who are continuing to think and develop. ... 
Because one person or two people on their own in Debrecen could soon get 
stultified, but when they can meet once a month with people from other places 
with similar ideas that does give the encouragement to keep things moving on. ' 
(Admin 3)
'I think the BC achieved something in this project by helping people to become 
aware of other institutions in the country. ... people talking to each other and 
getting interested. ... (helping to make) people aware of other people in the 
country doing the same thing and that it is worth contacting them. ' (Admin 6)
This opportunity for contact with other professionals provided by the PhD, and the three 
special interest groups was appreciated by some of those at whom it was aimed.
'These mini-projects (the Resource Pool and Testing project) seem to be 
attractive and now I weekly (at PhD sessions) meet other people from CETT and 
BC places. I think we have learned about each other and know about the 
possibilities this programme can offer in the future as well. The BC provided for 
the meetings and once it started as professional, in some cases it developed to 
personal contacts which is good. ' (Admin 9)
7 see the BC role in being a facilitator. In bringing the Hungarian academic 
community together, the professional groups. So that I know, for example, in my 
field what is going on in Szeged or Pecs and Budapest. I think once we are 
brought together it is fruitful and beneficial for us, but somehow ... probably 
because of the social burdens about keeping alive, we haven* t got the energy and 
the time to do this, to initiate this. ' (Coll 4)
The BC role therefore remained important, no longer as the determiner of the direction of 
change, but as a financial and organisational enabler for those Hungarians within pre-
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service teacher education who wished to continue their personal development and to make 
and maintain contacts with like-minded fellow professionals from other institutions. The 
monthly Resources Pool meetings usually gathered together between 25 and 40 language 
educators from all over the country, to present and discuss a language teacher education 
related theme. The smaller, more specialist testing group of 10-15 people contained 
representatives from almost all major universities, first lobbied for and began to implement 
changes to the university English entrance exam. Later some members became involved in 
the more radical restructuring of the English school leaving examinations. Hungary's 
regional role at the forefront of school based mentoring continued , culminating in a large 
international Mentors' conference in Budapest in 1998.
BC therefore continued to play an important enabling role in the ongoing professional 
development of a fairly small but potentially influential group of professional language 
teacher educators. By fully funding all costs involved in attending meetings, they made it 
possible for those who were interested to meet one another, learn from one another and 
support one another, at a time when this would have been financially impossible for most 
of the participants to contemplate on their own salaries. Beare (1992), Fullan (1991) and 
Woods (1988) all note that one of the key factors during any continuation stage is the 
continued provision of at least a proportion of the funding that was supplied for the 
implementation. Through its funding of the special interest groups and the PhD, BC , 
while scaling down the extent of its inputs, enabled those personally committed to change 
to continue to develop whatever they had begun.
4. DELS: atmosphere and enthusiasm
The depleted DELS staff had to work very hard to cover the range of responsibilities 
delegated to them and, as noted, this meant less and less involvement with the 3YP. The 
final intake of 3YP students noticed this.
' They (first year 3YP students) complained about the staff, why is it there are 
only one or two full time staff teaching them and the rest are outside lecturers. I 
think you can ' t hide this, the whole programme is coming to an end. ' (Coll 1/2)
Another feature of the transition to departmental status was the increasing need for DELS 
staff to teach more academic courses and so to specialise. Compared to the early days of 
the 3YP, less and less was done jointly, although some implementers felt that a 
fundamentally cooperative atmosphere still remained:
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'...(in the pasfyhere were tasks to complete. We prepared tasks for the complex 
language exam and there were staff meetings. Not too many, but sometimes 
nowadays I think there are not enough.'
'...(sense of teamwork) not right now but it could be restored after this PhD 
thing to some extent, because now people have reached some level of proficiency in 
their profession they have also specialised into certain fields and so could deepen 
their knowledge in that field. But if some things needed to be done in the 
department's interest, Pm sure they would take part in these things. Perhaps the 
quality of their taking part wouldn't be the same as it was in the first days of 
CETT, but Pm sure they'll be co-operative to some extent. ' (Coll 8/2)
'I think it's a good team. It's small and people are doing very different things, but 
it is a team.' (Coll 5/2)
'Perhaps less teamwork is needed now because a lot has been worked out. We still 
do a lot in teams. If it comes to the complex language exam, Classroom Studies or 
Methodology we co-operate and chew things over together, but of course we don't 
have to work it out now.' (Coll 4/2)
Teamwork on a day to day basis, so characteristic of the early stages of the 3YP 
implementation process was both no longer needed to the same extent and no longer 
possible. Towards the end of academic year 1996-7, however, the need for BC to justify its 
continued staff support for Debrecen resulted in the establishment of a new project at 
DELS which once again did require staff to think as a team.
5 The distance learning project
The rapid expansion of foreign language teaching in Hungarian schools during the fkst half 
of the 1990s and the consequent need to find the staff to meet demand, meant that the 
rules governing who was qualified to teach at a secondary school had often needed to be 
flexibly interpreted. Consequently, by the second half of the decade there were a large 
number of language teachers at Hungarian secondary schools who, like the graduates of the 
3YP, had a college rather than a university degree, and were therefore not strLcdy qualified 
for the positions that they held.
Although the shortage of foreign language teachers had, by this point, been largely met, 
substantial numbers of 'secondary qualified1 language graduates continued to emerge from 
university departments. The position of 'unqualified1 teachers now began to be questioned 
by headmasters and the universities. In order to secure their jobs such teachers needed to 
upgrade their qualifications to university degree level.
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In addition, MEC's developing strategy for a more systematic framework for in-service 
training (discussed in chapter 6B section 3) raised the possibility that universities might, in 
future, become more involved in the provision of in-service teacher education also.
It now seemed likely that a substantial number of language teachers in Hungary would 
need to upgrade their college level qualifications to university degree level, however 
opportunities to do so were extremely limited. IEAS had, since 1994, offered a part-time 
applied linguistics 'MA1 to college graduates with at least two years, school-based, teaching 
experience. This programme could be successfully completed through visiting Debrecen 
for classes one day a week during term time, over two years, and then writing a dissertation 
in the third year, and so offered one route to graduate status. Access to the programme was 
though inevitably limited to teachers living within reasonable travelling distance of 
Debrecen.
In an increasingly 'impact-driven1 BC, if support was to be maintained, some further 
development, linked to what had gone before, but able to be presented as a new project, 
was required. One option discussed at DELS was the establishment of an upgrading degree 
programme for English teachers to be delivered via distance learning. The market for any 
upgrading course would be finite. It was, therefore, suggested during discussions that the 
individual modules of any distance programme should be designed so as to be useable also 
on courses for probationary teachers, and as modules on the compulsory INSET training 
that MEG proposed to offer all teachers every seven years. A nationwide questionnaire- 
based survey yielded expressions of interest from 122 of the 600 schools sampled and it 
was agreed to proceed, provided funding could be obtained.
BC funds having been agreed, academic year 1997-98 was spent planning for this distance 
programme, scheduled to begin in September 1999. The questionnaire data indicated most 
interest for a course that included applied linguistics and cultural studies. If DELS was not 
to be overwhelmed, it was necessary for the various IEAS departments to agree on a 
curriculum design that would ensure that, insofar as was possible, materials preparation and 
the subsequent tutoring of the courses would be shared. Such agreement was hard to come 
by and the overall coordination of the programme remained with its initiators, DELS. 
Having established the draft programme outline, a number of British universities were 
asked to submit bids to provide a materials writing and programme planning workshop in 
Hungary for those who would ultimately be responsible for the programme, (see appendix 
29) A one week workshop was held at DELS in June 1998.
280
Chapter 6C. The Continuation process
In contrast to the lack of involvement by the majority of CETT staff in the negotiations 
leading to the establishment of DELS, there was considerable discussion within DELS as 
to whether or not to embark on this further development. The obvious further addition to 
DELS' staff workloads that the distance programme would entail was of course a negative 
factor. This, even with BC guaranteeing tax-free payment for materials writing, outweighed 
any advantages that might accrue from participating in what would, for Hungary, be an 
entirely new venture. The eventual agreement to take part was, therefore, again, more a 
recognition of the need to promote the departmental profile, than of any real personal or 
professional desire to become involved in yet another new venture. As one of the 
colleagues notes below, people felt 'no', but said 'yes'.
( OK, distance learning. It's the only way forward for the department, nobody said 
'no' basically, everybody said 'yes', but the bottom line was 'no' They realised 
this was a must in the long run. It's in the interests of the department.' (Coll 8/2)
As with negotiations for the establishment of DELS, it was the BC contractees, reacting to 
perceived pressure from BC Budapest, in thek turn reacting to demands from BC UK, who 
set the agenda for the direction in which the implementers would move. This apparent 
imposition of further change by outsiders, suggests that the locus of control for 
implementers was entirely external, and that Hungarian ownership of what was happening, 
and hence its sustainability, was minimal. This extent to which they perceived this to be so 
is discussed below.
6 Hungarian ownership and the sustainability of the change
In chapter 5C section 4, it was suggested that during the implementation stage of the 3YP, 
the Hungarian staff developed considerable ownership of the changes that they were 
implementing. Although in 1991 most responsibility for the leadership and management of 
the change process had, in Debrecen, necessarily been in the hands of the BC and its local 
appointee, by 1996-97 there was Hungarian ownership of the 3YP in Debrecen, the 3YP, 
had it been continued would have been sustainable.
During the period 1995-98, leadership of most negotiations with IEAS and detailed 
strategic planning for further changes , the establishment of DELS and the agreement to 
go ahead with the distance learning programme, continued to be taken by the BC 
contractees. To what extent was this continued outsider leadership perceived as imposing
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change, and so as diminishing Hungarian ownership, and the sustainability, of what was 
being attempted?
6.1 Implernenters' personal and professional development.
The quotes below from interviews in 1996 to 1998, suggest many staff at DELS did 
recognise that they have personally and / or professionally benefited from their 
participation in the project. None mentioned that they had felt 'held back' by the leadership 
role of BC contractees.
'Attitude changes are difficult to bring about, but once they gain a foothold it's 
longer lasting. ... I'm pretty convinced that some attitude change has been 
initiated among teachers here which they will transfer. ... Very simple practical 
things, for example groups and pairs, encouraging active participation in class, 
encouraging students to voice their own opinions and not just regurgitate, 
encourage some kind of reflection. All things that an average Hungarian student 
or learner is not used to.' (Coll 7)
I wouldn't say I've gained a new concept (of teaching), but that my concept 
which was already along new lines was reinforced and I could see it being put into 
practice. It was something that was missing before, that I really felt the need for 
putting into practice and I am very happy that it has been put into practice. It did 
motivate me. ...I was given the opportunity to be a different teacher.' (Coll 4/2)
'I look at teaching in a different way, my role as a teacher. ... I'm trying to 
convince my students that their task in the classroom is not to know everything 
and to answer the questions and to teach and through teaching make the students 
know the language, but to create the atmosphere for learning to take place. It's of 
secondary importance what teaching takes place. The learning is important and 
students are important and the teacher and their teaching comes second.' (Coll 
7/2)
' 7 think there quite a few things that have taken root and won't be erased. Like 
our methodology training is going to shape the common (5YP) training more and 
more. I think they (IE AS) understand that two hours of lectures is not the way to 
teach methodology.' (Coll 2)
'Yes I personally am very grateful to have worked here and personally have 
profited a lot. I'm a different person if you can say that, to a certain extent. 
Professionally anyway, but you can't separate professional and your personality, 
your professional and private self.' (Coll 8/2)
'In the beginning I was sure about the value of what we were doing and I 
definitely regarded it as something valuable and positive. But I also admitted that 
I wasn't the right or best person to explain or demonstrate this to others. I wasn't 
a good representative of this new ideology because I was a beginner. So I worked, I
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intuitively felt things to be right. Now I can rationally explain why they are right. 
So I can defend myself now.' (Coll 1)
'I think my concept of language teacher education has changed quite considerably 
because I am now more aware of what we add to a traditional teacher training, 
this greater emphasis on the professional side.' (Coll 5/2)
6.2 Dissenting Voice
There was at least one colleague, however who felt that the decision to end the 3YP in 
Debrecen, and the transition to DELS, had limited die extent to which the personal and 
professional development claimed above might affect the wider educational environment.
'...in the first case I don't agree with this statement (that the effect of the 3YP 
changes were significant and longlasting). I don't know how you can say this. 
I don't feel our programme is going to be a longlasting thing, we are just about to 
finish it all, how can we say it is long lasting? Some effects, some side effects may 
be longlasting, changes in the English teachers job maybe. But I really don't know 
on what basis you can say this, longlasting. I think it is just a big word with not 
much behind it.'(Coll 1/2)
The validity of this comment of course depends on how directly and literally the term 
longlasting1 is taken. In its originally conceived, and later adapted sense, the 3YP teacher 
education model has been short-lived in the sense that it has not, especially as regards it's 
crucially different approach to the role of methodology and teaching practice, been fully 
applicable anywhere outside the ELTSUP, and particularly CETT, subculture. The fact that 
this very different approach was not replicated elsewhere is not surprising, since no other 
Hungarian educational context has, or has had, die unique combination of funds, skills, 
professional commitment and administrative independence, which enabled Debrecen, 
among others, to establish a new institution offering a new language teacher curriculum.
In Debrecen, one could argue that the indirect effects of the 3YP will be longlasting. DELS 
actually exists, the need for, subject specific, methodology input to trainee teachers is 
unquestioned, applied linguistics is beginning to be recognised as a valid discipline, a 
strongly 3YP influenced, distance upgrading course is being prepared. These would all have 
been viewed as inconceivable by the majority of IEAS and CETT staff five years 
previously.
6.3 The role of BC
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DELS staff did not find the BC leadership role either an imposition or something that 
diminished their own ownership. They recognised that the significant planning and 
leadership role pkyed by die BC had, on the whole, been necessary and had not detracted 
from the development of their own professional skills and confidence. As a result of 
DELS's staff present level of expertise, the BC role in the future was uncertain. In the 
immediate present, BC inputs remained useful for the credibility which they gave to the 
department and its ventures while it was still establishing itself. Purely pragmatically, it was 
also helpful to have at least two staff who were well enough paid to be able to work full- 
time.
'(BC) helped us establish a new model of training. It could never have been 
possible without your expertise and other kinds of help.' (Coll 7)
'I think the BC knew as well as anyone else that the presence of the Brits, 
especially at the beginning was essential, and later on (there would be) a kind of 
withdrawal. They even said it, the BC intended to slowly withdraw once the 
institutions became strong enough to stand on their own. ... I don't quite know 
what the role of the BC people might be in the future. If they stay here they will 
have a totally different role. In that sense their mission is finished.' (Coll 2)
' Those (the 3YP years) were the apprentice years and now we*re approaching 
the end of the apprentice years and there's a difference in quality between the two. 
... At the beginning of this stage (DELS) there are certain problems, but we are 
definitely more competent than five years ago.' (Coll 8)
'.. .(there is ) pressure because we are so few. There is real pressure on us because 
of qualifications, we wouldn't be able to cope on our own. In any new discipline 
the more there are who are accepted by academic opinion to be knowledgeable, the 
better. ... Probably if we had to, were pressured to manage on our own, we may 
have, but probably with less efficiency. ... The advantage, one of the major 
advantages that you've (BC appointees) been here is that you haven't got this 
social pressure that we have. You can spend all your time and energy on the 
project, something that we Hungarians mostly can't afford' (Coll 4/2)
' I think we are at a stage where we can take over. It's going to take I don't know 
how many more years before we will take over and we'll have full ownership. I 
think, because of the level of qualifications, this programme still gets much of the 
recognition because of the BC involvement.' (Coll 1/2)
6.4 Ownership and sustainability
The majority of the above quotes from those most directly and intensely involved in 
ELTSUP in Debrecen, suggest feelings of ownership of what has been attempted and a 
sense of sustainability, albeit in different and unpredictable forms, of some of die
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fundamental changes in attitude and so in behaviour. However, as the Hungarian PIM 
points out below, and as quickly became obvious when trying to transfer change from 
3YPs into the wider educational system such ownership was felt more lightly, if at all, by 
those beyond the 3YP fraternity.
'If I think back to our meeting with (Admin 8) this morning, the way he spoke 
this morning. 'We WANT (speaker's emphasis) to incorporate ELTSUP 
achievements into our programmes.' It impressed me. ... I think there is 
Hungarian ownership now. Of course it is different. Some people who have done a 
full-time M.Ed and come back and feel committed, their feeling of ownership is 
bigger than that of heads of institutes, who on the whole, look on from afar. ' 
(Admin 6)
That the IEAS policy makers 'look on from afar' may be explained by their lack of real 
involvement at any point in the actual planning and implementation process, and so their 
lack of understanding of what has taken place. As has been pointed out, at the time when 
ELTSUP was established, there was little common understanding between the institutional 
leadership and the BC, regarding what participation in a project actually implied, beyond 
the simple original quantitative aims. In the intervening years, while project aims changed, 
and CETT staff, in developing their professional skills, began to recognise and understand 
the attitudinal and behavioural changes that were necessary if principles were to be put into 
practice, members of IEAS continued to work in an environment whose basic professional 
belief systems had barely been challenged.
CETT was administratively autonomous and physically separate from IEAS and the 
implementation took place in an incremental and unpredictable way in response to 
feedback from and changes in the wider environment. IEAS leaders meanwhile, had to 
deal with the many, mostly administrative, changes that autonomy brought to the university 
environment. Most members of IEAS had little opportunity, and/or inclination to take a 
close interest in what was happening at CETT. In addition, while CETT/DELS staff 
either in person or through the BC contractees were kept informed of, and had personally 
to react to the results of BC plans and thinking, the leaders of IEAS had far less contact. In 
consequence, it is unsurprising that, as the BC ELO noticed, the IEAS notion of 'project' 
failed to develop.
1 I think from our point of view there is a greater drive for us to achieve things 
than I notice (among Hungarians). Things that ought to be of vital importance 
to the Hungarians to achieve their own goals, we wind up pushing them to. ... 
One of the basic differences is that we are looking towards sustainability. ...We
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are looking towards starting things, developing things, working with people, 
getting out. The Hungarians are very much not. ' (Admin 3)
At this point I would like to return to time scales. The entire process described in chapters 
four to six covers only seven years. During that period the national and personal 
environment in which almost every Hungarian lived, changed beyond measure. In addition 
the professional changes demanded of CETT/DELS staff and, to a lesser extent, university 
staff were unceasing. The apparent project assumption outlined above, appears to be that 
outsiders can arrive, provide appropriate inputs, and depart within a fairly short time-span, 
leaving behind a sustainable project, in the form of people and institutions that have 
successfully completed a transformation from some pre-change state to some new, fully- 
changed state. Such an idealised and decontextualised conception of the stages of the 
change process from initial planning to acceptance through implementation and so 
sustainability is , in my opinion, inappropriate when introducing complex change to the 
majority of 'real life1 project environments.
It is particularly simplistic in ELTSUP circumstances, where participants in the project 
changes have simultaneously been affected by a set of much larger and more fundamental 
changes in every aspect of their local and wider environment. In such a complex 
environment, individual and institutional ownership of complex change is likely to vary 
enormously among participants and will, since the change can only be implemented 
incrementally, usually only be partial. Sustainability in such circumstances therefore, can 
only be judged in the sense of the local continuation of achieved project goals as adapted 
to the local environment during the implementation process. It will therefore, if judged in 
terms of a particular set of pre-determined project goals, only ever exist to a partial degree 
at any given institution.
We should perhaps, therefore, consider it to be substantial evidence of ownership and 
sustainability that the principal implementers of ELTSUP at CETT /DELS Debrecen:
do not feel that change has been imposed on them,
understand and agree with the route followed at most stages of the change process,
understand many of the external environmental influences that have meant change has
occured in the unpredictable, incremental and partial way that it has,
and still feel able to take an adapted version of the change forward.
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More peripheral participants such as the TEAS leadership, due to various combinations of 
disinterest and alternative personal and institutional priorities, will take considerably longer 
to understand what, beyond the purely pragmatic, has been achieved. Nonetheless their 
legitimisation of CETT/DELS staff professional achievements, by accepting them as part 
of the academic community is in itself a demonstration of shared ownership and so a 
contribution to sustainability.
7. Main themes emerging.
7.1 Ownership and sustainability
  These notions appear to be understood by overseas sponsoring agencies as product 
rather than process. This fits the fundamentally quantitative approach to the 
measurement of success or failure still taken by many such agencies. The assumption 
seems to be that these are states that demonsttably either do or do not exist. If they 
do, the project has succeeded, if not it has failed.
  This appears to take a rational linear view of the educational change process.
  ELTSUP, like other educational changes, did not develop in a rational, linear fashion. 
The case study suggests that ownership and sustainability need to be viewed far more 
flexibly as processes, that at a given point exist to a greater or lesser and to a growing 
or diminishing extent.
  The Debrecen example is of 3YP implementers moving from virtually no professional 
ownership to complete ownership of the project as originally conceived, that is in 
terms of their ability to plan, and implement a 3YP curriculum following a much 
adapted reflective practitioner model. Had the 3YP been continued, it would now be 
sustainable.
  When judging whether ownership and sustainability exist, we should surely be using 
criteria more similar to those COTs were asked to use when judging 3YP trainees' 
teaching performance, (according to context and relative to earlier states), rather than 
those used in the exam lesson by 5YP supervisors (on the basis of a narrow, 
normative, numerical judgement of a moment in time).
  For DELS to be sustainable, implementers need to own the sophisticated,
professional skills needed to adapt the 3YP model to a variety of other circumstances.
  DELS's staff do not yet own the leadership of DELS. However, bearing the university 
context in mind, and relative to what could have been anticipated when CETT began 
in 1991, what exists in DELS today is, barring further demoralising changes in the 
wider environment, both owned and sustainable to a substantial degree.
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  DELS emerging from its relative isolation was immediately forced to compromise 
some of its own accepted changes in order to be able to operate successfully in the 
wider environment.
  More engagement with IEAS sooner, might have resulted in greater understanding on 
both sides and so in compromises being agreed more amicably.
7.4. Contradictory messages from policy makers.
  The distance learning project was set up as a response to MEC's apparent acceptance 
of the concept of teachers' professional development as a continuing process. The 
establishment of a nationwide, certificated, in-service training system, suggests an 
understanding of the importance of, and a commitment to, the provision of well 
trained teachers within an education system.
  The same MEG undermined its own efforts by lack of attention to the question of 
making teaching a desirable career for intelligent and able people.
  As a result, both those providing the in-service training and those attending it were 
likely to be under-motivated, and it was, therefore, less likely to achieve its purpose.
  If the money spent on educational change policies is to have the desired effect (or 
indeed any positive effect) it must fund a complete package which aims to support 
both implementers and trainees.
7.5 Consistent support from implementation to continuation
  Change continuation in ELTSUP took individual routes at each institution, as BC 
Budapest's budget shrank and scope for their overt project leadership decreased.
  BC maintained their support for teachers -who remained committed to change, by
funding regular small group meetings to discuss problems and solutions, and plan, test 
and report on the effectiveness of new ideas, what Fullan (1991:142) calls 'Interactive 
professionalism'.
  This consistent support for the development of cross-institutional links between like 
minded teachers was in itself, an important change to the pre-existing situation.
  The meetings, bringing together individuals from a wide range of institutions, 
amplified the voice of this widely representative group's continued demand for 
change, of various kinds and to varying degrees of explicitness, to a far greater volume 
than any one or several of them could have attained alone.
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In chapter seven I try to draw together some of the themes that have emerged from the 
case study, and consider to what extent, if any, they have wider applicability.
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CHAPTER 7.
MANAGING COMPLEX CHANGE IN A TURBULENT ENVIRONMENT
This final chapter tries to identify some of the main themes emerging from the preceding 
case study and to discuss them in terms of some of the research questions listed below. In 
so doing the enormous complexity of the reciprocal connections and influences that exist 
between the components of any change environment again becomes evident. These 
interactions are especially tangled in the case study, since so many aspects of the 
environment were changing simultaneously throughout the period studied. In such 
circumstances, it is difficult to establish direct cause and effect relationships with certainty. 
In addition, it is bound to be the case, that there are connections to be made from the case 
study data, which I have not recognised. I therefore acknowledge, borrowing from Geertz 
(1973 in Hatch 1997:223), that the discussion below will be 'intrinsically incomplete'.
INTRODUCTION
The research questions, as they developed over the research period, were as follows:
1. How and why did the aims of ELTSUP change from being purely quantitative to being 
principally qualitative over the lifetime of the project?
2. How did the change process affect individual and institutional participants' educational 
values?
3. What factors within the Debrecen context have contributed to the success of the 
project and which changes will require continuing support if that success is to be 
maintained?
4. What information about institutional and national education contexts would it be 
helpful and feasible to gather prior to the start of projects of this kind?
5. What areas of educational management might usefully be included in the training of 
expatriate implementers of such projects?
6. To what extent has change been integrated into the university's regular degree 
programme?
7. What were some of the effects that 40 years of socialist, centralised decision-making 
had on organisational structures, attitudes and capacities at schools and universities, 
and to what extent did these contribute to or delay the development of sustainability 
and ownership of whatever educational changes actually occurred?
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8. To what extent can implementers of educational change be supported by the 
immediate and wider environments in "which they work?
9. To what extent is educational change of the type proposed by the case study inevitably 
qualitative, and so, complex (Fullan 1992)?
10. To what extent is it inevitable that qualitative change introduced into part of an 
existing system will need to accommodate to institutional pressures if it is to be 
disseminated more widely?
Questions 1, 2, 6 and 7 above have, I believe, akeady been sufficiently discussed in 
chapters four to six. The remaining questions, (3-5 and 8-10) are considered in this chapter.
The chapter begins by asserting that the success of any change project will be crucially 
affected by the extent to which local implementers feel themselves supported during the 
change process. It is suggested that such support is particularly important in a change 
project of the kind represented by the case study (and most other inter-governmental ELT 
projects), since the type of change proposed was a complex change (Fullan 1992 :115) and 
so amounted to a cultural change.
'It is what people develop in their minds and actions (my emphasis) that 
counts. People do not learn by or accomplish complex change by being 
told or shown what to do. A deeper meaning and solid change must be 
born over time.'
For change leaders at all levels to be able to support implementers, they need to 
understand, at least broadly, the cultural orientations and experiences of the environment 
into which the proposed changes are to be introduced. Such an understanding will enable 
them to anticipate two important factors in the planning of any change project. Firstly, 
what existing minds and actions they are likely to find in local institutions and among 
potential implementers, and so what degree of change their proposals represent. Secondly, 
what the culture of the existing environment may mean for the attitudes and contributions, 
that local institutions and implementers bring to the change process.
For such understanding to be possible, change leaders need to be aware of what the 
introduction of any cultural change implies, and in particular of the need for an 
environmental assessment, albeit probably an outline one, at the beginning of any 
educational change project. It is only on the basis of such an assessment that aims, time 
scales and funding can be realistically agreed, and the more detailed project planning can 
begin. Such planning can, however, deal with only the early phases of change 
implementation, since over the years of the change process, wider and local environments
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and the change leaders and implementers themselves will all be changing in more or less 
unpredictable ways, (see figure 2.1). Hence when planning for educational change, it is 
necessary to leave sufficient flexibility to allow the route followed by the change process to 
evolve in the light of changing environmental realities.
It is not however accurate to represent such an evolving change process as an unruffled 
linear progression from planning through implementation to continuation, since, 
(regardless of the stability or other wise of the wider environment), its evolution takes place 
in a changing immediate project environment. Any continuing change process is, instead, 
likely to be incremental, in the sense that the planning for and implementation of each new 
phase, is able to draw on its implementers' accumulated professional experience and 
expertise to date.
If complex change is cultural change, wider dissemination of any change, especially one 
that has been introduced in only patt of an education system, is likely initially to entail 
accommodation with the existing educational culture. If this is so, the question arises of 
what degree of change may any such complex educational change project bring about? I 
suggest that successful complex educational change can in the case study circumstances (an 
ELT project of limited duration), at best only hope to reach a state of cultural 
incrementalism (Gagliardi 1986), in which the new values that it introduces co-exist, more 
or less easily, with the existing culture.
The chapter next discusses the Debrecen context, and whether any features of educational 
management and/or leadership can usefully be incorporated into the training of outsider 
implementers, such as British Council contractees. The chapter concludes with final 
summary of the themes emerging from the discussion. A brief postscript then brings the 
case study up to April 2000.
Before beginning the first section let me introduce the terms I use for the two groups of 
people most immediately involved in decisions about the planning implementation and 
continuation, (whatever form this may take) of any educational change process of the kind 
described in the case study. Examples of each category from the case study are given in 
brackets.
1. The Change Leaders (CLs): the representatives of the governmental or non- 
governmental agencies or other institutions who negotiate the aims of change, agree 
the time scale for change, draft initial plans for change and through their control of 
funding, strongly influence both the possible extent and the course of any change.
292
Chapter 7. Managing complex change in a turbulent environment
  Representatives of the outsider government department or agency sponsoring the 
change project. (BC in the UK)
  Representatives of the host country government or agency with whom the formal 
change project agreement is made. (Hungarian MEC)
  The donor government or agency representatives in the host country. (BC in 
Hungary)
  Representatives of the institutions in which the change is to be introduced. (The 
institutions in which 3YPs were situated, which, although formally only a conduit 
for Hungarian project funding, as powerful representatives of the existing teacher 
education system, inevitably influenced the extent to which change could occur).
1. The Implementers (IPs): those individuals, including local project leaders at change 
institution level, responsible for day to day detailed planning, implementation, and 
ultimately dissemination, of the changes proposed and agreed by the CLs.
  Host country IPs. (Hungarian 3YP staff)
  Contract staff, employed by the outside CLs, (usually their nationals), to assist in 
the implementation. (BC contract staff- Assistant Directors and Outreach Co- 
ordinators)
  Any representatives of the wider education system in the host country, who are 
necessary for implementation of the proposed change to take place.( School based 
3YP supervisors)
  'Products' of the change programme who are potential disseminators of 
change.(3YP graduates working in secondary and primary schools).
For any complex change to stand much chance of success, CLs need to recognise the 
interdependence of the contributions to the change process made by all represented in the 
above two groups. In this chapter, however, I particularly emphasise the relationship 
between the CLs and the host country IPs, for reasons given in the following section.
1. Local IPs determine the extent of the success of any educational change.
In any educational change process the only people certain to be affected, for better or 
worse are those responsible for implementing the change in ckssrooms within the chosen 
institutions. Where the aim is to introduce a complex change, the time scales involved 
make grassroot local IPs' attitude to, and motivation for change, throughout the many 
years of the process, particularly crucial. This is demonstrated by this case study where the
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extent of the success or failure of the 3YP in Debrecen, was substantially dependent on a 
stable group of Hungarian IPs' -willingness and ability to cope with the personal and 
professional demands of the on-going changes required of them between 1991 and 1998.
The crucial role of local IPs in this case study, reinforces my experience of four other 
complex change projects in China. In two of these it was, for a number of political and/or 
socio-economic reasons, impossible to find a group of local colleagues able and /or willing 
to commit the consistent effort needed over time to implement the project. These two 
projects made little or no impact on either their institutional or their wider environments, 
and disappeared on the departure of the outsider change agents. The other two shared, 
with this case study, a stable group of committed local IPs, willing to invest time and 
energy over several years in trying to understand and implement the changes that the 
projects had been established to bring about. In both these cases, today, ten or more years 
after the projects formally ended, recognisable versions of the initial 'vision', necessarily 
adapted to local circumstances and intervening environmental changes, have become an 
unquestioned part of the existing culture in the departments concerned. Since the 
departments are situated in influential national institutions, their culture continues, albeit 
slowly and partially, to influence that of the wider Chinese ELT community. More or less 
directly, the "spirit1 of the changes introduced by the original projects is still being 
disseminated.
This experience, together with the case study evidence, suggests that it is the calibre and 
attitudes of the local IPs that are the single most important factor in determining the 
success of any educational change project. If this is so, one of the most important 
responsibilities of leaders and managers of such projects is to ensure that, as far as possible, 
the IPs throughout the change project lifetime perceive that what they have gained from 
their association with change outweighs what they have lost (Kennedy 1988).
CLs will not be to be able to maintain IPs' positive orientation to the change process over 
time, unless they are sensitive to the likely interaction between the proposed changes and 
the environment into which they are to be introduced. Such an awareness requires CLs 
involved at the negotiating and pre-planning stages that accompany any such project, to try 
to understand, in outline at least, the change environment as a whole, and so its likely 
attitude to, and ability to contribute to, the implementation of the proposed changes. This 
global understanding of the change environment is particularly important if the proposed 
changes aim to achieve complex change.
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The following section suggests that educational changes of the kind outlined in this case 
study (and of the kind introduced by most ELT projects) do require IPs to accomplish 
complex personal changes if they are ever to succeed in disseminating changes more 
widely, and so do amount to cultural change.
2. Complex educational change as cultural change.
The type of support that IPs need, and how long they need it for, will depend very largely 
on the scale of the change being attempted. The original apparent aims of the 3YP were 
qualitative; to speed up the training of English Language teachers to meet an existing 
shortage. Although the proposed single major teacher education programme was different 
from existing double major 5YP programmes in its focus on English only, in most other 
ways the initial aims, insofar as they were stated, could have been interpreted as implying 
only first order change, defined by Fullan (1991) as improving the efficiency and 
effectiveness of what is already being done.
Had the 3YP curriculum, and the approach underlying it, been planned purely to be a more 
efficient, single major version of the existing 5YP curriculum, it is likely that the time 
needed for IPs to develop the skills needed to implement the curriculum would have been 
relatively short. They were after all graduates of the existing 5YP teacher education culture 
and thus had themselves been given most of the knowledge deemed necessary for the 
training of English teachers. They would therefore only have had to make the transition 
from teaching language at secondary school level to teaching language and perhaps some 
literature and history at tertiary level. Neither most of the content of what was taught nor 
the expected teaching style would have been unfamiliar. To meet purely quantitative aims, 
the initial three year agreement between the BC and MEC does not seem unrealistic.
At CETT Debrecen, strongly influenced by CETT Budapest, the manner in which the 3YP 
was actually implemented, was from the very beginning, not consistent with such 
quantitative first order aims. Once CETT Budapest had taken, and acted upon, its decision 
to introduce a different approach to teacher education, involving the development of a 
new curriculum and new styles of teaching and learning consistent with its underlying 
principles, it was inevitable that whether admitted or not, the aims would be more 
ambitious. What was being attempted, in at least some 3YP institutions including 
Debrecen, was from the start therefore, a version of Fullan's (1992) complex change, a 
process that aimed to result in changes in the minds and actions of IPs (in the sense of 
their professional beliefs and behaviours) and so in the culture of the institutions in which
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they worked ( 3YP institutions and thek host universities and colleges). Later, this aim was 
made more overt with the encouragement of integration with the host institutions. Since 
such institutions represented existing norms, the aim logically (although never expressed as 
such) extended to introducing change to the culture of the language teacher education 
system as a whole. Achieving such complex change, among teachers, teacher educators or 
educational planners, is, at least implicitly, the aim of most overseas ELT change projects.
CLs who seriously expect local IPs to try to implement complex changes, must recognise 
that cultural change will take a long time. The shared assumptions, beliefs, norms and 
behaviours that characterise educational (and organisational) cultures, are themselves a 
product of the wider culture in which they are situated, which has in turn evolved over 
generations, if not centuries. Attempts to establish new communities with different 
explanations and practices (Barfield 1996), in which different cultural beliefs and 
behaviours are widely accepted, is a long-term process, even where, as in the case study, 
most IPs are initially enthusiastic about the proposed changes.
Any effects of such cultural change will usually first become visible among IPs. However, 
even where they themselves are open to change, it is not possible for most adults to alter 
the culturally conditioned professional beliefs and behaviours of a lifetime, from one year 
to the next. If we consider the case study change process, what did it actually demand of 
the IPs?
They had to manage the uncertainties, and stresses inherent in learning from scratch a set 
of different professional skills and underlying beliefs and behaviours, based on the norms 
of an unfamiliar educational culture. This learning began with immersion in the 3YP, 
teacher education curriculum, planning-cum-implementation process. More formal 
professional training followed over the next few years. Most IPs reported that it took them 
between three and five years to begin to reach mastery (Fullan 1993) of the new 
professional behaviours and the principles on which they were based, and so to feel 
sufficiently confident in thek new 3YP identities to be able to rationalise the changes to 
themselves and explain them clearly to students and external colleagues.
Insofar as ELTSUP aims were clear, they eventually appeared to be to twofold. First to 
establish a broadly co-operative language teacher education curriculum (as represented by 
the 3YP). Then to integrate its main features into the broadly individualist existing language 
teacher education culture, in order (by implication) ultimately (through the example of 
graduates in the language classroom), to disseminate its principles in the wider school-
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based language teaching culture, and so affect the educational culture as a whole. (See 
chapter 5B, section 3.3)
It is only when most IPs begin to feel confident in their new professional culture that they 
are in a position to begin to lead the dissemination process.. It is only some time after 
dissemination of change has begun in the existing dominant language teacher education 
environment (IEAS), that there is any prospect of reaching a 'critical mass 1 (Fullan 1991, 
Markee 1997) of classroom language teachers committed to implementing change in their 
own classrooms. It is only at some point thereafter that the changes may finally become an 
unquestioned part of the existing language education culture. Such a process in any 
environment where there is a strong existing culture is likely to take several decades.
Figure 7.1, based on the case study experience, speculates on the time scales that may be 
involved. The dotted lines between dissemination stages signify the fuz2iness of their 
boundaries, and of those between the change process and the wider environment (shaded). 
Since change over these time scales never takes pkce in an entirely stable environment, 
interplay between the dissemination process and other environmental changes (indicated
by -U and , IT )may intervene to hasten, slow down or alter the eventual result. By the time 
what was the 'change1 has fully become the norm, new changes will probably be working 
through the dissemination process. The arrows (<=) suggest the cyclical nature of the 
process.
Figure 7.1 
The dissemination of complex change in (language teacher) education.
Year 1 ......... .Year 5... :=>... ...Year 10...... :=>... ...Year 20...... ^.... Year N....... |
IPs Master 
change
IPs mastering 
changes within 
the immediate 
environment.
._____-_._»--- __-,
Wider dissemination of change
IPs, as part of the existing language teacher 
education environment, begin to disseminate 
changes (adapted as necessary to be acceptable to 
existing norms and realities) more widely. Growing 
numbers of graduates begin to implement changes 
in their own classroom 
environments ......................................
Part of the norm.
'changes' now the 
norm in language 
classrooms.
New changes 
probably already 
being disseminated.
r ii v u
fr <= fr ft <= fr <=
environmental changes hastening, slowing or altering the result of original change process 
WIDER ENVIRONMENT
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In the case study it took most of the first five years for the IPs to reach the first stage of 
'mastery1 above. These five years represented most of the first two, most actively 
supported, three year rounds of the ELTSUP project agreement. Thus, by the time IPs 
were genuinely able to begin to participate fully in disseminating the changes, CLs 1 support 
and interest was akeady waning. This is not at all uncommon in such ELT projects where 
there is frequently little fit between the scale of what is being attempted and the time 
provided for the attempt to take place. Often therefore, attempts at curriculum change fail, 
not because thek underlying ideas are inappropriate or the proposed changes are 
unpopular, but because:
"... the complexity, emotional demands and support required to 'take them 
on board' and "see them through' have been consistently and grievously 
underestimated.' (Claxton 1989:127)
While, as akeady mentioned, there is abundant evidence in the change literature of the 
need for fit between proposed changes and recipient environments, there remains little sign 
that, in terms of time commitment, (in ELT projects of the type studied at least), western 
CLs are becoming more willing to act on this evidence. As Sharp (1998:143) notes referring 
to ELT projects overseas
'Greater flexibility is needed in deciding the time scale of a project, since 
innovations cannot be sustained in short periods. Unreasonable time 
constraints may prevent the development of strategies for dealing with the 
real-world situation found at institutions, which may not have been 
apparent from the brief visits made by aid personnel at the initial planning 
stages.'
Sharp suggests that, rather than developing greater flexibility, British aid agencies continue to 
take a position, (apparently deriving from mechanistic organisational culture assumptions 
about the stability and rationality of the change environment), that emphasises the need for 
clear objectives, accountability, measurable evidence that value for money is being 
obtained, and plans that will 'lead to hand over to local personnel within a fixed time 
period.'(op cit:140).
It is inconceivable to imagine that any donor agency would be willing to commit itself to 
the decades required for a complex educational change to become an unremarkable part of 
a different educational culture. It is also culturally undeskable that they should do so. 
However, if CLs are not to be suspected of mere political posturing, they need to make 
some effort, when planning project time scales, to bear in mind the extent to which the 
change that they are proposing fits the culture of the environment into which they wish to
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introduce it. Without at least a loose fit between aims and time scales, CLs cannot 
consistently support IPs. Without IPs' willingness to work, often for many years, towards 
their own mastery of cultural change, the 'handover to local personnel1 will not be achieved 
as anticipated, wider dissemination of the change will not occur, and the change project 
will join the many others which have gone unnoticed beyond their immediate corner of the 
host institution.
If CLs are to try to match time scales more accurately to the scale of the changes they 
propose, they need, before they enter any binding agreements, to understand something of 
the complexity of what they are attempting. The feasibility of doing so is discussed in the 
following section.
3. A basic environmental assessment.
3.1. Before the assessment.
In an ideal world any environmental assessment would be reciprocal, with CLs on each 
side knowing what questions to ask and openly answering each other's questions about 
cultural assumptions, organisational strengths and weaknesses and how these, together with 
features of the wider environment, might affect the change process. In practice, on ELT 
projects, and aid projects more generally, my experience suggests that it is more usual for 
such an assessment, if it formally occurs at all, to be mostly one way : the donor CLs 
assessing the host environment. Whatever the direction of the investigation, donor and 
host CLs will need to interact, and so, as Allwright and Waters (1994) suggest, need to 
share proficiency in certain common 'languages':
  the mother tongue of one of the countries involved, or a lingua franca common to 
both.
  the professional language of whichever area of education is being discussed (in the 
case, the language of ELT and teacher education)
  the language of 'project1 .
As seen in the case study, (see chapter 4A section 5), the lack of shared languages at this 
stage makes it unlikely that CLs will reach a common understanding of what change is 
being proposed, for what reason, and to achieve what aims? All these questions need to be 
answered in outline to help focus any environmental assessment. Figure 7.2 below suggests 
the role that a basic environmental assessment might play in informing the change project
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planning process and contributing to whatever formal project agreement is signed. (v\\ 
and <£=• =^) signify reciprocal flows of information between cells.
Figure 7.2 
The educational change project planning process
(1) Initial informal negotiations
Agree initial
• rationale for,
• aims of,
• possible implementation methods to achieve, 
proposed change.
NO BINDING AGREEMENT SIGNED...urr lift
(2) Environmental 
Assessment
CLs try and find out as much 
as possible about how existing 
culture may :
• Perceive
• React to
• be able to contribute to
• implementation of 
proposed changes in 
outlined manner?
Information gained is used to 
modify aims and 
implementation methods as 
necessary, and to determine 
realistic time scales and levels 
of funding for.......______
(3) Formal negotiations 
FORMAL AGREEMENT
Clearly stating:
• Rationale for and aims 
of change
• Agreed time scale 
needed to meet aims
• Agreed funding
commitments over time
• Agreed decision 
allocation
• Outline of proposed 
plans for initial 
implementation
This agreement then serves 
as the basis for.........
(4) Initial Planning
Of how the agreed aims 
can begin to be 
implemented
• hi this environment,
• using agreed 
funding,
• and trying to meet 
the agreed time 
scale.
(for extent to which such 
planning is possible see 
section 4 below)
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3.2 Carrying out a basic environmental assessment.
It remains difficult to understand why so few ELT projects (and aid projects more 
generally) seem not to feel the need to carry out even a basic environmental assessment 
before signing formal agreements. One reason is likely to be that 'aid' is usually closely 
linked to politics, and consequently commitments to funding tend to be short term. CLs 
are therefore, often under political pressure (Fullan 1992) to begin implementation as 
quickly as possible in order to maximise the use of existing financial support.,and hence 
feel tiiere is no time. A second reason might be the perceived complexity of the task, as 
frequently noted in the literature. Thus Geertz (1983:171) reminds us that, 'truth and reality 
are multifaceted, and the reality of other people's worlds is different from yours,' and 
Fullan notes (1991 in Harris et al 1997:208) that the number of change variables is so huge 
and 'their interactive change nature is so large that it is logistically unfeasible to get all the 
necessary information.(my italics).' Similarly within the ELT literature, Holliday speaks of 
the need to penetrate the 'opacity of local rhythms'(1995:65) in order to be able to 
understand the 'deep action of the host institution', (1994:40) and its 'informal order' 
(Coleman 1988:157).
However, one might question whether, for an environmental assessment to be of value to 
CLs in informing their initial planning, they actually need to get 'all the necessary 
information. 'Is it not useful even to get just 'some' of the most easily obtainable 
environmental information? The case study suggests that it would have been possible 
quickly and cheaply to obtain an understanding of some of the main environmental 
characteristics, to inform die formal agreement that was signed and so die early 
implementation planning. This claim is illustrated below.
If it is accepted that complex change is cultural change, then the first step in any basic 
environmental assessment would logically be to try and identify the environment's 
approximate educational and organisational cultural orientations (see tables 2.1-2.4, chapter 
2). The unique moment in time in which the ELTSUP project was established has been 
frequendy acknowledged. However, even in the existing unstable environment, such 
orientations would, I believe, have been possible to establish, using the BC ELO's 
experience of working in Hungarian higher education institutions, die comprehensive 
insider knowledge of the Director of CETT Budapest and his access to other local 
informants.
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It would therefore have been possible to recognise that the most salient parts of the 
Hungarian environment, MEG and the ELTSUP institutions, represented a broadly 
individualist rather than co-operative educational culture and a broadly mechanistic rather 
than organic organisational culture.
Given the slow speed of fundamental cultural change referred to in section 2 above, even 
during periods of rapid socio-economic change, this initial assessment could have been 
built upon with further questions determined at the initial negotiations ((1)- in Figure 7.2 
above), whose answers would probably have held true over at least the first few years of 
the change process, and so could validly have informed agreements about the initial 
planning and early implementation process. Some examples of further questions relevant to 
ELTSUP, deriving from the cultural orientations identified above, are listed in Table 7.1.
Table 7.1 
Questions, their answers and. implications for the ELTSUP environment in 1990-91
Environmental
information the
question aims
to provide.
Question Answer Potential 
implications for 
project planning
and/or 
implementation
1. Previous 
experience of and 
/or attitudes to 
change, and 
current extent of 
environmental 
change.
What experience of 
personal, organisational 
or cultural change do 
Hungarian CLs, and 
likely IPs, have?
Experience of 'change' 
(for 40 years before 
1989), as rhetoric rather 
than reality, and so few 
positive expectations of 
change initiatives. 
Individuals and 
educational organisations 
at all levels just beginning 
to realise the 
implications of political 
change in terms of 
'autonomy' and other 
socio-economic changes.
Existing extent of 
change already great for 
most CLs and IPs. 
Agreements on project 
aims and time scales 
need to consider the 
speed with which and 
extent to which IPs and 
host instituions can 
realistically be expected 
to accommodate 
additional cultural 
change.
2. Previous 
experience of, and 
participation in, 
the strategic 
planning process.
What experience do 
Hungarian CLs and 
potential IPs have of 
strategic planning and 
policy making ?
Very little, for obvious 
political reasons.
Planning and policy 
making are likely to be 
the responsibility of 
outsider CLs and IPs 
for the first few years.
3. Professional 
and organisational 
leadership skills 
likely to be 
available in host 
environment.
What roles will 
Hungarian leaders and 
IPs be willing and able to 
play when the project 
begins?
Little professional 
expertise in teacher 
education. Little 
experience of institutional 
participation. Will expect 
guidance.
Outsider CLs and IPs 
will have to provide 
professional as well as 
managerial leadership. 
Effective human 
resource development 
will be crucial.
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4. Existing 
relationships 
between main 
components of 
the host country 
project 
environment.
How do the main 
Hungarian CLs (MEC 
and project institutions) 
relate to one another?
MEC still developing new 
'democratic1 relationships 
with educational 
institutions. 
Growing competition 
rather than cooperation 
between institutions, due 
to autonomy and 
competition for students. 
Strong regional loyalties.
Development of 
cooperative 'project' 
identity will not be 
easy.
Probably the 
responsibility of 
outsider CLs/IPs
5. Extent to which 
and manner in 
which project 
institutions 
currently
communicate with 
one another.
What channels of 
communication exist 
within and between 
Hungarian CLs? 
What do they regularly 
communicate about?
Lines of communication 
with MEC unclear. 
Top down channels 
within institutions. 
Few formal channels in 
regular use across 
institutions. 
Reluctance to commit 
decisions to paper.
Need to establish clear 
lines of communication 
with a named position 
at MEC.
Development of 
within-project, inter- 
institutional 
communication 
systems will be the 
responsibility of 
outsider CLs / IPs.
6. Extent of 
consistency 
between wider 
environmental 
realities and 
expected project 
outcomes
What is the current status 
of state school English 
teachers?
Traditionally quite high 
through their rarity value. 
Increasingly wide range 
of employment 
possibilities for those 
with good language skills.
How can teaching be 
made attractive 
enough to encourage 
3YP graduates to enter 
the state system?
7. IPs', host 
institutions' and 
schools' likely 
perceptions of 
tangible gains and 
losses that 
changes might 
bring.
What is the current 
socio-economic situation 
perceived to be and what 
is the outlook for the 
immediate future? 
How may this affect 
teachers and institutions 
and attitudes to change? 
What can be done to 
demonstrate clear gains 
for potential IPs?
• Unfamiliar market 
economy.
• Inflation rising,
• Social services under­ 
funded.
• Personal
responsibilities 
increasing.
• Socio-economic 
polarisation 
beginning.
• Teachers need to 'top 
up' their salaries with 
other jobs.
Aims, funding and 
times cales agreed need 
to consider:
• Whether IPs will 
actually be able to 
be involved in 
ELTSUP fulltime?
• 'Rewards' for IPs 
involvement.
• Likely effects of 
socio-economic 
instability on 
schools' and 
teachers' attitudes 
to the demands of 
complex change, 
and what this may 
imply for the speed 
with which change 
can be more widely 
disseminated.
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Broadly framed questions such as the above, provide answers that can help inform 
decisions about aims, timescales and implementation processes. In fact the data suggests 
that some form of question three above, must have been asked by the BC CLs on the 
ELTSUP project. If it had not, the need for high-profile outsider contract IPs to lead and 
manage implementation, and the need for a major human resource development plan for 
Hungarian IPs would not have been identified so early. Similarly with question seven, the 
decision to raise IPs' salaries above the norm at the start of the project, suggests initial 
recognition of the need to enable them to work full-time.
Obtaining answers to such questions assumes the co-operation of educated insider 
informants, either the local CLs themselves or contacts provided by them. It seems 
reasonable to assume that, in most aid-based educational change projects at least, such 
informants will be available. The gathering of such general environmental information, 
therefore, requires the skills of understanding what questions to ask and of interpreting the 
implications of the answers for the achievement of outline aims. Professionals responsible 
for negotiating intergovernmental projects might reasonably be expected to have such 
skills.
A basic environmental assessment, based on the answers to a limited range of questions 
like those above, (ideally combined with impromptu visits to typical examples of relevant 
educational institutions), would require little outlay of time or money. It could therefore, in 
my opinion, be feasibly carried out by the CLs of any educational change project, prior to 
starting, at points (3 & 4) in figure 7.2 above, to finalise aims, the timeframe for their 
achievement and plans for their implementation.
Basing agreements about aims, responsibility for implementation processes, funding and 
time scales on an understanding of the environment, however partial, can only be of 
benefit to all concerned.
• CLs who feel reasonably confident that they understand each other and so have set 
achievable aims, are more likely to be willing to co-operate and communicate freely 
with one another in order to achieve them.
• If outsider CLs, usually responsible for much if not all of the funding, have agreed 
a time scale realistically grounded in the environment, this ought to enable them to 
provide a stable flow of funds appropriate to the stages of the project. Lack of
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clarity about what funds will be available when, is a common source of 
environmental instability, -which can have a negative effect on IPs
• Clear decision allocation of project responsibilities, based on known strengths at 
planning and early implementation stages, enables outsider CLs to establish realistic 
criteria for the recruitment of outsider IPs and to brief them more fully and 
accurately as to their intended roles.
• Outsider IPs will arrive more aware of what awaits them, and of the roles that they 
may have to play, and so, perhaps, will spend less time in a state of 
intercompetence (Holliday 1992, 1994).
• Local IPs will benefit from all of the above, sustained as they work to implement 
change by better informed CLs and outsider IPs, more likely to make 
implementation decisions that will support IPs' efforts and so maintain their 
morale.
Carrying out an outline environmental assessment does not, however, mean that it then 
becomes possible to plan the route to be followed to achieve the aims of complex change 
in detail. The nature of planning and implementation is discussed in the section below.
4. The educational change implementation process: planning change in a changing 
environment.
The extent to which the information that an environmental assessment provides offers a 
basis for detailed planning of how the agreed aims are to be achieved throughout the 
project lifetime, will vary according to what change is being attempted. The long time 
needed to achieve complex changes, such as those hoped for in die case study, has been 
discussed in section 2 above. It is certain that over this time many aspects of the 
environment, including the CLs and IPs themselves, will also change. Some of these 
changes may be more or less predictable from the initial environmental assessment or the 
initial planning. However, given the huge number of change variables noted above by 
Fullan (1991) and the even greater number of ways in which they may interact with one 
another, it is certain diat during the lifetime of any complex educational change process 
there will be unanticipated changes in its environment, predictable changes that have 
unexpected effects, or aspects of initial planning that have unforeseen results. Whether 
predicted or not, some of these are likely to affect project aims and/or the manner of their 
implementation.
If IPs are to be supported throughout the change process, part of the CLs' role is to try to:
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• Think about how their own actions and decisions are likely to affect IPs.
• remain aware of changes occurring in the -wider environment and how these may 
affect achievement of project aims, and so the IPs' task.
• wherever possible, minimise the extent to which environmental changes undermine 
IP morale.
4.1. Examples of effects on the case study change process of changes in the immediate 
and wider environments.
Broadly speaking case study data suggests, and common sense would expect, that changes 
within the immediate project envkonment will be more immediately noticeable, though not 
necessarily more predictable, than those in the wider environment.
• An example of a predictable (and desired) change in the Debrecen project 
envkonment from the case studied, was the developing professional-cultural 
competence and confidence of the Hungarian IPs and 3YP graduates. This change:
• enabled changes in decision allocation for the day to day management and 
leadership of the 3YP at CETT Debrecen.
• These helped demonstrate to the wider university envkonment, the ever growing 
professional contribution provided by local IPs
• Dkect and indkect recognition of local IPs' professionalism, made IEAS more 
comfortable about the prospect of the merge with CETT.
• The merge potentially enabled IPs, as members of DELS, to begin the wider 
dissemination of complex change.
Two clear examples of decisions by CLs that led to unpredicted, and presumably 
unintended, changes in the project envkonment and thek effects on the IPs areas follows:
• The formal ratification of the MEG decision that 3YP graduates should only 
receive a 'college' level degree, had the following consequences for IPs at CETT 
Debrecen.
• The decision showed that the changes IPs were working to establish, were not as 
highly regarded as the existing model. Thek morale was lowered.
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• The 3YP curriculum was adapted towards the 5YP to enable 3YP graduates to 
transfer to obtain a university degree more easily. IPs' belief in the extent of 
possible curriculum change diminished.
• Those members of IEAS who had always been sceptical about the 3YP and CETT, 
were supported in their prejudices.
• The negative, defensive aspects of the 3YP subculture were reinforced.
• The norm of minimal contact between 3YP and 5YP staff and, to a lesser extent, 
students was reinforced.
• The quality of students applying to enter 3YPs fell, since the 3YP qualification was 
not of university status.
• Students increasingly saw the 3YP as a means to a number of different ends, 
usually not primarily connected to teaching.
• 3YP graduates choosing to teach, even though in practice usually better trained, 
were treated as less qualified to teach (especially at secondary level) than graduates 
with degrees from the 5YP.
• IPs' attitude to the change process and to their students, was affected negatively by 
teaching less able students few of whom had any intention of becoming teachers.
• There was an ever less positive overall atmosphere within CETT Debrecen.
Although, in the longer term, the change of orientation that it brought about was 
necessary, the failure of BC Hungary to involve any of the IPs in any way, in the 1993 
evaluation of the 3YPs, had the following consequences for IPs in Debrecen:
• Hungarian IPs had no initial understanding of, or feeling of involvement in, the 
evaluation process or in its outcomes.
• The reorientation of project aims required IPs to invest yet more time and mental 
effort to adapt their still-developing professional skills to the demands of new aims.
• Such extra time and effort was difficult to accommodate when their salary as an IP 
was increasingly inadequate in the economic realties of the wider external 
environment.
• IPs felt under even greater pressure.
• Belief in the possible scope of change diminished as IPs saw further 
accommodation with the existing system ahead.
• The atmosphere at CETT Debrecen suffered accordingly.
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Examples of unpredicted changes in the wider environment, which also negatively affected 
the morale of IPs in Debrecen in more or less direct ways, are as follows:
• The immediate direct effects of continuing high inflation in Hungary, coupled with 
the Civil Service Law, which immediately removed certain increments previously 
paid to IPs, and which now made it impossible to reward them financially for 
taking on greater responsibility were that:
• from the second or third year on, most Hungarian IPs worked only part time on 
the3YP;
• IPs had less contact with students and with each other.;
• relationships with students became more formal and conventional;
• collaborative working became more and more difficult to maintain and the
teamwork that characterised the style of working in the early years became rarer;
• the positive aspects of the 3YP sub-culture diminished;
• the transfer of responsibilities occurred later than it could have, because nobody 
wished to accept the extra unremunerated responsibility;
• the role of outsider IPs remained important for longer than was strictly justifiable 
purely on the grounds of their professional expertise;
In the wider political environment, the UK government's abruptly changing (to those of 
us in East and Central Europe) diplomatic priorities from the mid-1990s on, meant that:
• there was a sudden shift from seemingly limitless funding to far more restricted 
funding for existing projects in East and Central Europe;
• human resource development budgets became tighter;
• active BC Budapest leadership of the project became less evident;
• the tendency for each institution to go its own way increased;
• communication between 'project' institutions diminished;
• the sense of 'project' ceased to exist;
• continued financial support became contingent on 'new1 projects;
• 'new' project initiation depended on outsider IP inputs, reinforcing their continued 
importance;
• 'New1 projects made new professional demands on Hungarian IPs, maintaining or 
increasing levels of professional stress and anxiety;
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Changing attitudes to education in the changing political and socio-economic 
environment meant that:
• due to the devolution of responsibility for school administration and curriculum 
implementation to local authorities, the resources available to schools (above the 
government per capita contribution) began to vary, according to the administrative 
competence and economic resources of local education authorities;
• many schools began to solicit and rely on parental contributions;
• parents were themselves products of the existing educational culture;
• some parents who contributed to schools expected to influence curriculum content 
and teaching methods;
• some parents increasingly viewed education as a quantifiable commodity; measured 
by examination passes, a purely instrumental means to a more lucrative future 
career for their children;
• the important role of examinations as the main indicators of educational success 
was enhanced by such a view;
• the most influential language examination remained unchanged, and was weighted 
towards knowledge about language rather than ability to use language;
• the 'traditional' ways of language teaching were validated since they produced good 
exam results;
• lack of fit between the culture of the 3YP curriculum and what was expected of 
classroom language teachers became more obvious;
• many 3YP graduates were discouraged from trying to teach differently;
• the rationale for the 3YP curriculum became less clear;
The above examples of the very complicated manner in which the environment may 
interact with the project, strongly support the idea that where projects try to introduce 
complex change, initial planning can only be initial. For the case study an evolutionary, 
incremental model of the educational change implementation process seems entirely 
appropriate. Such a model uses the information gained from the environmental assessment 
to agree an overall aim, an outline plan of the stages need to achieve it, their time scale and 
their funding. The plan however, remains sufficiently flexible to allow the route followed 
while implementing the aims, and even the aims themselves, to be adjusted as necessary 
and possible by the CLs, after consultation with IPs, in the light of changes in the wider 
environment.
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An important example of such adjustment of aims and of the route to be followed to 
achieve them in the light of environmental changes, is the EC's explicit shift from 
quantitative to qualitative goals during the third year of the project. In Debrecen this 
marked the end of the 3YP era during which IPs believed in the possibility of rapid 
dissemination of complex change (see 4.3 below). The evaluation report (Alderson and 
Gwyn 1993) on which the reorientation of aims was based, itself refers to several features 
of both the project and the wider environments when explaining the background to its 
recommendation. Some of these dated back to the planning stage, but most referred to 
developments in the environment during the first three years of implementation, which 
may or may not have been recognised, but had certainly not been acted on by CLs. Some 
examples are (report page numbers in brackets):
• Lack of clarity of project goals (:10)
• Low level of teachers salaries, and consequent part -time involvement of Hungarian 
IPs (.12)
• The college degree status of the 3 YP qualification. (: 12)
• Uncertainly about the extent to which ELTSUP was actually accelerating the 
supply of full-time teachers or would do so in the future (:13)
• Lack of commitment to 3YP on the part of universities and MEC (:13)
• Lack of a sense of "project" (:15)
Insofar as the above affected the evaluators" recommendations, most of which were acted 
upon by the BC, the explicit acknowledgement of qualitative aims that followed was a clear 
example of the aims evolving in the light of changed circumstances.
The above examples of complex and unpredictable interconnections between features of 
the wider and more immediate change environments over time, suggest a relationship 
between the type of change proposed and the extent to which its implementation can be 
planned. This is illustrated in figure 7.3.
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Figure 7.3
The relationship between the aim of a proposed change and the possibility of
detailed implementation planning.
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Figure 7.3 shows:
• The more "complex" an educational change is, in the sense of its success being 
measured by changes in beliefs about, and behaviours within, an educational 
culture,
• the more its successful implementation implies changes in the culture of the wider 
educational environment,
• and the longer implementation, in the sense of the change being absorbed into the 
existing culture, will take.
• The longer change takes to be implemented,
• the more likely it is that features of the environment in which the project was 
initially planned, and/or the relationship between them, will change during the 
implementation process.
• The greater the extent of environmental change, the more likely it is that the 
implementation process, (and perhaps aims) will need to be adjusted.
• The more likely the implementation process is to need adjusting, the less point
there is in trying to plan implementation in detail. Instead, it will evolve in the light 
of experiencing environmental realities over time.
CLs cannot control environmental changes. They can, however, try to ensure that they are 
aware of such changes, and that the manner in which they respond to them involves
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consultation with, and aims to minimise their negative effects on, IPs. This is important, 
since if the process of implementing complex educational change is incremental, it relies 
strongly on the continuous development of IPs' professional experience and expertise. This 
is discussed in the next section.
4.2 The evolutionary change process as an incremental series of planning- 
implementation cycles.
The manner in -which the change process in the case study evolved, can, at surface level, be 
made to appear a straightforward linear progression from planning via implementation to 
continuation. However such a view fails to recognise the almost continuous series of 
planning and implementation cycles that were taking place. Many were small, sometimes 
personal responses to individual classroom insights or crises, others an institutional 
response to a growing understanding of or feedback from the local environment. The 
experience gained from these constant small scale change cycles was part of the fund of 
accumulated experience and professional expertise that could be assumed when it came to 
planning the two major readjustments of professional orientation required by decisions 
taken in the wider environment, the merge with IEAS in 1995-1996, and the decision to 
begin the distance programme in 1997.
The planning of each of these major new cycles thus began both in a more or less changed 
wider environment, and in an immediate institutional environment that had itself changed, 
in that IPs were better equipped to contribute to the planning and implementation of new 
change than they had been at the start of the previous cycle. In this sense the change 
process is incremental, occurring step by step over time, with all that has been learned so 
far, available to inform whatever needs to be done next. This accretion of skills and 
experience is illustrated in figure 7.4. The figure should be read from left to right.
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As Figure 7.4 shows, each of the three main cycles of planning and implementation began 
at a different point in the development of the IPs' professional-cultural change and later 
cycles were dependent upon being able to assume that change had taken place. Thus:
the merge with TEAS assumed the IPs at CETT Debrecen would be able to:
• Adapt the 3 YP courses that they taught to the shorter rime available and minimal 
previous knowledge of the students on the 5YP.
• Use their understanding of links between theory and practice in at least one
specialism deriving from their knowledge and experience to date, to design and 
teach academic Applied Linguistics courses for third and fourth year students.
• Adapt their teaching style to students culturally still situated in, and familiar with, a 
largely unchanged individualist educational culture.
If it had not been able to assume the above, no implementable plan for the merge could 
have been developed.. The fact that it was possible to present quite a detailed plan to 
IEAS, (together with the recognition, by at least some members of IEAS, of some of the 
IPs' abilities) helped the negotiations succeed, and meant that once the merge had been 
agreed the pkn could actually be implemented.
The agreement with the BC to support the distance upgrading project assumed the IPs at 
DELS would be able to:
• Adapt the knowledge and experience gained teaching on the 3YP and at DELS to 
the needs of experienced adult teachers.
• Convert materials designed for face to face delivery to interactive -written form or 
write appropriate distance materials from scratch.
Again at the initial planning stage, if IPs' ability to do the above (in this case with a little 
specialist support and training) could not have been assumed, it would have been 
impossible to present the funders with a proposal that could actually be implemented.
Throughout the case study period therefore, it was principally the incremental 
development of new professional-cultural skills among the IPs that enabled the apparently
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seamless change process to continue. Such continuous change was not, however, achieved 
totally painlessly, as is discussed below.
4.3 Balancing change and consolidation
As Figure 7.4 suggests, there were few, if any, points in the case study period when IPs 
were not faced with the need to plan for and/or implement some further variation on what 
was, through their own experience of planning and implementing, and through formal 
instruction, gradually becoming familiar. In 1991, IPs, mostly secondary school English 
teachers grounded in an individualist educational culture, took up their new posts as 
teacher educators in an institution whose cultural principles were broadly cooperative. 
From 1995 on, they had to adjust their developing professional skills as teacher educators 
in an overt change culture, to the demands of designing and teaching academic courses 
within a still largely unchanged individualist educational culture. In 1998 they had to 
reorient their skills again, to become writers of distance materials for experienced adult 
teachers. In the meantime, most of them had also completed a Masters level qualification at 
a UK university. As a colleague, it was clear to me that, due to the rate of change within the 
project and the economic circumstances prevailing in the wider environment, they rarely 
had any time to actually be, the more 'reflective' teachers that they were trying to train.
The literature is united in urging CLs to recognise that complex change is stressful for IPs 
and so requires time. Hackett (1998) and Carless (1998) point out that IPs need time to 
think about and introduce changes gradually. Fullan (1989), Claxton (1989), Fullan and 
Hargreaves (1992) and Bolitho (in Medgyes and Malderez 1996) all note that too much 
change may lead to overload, stress, bewilderment and fatigue and that innovation-weary 
teachers may implement change in a resentful way. Fatigue and stress caused by the 
constant demands of working in the case study environment did have a negative effect on 
many of the IPs. Innovation-weariness thus contributed to a situation where, for many IPs, 
there was an inverse relationship between enthusiasm for implementing change and the 
extent of personal change that had taken place.
Some responsibility for this unexpected relationship can be laid at the door of the outsider 
CLs who expected too much educational change too quickly. The most deeply stressful 
changes, however, occurred outside the project environment, an inevitable consequence of 
the inexperience at all levels of leadership mentioned in chapters one, four and five. They 
were a product of their particular time and place, which caused many Hungarians to feel
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disillusioned with 'change' per se, and could only have been addressed by Hungarian CLs. 
Disillusion among some IPs, was intensified by disappointment that the route followed by 
the educational change process at the continuation stage, necessarily involved, through its 
need to accommodate to IEAS norms, a further dilution of the immediate post-democracy 
vision of rapid, radical change which had motivated them to work to develop the 3YP in 
the first place. The extent to which such accommodation to the norms of the prevailing 
culture is inevitable, is discussed in section 5.
5. The wider dissemination of complex change: The route to Cultural 
Incrementalism.
As discussed in section 2, the ultimate success of any complex change introduced by an 
ELT project, in the sense implied by Fullan (1992), may be considered to be the extent to 
which existing attitudes and behaviours across the relevant part of the mainstream 
education system begin to converge with those introduced by the change project. In the 
case studied, each of the two main changes in CL policy, (The Higher Education Act of 
1993 and the BC change of aims in 1994), meant that the new 'culture1 had to converge 
most, as the route followed made it ever more susceptible to institutional pressure (Meyer 
et al 1987, Powell and Di Maggio 1991 in Hatch 1997) from the existing teacher education 
environment. This one sided convergence is illustrated in figure 7.5
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Figure 7.5, supports the IPs' sense of the distance between the 3YP and the existing culture 
narrowing, to enable a modified version of the original change to be more widely 
disseminated within the teacher education system. The case study data suggests that such 
accommodation to existing norms is inevitable where complex educational change (3YP) is 
introduced entirely separately from an existing educational culture (5YP), as in the case of 
CETT Debrecen. In such circumstances it can only successfully develop 'differently1 , and 
be judged fairly by its performance (the quality of 3YP graduates), for as long as it remains 
administratively and financially independent and approximately equal in status.
If decisions made by CLs in the wider environment diminish its status (college degree), its 
value will no longer be judged purely on its own performance, but by its relative (inferior) 
position in the educational hierarchy of the existing culture. Once it is no longer equal but 
different, but instead different and inferior in the eyes of the outside world, a change- 
promoting institution (CETT) has two possible alternatives. It can remain separate as a 
subculture within the existing culture for as long as funding continues to be available for 
students to take its programme. In this case although it is able to continue to develop and 
to maintain its professional-cultural integrity, it is likely, because of its "inferior1 position, to 
find it difficult to significantly influence the krgely unchanged existing culture in the short 
to medium term. It may, however, as, when, and if, changes in the wider cultural and socio- 
economic environment allow, be chosen as a functioning alternative model for others to 
follow.
Alternatively, it may take the route followed in the case study. In such circumstances, no 
longer independent, it is necessary to accommodate to the visible norms of the wider 
educational culture of which it is becoming part. In doing so, for DELS IPs, certain 
positive features characteristic of the CETT institutional culture, (the excitement of being 
different, the flat hierarchy, the potential for personal involvement in the discussion of 
institutional goals and how to achieve them, the emphasis on quality of teaching as the 
main benchmark of personal and professional success), all became modified towards the 
largely unchanged IEAS norm. However, within DELS, decisions about the extent to 
which to maintain features of the 3YP classroom culture, (the more informal teaching style, 
the atmosphere which encouraged students to question and think about what and how they 
taught - and what and how they were taught -, the different assessment procedures) were 
up to each individual IP to maintain if they chose.
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The very fact that DELS was now in a department within IEAS, did, however, signify that 
the English language teacher education norm, represented by IEAS within the university, 
had also made a cultural shift towards accepting a subject area and recognising the value of 
certain professional skills, that it would have dismissed ten years previously. Thus, by 
accommodating to institutional pressures, while continuing to implement as many positive 
features of the 3 YP classroom culture as possible, the IPs are enabling change, albeit less 
dramatic change, to spread beyond the boundaries of the subculture into the existing 
culture. By allowing the different DELS culture to become a part of IEAS, where students 
from all department might take DELS's courses, the existing departments took a first step 
towards tacitly accepting that DELS' values and skills although different, (and conveniently 
focused on an area- teacher education- in which they were little interested), could exist in 
parallel with their own.
The willingness to allow new language etacher education values to be disseminated within 
the existing teacher education culture represents an example, within a particular type of 
organisation, an educational institution, of a stage in the change process which Gagliardi 
(1986) calls Cultural Incrementalism. The values underlying the professional-cultural 
changes developed by the 3YP have been recognised to be different to, but not utterly 
incompatible with, the current values of the existing IEAS teacher education culture. The 
existing culture has expanded its boundaries to include some 3YP values alongside its own 
long-standing values. From this position, as more or less part of the dominant language 
teacher education culture, DELS staff have the potential to influence others within the 
existing university teacher education system and, equally importantly, the practice schools 
in Debrecen. Insofar as the university remains an important centre of English language 
teacher education, and the IPs remain responsible for the subject-specific teacher 
education components, there is at least the possibility that over time the imported cultural 
characteristics will become an integral part of the prevailing language teacher education 
culture. Changes since the study ended suggest that DELS is now in a better position to 
begin this process. (See postscript below)
6. The Debrecen context
It is of course arguable whether the change process as it evolved in Debrecen constitutes
success. However some factors that have assisted the process are: 
• The stability of the CETT/DELS IPs over time, which allowed the incremental 
progress referred to in figure 7.4 to take place .
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• British Council recognition of the kck of local leadership and willingness to provide 
long-term (nine years) outsider IP support to the project. This support, in the specific 
local circumstances, ensured stable full time professional leadership, so allowing IPs to 
concentrate (insofar as economic circumstances allowed) on the development and 
utilisation of their own growing confidence and competence, as shown in figure 7.4.
• The positive effects, in the early years at least, of all IPs agreeing about the need for 
changes to the existing language teacher education reality.
• The fact that, from the very beginning, circumstances meant that everyone was needed 
to participate as best they could in the planning-cum-implementation process, and the 
feelings of ownership that this helped to engender.
• Recognition by the British Council of the need to support the establishment of Applied 
Linguistics/Language Pedagogy as an academic discipline in its own right. This was of 
particular importance to a university such as Debrecen, whose existing English 
department was well established, well regarded, and so most likely to be impressed by 
the obviously academic.
• The low status accorded to teacher education within the existing institutional hierarchy, 
which therefore allowed DELS to develop a professional area which did not threaten 
the interests of existing IEAS staff.
• The presence in IEAS of certain well respected, influential, senior figures, far-sighted 
enough to acknowledge that the subject-specific teacher education traditionally 
provided, did leave room for improvement.
• The pre-existing personal relationship between the BC Outreach Coordinator and the 
Head of IEAS during most of the case study period, which enabled informal as well as 
formal access during the negotiations for the merge.
7. Management training for outsider IPs (BC contractees)
The content of this thesis suggests that educational change contexts, and so the roles to be 
played by outsider IPs within them, will always be institution specific. Even within the 
ELTSUP project the extent to which outsider IPs could influence the route and rate of 
change within their institutions varied enormously. BC contractees working in institutions 
where the 3YP was physically located on 5 YP premises, usually had less opportunity to 
influence curriculum matters than those working in what were effectively autonomous 
CETTs. Similarly those working in institutions with strong, professionally confident, 
Hungarian leaders had less personal opportunity and/or need to 'lead 1 themselves. The case
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study environment was therefore unusual in the extent to which its separate physical 
location, administrative autonomy, and the lack of confident local leadership, consistently 
placed significant responsibility for management and leadership decisions on outsider IPs. 
This variability of context, and the fact that employers seem unlikely to change their 
practice of providing only a cursory briefing to contractees before departure, make it 
difficult to suggest common features of management and /or leadership training that can 
be quickly dealt with and will be relevant to all.
However, this chapter has stressed the need for CLs to support IPs in their on-going 
personal change processes. Often outsider IPs are the point of contact between local IPs 
and the outsider CLs, and so, practically, are those responsible for day to day support. 
Exactly how outsider IPs may contribute to this support will vary from one context to 
another, but I feel that it would be helpful if they were introduced to / reminded of the 
following, in any training that they received.
1. What complex educational change as cultural change actually implies.
• The time scales involved and so what they can realistically hope to see achieved 
during their one, two or three year contracts. (Such realism may of course be 
difficult to acknowledge for employers working to politically driven and short-term 
time scales).
• That any cultural change process will be incremental, and diat it is therefore
important to keep a stable body of IPs and to develop systems that enable them to 
develop the range and depth of their new skills.
• That cultural change demands many years of sustained effort for IPs, who as 
individuals will respond to these demands in different ways and so develop 
professionally at different speeds and in different directions. Consequently there 
can be no 'one best way' to enable change.
• That during the first years of the change process most IPs are likely to feel
professionally and probably therefore, personally, insecure, about whether they are ' 
getting it right.' Support systems, for example providing opportunities to meet 
others experiencing a similar process, need to be provided, and the atmosphere in 
the change institution needs to be as encouraging and appreciative of genuine 
effort as possible, even the outcomes are sometimes 'wrong'.
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2. Any change environment is at the centre of a much larger environment.
• The immediate change environment that they will enter is always part of, and more 
or less influenced by a, usually far better established and self confident, wider 
institutional and/or external environment.
• Assuming that CLs have carried out an environmental assessment of the wider 
environment, outsider IPs need to be informed about what the results suggest 
about the likely attitudes of their host institutions and their own likely roles. The 
information gained by CL's may serve as a useful starting point for outsider IPs to 
carry out their own assessments of the institution in which they are situated. It is at 
this level that investigation of Holliday's 'deep action1 and Coleman's "informal 
orders' become relevant.
3. If local IPs are ever to "own1 the changes, they need to be encouraged, as part of their 
personal professional change process, to be participants in decisions about the change 
process to the extent that they are able to be so.
• Participation and involvement can be encouraged by
• making all available information about the change process easily available to all IPs.
• regular timetabled meetings for information exchange, institutional planning, 
discussion of feedback and of any problems arising.
• delegation of professional and administrative responsibilities, as appropriate to the 
stage of the project and the existence of willing and able IPs.
• At the same time it is likely that some IPs will need more consistent personal 
support and encouragement in order to participate, than others.
• Outsider IPs therefore, also need to be willing and able to 'lead', at points where 
this is professionally and /or culturally appropriate.
Such reminders may be presented in many ways, from a straight lecture to a more 
sophisticated simulation. However presented, they will, at least, alert outsider IPs to the 
complexity of the context which they are about to enter, and to the fact that their existing 
professional expertise will probably only prepare them for some of the roles that they may 
have to play within it..
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8. Concluding themes
The necessarily inexplicit ultimate aims of educational change projects of the type 
described in this case study ( and typical of all ELT projects I have worked on), are to bring 
about a cultural change in an area of the host education system. To do so requires a long- 
term commitment on the part both of implementers and those supporting them. The only 
people who will certainly be touched by change, and those on whom its dissemination 
beyond the immediate change-implementation environment depends, are the local IPs.
Since the implementation and dissemination of complex educational change takes a long 
time, it is of necessity both evolutionary (in the sense of adjusting its route and even 
ultimate aims to reactions from and changes in the wider environment), and incremental 
(in the sense of its continuing progress being dependent on IPs' developing mastery of new 
beliefs and behaviours). The chances of successful implementation and so eventual 
dissemination are much increased by having a stable group of local IPs who remain with 
the change process over time, so becoming familiar with its unpredictable evolutionary 
nature and enabling it to benefit from the incremental growth in thek professional-cultural 
development.
If IPs are to feel it is worth the continuous effort requked for such development, they need 
to feel rewarded in some way. Rewards may be more or less tangible, but for them to 
continue to outweigh losses, CLs must be committed to supporting IPs' efforts. Part of 
such support can be provided through establishing suitable formal systems of training in 
new professional skills. However, for support to be consistent, it is also necessary for CLs 
to try to minimise the extent to which IPs feel themselves undermined, either by changes 
CLs make to existing aims or by the unpredictable changes in the immediate and wider 
envkonments, inherent in any view of complex change as an evolutionary process.
To be in a position to provide such support, the initial agreements that are signed between 
host and donor CLs need to be grounded in the realities of the both the host envkonment 
and the change process. For the former to be possible some effort needs to be made to 
carry out an envkonmental assessment before a binding agreement is signed. The latter 
implies that the ultimate aims should both recognise IPs' need for balance between periods 
of change and consolidation, and acknowledge the likelihood that any wider cultural 
changes that the project may eventually bring about, may not occur until after the formal 
project ends.
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The ultimate effects of complex educational change projects are almost certain to be 
incomplete at the point at which they formally end. Such projects will therefore almost 
always find it difficult to prove their worth to sponsors in measurable numerical terms. 
New criteria for judging the success of such projects therefore need to be developed. The 
case study data suggests that among these might be the extent to which the project has 
succeeded in:
• establishing mastery of the changes, adapted as needed for local circumstances,
among a cadre of IPs. Such mastery implies understanding of and confidence in the 
value of the changes, and competence in the behaviours needed to disseminate 
them more widely -within the existing culture.
• helping IPs to develop skills (and gain qualifications)valued by senior members of 
the existing culture. This may, as in the case study, require CLs' consistent support 
for the recognition of a new academic discipline that the changes introduced by the 
IPs represent, skills are more likely to be valued if they relate to areas which, while 
clearly important, have been unexplored by, and so are not subject to competition 
from, other representatives of the existing culture.
• helping IPs to use their perceived value to gain access to positions within the 
existing culture, that provide opportunities to disseminate their changes more 
widely.
None of the above can occur without active cooperation between CLs and IPs throughout 
the project lifetime, such cooperation implies a commitment by CLs to actively support IPs 
throughout the project, the nature of such support of course itself changing to reflect IPs 
growing professional mastery and ownership of change.
POSTSCRIPT: SEPTEMBER 2000
This postscript is based on a single interview with a BC colleague still working at DELS in 
January 2000, followed by emails from him and another colleague in the intervening 
months, a brief meeting widi a further colleague in September 2000, and discussions with 
colleagues from CETT Budapest while at a conference in Dublin in March 2000. The 
interview in January gave a generally positive picture of continuing movement towards 
DELS's acceptance as an equal partner in IEAS and as the department responsible for 
TEAS teacher education. Subsequent Emails then became more negative with the re-
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emergence of conspiracy theories of various kinds as to lEAS's ultimate pkns for DELS. 
The extent to which, and the speed with which, the picture changes, again highlights how 
long it takes for recently arrived IP representatives of a minority culture to feel a confident 
part of the well-established majority.
1. The Wider environment
The new government has shelved the plans for lifelong teacher training that had been 
proposed by their predecessors (see chapter 6B). Teachers salaries remain poor. It is 
becoming clear that non-university degree (3YP and Teacher Training College trained) 
teachers will not be allowed to teach at secondary schools for much longer. This suggests a 
steady market over the next few years for the DELS distance upgrading programme (See 4 
below).
Consistent with the desire for a graduate secondary school teaching profession is the 
decision by MEC to stop funding for trainees on the 3YP after the final intake in 
September 2000. At a recent conference a member of CETT Budapest told me that they 
now plan to begin negotiations for some kind of merge with their host institution. With a 
very different institutional history, (based in the capital, a professionally well-known and 
very dynamic Hungarian leader for the first few years, a much krger CETT staff than that 
in Debrecen, and a national profile as language teacher education curriculum innovators), it 
will be interesting to see to what role it negotiates for itself within the existing system.
Within most educational institutions there continues to be no evident move towards 
changes to the existing educational culture. However, there is increasing pressure on the 
secondary school and tertiary system from students, and especially from employers, to 
produce graduates who are not only qualified on paper, but are also, more importantly, 
trained to think and to solve problems for themselves. It seems likely that demands for 
educational change will continue to come from outside rather than within the education 
system for die time being.
2. DELS: A new leader and a new name
A factor that characterised both of the successful Chinese change projects mentioned in 
section one of this chapter, (and also CETT Budapest), was that each had a clearly 
identified, academically qualified, personally and professionally respected, local leader, who 
was genuinely committed to die aims of die change project. In each case die respect felt
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for the leader personally, as an academic, within the wider institutional environment, meant 
that those working with her on the projects were, if anything, envied rather than looked 
down upon by others. If building up the confidence and supporting the motivation and 
commitment of the local IPs throughout the change process, is as crucial as has been 
suggested throughout this chapter, then perhaps one of the single most important tasks of 
any environmental assessment is the identification of appropriate local leaders.
Since September 1998 the academic leadership of DELS has been in the hands of an 
American who worked in the linguistics department at IEAS as a United States 
Information Service Fellow in the mid-1990s. He has a PhD in neurolinguistics and is 
therefore, viewed by IEAS as being qualified to lead the department. He has emphasised 
the need to raise the department's academic profile and has reorganised the Applied 
Linguistics track in a manner (courses offered in clusters of more theoretical and more 
practical courses from which students have to choose a certain number) which has been 
followed by other departments in IEAS.
He has ensured that the tradition of regular staff meetings has been maintained. He listens 
to colleagues and acts quickly on decisions reached, even where it involves standing up to 
IEAS. For the first time DELS colleagues have a leader willing and able to represent them, 
who is not overawed by IEAS. This has had a very positive effect on morale and 
confidence. Unfortunately it is unlikely that he will remain for more than another year or 
so. In the medium term the lack of a leader for DELS remains a problem since neither of 
the two DELS colleagues due to complete their PhDs in Language Pedagogy within the 
next year or two, on the BC supported joint Budapest-Lancaster programme, wish to apply 
to take on the role. It is therefore unclear who will take over the leadership of the 
department on his departure.
The longstanding uncertainty regarding what the department should be called in Hungarian 
(since an Applied Linguistics department, however moribund, already existed) has for the 
time been resolved to everyone's satisfaction. As from September 2000 DELS is known as 
the Department of English Language Learning and Teaching, (DELLT)
3. Teacher Training
Since July 1999 a member of DELS staff has taken over as IEAS teaching practice 
supervisor manager and is therefore now a member of all the university teacher training 
committees. She will, potentially, over time have the opportunity to begin to influence
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important aspects of TEAS teacher training, such as the amount of classroom practice, the 
range of permitted practice schools and the nature of the supervision process, in the 3YP 
direction.
Practice school supervisors have reacted well to the change and appear to welcome the 
closer links that she is trying to forge between them and the department. DELS is probably 
the only department in the university all of whose members have experience of classroom 
supervision. As of September 1999, all DELS staff are again involved in teaching practice 
supervision. Such active participation in the supervision process by university staff, is an 
innovation for both the university and the practice schools, since traditionally only the 
single IEAS supervisor manager has been personally involved. In this sense, therefore, 
DELS has akeady begun to affect one aspect of the existing teacher education process.
4. Relationships with IEAS
The new leader has encouraged IEAS to use the DELS building for more of its own 
courses, which it is now doing. This makes the physical location more familiar to students 
in the other three departments. The fact that DELS is running the distance learning 
programme (first intake of 30 began in September 1999), and so bringing money into IEAS 
is also helpful in demonstrating that DELS's courses and skills are valued by the population 
at large. Such evidence of DELS's ability to contribute financially to IEAS is especially 
relevant at the moment, when applicants for places on the degree course at IEAS are 
declining both in number and in quality, making sources of outside funding ever more 
important.
In December 1999, the former Dkector of CETT retired. At the same time the maternity 
leave period for one of the original CETT staff, who IEAS had refused to admit to DELS, 
came to an end. DELS therefore had vacancies for two staff in posts, one of which at least 
was graded at quite a senior level. IEAS immediately attempted to place its own candidates 
(one of whom was definitely unwanted) in these posts, without any consultation with the 
DELS staff. After extended negotiation one post has now been filled by an ex-3YP 
graduate, who has obtained a 5YP degree in linguistics, the other is, as yet unfilled. In 
addition, a longstanding member of the American literature department, who has failed to 
complete his PhD, has been moved to DELS as a nyelvtanar (language teacher- teaching 
fellow).
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This attempt by TEAS to impose its own candidates on the department has resulted in the 
re-emergence of the latent mistrust of TEAS among DELs staff that was such a feature of 
the CETT subculture. Rumours circulate that the above is part of an TEAS plan to ensure 
that eventually DELS will lose its right to offer the Applied Linguistics track, and instead 
become only a teacher training and language teaching service department for other TEAS 
departments. At times such as this, a permanent, qualified, self confident, Hungarian 
speaking leader, able to discuss matters with senior members of TEAS on equal terms, 
remains the department's greatest need.
329
Chapter 7. Managing complex change in a turbulent environment
The ultimate effects of complex educational change projects are almost certain to be 
incomplete at the point at which they formally end. Such projects will therefore almost 
always find it difficult to prove their worth to sponsors in measurable numerical terms. 
New criteria for judging the success of such projects therefore need to be developed. The 
case study data suggests that among these might be the extent to which the project has 
succeeded in:
• establishing mastery of the changes, adapted as needed for local circumstances,
among a cadre of IPs. Such mastery implies understanding of and confidence in the 
value of the changes, and competence in the behaviours needed to disseminate 
them more widely within the existing culture.
• helping IPs to develop skills (and gain qualifications)valued by senior members of 
the existing culture. This may, as in the case study, require CLs' consistent support 
for the recognition of a new academic discipline that the changes introduced by the 
IPs represent, skills are more likely to be valued if they relate to areas which, while 
clearly important, have been unexplored by, and so are not subject to competition 
from, other representatives of the existing culture.
• helping IPs to use their perceived value to gain access to positions within the 
existing culture, that provide opportunities to disseminate their changes more 
widely.
None of the above can occur without active cooperation between CLs and IPs throughout 
the project lifetime, such cooperation implies a commitment by CLs to actively support IPs 
ditoughout the project, the nature of such support of course itself changing to reflect IPs 
growing professional mastery and ownership of change.
POSTSCRIPT: APRIL 2000
This postscript is based on a single interview with a BC colleague still working at DELS in 
January 2000, followed by emails from him and another colleague in the intervening 
months and discussions with colleagues from CETT Budapest while at a conference in 
Dublin in March 2000. In addition I had a brief meeting with a further colleague in 
September 2000 after submission. Her updated information about the name of the 
department has been added. The interview in January gave a generally positive picture of 
continuing movement towards DELS's acceptance as an equal partner in IEAS and as the
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department responsible for IEAS teacher education. Subsequent Emails then became more 
negative with the re-emergence of conspiracy theories of various kinds as to lEAS's 
ultimate plans for DELS. The extent to which, and the speed with which, the picture 
changes, again highlights how long it takes for recently arrived IP representatives of a 
minority culture to feel a confident part of the well-established majority.
1. The Wider environment
The new government has shelved the plans for lifelong teacher training that had been 
proposed by their predecessors (see chapter 6B). Teachers salaries remain poor. It is 
becoming clear that non-university degree (3YP and Teacher Training College trained) 
teachers will not be allowed to teach at secondary schools for much longer. This suggests a 
steady market over the next few years for the DELS distance upgrading programme (See 4 
below).
Consistent with the desire for a graduate secondary school teaching profession is the 
decision by MEC to stop funding for trainees on the 3YP after the final intake in 
September 2000. At a recent conference a member of CETT Budapest told me that they 
now plan to begin negotiations for some kind of merge with their host institution. With a 
very different institutional history, (based in the capital, a professionally well-known and 
very dynamic Hungarian leader for the first few years, a much krger CETT staff than that 
in Debrecen, and a national profile as language teacher education curriculum innovators), it 
will be interesting to see to what role it negotiates for itself within the existing system.
Within most educational institutions there continues to be no evident move towards 
changes to the existing educational culture. However, there is increasing pressure on the 
secondary school and tertiary system from students, and especially from employers, to 
produce graduates who are not only qualified on paper, but are also, more importantly, 
trained to think and to solve problems for themselves. It seems likely that demands for 
educational change will continue to come from outside rather than within the education 
system for the time being.
2. DELS: A new leader and a new name
A factor that characterised both of the successful Chinese change projects mentioned in 
section one of this chapter, (and also CETT Budapest), was that each had a clearly 
identified, academically qualified, personally and professionally respected, local leader, who
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was genuinely committed to the aims of the change project In each case the respect felt 
for the leader personally, as an academic, within the wider institutional environment, meant 
that those working with her on the projects were, if anything, envied rather than looked 
down upon by others. If building up the confidence and supporting the motivation and 
commitment of the local IPs throughout the change process, is as crucial as has been 
suggested throughout this chapter, then perhaps one of the single most important tasks of 
any environmental assessment is the identification of appropriate local leaders.
Since September 1998 the academic leadership of DELS has been in the hands of an 
American who worked in the linguistics department at IEAS as a United States 
Information Service Fellow in the mid-1990s. He has a PhD in neurolinguistics and is 
therefore, viewed by IEAS as being qualified to lead the department. He has emphasised 
the need to raise the department's academic profile and has reorganised the Applied 
Linguistics track in a manner (courses offered in clusters of more theoretical and more 
practical courses from which students have to choose a certain number) which has been 
followed by other departments in IEAS.
He has ensured that the tradition of regular staff meetings has been maintained. He listens 
to colleagues and acts quickly on decisions reached, even where it involves standing up to 
IEAS. For the first time DELS colleagues have a leader willing and able to represent them, 
who is not overawed by IEAS. This has had a very positive effect on morale and 
confidence. Unfortunately it is unlikely that he will remain for more than another year or 
so. In the medium term the lack of a leader for DELS remains a problem since neither of 
the two DELS colleagues due to complete their PhDs in Language Pedagogy within the 
next year or two, on the BC supported joint Budapest-Lancaster programme, wish to apply 
to take on the role. It is therefore unclear who will take over the leadership of the 
department on his departure.
The longstanding uncertainty regarding what the department should be called in Hungarian 
(since an Applied Linguistics department, however moribund, akeady existed) has for the 
time been resolved to everyone's satisfaction. As from September 2000 DELS is known as 
the Department of English Language Learning and Teaching, (DELLT)
3. Teacher Training
Since July 1999 a member of DELS staff has taken over as IEAS teaching practice 
supervisor manager and is therefore now a member of all the university teacher training
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committees. She will, potentially, over rime have the opportunity to begin to influence 
important aspects of IEAS teacher training, such as the amount of ckssroom practice, the 
range of permitted practice schools and the nature of the supervision process, in the 3YP 
direction.
Practice school supervisors have reacted well to the change and appear to welcome the 
closer links that she is trying to forge between them and the department. DELS is probably 
the only department in the university all of whose members have experience of classroom 
supervision. As of September 1999, all DELS staff are again involved in teaching practice 
supervision. Such active participation in the supervision process by university staff, is an 
innovation for both the university and the practice schools, since traditionally only the 
single IEAS supervisor manager has been personally involved. In this sense, therefore, 
DELS has already begun to affect one aspect of the existing teacher education process.
4. Relationships with IEAS
The new leader has encouraged IEAS to use the DELS building for more of its own 
courses, which it is now doing. This makes the physical location more familiar to students 
in the other three departments. The fact that DELS is running the distance learning 
programme (first intake of 30 began in September 1999), and so bringing money into IEAS 
is also helpful in demonstrating that DELS's courses and skills are valued by the population 
at large. Such evidence of DELS's ability to contribute financially to IEAS is especially 
relevant at the moment, when applicants for places on the degree course at IEAS are 
declining both in number and in quality, making sources of outside funding ever more 
important.
In December 1999, the former Director of CETT retired. At the same time the maternity 
leave period for one of the original CETT staff, who IEAS had refused to admit to DELS, 
came to an end. DELS therefore had vacancies for two staff in posts, one of which at least 
was graded at quite a senior level. IEAS immediately attempted to place its own candidates 
(one of whom was definitely unwanted) in these posts, without any consultation with the 
DELS staff. After extended negotiation one post has now been filled by an ex-3YP 
graduate, who has obtained a 5YP degree in linguistics, the other is, as yet unfilled. In 
addition, a longstanding member of the American literature department, who has failed to 
complete his PhD, has been moved to DELS as a nyelvtanar (language teacher- teaching 
fellow).
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This attempt by IEAS to impose its own candidates on the department has resulted in the 
re-emergence of the latent mistrust of IEAS among DELs staff that was such a feature of 
the CETT subculture. Rumours circulate that the above is part of an IEAS plan to ensure 
that eventually DELS will lose its right to offer the Applied Linguistics track, and instead 
become only a teacher training and language teaching service department for other IEAS 
departments. At times such as this, a permanent, qualified, self confident, Hungarian 
speaking leader, able to discuss matters with senior members of IEAS on equal terms, 
remains the department's greatest need.
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THE LAST WORD 
THE LAST WORD: EVALUATING THE STUDY
1. The research method and process.
1.1 The evolving research process
Qualitative research literature, for example Guba and Lincoln (1994) suggests that the 
methodology for any qualitative research necessarily evolves through the interaction 
between researcher and subjects. I found this to be true in this case, and hence 
throughout, both choice of appropriate research methods and the orientation of much 
of my reading of the literature, were guided by themes emerging from previous stages of 
the research process.
I began the research process as a practitioner wishing to better understand the process 
of which I was part. While my location made access to project documentation easy, it 
was difficult to gain access to educational and organisational change, and qualitative 
research literature. Consequently, although I had spent a month in the UK reading, 
prior to beginning my first round of data collection, my initial decisions about who to 
interview, and the focus of these interviews, were largely based upon 'etic' issues (Stake 
1995), resulting from my previous experience on ELTSUP and other ELT projects, and 
on features of the project emerging from my reading of the main ELTSUP documents.
The first round of data analysis was particularly significant and illuminated the route 
followed during the second stage of the research process in at least five interrelated 
ways.
• In terms of data mapping, it became obvious that to try and do so against a purely 
linear timeline based upon the three phases of the change process suggested by 
Fullan (1991), would be quite inadequate to enable me to explore the range of 
variables already evident and relationships between them.
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• This realisation sent me back to the educational/organisational change and the 
qualitative research literature, to try to identify a data mapping framework more able 
to help illuminate the complexities of the data.
• The eventual establishment of the nine cell matrix, once it became clear that data 
could satisfactorily be mapped onto it (see XX below), in turn helped to highlight 
aspects of die macro and micro contextual and processual dimensions of the project 
which required further investigation.
• Such pointers then helped identify further areas of the literature that I needed to 
consult and who, within the immediate and/or wider case study context, I needed to 
try and contact in order to obtain data diat would provide a more complete picture 
of the change context and process.
• This is turn had methodological implications, since it became clear that in order to 
validate emerging contextual and processual themes, I needed to develop 
questionnaires to reach a wider audience of students ex-students and British Council 
colleagues.
Similarly, after mapping the data gathered by die second round of interviews, I became 
aware of the need to look more closely at my colleagues' perceptions of their pre-1989 
and immediate post 1989 context in my third round of interviews, if I wished to 
understand the mental set/cultural context of die world into -which die project was 
planned and implemented more clearly. This dierefore, helped to focus my last round of 
interviews, and also the latter stages of my reading.
Throughout the research process therefore, reading, my choice of research instruments 
and the data that diey were designed to elicit, evolved in die light of die themes diat 
emerged from previous stages of die research.
1.2 The data mapping, analysis and interpretation process
Most of my data was in the form of interview transcripts. An important aspect of die 
research was thus to develop a more or less consistent process for mapping interview 
data onto die nine cell matrix. Appendices ?? show an example of die process. The data
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rektes to the Planning Context cell of die matrix (Chapter 4B) and deals with die area 
of 'educational culture1 . The stages were as follows:
• Interview transcripts were read. Apparendy relevant extracts, (in the sense of 
providing a clear statement, validating what odiers had said, illuminating a new 
aspect of the interview question), were coded according to the cell within die matrix 
in which they appeared to belong, for example, Planning Process or Implementation 
Context.
• I read through all extracts by cell and identified broad initial themes.
• I made a separate list of the themes, for example pressure for change, socio-economic 
conditions, educational culture, organisational culture. At diis stage chapter 4 B had 16 
themes.
• I then went back to the interview transcripts and summarised the main points of 
each extract under its theme, together with the interviewees initials. (See appendix ?? 
for the 'educational culture' list).
• Each list of extract summaries was then read and extracts were merged or 
subdivided into subthemes. Educational culture turned out to have 22 subthemes, 
for example The Prussian system, views of knowledge, English language teachers before the 
political changes.
• Subthemes were then re-listed, together widi the initials of all who had referred to 
them. This gave me some indication of the relative centrality of the theme to the 
interviewees' perceptions of, in the case of chapter 4B, the context in which the 
project began. (See appendix??).
• These new lists were then re-analysed to identify connections within subthemes 
which were then merged. The section in chapter 4B on 'Teacher Training1 is thus 
the data from three, and 'Higher Education1 four, merged sub-themes from the list 
in Appendix??.
As noted in 1.1 above, as data was mapped onto the matrix in diis manner, further 
questions usually arose. For example, in chapter 4B, having identified perceptions of 
the existing educational and organisational culture at the point the project began, I 
realised I needed to understand more about where these derived from, and so decided 
to focus on interviewees perceptions of the pre- and expectations of the immediately-
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post 1989 period in my kst round of interviews. This data contributed substantially to 
section 1 of chapter 4B.
Clearly the nine cell matrix was a key research tool. However, as mentioned at the 
beginning of chapter 4A, the cells were never supposed to be discrete. The boundaries 
of the Pknnitig-Implementation-Continuation axis , separated according to where the 
emphasis of the project lay at a given point, reflect one intuitively 'real1 way of dividing 
up the stages of ELTSUP in Debrecen. At other ELTSUP institutions the content 
and/or process of change would probably have required a different chronological 
division. The Content-Context and Process axis was equally a convenience rather than 
a strict representation of reality. In both cases the cells enabled the above data mapping 
and analysis process to take pkce. Interpretation of data however inevitably involved 
looking across cells.
Interpretation of data involved considering the inter-relationships that might exist 
among the emerging themes identified at each point along each axis, and the extent to 
which they contributed to or detracted from the coherence of the actual process as it 
occurred. As might be anticipated, context at all levels was crucial throughout, affecting 
both content and process. However, looked at more closely it is possible to see 
examples of reciprocal influences between content, context and process, throughout 
the case study period. Some examples are given in Table 8.1 below.
Table 8.1 Some examples of reciprocal influences between the Content, Context and 
Process of the Case study during the change Planning, Implementation and
Continuation phases.
Process may affect micro Context
Eg: Change Implementers1 growing professional development altered the Micro context of 
the implementation/continuation process. 
Process may be affected by the macro Context
Eg: The receptiveness of the educational culture to the proposed changes.
Process may affect Content
Eg: The fact that the process was different at each institution made it necessary for the
evolving plans to recognise lack of'project1 .
Process may be affected by Content
Eg: The lack of any professional preparation for implementation of 3YP meant the first
few years were very stressful for implementers.
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Macro Context may affect the Process
Eg: the socio-economic status of teachers meant that implementers became
unable/unwilling to work full time on the implementation of the content.
Micro Context may be affected by the Process.
Eg: IEAS increasingly recognising that CETT had certain strengths and so being more
open to the idea of DELS.
Context may affect Content
Eg: Universities fight against 3YP as a degree course contributes to content of Higher
Education Act.
Desire for democratic transparency in Civil Service pay results in Public Service Law and
lower salaries for 3 YP graduates.
Context may be affected by Content
Eg: The project helped to raise the profile of English within education at large and that of
English Teacher Training within the academic community.__________________
Fullan in his latest work, introduces chaos or complexity theory to his study of the change
process. He notes that (1999:4) :
'This new science of complexity essentially claims that the link between cause and 
effect is difficult to trace, that change (planned and otherwise) unfolds in non-linear 
ways, that paradoxes and contradictions abound and that creative solutions arise out 
of interaction under conditions of uncertainty, diversity and instability.'
The manner in which the case study data was mapped, analysed and interpreted, has helped 
make visible some of the complex non-linear, often contradictory interrelationships 
between content, context and process that characterise this particular example of 
educational change.
2. Some limitations of the study
2.1 Excessive control of interview topics.
Trying to 'manage1 such a very fluid research process, in which both the complexity of 
what is revealed and the processes by which it is revealed are continuously evolving, was 
frightening at times. I was often unsure whether I would be able to bind the 'whole1 
study together in any coherent manner. In retrospect, this lack of confidence led me to 
try to compensate for the lack of obvious 'structure' by controlling the content of my 
interviews through ensuring that the questions and sub-questions were tightly focussed
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on areas that seemed to be important to me (see apps X-Y). In this sense the research 
represents my Voice' rather than theirs. If I had been confident enough to allow the 
research fully to evolve through interaction with my subjects, I might have been more 
prepared to base my interviews more loosely around a few key concepts and allow 
interviewees' perceptions of those concepts to emerge.
In future research of this kind, I would still feel it necessary to identify some initial 
themes and areas needing further investigation, probably through beginning with a 
number of more focused interviews. Thereafter however, I would attempt in any further 
data gathering to emulate the evolutionary nature of the change planning- 
implementation process itself.
By this I mean, that having identified broad themes that appeared to merit further 
investigation (overall aims or vision), I would then allow the route followed towards an 
understanding of these concepts to evolve, in the light of subjects' perceptions in 
context (implementation evolving in the light of experience). In so doing I would hope 
to enable research to more accurately reflect the voice of my subjects, rather than my 
own.
2.2 Lack of proficiency in Hungarian.
Readers may wonder how the range and nature of my interactions and so the quality of 
the data gathered was affected by my poor level of Hungarian. My Hungarian 
interviewees ranged from near-native speakers of English (all those represented as 'Coll' 
and all bar two of those represented as 'Admin' in the case study) to advanced users 
(most of those represented by 'Part"). Although there were two or three informants 
whose spoken English was frequently formally incorrect, they could communicate 
perfectly about matters in their professional sphere. In addition, the chances of 
significant mutual incomprehension were considerably diminished by the reality that 
researcher and most interviewees shared a great deal of case study content and process 
(and, as the research progressed, contextual) background knowledge and experience.
It is however, possible that if interviews had been carried out in the subjects' mother 
tongue, Hungarian, the data gathered might have been richer, in the sense of researcher
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and subjects sharing a greater degree of cultural and experiential background, and/or in 
the sense of subjects finding it easier to express exactly what they thought. Either or 
both of these factors might have resulted in a fuller representation of a 'Hungarian' 
reality as actually perceived by the subjects., undistorted by the need to translate it to 
another language.
For this to have been possible however, the researcher would have needed to be a 
native or near-native speaker of Hungarian. This suggests that qualitative research, of 
the kind represented by the case study, may only fully be carried out by a near bilingual 
researcher; a very limiting proviso.
This is not to say that my kck of language was not limiting in certain ways. For example, 
if I had been able to speak and understand Hungarian at advanced level, it would have 
been interesting to have interviewed representatives of two, potentially non-English 
speaking, groups in the wider case study environment, who were excluded through lack 
of a common language. These were:
• Headmasters and non-English speaking teachers of other subjects at schools where 
CETT graduates did their TP. Interviews with these might have helped to provide 
evidence of the extent to which the wider profession was aware of the different 
classroom practices that the trainees tried to introduce and, if aware, how they were 
perceived. This would in turn have provided further evidence of the extent to which 
the project might truly expect to affect the wider profession, as suggested by the 
Deputy State Secretary for Education in the quote on page 172.
• Representatives from MEC who had been involved in agreeing on and overseeing 
their financial contribution to the project over the case study period. Interviews with 
them might have illuminated the extent to which their agenda was purely a reaction 
to short-term quantitative problems, or whether, as the quote on page 172 suggests, 
they were consciously sponsoring a programme that they hoped would have more 
far reaching effects on the national educational culture.
2.3 Personal subjectivity in identification and interpretation of the main themes
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Any research of this kind is bound to be scrutinised for researcher bias. As explained in 
chapter 3, insofar as I came to the research with certain preconceived ideas based on 
previous experience, and that diese were influential in determining some of the 
interview questions, particularly in the first round, such bias existed. In addition, in 
identification of what I considered to be relevant data from interview transcripts, and 
interpretation of what themes that data did reveal, I was of course at every stage of die 
process making personal judgements. I have argued in section 6 of chapter 3 that I 
believe the research to be broadly trustworthy and have been supported in this view by 
the two ELTSUP core colleagues who I asked to read chapters four to six, prior to 
submission. While they commented on certain aspects of the context as I had 
interpreted it, (chapters 4B and 5B), and suggested that I changed certain points of fact 
and/or emphasis, neither suggested that the overall picture of the educational change 
process that the research provides was inaccurate in any significant way.
3. What I have learned from the research experience
3.1 A fuller understanding of fundamental concepts.
Fkst of all, the research process and product has enabled me to experience at first hand 
what was previously 'understood' only intellectually. The evolutionary, open process 
that characterises qualitative research, change planning and implementation and the 
continuous development of individual's constructs of reality, is easier to comprehend 
now that I have consciously experienced the process. Similarly concepts frequently 
mentioned in the literature, like for example, the potentially infinite number of 
unpredictably interconnected variables that are part of any educational change context, 
and the contextual requirements for effective change management, have a tangible 
reality for me which they did not have previously.
3.2 A clearer appreciation of the complexity of change leadership.
Throughout much of my time in Hungary, as had been the case in China previously, the 
attitude of many BC contractees like myself, towards local BC management was 
frequently negative. They were perceived as politically motivated, short sighted,
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culturally unaware and insensitive, and lacking consistent coherent vision of what the 
projects they were managing might hope to achieve.
The research demonstrates to me that I have generally underestimated the difficult 
position in which local BC representatives often find themselves in, sandwiched as they 
are between the demands, needs and expectations of the local environment and those of 
their own UK policy makers. As the case study demonstrates, the ELT staff at BC in 
Budapest did have a vision which they continued to do their best to support, even when 
changes in the UK political environment meant that project budgets were substantially 
reduced, and impossible to predict from one year to the next.
Their support, was both direct, (through the continuing provision of outsider leadership 
and specialised expertise to those ELTSUP institutions that appeared to be genuinely 
trying to progress project aims), and more indirect, ( through support for the Language 
pedagogy PhD programme and the various special interest groups). Local BC staff 
showed a real sense of commitment over the longer term to the evolution of an 
established, academically accepted, language teacher education profession. In doing so, 
both their practical help and the kudos given to emergent ELTSUP teacher education 
institutions by their continued association with it, contributed considerably to the 
maintenance of morale among change implementers.
3.3 A clearer understanding of the critical need for coherence in change planning
Finally, I now understand more about the difficulty of maintaining coherence between 
the many levels of the change context from individual to institution to whole system, 
and the time scales needed. The achievement of complete coherence between all levels 
of the system, over time, in an unstable environment is, unfortunately, impossible. 
However, any time and effort spent striving for coherence by policy makers at the initial 
change planning stage, is in my opinion, time well spent, since as discussed in chapter 
7, it is the existence or lack of such coherence that will determine the extent to which 
the implementers at institutional level feel supported throughout the inevitably many 
years of their personal change process and so, motivated to continue.
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I consider myself to have been extremely fortunate to have had the opportunity of 
being in this place at this time with these colleagues (both immediately and more widely 
defined), and so enabled to carry out this research.
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